AN EVALUATION OF SPECIAL EVENT PROJECT

IN SRI LANKA

IN THE LIGHT OF STRATEGIC PLANNING

C.P.Ranawaka



Degree of Master of Science in Town and Country Planning

Department of Town and Country Planning

University of Moratuwa

Sri Lanka

April 2014

AN EVALUATION OF SPECIAL EVENT PROJECT

IN SRI LANKA

IN THE LIGHT OF STRATEGIC PLANNING

C.P.Ranawaka

8/9634



Master of Science in Town & Country Planning

Department of Town and Country Planning

University of Moratuwa

Srl Lanka

April 2014

Declaration

I declare that this research project report represents my own work, where due acknowledgement is made, and that it has not been previously included in a thesis, dissertation or report submitted to the University of Moratuwa or to any other qualification. I wish to declare that the total number of words in the body of this report (excluding the tables, appendices and bibliography) is 14038

C.P. Ranawaka 8/9634 2014.04.09



Certification

I certify herewith that C.P. Ranawaka, Index number 9/9634 of 2010/2011 group has prepared this research project report under my supervision

Signature of Principal Supervisor Date Signature of Head of the Department of Town & Country Planning Date



ACKNOWLADGEMENT

I am deeply indebted to my principle supervisor Dr. Jagath Munasinghe, the head of the department of the Town and Country Planning, for providing valuable guidance and critical comments in this research project. I would never have been able to finish my research project report without that guidance.

I would like to express my deepest gratitude to Prof. P.K.Mahanam, Dean, Faculty of Architecture, and University of Moratuwa for providing valuable guidance and useful feedback to improve this report.

My special thanks should go to Senior Lecturer, Planner K.D. Fernando, for helping me who was a new comer to the field of spatial planning, to develop the knowledge of planning.

I would like to thank Senior Lecturer Mrs. A.L. Susantha for giving us some important instructions in this field of study.

I would like to thank Senior Lecturer Mrs. Malanie Herath for giving us some important instructions during the academic period.

I would like to thank my colleagues who were my good friends that always willing to help and give their best suggestions.

Finally, I would also like to thank my parents, who were always supporting me and encouraging me with their best wishes.



ABSTRACT

Strategic planning was a technique widely used in military operations and business organizations for achieving goals and objectives, in the world. By the time being, it has become as a one of the techniques widely used in integrated spatial planning also. Importance of strategic planning in integrated spatial planning is, it determines priorities, makes wise choices and allocations of scarce resources (time, money, skills) to achieve goals and objectives and provides a framework for systematic decision-making process that focuses attention on important issues and ways to resolve them. When it comes under the doctrine of Special Event projects, as the related literatures and evaluations available are few in the local and global context, elaborations in this research are very important. This research attempted to find and evaluate the applicability of making strategic decisions for Special Event Projects.

The method adopted in this research was evaluation of the phases of the special event project, in terms of selected four key elements in strategic planning process. Deyata Kirula-2012 exhibition and Development Program held at Oyamaduwa in Anuradhapura District were used as case study, as a special event project held in Sri Lanka. Situation analysis, Plan formulation and value judgment, Vision for long-term scenario, Setting up priorities and Involvement of key stakeholders were considered as key elements in planning process and Before the Special Event (Phase-1), During the Planning (Phase-2), Exhibition Period (Phase-3) and After the Special Event (Phase-4) were considered as phases in the event project. Using four by four matrix, analysis were carried out using available secondary data of the latter said case study, as well as previous Deyata Kirula events and authors observations.

This report emphasized the receivement of strategic planing is to have an enough time period, political will, good leadership, volunteer team and having a formal plan at the beginning. It is revealed that time limitation of the event; hinder the effectiveness of the legacy of the event. Balance between explicit and implicit objectives in the exhibition as well as selecting suitable development projects could be maintain better, if the perspectives on strategy were well formulated.

Study identifies "development project within the district" and "the final exhibition" has two different objectives and there are some characteristics of strategic planning decisions.

Table of Content

Declaration					
Certificate					
Acknowledgement Abstract Content List of Figures					
				Tables	vii
			List of Abbreviations List of Appendices		
1.0	Introduction	1-2			
	1.1 Objective	2			
	1.2 Methodology	2-3			
	1.3 Scope and Limitations	4			
2.0	Literature review	5			
2.0	2.1 Special Event Classification	5			
	2.2 Strategic Planning	6			
	2.2.1 How Strategic Planning is Useful for	6			
	Planning of Special Events	6			
	2.3 Definition for Strategic Planning	6			
	2.4 Perspectives on Strategic Planning	7			
	2.4.1 The classical perspective on strategy	7			
	2.4.2 The Processual perspective on strategy	7			
	2.4.3 The systemic perspective on strategy	7			
	2.5 Strategic Planning as a Process Moratuwa, Sri Lanka.	7			
	2.5.1 Strategic planning process according to the UNDP definition	8			
	2.6 Characteristics of Strategic Planning K	8-9			
	2.7 Elements in Strategic Planning	9			
	2.8 Barriers for Strategic Planning	9			
	2.9 Studied Lessons on Strategic Planning	9			
	2.9.1 Strategic environmental assessment –for 'Athens 2004	9-10			
	Olympic Games' transportation plan: a missed opportunity				
	2.9.2 Capacity to absorb tourism: concepts &	10			
	implications of strategic planning 2.10 Evaluations of Previous Event Projects	10			
	2.10 Evaluations of Frevious Event Frojects 2.10.1 Sheffield's investment in the 1991 world student games	10-11			
	2.10.1 Sherheid's investment in the 1991 world student games 2.10.2 The 1994 winter Olympic in Lillehammer	10-11			
	2.11 An Event Project in the Light of Strategic Planning	11			
	2.11.1 Strategic planning around Sheffield's games				
	investment in England	11			
	2.11.1.1 Strategic plan formulation before and after the games	11-12			
	2.11.1.2 Research and monitoring in strategic planning	10.10			
	before and after the games	12-13			
	2.11.1.3 Social and political context to strategic planning before and after the games	13-14			
	2.11.1.4 Partnership organizations before and after the games	13-14 14			
	2.12 Conclusion	14			
3.0	Introduction to the Deyata Kirula	15			
2.5	3.1 Introduction to Case Study: Deyata Kirula 2012	15-16			
	3.1.1 Brief Account on Deyata Kirula Previous Events	15 10			
	5.1.1 Drei Account on Deyata Kiruta Frevious Events	10			

	3.1.2 Selection of Locations of Previous Deyata Kirula	16
	3.1.3 Total Investment	17
	3.1.4 Public Attendance	17
	3.1.5 Logistic Supplies for the Visitors	17-18
	3.1.6 Transportation Plan	18
	3.1.7 Evaluation of the Project	18
	3.1.8 Record Keeping	19
	3.1.9 Types of Activities in the Deyata Kirula-2012 as an	1)
	Event Project	19
	•	19-20
	3.1.10 Activities in the Exhibition Site	19-20
4.0	Analysis of the case study: Deyata Kirula-2012 Special event project	21
	4.1 Analysis of the Deyata Kirula-2012 as an Event Projects	21-22
	4.1.1 Situation analysis, plan formulation and value judgment	22
	4.1.1.1 Objectives and selection of location	22-29
	4.1.1.2 Investment pattern	29-30
	4.1.1.3 Logistic plan	31-32
	4.1.2 Vision for long term scenario	32-33
	4.1.2.1 Perspectives on strategy	33-34
	4.1.2.2 Selection of suitable projects	34-35
	4.1.2.3 Explicit and explicit objective	35 35-36
	4.1.2.4 Record keeping 4.1.3 Setting up priorities	33-30 36
	4.3.3.1 Limits of priority	36
	4.3.3.2 Formal planning process	36-37
	4.3.3.3 Strategic intervention	37
		37-38
	4.3.3.5 Evaluation the project loratuwa, Sri Lanka.	38
	(3.1. Evelvement of key stakeholder Dissertations	38
	4.3.1.1 Political figures	39
	4.3.1.2 Selection of committees (volunteer staff)	39-40
	4.3.4.3 Beneficiaries	40
	4.3.4.4 Outcomes and beneficiaries	41-42
	4.3.4.5 Political Will and Public Participation	42-43
	4.3.4.6 Public Attendance4.3.4.7 Clean up, Evaluation & Record Keeping	43-44 44
	4.5.4.7 Cican up, Evaluation & Record Reeping	
5.0	Conclusion and Recommendations	45
	5.1 Summary of the Evaluation	46
	5.2 Conclusion	47-48
	5.3 Recommendations	48
End N	Votes	49-50
Refer	Reference List	
Biblio	ography	
Appe	ndix 1 Government stalls in the exhibition	53-55
Appe	ndix 2 Layout of the Exhibition Site at Oyamaduwa	56
	ndix 3 Power structure during the project period	57
	ndix 4 Connectivity of Anuradhpura with existing road network ndix 5 Committees in respect of Deyata Kirula Exhibition	58 59-62
	ndix 6 Budget Circular issued by the Ministry of Finance	37-02
	& Planning	63-65
Appe	ndix 7 Characteristics of Events	66
	ndix 8 Several models for strategic planning processes ndix 9 In Athens' 2004 Strategic Environmental Planning,	67-69
Appe	ndix 9 In Athens' 2004 Strategic Environmental Planning, SEA procedural stages	70
	r	

Appendix 10	Capacity absorb tourism-Getz model	71-72
Appendix 11	Location of the Site and Site arrangement	73

List of Figures

- 2.1 UNDP definition of Strategic Planning
- 3.1 Public attendances to Devata Kirula 2011 - Buttala
- 3.2 Final day attendance with time duration
- 4.3 Activities in the exhibition
- 4.1 Location of Deyata Kirula 2012 at Oyamaduwa
- 4.2 National, Regional and Secondary growth centers
- 4.3 Schematic locations of metro regions
- 4.4 Anuradhapura Conservation Plan-2002
- 4.5 Population Density of Anuradhapura District by DS Divisions
- Proposed urban hierarchy for North Central Province 4.6
- 4.7 Fertile agricultural lands at the exhibition site
- 4.8 Total expenditures on Deyata Kirula
- 4.9 Distribution of public transport resources in the country in 2011
- 4.10 Public interest on information sources
- 4.11 Samudhi recipients working at the construction of irrigation canal
- 4.12 Public interest for Deyata Kirula-from 2009 to 2012

List of Tables

- Site details of previous Deyata Kirula exhibitions 3.1
- Significance of the previous Devata Kirula exhibitions Consumption of facilities 3.2
- 3.3
- Maximune attended Gistrice 605e Cata Rissezontions 3.4
- 3.5 Event profile of the exhibition 11
- 4.1 Analysis Matrix
- 4.2 Historical background of the Oyamaduwa in Anuradhapura
- 4.3 Regional Development Plans (2011-2016)
- 4.4 Total number of projects completed for Deyata Kirula-2012
- 4.5 Progress meeting & Field evaluation
- 4.6 Progress of the programs conducted in parallel to "Devata Kirula- 2012" Program
- 4.7 Details of Samurdhi Recipients
- 4.8 Annual event calendar
- 5.1 Level of accomplishment of four elements in strategic planning

List of Abbreviation

SEA	- Strategic Environmental Assessment
BMICH	-Bandaranaike Memorial International Hall
LTTE	-Liberation Tamil Tigers of Elam
GA	-Government Agent
EMA	-Event Management Agency
CEA	- Central Environmental Authority
MPPS	-Members of Parliament
VIP	-Very Important People

NLDB GIC DKS MoFP ECC DCC	-National Livestock and Development Board -Government Information Center -Deyata Kirula Secretariat -Ministry of Financial and Planning -Event Coordination Committee -District Coordination Committee		
AGA	-Assistant Government Agent		
NPPD	-National Physical Planning Department		
List of Appendices			
Appendix 1	Government stalls in the exhibition		
Appendix 2	Layout of the Exhibition Site at Oyamaduwa		
Appendix 3	Power structure during the project period		
Appendix 4	Connectivity of Anuradhpura with existing road network		
Appendix 5	Committees in respect of Deyata Kirula Exhibition		
Appendix 6	Budget Circular issued by the Ministry of Finance & Planning		
Appendix 7	Characteristics of Events		
Appendix 8	Several models for strategic planning processes		
Appendix 9	In Athens' 2004 Strategic Environmental Planning, SEA procedural stages		
Appendix 10	Capacity absorb tourism-Getz model		
Appendix 11	Location of the Site and Site arrangement		

