

## REFERENCES

- Ahadzie, K. D. (2008). Central success criteria for mass house building projects in developing countries. *International Journal of Project Management*; 26; 675-687.
- Al-Jibouri, S. (2003). Monitoring systems and their effectiveness for project cost control in construction. *International Journal of Project Management*, 21(2), 145–154. Retrieved from <http://www.elsevier.com/locate/ijproman>
- Akhibi, O. G. (2013). Strategic options for corporate survival. *Cost Engineering*: July/August 2013: pp 34-39
- Alexander, S. (1998). *Earned value management systems (EVMS) Basic Concepts*. Project Management Institute, Washington DC Chapter. Retrieved from <http://gaenet.com/vis1on/support/faq.htm>
- Anbari F.T. (2003). Earned value project management method and extensions. *Project Management Journal*, 34(4), 103-119. Retrieved from <http://www.sciencedirect.com/science/article/pii/S0263786308000318>
- Attala,M.M. (1997). Project control techniques: reconstruction of occupied Buildings. University of Waterloo, Canada.
- Bhosekar, S.K. & Vyas, G. (2012). Cost controlling using earned value analysis in construction industries. *International Journal of Engineering and Innovative Technology(IJEIT)*, 1(4), 14-17. Retrieved April 2012, from [www.sciencedirect.com](http://www.sciencedirect.com)
- Bon – Gang, Hwang, Xianbo, Zhao., Si, Yi, Ng., (2013). Identifying the critical factors affecting schedule performance of Public housing projects. 214-221, from [www.elsevier.com/locate/habitatint](http://www.elsevier.com/locate/habitatint)
- Cioffi, F. D. (2006). Designing project management; A scientific notation and an improved formalism for earned value calculations; *International journal of project management*; 24; pp 136-144.
- Daniel, M. (1984). Earned value technique for performance measurement. American society of civil engineers (ASCE) Engineering management conference (pp. 88-89). Cincinnati: American Society of Civil Engineers. Retrieved from <http://www.asce.org/events>
- David, W.J., (1994). Project management and control. Macmillan building and surveying series, Houndmills Macmillan Publisher.
- Erik, W. L., Beverley, H., Clifford, F. G., Ursula, D., & David, B., (2014). Project management- the managerial process. McGraw- Hill Education (Australia).
- ESI International Inc. (2007). *Collaborating for successful EVM, five fundamental rules*. New York: ESI International Inc. Retrieved from [www.esi-intl.com.au](http://www.esi-intl.com.au).

- Gowan, J., Mathieu, R., & Hey, M. (2006). Earned value management in a data warehouse project. *Information management & computer security*, 14(1), 37-50. doi:10.1108/09685220610648364
- Gurmu, A.T., Aibinu, A.A. & Chan, T.K. (2016). A study of best management practices for enhancing productivity in building projects: construction methods perspectives, *Construction Economics and building*, 16 (3), 1-19.
- Jack, r. Meredith, & Samuel, j. (2010). *Mantel project management a managerial approach (7<sup>th</sup> edition)* gurukripa enterprises, delhi
- Jose,A.V., & Carlos, A.P.S., (2003). The use of Earned Value Analysis (EVA) in the cost management of Construction projects.
- Konig H & Lisa D. C., (2012). Benchmarks for life cycle costs and life cycle costs and cycle assessment of residential building: *Building Research and Information*; Vol. 40; No. 5; pp558-580.
- Maravas. A., & Pantouvakis, J.P., (2011). Project cash flow analysis in the presence of uncertainty in activity duration and cost, *International Journal of Project Management*. Doi: 10.2016/j.ijproman. 2011.08.005.
- McCord, J., McCord, M., Davis, P.T., Haran, M., & Rodgers, W.J., (2015). *Understanding delays in housing construction: evidence from Northern Ireland* (Vol. 20). Leeds, UK: MCB University Press. Retrieved from <http://www.emerald-library.com>
- Naeini, M. (2013). Cost control development under stochastic performance control. *International Journal of Economics, Finance and Management Sciences*, 1(1), 54-60. doi:10.11648/j.ijefm.20130101.17
- Nasrin K & Mohsen A., (2013). Budget constructions in executive organisations of Ardabil province: *Advances in Environmental Biology*.
- Patton, L., & Shechet, A. (2007). Earned value management. Are Expectations Too High? *The journal of defense software engineering*. 27(2), 10-15. Retrieved from <http://www.stsc.hill.af.mil>
- Project management institute. (2005). *Practice standard for earned value management*. Pennsylvania, USA: Project Management Institute Inc.
- Project Management Institute. (2013). *A guide to the project management body of knowledge (PMBOK) Guide*. Pennsylvania: Project Management Institute.
- Raby, M. (2000). *Project management via earned value* (Vol. 1). Leeds, UK: MCB University Press. Retrieved from <http://www.emerald-library.com>
- Senarathne, S. (2005). *A knowledge based approach to managing project change in the construction phase within collaborative team settings*. Thesis (PhD), University of Salford

- Sanni, A., & Durodola, O. (2012). Assessment of contractors' cost control practices in Metropolitan Lagos. In S. Laryea, S. Agyepong, R. Leiringer, & W. Hughes (Ed.), *Procs 4th West africa built environment research (WABER) conference*, (pp. 125-132). Abuja. Retrieved July 24-26, 2012
- Shtub, A., Bard, J. F., & Globerson, A., (1994), *Project Management*, Prentice-Hall, Inc.
- Stanislava S & Laima U., (2011). Assessment of construction object financing solutions: Technological and economic development of economy. 17(4): 579-594
- Takim, R., & Akintoye, A. (2002). Performance indicators for successful construction project performance. In G. D. (Ed.), *In the proceedings of 18th Annual ARCOM Conference. 2*, pp. 545-555. University of Northumbria. Association of Researchers in Construction Management
- Tokede, O., Wamuziri S., Brian S & Brown A., (2014). Cost analysis error? exploring issues relating to whole-life cost estimation in sustainable housing; *Journal of Financial Management of Property and Construction*; Vol. 19, No.1; pp 4-23.
- Wa'el A A, Salim K D; Abang A A A; (2012); Identification of significant factors influencing housing cost in Yemen; *International Journal of Housing Markets and Analysis*; Vol. 5 (1); pp 41-52.