

**A TOOL TO ASSESS AND IMPROVE THE
CONSTRUCTION WORKER PRODUCTIVITY**

Nishan Madusanka Karunaratna

188023K

Degree of Master of Science

Department of Civil Engineering

University of Moratuwa

Sri Lanka

June 2019

A TOOL TO ASSESS AND IMPROVE THE CONSTRUCTION WORKER PRODUCTIVITY

Disanayaka Mudiyansele Gedara Nishan Madusanka
Karunarathna

188023K

Thesis submitted in partial fulfillment of the requirements for the degree Master of
Science in Civil Engineering

Department of Civil Engineering

University of Moratuwa

Sri Lanka

June 2019

DECLARATION

I declare that this research “A tool to assess and improve construction workers’ productivity” has been carried out solely by me and that it has not been submitted, in whole or in part, in any previous application for a degree. Except where stated otherwise by reference or acknowledgment, the work presented is entirely my own, and to the best of my knowledge and belief, it does not contain any material previously published or written by another person except where the acknowledgment is made in the text.

Also, I at this moment grant to the University of Moratuwa the non-exclusive right to reproduce and distribute my thesis/dissertation, in whole or in part in print, electronic or another medium. I retain the right to use this content in whole or part in future works (such as articles or books).

Signature:.....

Date:.....

The above candidate has researched for the Master’s thesis under my supervision.

Names of the supervisor: Dr. C.S.A Siriwardana

Signature of the supervisor:

Date:

ABSTRACT

Construction workers are the basic unit of the construction industry. The behaviour of construction workers is considered variable, which impacts on worker productivity. Therefore, obtaining the highest levels of performance is crucial to be competitive in the construction industry. The scarcity of skilled workers, increase of many high-rise building projects and changes in the economic and political conditions aggravated the need of seeking strategies to improve the performances of construction workers.

In the construction industry, contractors attempt to improve the workers' productivity with the aim of profit. Few frameworks which are connected were developed using different kind of research techniques. Firstly the existing productivity measurement techniques were thoroughly studied.

Furthermore frequent and critical errors and reworks in the building construction, causes of delay, factors affecting sub-contractor performance were identified and studied. In this study, the main focus is to setup relevant assessment frameworks to assess the productivity of Sri Lankan construction sites. To have a complete productivity assessment, a new framework was put forward considering an Initial and Detailed Assessment.

The initial assessment was developed to get a relative measure of productivity according to the external conditions other than labour and management. As the first step, critical factors that affect productivity were identified. Then, a few surveys were carried out to categorize and weight the factors. Detailed Assessment will be fulfilled on the basis with Activity Analysis to investigate root causes and improvements for the poor performance. It will mainly focus on sub-contractor performance on progress, direct work percentage and worker performance benchmarking.

Further errors and rework reduction framework and sub-contractor assessment framework was connected to detailed assessment. Developed sub-contractor assessment is mainly a factor based assessment. It is reinforced with onsite data to cross check the performance and assessment value. Activity analysis results, crew wise errors and rework amount, attendance records and other available management records in different divisions in the site are connected to the sub-contractor assessment process

Analyzing the nature, frequent areas, and trends was identified as a key to minimize the repetitive errors. In a large construction site mainly high rise building construction projects most of the towers are having typical floors. In the framework which is a major part in detailed assessment, possible errors and reworks were identified under three main stages structural, masonry and finishing.

Finally, the developed frameworks are incorporated into a template which can easily be plugged into a web tool. An initial version of the web-tool ("Enhancer"- enhancer.lk) was developed. The "Enhancer" tool can analyse the performance using a set of developer productivity tools. The tool can suggest best practices according to the inserted data and information. Furthermore, it can work as a helping hand for productivity improvement.

The developed productivity improvement framework was implemented in a building construction project in Sri Lanka, and it was able to contribute to the productivity improvement process. Additionally, six presentations and knowledge and research finding sharing sessions were successfully carried out and received very good feedback from the experts who were in the audience.

Keywords: Productivity, Sri Lankan, Construction, Productivity, Workers, Activity Analysis, Sub-contractors, Performance improvement

DEDICATION

This whole work which I have carried out is dedicated especially to my mother and
father

And to,

All the construction workers around the world,
who sacrifice their heart and soul
to build a better world for all of us.

Also

Sri Lankan people who, sponsor for the entire education system from every rupee
they earn, without knowing the people who get the benefits for all of those!

ACKNOWLEDGEMENTS

I am indeed grateful and thankful to my research Supervisor and Mentor Dr. C.S.A Siriwardana who provided me with immense support to complete this research successfully. An individual who always believed in me and my work, which has been the success of my career.

I express my sincere appreciation to the Research Coordinator of the Department of the Civil Engineering University of Moratuwa; Dr. J.C.P.H Gamage and Prof. A.A.D.A.J Perera who led me towards the successful completion of this research and for the guidance given regarding the research project throughout the period. My heartiest gratitude to all the progress review examiners who gave their valuable comments throughout the period.

Special thanks goes out to Chairman, Chief Executive Officer Mr. Namal Peris, Deputy General Manager of Quality, Safety, and Productivity Mr. Thilak Jayathunga in International Construction Consortium (Pvt) Ltd – ICC, for providing me with the research grant. They also provided valuable and critical comments with regards to the research findings and methodology from an industry perspective. I strongly believe their contribution makes this research a more industry-based study.

During the period of data collection, I was assigned to the Havelock City Phase III project. General Manager of Projects Mr. A.R. Rodrigo and Senior Project Manager Mr. Piyathunaga for guiding us within the research period. As a General Manager, Mr. A.R. Rodrigo personally looked after about the research works. My heartiest gratitude all the Site Managers, Engineers, staff members and skilled and unskilled laborers who gave their valuable support to make this study a success.

I am grateful to all the professionals who assisted me in carrying out the questionnaire surveys and discussions to gather information related to the topic from the stakeholders. Immense gratitude to all my colleagues for their support and encouragement throughout this research study.

Last but not least, I would like to offer my most grateful thanks to my parents, my brothers and my friends, for their endless support and love.

TABLE OF CONTENTS

| | | |
|-----------|--|-----------|
| 1 | INTRODUCTION..... | 1 |
| 1.1 | Overview of Construction Productivity | 1 |
| 1.2 | Current Challenges of Construction Industry in Sri Lanka | 3 |
| 1.2.1 | Threats to Sri Lankan Construction Industry | 3 |
| 1.3 | Research Aims | 5 |
| 1.4 | Overview of the Thesis..... | 6 |
| 1.5 | Summary of Research Findings..... | 7 |
| 2. | LITERATURE REVIEW..... | 9 |
| 2.1 | Basic Definitions of Productivity | 9 |
| 2.2 | Scale of Productivity | 10 |
| 2.3 | Methods to Assess Labour Productivity | 12 |
| 2.4 | Directions for Productivity Improvement | 16 |
| 2.5 | Available Productivity Models..... | 17 |
| 2.6 | Barriers of IT Implementation into the Construction Industry | 19 |
| 2.7 | Benchmarking Concepts..... | 20 |
| 2.7.1 | Used Benchmarking Model for the Framework..... | 21 |
| 3. | RESEARCH METHODOLOGY | 25 |
| 3.1 | Selected Sites for Data Collection | 25 |
| 3.2 | Initial Assessment Methodology | 26 |
| 3.2.1 | Identified Critical Factors | 27 |
| 3.3 | Detailed Assessment..... | 29 |
| 3.3.1 | Activity Analysis Based Assessment | 30 |
| 3.3.2 | Methodology in Activity Analysis Based Assessment | 35 |
| 3.3.3 | Sub-Contractor Assessment | 37 |
| 3.3.4 | Errors & Rework Reduction Framework..... | 40 |
| 4. | BACKGROUND STUDY..... | 46 |
| 4.1 | Identified Delay Causes through Literature..... | 46 |
| 4.2 | Industry survey | 49 |
| 5. | INITIAL ASSESSMENT | 56 |
| 5.1 | Limitations in the First Version of the Enhancer Tool (enhancer.lk)..... | 56 |
| 5.2 | Deriving a Quantitative Mark | 57 |
| 5.3 | Identification of Measurable Criteria and Measurable Indicators | 57 |

| | | |
|-------|---|-----|
| 5.4 | Validation of Measurable Criteria and Indicators by Performing a Questionnaire Survey | 58 |
| 5.5 | Related and Probable Cases for each Factor | 58 |
| 5.6 | Contribution from Other Disciplinary Towards Worker Productivity- Fish Bone Diagram..... | 70 |
| 6. | DETAILED ASSESSMENT | 71 |
| 6.1 | Data Analysis of Activity Analysis..... | 71 |
| 6.1.1 | Activity Analysis Calculations | 71 |
| 6.1.2 | Root Causes and Improvement Areas..... | 85 |
| 6.2 | Sub-Contractor Assessment Framework..... | 91 |
| 6.2.1 | Sub-Contractor Performance Issues - Fish Bone Diagram..... | 94 |
| 6.3 | Errors and Reworks Reduction Framework Data Collection | 95 |
| 6.3.1 | Criticality and Frequency of Masonry Stage Errors | 97 |
| 6.3.2 | Error Mapping..... | 98 |
| 7. | OVERALL PRODUCTIVITY IMPROVEMENT TOOL..... | 100 |
| 7.1 | First Version of the Tool..... | 100 |
| 7.1.1 | Login Page of the Enhancer Tool | 100 |
| 7.1.2 | Authorization Levels in the Login | 101 |
| 7.1.3 | Overall Productivity Assessment..... | 101 |
| 7.1.4 | Use Case Structure of the Tool | 102 |
| 7.2 | Initial Assessment Process of the Tool | 104 |
| 7.3 | Detailed Assessment of the Tool | 104 |
| 7.3.1 | Activity Analysis Based Performance Assessment..... | 104 |
| 7.3.2 | Sub-contractor Assessment | 107 |
| 7.3.3 | Errors and Reworks Reduction Framework..... | 109 |
| 7.4 | Capabilities of Overall Productivity Improvement Tool..... | 111 |
| 7.5 | Next Version of the Tool..... | 112 |
| 8. | IMPLEMENTATION OF THE TOOL..... | 113 |
| 8.1 | Initial Implementation Works Carried Out | 113 |
| 8.2 | Pilot Implementation in Tiling Trade | 113 |
| 8.3 | Proposed Implementation Method | 114 |
| 8.4 | Productivity Improvement Officer..... | 116 |
| 9. | CONCLUSION AND RECOMMENDATIONS | 117 |
| 9.1 | Effect of the Management of Tool Time | 118 |
| 9.2 | Overall Recommendations for Productivity Improvement..... | 120 |

| | |
|---|------------|
| REFERENCES..... | 128 |
| APPENDIX A – Developed Productivity Improvement Posters | 137 |
| APPENDIX B – Factor Based Initial Assessment Benchmarking..... | 145 |
| APPENDIX C – Activity Analysis Detailed Category Work Definition | 160 |
| APPENDIX D – Sub-Contractor Framework Criteria Ranking Questionnaire | 163 |
| APPENDIX E – Error Survey Observation Sheet in Masonry Stage | 165 |

LIST OF FIGURES

| | Page |
|--|------|
| Figure 1.1: The triple P- model | 2 |
| Figure 1.2: Overview of the thesis | 6 |
| Figure 1.3: Assessment framework overview | 8 |
| Figure 2.1: Process of Activity Analysis | 15 |
| Figure 2.2: Available labour productivity models | 18 |
| Figure 2.3: Barriers to IT Implementation in the construction industry | 20 |
| Figure 2.4: Benchmarking types | 21 |
| Figure 2.5: Framework for setting benchmarks | 22 |
| Figure 2.6: Data collection for benchmarking | 23 |
| Figure 2.7: Data analysis for benchmarking- | 24 |
| Figure 3.1: Process of the initial assessment framework | 26 |
| Figure 3.2: Worker productivity affecting factor categories | 27 |
| Figure 3.3: Activity Analysis development | 34 |
| Figure 3.4: Classification of construction working day | 35 |
| Figure 3.5: Data collection sheet | 36 |
| Figure 3.6: Network structure model of the contractor performance | 38 |
| Figure 3.7: Construction worker performance index | 39 |
| Figure 3.8: Skill will matrix | 39 |

| | | |
|--------------|--|-----|
| Figure 3.9: | Cost impacts of rework reported in various studies | 41 |
| Figure 3.10 | Interdependency of construction activities | 42 |
| Figure 3.11: | Conceptual model of rework determinants | 43 |
| Figure 3.12: | Quality control measures | 44 |
| Figure 3.13: | Errors and reworks reduction plan | 46 |
| Figure 4.1: | Identified delay cause categories | 47 |
| Figure 5.1: | Process of deriving of quantitative mark | 59 |
| Figure 5.2: | Variation of responses | 61 |
| Figure 5.3: | Fishbone diagram | 75 |
| Figure 6.1: | Tiling hourly activity percentage | 78 |
| Figure 6.2: | Painting hourly activity percentage | 79 |
| Figure 6.3: | Plastering hourly activity percentage | 80 |
| Figure 6.4: | Block work hourly activity percentage | 81 |
| Figure 6.5: | MEP hourly activity percentage | 82 |
| Figure 6.6: | Form work hourly activity percentage | 83 |
| Figure 6.7: | Reinforcement hourly activity percentage | 84 |
| Figure 6.8: | Responsibility breakdown | 89 |
| Figure 6.9: | Fishbone diagram | 96 |
| Figure 6.10: | Developed sub-contractor assessment framework | 97 |
| Figure 6.11: | Comprehensive view of selected factors | 97 |
| Figure 6.12: | Fish bone diagram- sub-contractor performance issues | 101 |
| Figure 6.13: | Error mapping | 106 |
| Figure 7.1: | Tool front page | 107 |
| Figure 7.2: | Login page of the tool | 108 |
| Figure 7.3: | Home page of the tool | 108 |
| Figure 7.4: | Proposed communication concept structure | 109 |
| Figure 7.5: | Use case structure of the tool | 110 |
| Figure 7.6: | Data input page for Activity Analysis | 112 |
| Figure 7.7: | Activity results for tiling trade | 113 |
| Figure 7.8: | Root causes for an excessive non-productive time in trade wise | 114 |
| Figure 7.9: | Sub-contractor assessment home page | 115 |
| Figure 7.10: | Home page of errors and rework assessment | 116 |
| Figure 7.11 | Errors and reworks home page | 117 |
| Figure 7.12 | Summary of the identified errors and reworks | 117 |

| | | |
|--------------|---|-----|
| Figure 7.13 | Data entry sheet for errors and rework quantification | 118 |
| Figure 7.14: | Next version of the tool | 119 |
| Figure 8.1: | Proposed continuous improvement process for productivity improvement Tool | 122 |
| Figure 8.2: | Continuum of leadership shared between CMT and crew leader | 123 |
| Figure 9.1: | Activity Analysis results of site A | 126 |
| Figure 9.2: | Activity Analysis results of site B | 126 |

LIST OF TABLES

| | | |
|------------|---|----|
| Table 1.1: | Summary of the research findings | 7 |
| Table 2.1: | Existing types of productivity models | 15 |
| Table 3.1: | Summary of research methodology | 25 |
| Table 3.2: | Top 15 factors according to RII | 28 |
| Table 3.3: | Category wise ranking | 28 |
| Table 3.4: | Summary of detailed assessment process | 30 |
| Table 3.5: | Minimum sample sizes per hour | 36 |
| Table 3.6: | Common practices of error management | 44 |
| Table 4.1: | Identified delays in each category through literature | 47 |
| Table 4.2: | Performance comparison | 52 |
| Table 5.1: | Indicators for each main factor | 61 |
| Table 6.1: | Number of workers observed per hour | 76 |
| Table 6.2: | Activity categories and color code | 76 |
| Table 6.3: | Trade wise Activity Analysis percentages | 77 |
| Table 6.4: | Activity percentages under main categories | 78 |
| Table 6.5: | Average non-productive time in each trade | 85 |
| Table 6.6: | Tiling worker crew combination | 86 |
| Table 6.7: | Painting worker crew combination | 87 |
| Table 6.8: | Plastering worker crew combination | 88 |

| | | |
|-------------|---|-----|
| Table 6.9: | Block Work worker crew combination | 89 |
| Table 6.10: | Identified root causes and responsibility breakdown of management party | 91 |
| Table 6.11: | Identified root causes and responsibility breakdown of workers | 92 |
| Table 6.12: | Selected factors form literature | 98 |
| Table 6.13: | Identified construction stages | 102 |
| Table 6.14: | Identified errors in structural stage | 102 |
| Table 6.15: | Identified errors in masonry stage | 103 |
| Table 6.16: | Identified errors in finishing stage | 104 |
| Table 6.17: | Frequent and critical errors in masonry stage | 104 |
| Table 8.1: | Implementation works carried out using Activity Analysis based Assessment | 118 |
| Table 9.1: | Time distribution variation based on the management change | 125 |

LIST OF APPENDICES

| Appendix | Description | Page |
|--------------|--|------|
| Appendix - A | Developed Productivity Improvement Posters | 146 |
| Appendix - B | Factor Based Initial Assessment Benchmarking | 154 |
| Appendix - C | Activity Analysis Detailed Category Work Definitions | 177 |
| Appendix - D | Sub-contractor Framework Questionnaire | 196 |
| Appendix - E | Error Survey Observation Sheet | 204 |