

REFERENCES

- Abd El-Karim, M. S. B. A., El Nawawy, O. A. M., & Abdel-Alim, A. M. (2017). Identification and assessment of risk factors affecting construction projects. *HBRC Journal*, 13(2), 202–216. <https://doi.org/10.1016/j.hbrcj.2015.05.001>
- Abdelhadi, Y. F. J. (2015). *Common delay analysis methods and factors influencing the selection of such methods in construction projects in UAE* (Master's thesis). The British University in Dubai.
- Abeyasinghe, N., & Jayathilaka, R. (2022). Factors influencing the timely completion of construction projects in Sri Lanka. *PLOS ONE*, 17(12), e0278318. <https://doi.org/10.1371/journal.pone.0278318>
- Adams, W. C. (2015). Conducting semi-structured interviews. In *Handbook of practical program evaluation* (4th ed., pp. 492–505). Wiley. <https://doi.org/10.1002/9781119171386.ch19>
- Adham, T. (2023). Investigating the causes of contractor-related delays in construction projects and mitigation proposal. *International Journal of Progressive Sciences and Technologies*, 37, 646–670.
- Ahmed, S. M., Azhar, S., Kappagantula, P., & Gollapudi, D. (2003). Delays in construction: A brief study of the Florida construction industry. *SC Proceedings of the 39th Annual Conference*, Clemson University, 257–266. <http://ascpro0.ascweb.org/archives/cd/2003/2003pro/2003/Ahmed03.htm>
- Aibinu, A. A. (2009). Avoiding and mitigating delay and disruption claims conflict: Role of precontract negotiation. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 1(1), 47–58.
- Akhund, M. A., Khoso, A. R., Memon, U., & Khahro, S. H. (2017). Time overrun in construction projects of developing countries. *Imperial Journal of Interdisciplinary Research*, 3(4). <http://www.onlinejournal.in>
- Al-Azad, N., Enegbuma, W. I., Bamgbade, J. A., & Ohueri, C. C. (2019). Influencing factors in extension of time claims.
- Alkass, S., Mazerolle, M., & Harris, F. (1996). Construction delay analysis techniques. *Construction Management and Economics*, 14(5), 375–394. <https://doi.org/10.1080/014461996373250>
- Al-Khal, M. I., & Al-Ghafly, M. (1999). Important causes of delay in public utility projects in Saudi Arabia. *Construction Management and Economics*, 17(5), 647–655.

- A.L.M. Risath, K.M. Rifas, & A.J. Thamboo. (2016). *Construction project delays in eastern province of Sri Lanka: perspectives of contractors and consultants*.
- Almalki, S. (2016). Integrating quantitative and qualitative data in mixed methods research—Challenges and benefits. *Journal of Education and Learning*, 5(3), 288–296.
- Al-Momani, A. H. (2000). Construction delay: A quantitative analysis. *International Journal of Project Management*, 18(1), 51–59.
- Alnaas, K. A. A., Khalil, A. H. H., & Nassar, G. E. (2014). Guideline for preparing comprehensive extension of time (EoT) claim. *HBRC Journal*, 10(3), 308–316. <https://doi.org/10.1016/j.hbrcj.2014.01.005>
- Alobadi, H., & Naimi, S. (2023). A study of construction delays. *International Journal on Technical and Physical Problems of Engineering*, 15(54), 296–308.
- Alzeraa, A., Kazan, E. E., & Usmen, M. A. (2018). Impact of project communications effectiveness on construction disputes. In *6th Annual International Conference on Architecture and Civil Engineering (ACE 2018)*.
- Anil, N. E., Kassim, R., & Varghese, S. P. (2021). Analysis of compensation for delay and settlement of disputes clauses in CPWD contract guidelines. *AIJR Proceedings*, 69–75. <https://doi.org/10.21467/proceedings.112.9>
- Anson, W. R., Beatson, J., & others. (2010). *Anson's law of contract* (29th ed.). Oxford University Press.
- Anup Sauden, Mishra, A. K., & Aithal, P. S. (2022). Assessing the seeds of disputes in projects. *International Journal of Case Studies in Business, IT, and Education*, 538–552. <https://doi.org/10.47992/ijcsbe.2581.6942.0217>
- Aragon, A. (2019). Liquidated damages: An analysis of their use and effectiveness.
- Arantes, A., & Ferreira, L. M. D. F. (2020). Underlying causes and mitigation measures of delays in construction projects: An empirical study. *Journal of Financial Management of Property and Construction*, 25(2), 165–181. <https://doi.org/10.1108/JFMPC-03-2019-0029>
- ARCADIS. (2022). 2022 global construction dispute report. <https://www.arcadis.com/en/knowledge-hub/perspectives/global/global-construction-disputes-report>
- Arcuri, F. J., & Hildreth, J. C. (2007). The principles of schedule impact analysis. *VDOT-VT Partnership for Project Scheduling*, Virginia Tech.

- Arditi, D., & Pattanakitchamroon, T. (2006). Selecting a delay analysis method in resolving construction claims. *International Journal of Project Management*, 24, 145–155.
- Arif, F., & Morad, A. A. (2014). Concurrent delays in construction: International legal perspective. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 6(1), 04513001. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000134](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000134)
- Arulvel, Y., & Widisinghe, S. (2022). Study on time overrun related to construction projects in Sri Lanka. *Advances in Technology*, 124–130. <https://doi.org/10.31357/ait.v2i2.5501>
- Aspers, P., & Corte, U. (2021). What is qualitative in research? *Qualitative Sociology*, 44(4). <https://doi.org/10.1007/s11133-021-09497-w>
- Assaf, S. A., Al-Khalil, M., & Al-Hazmi, M. (1995). Causes of delay in large building construction projects. *Journal of Management in Engineering*, 11(2), 45–50.
- Assaf, S. A., & Al-Hejji, S. (2006). Causes of delay in large construction projects. *International Journal of Project Management*, 24(4), 349–357.
- Atapattu, C., Domingo, N., & Sutrisna, M. (2023). Causes and effects of cost overruns in construction projects.
- Bakey, E., & Abd, A. E. (2018). Termination of construction contracts and the related application of liquidated damages.
- Baldwin, J. R., Mathei, J. M., Rothbart, H., & Harris, R. B. (1971). Causes of delay in the construction industry. *Journal of the Construction Division, ASCE*, 97(2), 177–187.
- Baram, G. E. (2000). Concurrent delays—What are they and how to deal with them? *AACE International Transactions*, 2000.
- Belachew, A. (2015). *Construction delays*.
- Benlahcene, A., & Ramdani, A. (2021). The process of qualitative interview: Practical insights for novice researchers (p. 110).
- Birkby, G., Ponte, A., & Alderson, F. (2019). *Good practice guide: Extensions of time*. RIBA Publishing.
- Braimah, N. (2008). *An investigation into the use of construction delay and disruption analysis methodologies* [Unpublished PhD thesis]. University of Wolverhampton. <https://core.ac.uk/download/pdf/40037535.pdf>

- Braimah, N. (2013). Construction delay analysis techniques—A review of application issues and improvement needs. *Buildings*, 3(3), 506–531. <https://doi.org/10.3390/buildings3030506>
- Brawn, D. (2012). Extensions of time and liquidated damages in construction contracts in England and Wales. *International Journal of Law in the Built Environment*, 4(1), 75–90.
- Buljan, I. (2023). Research procedures. In *Springer eBooks* (pp. 31–47). https://doi.org/10.1007/978-3-031-22412-6_3
- Burr, A. (2016). *Delay and disruption in construction contracts* (5th ed.). CRC Press.
- Carmichael, S., & Murray, M. (2006). Record keeping for contemporaneous delay analysis: A model for effective event management. *Construction Management and Economics*, 24(10), 1007–1018. <https://doi.org/10.1080/01446190500521207>
- Carvalho, A. B., Maués, L. M. F., Moreira, F. de S., & Reis, C. J. L. (2021). Study on the factors of delay in construction works. *Ambiente Construído*, 21(3), 27–46. <https://doi.org/10.1590/s1678-86212021000300536>
- Chan, D. W. M., & Kumaraswamy, M. M. (1996). Reasons for delay in civil engineering projects—The case of Hong Kong. *Hong Kong Institution of Engineers Transactions*, 2(3), 1–8.
- Chan, D. W. M., & Kumaraswamy, M. M. (1994). A survey of time-cost relationships in Hong Kong construction projects. *Building Technology and Management Journal*, 20, 54–72.
- Chan, D. W. M., & Kumaraswamy, M. M. (1997). A comparative study of causes of time overruns in Hong Kong construction projects. *International Journal of Project Management*, 15(1), 55–63.
- Chetwin, M. (2011). Comparative analysis of some aspects of assessment of damages for contractual breaches in England and Wales, Australia and New Zealand. *International Journal of Law in the Built Environment*, 3(2), 113–125.
- Cheung, S. O., & Yiu, T. W. (2006). Are construction disputes inevitable? *IEEE Transactions on Engineering Management*, 53(3), 456–470.
- Chong, H.-Y. (2012). Legal approach on assessment of contractors' entitlement to extension of time. *African Journal of Business Management*, 6(14). <https://doi.org/10.5897/ajbm11.1405>
- Cropley, A. (2023). *Qualitative research methods: A practice-oriented introduction*.

- Dassanayaka, J. K. J. (2019). *Managing extension of time (EOT) claims in building projects in Sri Lanka* [Master's thesis, University of Moratuwa]. Institutional Repository University of Moratuwa. <http://dl.lib.mrt.ac.lk/handle/123/15748>
- Dlakwa, M. M., & Culpin, M. F. (1990). Reasons for overrun in public sector construction projects in Nigeria. *International Journal of Project Management*, 8(4), 237–241.
- Dlamini, M., & Cumberlege, R. (2021). The impact of cost overruns and delays in the construction business. *IOP Conference Series: Earth and Environmental Science*, 654(1), 012029. <https://doi.org/10.1088/1755-1315/654/1/012029>
- Doloi, H. (2013). Cost overruns and failure in project management: Understanding the roles of key stakeholders in construction projects. *Journal of Construction Engineering and Management*, 139(3), 267–279.
- Döringer, S. (2021). The problem-centred expert interview: Combining qualitative interviewing approaches for investigating implicit expert knowledge. *International Journal of Social Research Methodology*, 24(3), 1–14. <https://doi.org/10.1080/13645579.2020.1766777>
- Ekanayake, E. M. K., & Perera, B. A. K. S. (2016). Appropriate delay analysis techniques to analyse delays in road construction projects in Sri Lanka. *Built Environment Project and Asset Management*, 6(5), 521–534. <https://doi.org/10.1108/bepam-08-2015-0039>
- El-Ghrory, A. (2015). *Delay analysis methodologies and the factors affecting its selection*.
- El-Samadony, A., Tantawy, M., & Atta, M. M. (2020). Developing framework to optimize the preparation of (EOT) claims using integration of (LPS) and (BIM) techniques in construction projects. *Journal of Engineering Sciences*, 48(6), 1196–1221. <https://doi.org/10.21608/jesaun.2021.169075>
- Enshassi, A., & Jubeh, A. (2009). Delay analysis methods and factors affecting their selection in the construction industry in Gaza Strip. *Journal of Financial Management of Property and Construction*, 14(2), 126–151. <https://doi.org/10.1108/13664380910977592>
- Faridi, A. S., & El-Sayegh, S. M. (2006). Significant factors causing delay in the UAE construction industry. *Construction Management and Economics*, 24, 1167–1176.
- Fenn, P., Lowe, D., & Speck, C. (1997). Conflict and dispute in construction. *Construction Management & Economics*, 15(6), 513–518.

- Frimpong, Y., Oluwoye, J., & Crawford, L. (2003). Causes of delay and cost overruns in construction of groundwater projects in a developing country: Ghana as a case study. *International Journal of Project Management*, 21(5), 321–326.
- Gamage, A. N. K. K. (2023). Dispute risk management in construction projects through effective contract management. *Scholars Journal of Engineering and Technology*, 11(03), 53–65. <https://doi.org/10.36347/sjet.2023.v11i03.006>
- Gamage, L. (2019). *A study on applicable delay analysis techniques of the building construction industry in Sri Lanka* [Doctoral dissertation].
- Gibson, R. (2008). *Construction delays: Extension of time and prolongation claims*. Taylor & Francis.
- Goonawardana, P. J. A. (2017). *Dispute avoidance of delay claims by improving delay notification process of contractors in Sri Lanka* [Doctoral dissertation].
- Greenwood, D., Hogg, K., & Kan, S. (2005). Subcontractors' liability for project delay. *Journal of Financial Management of Property and Construction*, 10(2), 107–114.
- Guthrie, J., Petty, R., Yongvanich, K., & Ricceri, F. (2004). Using content analysis as a research method to inquire into intellectual capital reporting. *Journal of Intellectual Capital*, 5(2), 282–293. <https://doi.org/10.1108/14691930410533704>
- Gündüz, M., Nielsen, Y., & Özdemir, M. (2013). Quantification of delay factors using the relative importance index method for construction projects in Turkey. *Journal of Management in Engineering*, 29(2), 133–139.
- Haider, A., & Barnes, P. (2017). Extension of time claims. In *Delay and Disruption Claims in Construction* (pp. 31–49). <https://doi.org/10.1680/dadcic.61972.031>
- Halwatura, R. U., & Ranasinghe, N. P. N. P. (2013). Causes of variation orders in road construction projects in Sri Lanka. *ISRN Construction Engineering*, 1–7. <http://dx.doi.org/10.1155/2013/3816170>
- Hudson, A. E., & Chambers, A. (2013). *Hudson's building and engineering contracts*.
- Ibbs, W., Nguyen, L. D., & Simonian, L. (2011). Concurrent delays and apportionment of damages. *Journal of Construction Engineering and Management*, 137(2), 119–126.
- Institute of Dispute Management Professionals. (2013). *Dispute management*. <http://www.idmp.lk/>

- Irsan, M. U., Nurliyantika, R., Saputra, R., & Idris, A. (2024). Drafting extension of time for completion to avoid time at large in construction contract. *Notaire*, 7(2), 247–266. <https://doi.org/10.20473/ntr.v7i2.58379>
- Ishtiaq, M. (2019). Book review of Creswell, J. W. (2014). *Research design: Qualitative, quantitative and mixed methods approaches* (4th ed.). *English Language Teaching*, 12(5), 40.
- Islam, M. S., & Trigunarsyah, B. (2017). Construction delays in developing countries: A review. *Journal of Construction Engineering and Project Management*, 7(1), 1–12. <https://doi.org/10.6106/jcepm.2017.3.30.001>
- Jagannathan, M., & Delhi, V. S. K. (2020). Litigation in construction contracts: Literature review. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(1), 03119001. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000342](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000342)
- Jayasanka, K., Disaratna, P. A. P. V. D. S., & Perera, B. A. K. S. (2021). A construction claim procedure to safeguard the contractors' contractual entitlements. *Bhumi, The Planning Research Journal*, 8(2), 52. <https://doi.org/10.4038/bhumi.v8i2.79>
- Jayasena, E., & Kulatunga, U. (2023). Assessing delay claims in terms of excusability and criticality of delays in FIDIC based contracts. *WCS Proceedings*. <https://doi.org/10.31705/WCS.2023.20>
- Jayasinghe, B. (2018). *A study on reasons for disputes in the construction industry of Sri Lanka* [Unpublished thesis].
- Jergeas, G. F., & Hartman, F. T. (1994). Contractors' construction-claims avoidance. *Journal of Construction Engineering and Management*, 120(3), 553–560.
- Kabre, C., & Kumar, P. (2019). Delay analysis methods (DAMs) in construction contracts in India. *Bulletin of South Ural State University Series: Construction Engineering and Architecture*, 19(4), 52–59. <https://doi.org/10.14529/build190406>
- Kamandang, Z. R., & Casita, C. B. (2018). Delays in construction project: A review. *IPTEK Journal of Proceedings Series*, 0(6). <https://doi.org/10.12962/j23546026.y2018i6.4631>
- Kaushik, V., & Walsh, C. A. (2019). Pragmatism as a research paradigm and its implications for social work research. *Social Sciences*, 8(9). <https://doi.org/10.3390/socsci8090255>

- Kagioglou, M., Cooper, R., Aouad, G., & Sexton, M. (2000). Rethinking construction: The generic design and construction process protocol. *Engineering, Construction and Architectural Management*, 7(2), 141–153. <https://doi.org/10.1108/eb021139>
- Kabir, S. M. (2016). *Methods of data collection*. Book Zone Publication.
- Karunarathna, D. C., Perera, H. A. H. P., Perera, B. A. K. S., & Disaratna, P. A. P. V. D. S. (2024). Influence of delay in utility shifting for extension of time claims in road construction projects in Sri Lanka. *Smart and Sustainable Built Environment*. <https://doi.org/10.1108/SASBE-07-2023-0179>
- Keane, P. J., & Caletka, A. F. (2015). *Delay analysis in construction contracts* (2nd ed.). Wiley Blackwell.
- Kebede, S. D., & Zhang, T. (2020). Enforcement of legal remedies against construction projects time overrun in Ethiopia: A critical appraisal. *Heliyon*, 6(10), e05126. <https://doi.org/10.1016/j.heliyon.2020.e05126>
- Khan, O. H. (2016). *Effective framework for change order management in construction industry* [Unpublished dissertation].
- Kim, D. Y., & Chi, S. (2015). Causes of schedule delays in building construction projects in Vanuatu. *Journal of the Korea Institute of Building Construction*, 15(6), 641–651. <https://doi.org/10.5345/jkibc.2015.15.6.641>
- Koc, K., & Gurgun, A. P. (2021). Ambiguity factors in construction contracts entailing conflicts. *Engineering, Construction and Architectural Management*, ahead-of-print. <https://doi.org/10.1108/ECAM-04-2020-0254>
- Koc, K., & Gurgun, A. P. (2021). Assessment of readability risks in contracts causing conflicts in construction projects. *Journal of Construction Engineering and Management*, 147(6), 04021041. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0002050](https://doi.org/10.1061/(ASCE)CO.1943-7862.0002050)
- Koirala, M. P., & Shahi, R. S. (2024). Examining the causes and effects of time overruns in construction projects promoted by rural municipalities in Nepal. *Evaluation and Program Planning*, 105, 102436. <https://doi.org/10.1016/j.evalprogplan.2024.102436>
- Kumaraswamy, M. M., & Yogeswaran, K. (2003). Substantiation and assessment of claims for extensions of time. *International Journal of Project Management*, 21(1), 27–38.

- K V, Prasad, & Vasugi, V. (2018). Delays in construction projects: A review of causes, need & scope for further research. *Malaysian Construction Research Journal*, 23.
- Lari, M. S., Bhatt, V., & Ghadg, A. N. (2019). Analytic study of construction delays. *SSRN Electronic Journal*. <https://doi.org/10.2139/ssrn.3369439>
- Latif, M. Z. (2023). Analyzing the key factors contributing to project delays in the construction industry: A comprehensive study. *Journal of Development and Social Sciences*, 4(III). [https://doi.org/10.47205/jdss.2023\(4-iii\)85](https://doi.org/10.47205/jdss.2023(4-iii)85)
- Lim, T. (2012). Essence of time in construction contracts. *Construction Economics and Building*, 9(2), 1–6. <https://doi.org/10.5130/ajceb.v9i2.3016>
- Lo, T. Y., Fung, I. W. H., & Tung, K. C. F. (2006). Construction delays in Hong Kong civil engineering projects. *Journal of Construction Engineering and Management*, 132(6), 636–649.
- Love, P. E. D., Davis, P. R., Ellis, J., & Baccarini, D. (2010). A systemic view of dispute causation. *International Journal of Managing Projects in Business*, 3(4), 661–680.
- Lovejoy, V. A. (2004). Claims schedule development and analysis: Collapsed as-built scheduling for beginners. *Journal of Cost Engineering*, 46(1), 27–30.
- Lucas, D. E. (2002). Schedule analyser pro—An aid in the analysis of delay time impact analysis. *Journal of Cost Engineering*, 44(8), 30–36.
- Lu, S., & Sexton, M. G. (2004). Appropriate research design for investigating innovation in small knowledge-intensive professional service firms. In *Proceedings of the 20th Annual ARCOM Conference* (pp. 733–739). <http://www.arcom.ac.uk/-docs/proceedings/ar2004-07330739-Lu-and-Sexton.pdf>
- Maduranga, J. A. M., Palamakumbura, A. P. W. M. G. M., & Dissanayake, P. B. G. (2016). Preparation of extension of time (EOT) claims and delay analysis techniques used in the construction industry.
- Mansfield, N. R., Ugwu, O. O., & Doran, T. (1994). Causes of delay and cost overruns in Nigerian construction projects. *International Journal of Project Management*, 12(4), 254–260.
- Maritz, T., & Prinsloo, H. (2016). A decision support framework for extension of time claims for the JBCC Principal Building Agreement. *Acta Structilia*, 23(2), 146–109.

- Mashuri, S., Sarib, M., Alhabsyi, F., Syam, H., & Ruslin, R. (2022). Semi-structured interview: A methodological reflection on the development of a qualitative research instrument in educational studies.
- Mbala, M., Aigbavboa, C., & Aliu, J. (2018). Causes of delay in various construction projects: A literature review. In *Advances in Human Factors, Sustainable Urban Planning and Infrastructure* (pp. 489–495). https://doi.org/10.1007/978-3-319-94199-8_47
- Mezher, T. M., & Tawil, W. (2006). Causes of delays in the construction industry in Lebanon. *Engineering, Construction and Architectural Management*, 5(3), 252–260.
- Mishra, A. K., Sharma, M., & Selvam, J. (2022). Extension of time in construction projects. *MEC-J (Management and Economics Journal)*, 6(2), 157–172. <https://doi.org/10.18860/mec-j.v6i2.16659>
- Mohammed, Z., & Bello, U. (2022). Causes of delay in construction projects: A systematic review.
- Morgan, H. (2022). Conducting a qualitative document analysis. *The Qualitative Report*, 27(1), 64–77. <https://doi.org/10.46743/2160-3715/2022.5044>
- Muhammad Zahid Latif. (2023). Analyzing the key factors contributing to project delays in the construction industry: A comprehensive study. *Journal of Development and Social Sciences*, 4(III). [https://doi.org/10.47205/jdss.2023\(4-iii\)85](https://doi.org/10.47205/jdss.2023(4-iii)85)
- Mukuka, M., Aigbavboa, C., & Thwala, W. (2015). Effects of construction projects schedule overruns: A case of the Gauteng Province, South Africa. *Procedia Manufacturing*, 3, 1690–1695. <https://doi.org/10.1016/j.promfg.2015.07.989>
- Nagata, M. F., Manginelli, W. A., Lowe, S., & Trauner, T. J. (2018). *Construction delays*. Butterworth-Heinemann.
- Nasution, M. K. M., Onrizal, & Aulia, I. (2019). Design of the research problem statement. *Journal of Physics: Conference Series*, 1235, 012115. <https://doi.org/10.1088/1742-6596/1235/1/012115>
- National Construction Association of Sri Lanka. (2013). *Report on payment delays in Sri Lankan construction industry*.
- Nguyen, L. D., Ogunlana, S. O., & Lan, D. T. X. (2010). Analysis of adverse weather for excusable delays. *Journal of Construction Engineering and Management*, 136(12), 1258–1267.

- Odeh, A. M., & Battaineh, H. T. (2002). Causes of construction delay: Traditional contracts. *International Journal of Project Management*, 20(1), 67–73.
- Ogunlana, S. O., Promkuntong, K., & Jearkijrm, V. (1996). Construction delays in a fast-growing economy: Comparing Thailand with other economies. *International Journal of Project Management*, 14(1), 37–45.
- Ogunsemi, D. R., & Jagboro, G. O. (2006). Time-cost model for building projects in Nigeria. *Construction Management and Economics*, 24, 253–258.
- Ojoko, E., Tanko, B., Musa, J., Ojoko, O., & Enegbuma, W. (2016). Project delay causes and effects in the construction industry.
- Okereke, R. A., Zakariyau, M., & Eze, E. C. (2021). Extension of time (EOT) claims substantiation and associated issues in complex multi-stakeholders' building construction contracts. *ITEGAM-Journal of Engineering and Technology for Industrial Applications (ITEGAM-JETIA)*, 7(32). <https://doi.org/10.5935/jetia.v7i32.782>
- Okpala, F. C., & Aniekwu, A. N. (1988). Causes of high costs of construction in Nigeria. *Journal of Construction Engineering and Management*, 114(2), 233–244.
- Omondi, A., & Obonyo, K. (2018). Flexible work schedules: A critical review of literature. *Strategic Journals*, 2069–2086.
- Owolabi, J. D., Amusan, L. M., Oloke, C. O., Olusanya, O., Tunji-Olayeni, P., & Owolabi, D. P. (2014). Causes and effect of delay on project construction delivery time. *International Journal of Education and Research*, 2(4), 197–208.
- Pathiranage, Y. L., & Halwatura, R. U. (2010). Factors influencing the duration of road construction projects in Sri Lanka. <http://dl.lib.mrt.ac.lk>
- Pathmendra, W. (2015). A study on management of claims for time extensions by Sri Lankan contractors.
- Pawar, N. (2020). 6. *Type of research and type research design*.
- Perera, B. A. K. S., Wijewickrama, M. K. C. S., Goonawardana, P. J. A., & Jayalath, C. (2019). Improving the efficacy of delay notification process of construction projects in Sri Lanka. *International Journal of Construction Management*, 1–14. <https://doi.org/10.1080/15623599.2019.1581593>
- Pickavance, K. (2000). *Delay and disruption in construction contracts*. Informa Pub.

- Pinnell, S. (1998). *How to get paid for construction changes: Preparation, resolution tools and techniques*. McGraw-Hill Companies, Inc.
- Pistalo, S. (2017). Liquidated damages in the contract on construction. *Pravo - Teorija i Praksa*, 34(1–3), 38–51. <https://doi.org/10.5937/ptp1703038p>
- Premakeerthi, W. A. C. R., Thalpage, R., & Srivishagan, V. (2021). *Concurrent delays in Sri Lankan construction industry: Challenges and approaches*. <https://www.researchgate.net/publication/374968474>
- Priyantha, T. H. S., Karunasena, G., & Rodrigo, V. A. K. (2011). Causes, nature and effects of variations in highways. *Built – Environment – Sri Lanka*, 1(2), 14–15.
- Punch, K. F. (2005). *Introduction to social research: Quantitative and qualitative approaches* (2nd ed.). Sage Publications Ltd.
- Pushpakumari, M., Hadiwattege, C., & Withanage, K. (2023). An overview of various techniques and approaches of concurrent delay analysis in the Sri Lankan construction industry.
- Rajeev, S., & Kothai, P. S. (2014). Study on the influence of stakeholders in construction projects. *Journal of Construction Engineering and Project Management*, 4(2), 8–11. <https://doi.org/10.6106/jcepm.2014.4.2.008>
- Rodriguez, J. (2021). *How to request time extensions in construction contracts*. <https://www.thebalancesmb.com/time-extension-and-the-construction-contract-844411>
- Rohitha, M., Krishnamoorthy, S., & Mohan, A. (2021). A study on the extension of time (EoT) claims and protocols. *International Journal of Engineering Research & Technology (IJERT)*, 8, 2395–0056.
- Roquette, A. J., & Pröstler, T. C. (2022). *International construction disputes*.
- Sambasivan, M., & Soon, Y. W. (2007). Causes and effects of delays in Malaysia construction industry. *International Journal of Project Management*, 25, 517–526.
- Samuels, P. (2020). *A really simple guide to quantitative data analysis*. <https://doi.org/10.13140/rg.2.2.25915.36645>
- Saunders, M., Lewis, P., & Thornhill, A. (2019). *Research methods for business students* (8th ed.). Pearson Education.

- Semple, C., Hartman, F. T., & Jergeas, G. (1994). Construction claims and disputes: Causes and cost/time overruns. *Journal of Construction Engineering and Management*, 120(4), 785–795.
- Serpell, A., & Torres, I. (2023). Causes of contractual disputes in construction projects. *Proceedings of International Structural Engineering and Construction*, 10(1). [https://doi.org/10.14455/isec.2023.10\(1\).ldr-05](https://doi.org/10.14455/isec.2023.10(1).ldr-05)
- Sharma, M. (2019). Addressing construction delays in construction projects in Gwalior. *International Journal for Research in Applied Science and Engineering Technology*, 7(3), 272–279. <https://doi.org/10.22214/ijraset.2019.3048>
- Shash, A. A., & Habash, S. I. (2021). Disputes in construction industry: Owners and contractors' views on causes and remedies. *Journal of Engineering, Project, and Production Management*, 11(1), 37–51. <https://doi.org/10.2478/jeppm-2021-0005>
- Silicon Valle, M., Bangalore, Y., Mumbai, S., Ne, B., Delhi, W., Ne, M., & York, W. (2020). *Construction disputes in India*. https://www.nishithdesai.com/fileadmin/user_upload/pdfs/Research_Papers/Construction-disputes-in-india.pdf
- Singh, R. (2009). Delays and cost overruns in infrastructure projects: An enquiry in extents, causes, and remedies. *Journal of Building Performance*, 181, 111–127.
- Society of Construction Law. (2017). *Delay and disruption protocol*. Wantage: Society of Construction Law.
- Sol, K., & Heng, K. (2022). Understanding epistemology and its key approaches in research. *Cambodian Journal of Educational Research*, 2(2), 80–99. <https://doi.org/10.62037/cjer.2022.02.02.05>
- Soni, S., Pandey, M., & Agrawal, S. (2017). Conflicts and disputes in construction projects: An overview. *International Journal of Engineering Research and Applications*, 7(6), 40–42. <https://doi.org/10.9790/9622-0706074042>
- Stumpf, G. R. (2000). Schedule delay analysis. *Cost Engineering*, 42, 32–43.
- Sudeha, H. M. C. K., Perera, B. A. K. S., & Illankoon, I. M. C. S. (2013). Utility factors affecting for selecting delay analysis technique. In Senevirathne, L. D. I. P. & Sandanayake, Y. G. (Eds.), *Proceedings of Second World Construction Symposium 2012*, Colombo, Sri Lanka, pp. 473–482.

- Tan, H. S. A. (2010). Evaluating extension of time claims. *18th CIB World Building Congress*, Salford, United Kingdom. <https://www.irbnet.de/daten/iconda/CIB18981.pdf>
- Taherdoost, H. (2021). *Data collection methods and tools for research: A step-by-step guide to choose data collection technique for academic and business research projects*.
- Tariq, J., & Gardezi, S. S. S. (2022). Study the delays and conflicts for construction projects and their mutual relationship: A review. *Ain Shams Engineering Journal*, 14(1), 101815. <https://doi.org/10.1016/j.asej.2022.101815>
- Tharsan, P., Devapriya, K. A. K., & Mahendrarajah, G. (2020). Mitigation approach for significant causes of contractor's delays in construction projects in Sri Lanka.
- Ting, S. N., Darrell, V. C., Kueh, A. B. H., Lee, Y. Y., & Ng, C. K. (2021). Extension of time (EoT) considerations in construction duration estimate for public construction projects. *IOP Conference Series: Materials Science and Engineering*, 1101(1), 012030. <https://doi.org/10.1088/1757-899X/1101/1/012030>
- Trauner, T. J. (1990). *Construction delays*. R. S. Means.
- Trauner, T. J., Manginelli, W. A., Lowe, J. S., Nagata, M. F., & Furniss, B. J. (2009). *Construction delay: Understanding them clearly, analysing them correctly* (2nd ed.). Elsevier.
- Tumi, S. A. H., Omran, A., & Pakir, A. H. K. (2009). Causes of delay in the construction industry in Libya. In *Proceedings of the 2009 International Conference on Economics and Administration*, Bucharest, Romania, pp. 265–272.
- Vithushan, & Bamunuachchige, H. (2021). Investigation of the impact of the delays in the construction industry in Sri Lanka.
- Waldron, B. D. (2006). *Scope for improvement: A survey of pressure points in Australian construction and infrastructure projects*. Blake Dawson Waldron.
- Wang, W., Chen, Y., Zhang, S., & Wang, Y. (2018). Contractual complexity in construction projects. *Project Management Journal*, 49(3), 46–61. <https://doi.org/10.1177/8756972818770589>
- Weller, S. C., Vickers, B., Bernard, H. R., Blackburn, A. M., Borgatti, S., Gravlee, C. C., & Johnson, J. C. (2018). Open-ended interview questions and saturation. *PLOS ONE*, 13(6), e0198606. <https://doi.org/10.1371/journal.pone.0198606>

- Werku, K., & Jha, K. N. (2019). Investigating causes of construction delay in Ethiopian construction industries. *Journal of Civil, Construction and Environmental Engineering*, 1(1), 18. <https://doi.org/10.11648/j.jccee.20160101.13>
- White, M. D., & Marsh, E. E. (2006). Content analysis: A flexible methodology. *Library Trends*, 55(1), 22–45. <https://doi.org/10.1353/lib.2006.0053>
- Wijekoon, S. B., & Attanayake, A. M. C. T. K. (2012). *Study on the cost overruns in road construction projects in Sri Lanka*. <http://dl.lib.mrt.ac.lk>
- Wong, C. Y. (2020). A study on issues associated with extension of time (EOT) claims in construction industry within Klang Valley.
- Yates, J. K., & Apstein, A. (2006). Avoiding and minimising construction delay claim disputes in relational contracting. *Journal of Professional Issues in Engineering Education and Practice*, 132(2), 168–179.
- Yogita Gajare, P., Attarde, P., & Parbat, D. K. (2015). Assessment of significant causes and effects of delays on the projects completion period. *International Journal of Modern Trends in Engineering and Research*, 2(2).
- Yin, R. K. (2014). *Case study research design and method* (5th ed.). SAGE Publications.
- Yusuwan, N. M., & Adnan, H. (2013). Issues associated with extension of time (EoT) claim in Malaysian construction industry. *Procedia Technology*, 9, 740–749. <https://doi.org/10.1016/j.protcy.2013.12.082>
- Yusuwan, N. M., Adnan, H., Rashid, Z. Z., & Hashim, N. (2017). Reasons for the unsuccessful extension of time (EoT) claim in the Malaysian construction industry.
- Yusuwan, N. M., Adnan, H., Rashid, Z. Z. A., & Bakhari, N. A. (2021, March). Resolving issues and disputes in Extension of Time (EoT) claim in the Malaysian construction industry. *IOP Conference Series: Earth and Environmental Science*, 685(1), 012015. IOP Publishing.
- Yusuwan, N. M., Adnan, H., Mahat, N. A. A., Ahmad, Z. Z., & Baharuddin, H. E. A. (2022). Investigating reasons for the unsuccessful extension of time (EoT) claim in the Malaysian construction industry: Views from the professionals. *IOP Conference Series: Earth and Environmental Science*, 1067(1), 012055. <https://doi.org/10.1088/1755-1315/1067/1/012055>
- Yusuwan, N. M., Adnan, H., Rashid, Z. Z. A., Ismail, W. N. W., & Mahat, N. A. A. (2021). Towards a successful extension of time (EoT) claim: A consensus

view of construction professionals via a modified Delphi method. *Engineering Journal*, 25(1), 263–274.