

6.0 REFERENCES

- Abdul-Malak, M. A., & Abdul, T. A. (2017). Conceptualization of the contractor's project management group dynamics in claims initiation and documentation evolution. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 9(3), 04517014-1-15.
- Abouorban, H., Hosny, O., Nassar, K., & Eltahan, R. (2018). Delay analysis techniques in construction projects. *Canadian Society of Civil Engineers*. Egypt.
- Acharya, N. K., Lee, Y. D., & Im, H. M. (2006). Conflicting factors in construction projects: Korean perspective. *Engineering, Construction and Architectural Management*, 13(6), 543–566.
- Ahmed, E. G., Tahir, M. N., & Ismail, N. B. (2019). Claim management framework under FIDIC 2017: Contractor claim submission. *Humanities & Social Sciences Reviews*, 7(1), 385-394.
- Ajayi, A. A., Babalola, O., & Mafimidiwo, B. (2019). Construction project claim management process in Nigeria: Status, barriers and impact. 1-12.
- Akinradewo, O. F. (2017). Stakeholder awareness of construction claims management models in Nigerian construction industry. *FUTY Journal of the Environment*, 11(1), 76-90.
- Al Malki, Y. M., & Alam, M. S. (2021). Construction Claims, their types and causes in the private construction industry in the Kingdom of Bahrain. *Asian Journal of Civil Engineering*, 22(3), 477-484.
- Alaloul, W. S., Liew, M. S., & Zawawi, N. A. (2016). Identification of coordination factors affecting building projects performance. *Alexandria Engineering Journal*, 55, 2689–2698.
- Ali, B., Zahoor, H., Nasir, A. R., Maqsoom, A., Khan, R. W., & Mazher, K. M. (2020). BIM-based claims management system: A centralized information repository for extension of time claims. *Automation in Construction*, 110.
- Alshenqeeti, H. (2014). Interviewing as a data collection method: a critical review. *English Linguistics Research*, 3(1), 39-45.

- Al-Zwainy , F. M., Jaber, F. K., & Hachem, S. W. (2018). Diagnostic of the claims and disputes between the contractor and owner in construction project using narrative analysis approach. *International Journal of Civil Engineering and Technology*, 9(12), 619-626.
- Arain, F. M., & Pheng, L. S. (2006). Developers' views of potential causes of variation orders for institutional buildings in Singapore. *Architectural Science Review*, 49(1), 59-74.
- Ariffin, H. T., & Sutrisna, M. (2019). Developing a frame work to minimize the occurrence construction conflict and disputes in different procurement strategies:An initial review of literature. 'in *Procs.26th Annual Conference, Association of Researchers in Construction Management (ARCOM)*, (pp. 1059–1068). Uk.
- Aryal , S., & Dahal, R. K. (2018). A review of causes and effects of dispute in the construction projects of Nepal. *Journal of Steel Structure & Construction*, 4(2).
- Asiamah, F. N., & Patel, N. (2009). Research methods and methodologies foe studying organisational learning. *European and Mediterranean Conference on Information Systems*, (pp. 1-15). Izmir.
- Asian Development Bank. (2021, Mrach 23). *Solar power from the rooftops in Sri Lanka*. Retrieved from <https://www.adb.org/news/features/solar-power-rooftops-sri-lanka>
- Awad, A. S. (2017). *Operational framework to settle contractual claims in construction*. Cape Peninsula.
- Azad, N. A., Enegbuma , W. I., Bamgbade, J. A., & Ohueri, C. C. (2019). Influencing factors in extention of time claims. *43rd Australasian Universities Building Education Association ConferenceAt*, (pp. 70-85). Noosa Queensland, Australia.
- Azmi, B. N., Hamimah, A., & Azmi, I. (2018). Construction claim problems in Malaysia: From the contractors perspective. *MATEC Web of Conferences*. 192, p. 02004. EDP Sciences.
- Bakhary, N. A., Adnan, H., & Ibrahim, A. (2015). A study of construction claim management problems in Malaysia. *Procedia Economics and Finance*, 23, 63-70.
- Bakhary, N. A., Adnan, H., & Ibrahim, A. (2017). Improving construction claim management in Malaysian construction industry. *MATEC Web of Conferences*, 138, p. 05003.
- Berg, B. L. (2007). *Qualitative research methods for the social sciences*. London: Pearson.

- Bhatia, M. K. (2017). Data analysis and its importance. *International Research Journal of Advanced Engineering and Science*, 2(1), 166-168.
- Bhattacharjee, A. (2012). *Social science research: Principles, methods, and practices*.
- Bhawna, & Gobind. (2015). Research methodology and approaches. *IOSR Journal of Research & Method in Education*, 5(3), 48-51.
- Blanche, M. T., Durrheim, K., & Painter, D. (2006). *Research in practice: Applied methods for the social science*. Cape Town: University of Cape Town Press.
- Bouma, G. D., & Ling, R. (2004). *The research process*. New York: Oxford University.
- Cakmak, E., & Cakmak, P. I. (2014). An analysis of causes of disputes in the construction industry using analytical network process. *Procedia - Social and Behavioral Sciences*, 109, 183-187.
- Capka, J. R. (2004, August). *Megaprojects—They are a different breed*. United State: Federal Highway Administration.
- Capka, J. R. (2015). Megaprojects - They are a different breed. *Public Roads*, 68(1), 1-10.
- Casady, C. B., & Baxter, D. (2020). Pandemics, public-private partnerships (PPPs), and force majeure| COVID-19 expectations and implications. *Construction Management and Economics*, 12.
- Ceric, A., Vokomanovic, M., Ivic, I., & kolaric, S. (2020). Trust in megaprojects: A comprehensive literature review of research trends. *International Journal of Project Management*, 39(4), 325-338.
- Chan, A. P., Scott, D., & Chan, A. P. (2004). Factors affecting the success of a construction project. *Journal of Construction Engineering and Management*, 130(1), 153–155.
- Chan, E. H., & Suen, H. C. (2005). Dispute resolution management for international construction projects in China. *Management Decision*, 43(4), 589–602.
- Chang, C. Y., Pan, W., & Howard, R. (2017). Impact of building information modeling implementation on the acceptance of integrated delivery systems: Structural equation modeling analysis. *Journal of Construction Engineering and Management*, 143(8).

- Chappell, D. (2011). *Building contract claims* (5th ed.). Blackwell.
- Chappell, D., Smith, V. P., & Sims, J. (2005). *Building contract claims* (4th ed.). Great Britain: Blackwell Publishing.
- Charehzehi, A., Chai, C., Yusof, A. M., & Chong, H. Y. (2017). Building information modelling in construction conflict management. *International Journal of Engineering Business Management Volume, 9*, 1-18.
- Chester, M., & Hendrickson, C. (2005). Cost impacts, scheduling impacts, and the claims process during construction. *Journal of Construction Engineering and Management, 131*(1), 102–107.
- Cheung, S. O., & Pang, K. H. (2013). Anatomy of construction disputes. *Journal of Construction Engineering and Management, 139*(1), 15-23.
- Chovichien, V., & Tochaiwat, K. (2020). Problems of clients' construction claim management in Thailand. *Journal of Development, Innovation, and Real Estate, 2*(1), 12-41.
- Cresswell, J. W., & Clark, V. P. (2011). *Designing and Conducting mixed method research* (2 ed.). London: sage publications.
- Cresswell, J. W., & Plano Clark, V. L. (2011). *Designing and Conducting mixed method research* (2 ed.). London: sage publications.
- Creswell, J. W. (2002). *Research design: Qualitative, quantitative, and mixed methods approaches*. New York: Sage Publications.
- Dulaimi, M. F., Ling, F. Y., & Bajracharya, A. (2003). Organizational motivation and inter-organizational interaction in construction innovation in Singapore. *Construction Management and Economics, 21*(3), 307-318.
- Edirisinghe, W., Marsh, D., Borthwick, F., & Cotgrave, A. (2020). An investigation into the significant causes of disputes in the Sri Lankan construction industry. *EPIC Series in Built Environment. 1*, pp. 347-355. Associated Schools of Construction.
- Ekhaton, O. J. (2016). Investigating causes of disputes in building construction projects in Nigeira. *International Journal of Science, Environment and Technology, 5*(5), 3516-27.

- El-Sayegh, S., Ahmad, I., Aljanabi, M., Herzallah, R., Metry, S., & El-Ashwal, O. (2020). Construction disputes in the UAE: Causes and resolution methods. *10(10)*, 171.
- Enshassi, A., Choudhry, R. M., & Ghandour, S. E. (2009). Contractors' perception towards causes of claims in construction projects. *The International Journal of Construction Management*, 79-92.
- Etikan, I. (2016). Comparison of convenience sampling and purposive sampling. *American Journal of Theoretical and Applied Statistics*, 1-4.
- Ezzat Othman, A. A. (2013). Challenges of mega construction projects in developing countries. *Organization, Technology and Management in Construction: An International Journal*, 5(1), 730-746.
- Farooqui, R., Azhar, S., & Umer, M. (2014). Key causes of disputes in the Pakistani construction industry – Assessment of trends from the viewpoint of contractors. . *50th ASC International Conference Proceedings*. Washington (DC): Associated Schools of Construction.
- Farooqui, R., Masood, F., & Saleem, F. (2012). Key causes of disputes in the Pakistani construction industry. *Advancing Civil, Architectural and Construction Engineering & Management, 1*. Bangkok.
- Fawzy, S. A., El-adaway, I. H., Saussine, L. P., Wahab, M. S., & Hamed, T. H. (2018). Claims for extension of time and additional payment under common law FIDIC: Civil law analysis. *Journal of Legal Affairs and Dispute Resolution*, 10(4), 06518002.
- Fenn, P., Lowe, D. J., & Speck, C. (1997). Conflict and dispute in construction. *Construction Management Economics*, 15(6), 513-518.
- Fernando, W. C., & Perera, B. A. (2012). Hedging as a tool to manage the financial risk of Sri Lankan construction contractors.
- Gardezi, S. S., Shafiq, N., & Khamidi, M. F. (2013). Prospects of building information modeling (BIM) in Malaysian construction industry as conflict resolution tool. *Journal of Energy Technologies and Policy*, 3(11), 346-350.

- Geraldi, J., & Adlbrecht, G. (2007). On faith, fact and interaction in projects. *Project Management Journal*, 38(1), 32-43.
- Gharib, T. S., Price, A., & Lord, W. (2010). Improving dispute resolution on construction projects in Kuwait. *18th CIB World Building Congress* (pp. 514-526). Salford, Great Britain: Conseil International du Bâtiment.
- Ghenbasha, M., Sabki, W., & Ayob, A. (2016). Causes of construction delay in developing countries: A theoretical review. *The 1st International Conference on Invention & Design*. Malaysia.
- Gill, P., Stewart, K., Treasure, E., & Chadwi, B. (2008). Methods of data collection in qualitative research: Interviews and focus groups. *British Dental Journal*, 204(6), 291-295.
- Gonzalez, P., Gonzalez, V., Molenaar, K., & Orozco, F. (2013). Analysis of causes of delay and time performance in construction projects. *Journal of Construction Engineering and Management*, 140(1).
- Greener, S. (2008). *Business Research Methods*. Dr. Sue Greener & Ventus Publishing ApS.
- Grover, V. K. (2015). Research approach : An overview. *International Multidisciplinary Research Journal*, 4(8), 1-8.
- Guetterman, T. (2015). Descriptions of sampling practices within five approaches to qualitative research in education and the health sciences. *Forum: Qualitative Research*, 16(2).
- Hai, D. T. (2019). Assessment of contractors' claims on construction projects in Vietnam. . *The Open Civil Engineering Journal*, 13(1).
- Harrell, M. C., & Bradley, M. (2009). Data collection methods-semi-structured interviews and focus groups. Rand Corporation.
- Harrison, L. (2001). *Political research: An introduction*. New York: Routledge.
- Hayati, K., Latief, Y., & Rarasati, A. D. (2019). Causes and problem identification in construction claim management. *Materials Science and Engineering*. IOP Publishing.
- Helen, S., Mora, F. P., & Tamaki, T. (2007). Dynamic conflict management in large-scale design and construction projects. *Journal of Management in Engineering*, 23(2), 52-66.

- Ho, S. P., & Liu, L. Y. (2004). Analytical model for analyzing construction claims and opportunistic bidding. *Journal of Construction Engineering and Management*, 130(1), 96-104.
- Hossam, H., Ahmed, H. I., & Asmaa, A. S. (2014). Reducing construction disputes through effective claims management . *American Journal of Civil Engineering and Architecture*, 2(6), 186-196.
- Hsieh, H. F., & Shannon, S. E. (2005). Three approaches to qualitative content analysis. *Qualitative health research*, 15(9), 1277-1288.
- Hussain, S., Fangwei, Z., Siddiqi, A. F., Ali, Z., & Shabbir, M. S. (2018). Structural equation model for evaluating factors affecting quality of social infrastructure projects. *Sustainability*, 10(5), 1415-1440.
- Ibrahim, M. (2015). The art of data analysis. *Journal of Allied Health Sciences Pakistan*, 1(1), 98-104.
- Ikechuckwu, I. C. (2011). Procedures and arrangement for dispute resolution management in internal construction development projects. *Interdisciplinary Journal of Research Business*, 1(9), 61-67.
- Iltter, D. (2012). Identification of the relations between dispute factors and dispute categories in construction projects. *International Journal of Law in the Built Environment*, 4(1), 45–59.
- Iskandar, Hardjomuljadi, S., & Sulistio, H. (2021). The most influencing factors on the causes of construction claims and disputes in the EPC contract model of infrastructure projects in Indonesia. *Review of International Geographical Education (RIGEO)*, 11(2), 80-91.
- Iyer, K., Chaphalkar, N., & Patil, S. K. (2012). Use of artificial intelligence techniques for construction dispute resolution – An overview. *International Journal of Advance in Management, Technology & Engineering Science*, 1(6), 115-120.
- Jalal, M. P., Noorzai, E., & Roushan, T. Y. (2019). Root cause analysis of the most frequent claims in the building industry through the SCoP3E Ishikawa diagram. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 11(2), 04519004 .

- Johannesson, P., & Perjons, E. (2014). *An introduction to design science*. Switzerland: Springer International Publishing.
- Jones, T. L., Khanduja, V., & Baxter, M. A. (2013). A quick guide to survey research. *Annals of The Royal College of Surgeons of England*, 95, 5-7.
- Khalek, H. A., Aziz, R. F., & Abdellatif, I. A. (2019). Prepare and analysis for claims in construction projects using primavera contract management. *Alexandria Engineering Journal*, 58, 487-497.
- Khan, R. A., Liew, M. S., & Ghazali, Z. B. (2014). Malaysian construction sector and Malaysia vision 2020: Developed nation status. *Procedia - Social and Behavioral Sciences*. 109, pp. 507-5013. Elsevier Ltd.
- Khekale, C., & Futane, N. (2015). Management of claims and disputes in construction industry. *International Journal of Science and Research*, 4(5), 848-856.
- Kissiedu, M. A. (2009). The development of appropriate strategies for the prevention of construction disputes in Ghana. *Kwame Nkrumah University of Science and Technology*.
- Komurlu, R., & Arditi, D. (2017, August). The Role of general conditions relative to claims and disputes in building construction contracts. *New Arch-International Journal of Contemporary Architecture*, 4(2), 27-36.
- Kothari, C. R. (2004). *Research methodology tools and techniques*.
- Kululanga, G. K., Kuotcha, W., Mccaffer, R., & Edum-Fotwe, F. (2001). Construction contractors' claim process framework. *ASCE Journal of Construction Engineering and Management*, ASCE, 127(4), 309-314.
- Kumaraswamy, M. M. (1997). Conflicts, claims and disputes in construction. *Engineering, Construction and Architectural Management*, 4(2), 95 - 111.
- Labarre, P. S., & El-adaway, I. H. (2014). Project cenchmarking: Tool for mitigating conflicts, claims, and disputes through improved performance. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 6(1), 04513003-1-7.
- Leedy, P. D., & Ormrod, J. E. (2015). *Practical research: Planning and design* (11th ed.). Pearson.

- Levy , S. (2007). *Project management in construction* (5th ed.). New York (NY): McGraw Hill companies.
- Li, H., Arditi, D., & Wang, Z. (2015). Determinants of transaction costs in construction projects. *Journal of Civil Engineering and Management*, 21(5), 548–558.
- Love, P. E., Davis, P. R., Cheung, S. O., & Irani, Z. (2011). Causal discovery and inference of project disputes. *IEEE Transactions on Engineering Management*, 58(3), 400-411.
- Love, p., Davis, P., Ellis, J., & Cheung, S. O. (2010). Dispute causation: Identification of pathogenic influences in construction. *Engineering, Construction and Architectural Management*, 17(4), 404-423.
- Lu, W., Zhang, L., & Pan, J. (2015). Identification and analyses of hidden transaction costs in project dispute resolutions. *International Journal of Project Management*, 33(3), 711–718.
- Macdonald, S., & Headlam, N. (2011). *Research methods handbook: Introductory guide to research methods for social research*.
- Maitisa, K. (2017). *Proactive management of construction claims: A case in support of the construction extension guide to PMBOK*. University of the Witwatersrand.
- Malik, F. I., & Ali, A. (2019). Investigating the major causes and impacts of disputes in the road construction projects: A study of the selected projects of Pakistan. *International Journal of Scientific & Engineering Research*, 10(5), 679-687.
- Maqsoom , A., Choudhry, R. M., Umer, M., & Mehmoo, T. (2019). Influencing factors indicating time delay in construction projects: Impact of firm size and experience. *International Journal of Construction Management*, 21(12), 1251-1262.
- Mathiyazhagan, T., & Nandan, D. (2010). Survey research method. *Media Mimansa*, 34-82. Retrieved from <http://citeseerx.ist.psu.edu/viewdoc/download?doi=10.1.1.464.5585&rep=rep1&type=pdf>
- Matseke, D. A., & Khatleli , N. (2021). Claims management : Underlying causes in mega - construction projects. In S. El Baradei, A. Abodonya, A. Singh, & S. Yazdani (Ed.), *Proceedings of International Structural Engineering and Construction*. ISEC Press.

- Maxwell, J. A. (2004). *Qualitative research design: An interactive approach* (2 ed.). London: Prentice Hall Publishers.
- Mehany, M., & Grigg, N. (2014). Causes of road and bridge construction claims: Analysis of colorado department of transportation projects. *Journal of Legal Affairs Dispute Resolution in Engineering and Construction*, 7(2), 04514006-1-7.
- Melnikovas, A. (2018). Towards an explicit research methodology: Adapting research onion model for futures studies. *Journal of Futures Studies*, 23(2), 29–44.
- Mirza, M. A. (2005). Construction project claim management. *PMI® Global Congress —Asia Pacific, Singapore*. Newtown Square: Project Management Institute.
- Mishmish, M., & El-Sayegh, S. M. (2016). Causes of claims in road construction projects in the UAE. *International Journal of Construction Management*, 1-8.
- Mitkus, S., & Mitkus, T. (2014). Causes of conflicts in a construction industry: A communicational approach. *Social and Behavioral Sciences*, 110, 777-786.
- Mitropoulos, P., & Howell, G. (2001). Model for understanding, preventing, and resolving project disputes. *Journal of Construction Engineering and Management*, 127(3), 223-231.
- Mocanasu, D. R. (2020). Determining the sample size in qualitative research. *International Multidisciplinary Scientific Conference on the Dialogue between Sciences & Arts, Religion & Education*, 4, 181-187.
- Mohamad, H. M., Mohamad, M. I., Saad, I., Bolong, N., Mustazama, J., & Razali, S. N. (2021). A case study of s-curve analysis: Causes, effects, tracing and monitoring project extension of time. *Civil Engineering Journal*, 7(4).
- Mohamed, H. H., Ibrahim, A. H., & Soliman, A. A. (2014). Reducing construction disputes through effective claims management. *American Journal of Civil Engineering and Architecture*, 2(6), 186-196.
- Mohamed, M., & Tarek, I. E. (2014). Analyzing delay causes in Egyptian construction projects. *Journal of Advanced Research*, 5, 49-55.

- Mohsin, M. (2012). Claim analysis of construction projects in Oman. *International Journal on Advanced Science, Engineering and Information Technology*, 2(2), 186-191.
- Mok, K., Shen, G., & Yang, J. (2015). stakeholder management studies in mega construction projects : A review and future directions. *International Journal of Project Management*, 446-457.
- Musonda, H. M., & Muya, M. (2011). Construction dispute management and resolution in Zambia. *Jornal of Legal Affairs and dispute resolution in Engineering and Construction*, 3(4), 160-169.
- Myers, M. D. (2009). *Qualitative research in business & management*.
- Naji, H. I. (2017). Analysis of claims causing the quality deficiency and time overruns in construction projects. *International Journal of Applied Engineering Research*, 12(24), 15347-15357.
- Naji, K. K., Mansour, M. M., & Gunduz, M. (2020). Methods for modeling and evaluating construction disputes: A critical review. *IEEE Access*, 8, 45641-45652.
- Nguyen, L. D., Ogulana, S. O., & Lan, D. T. (2004). A study on project success factors in large construction projects in Vietnam. *Engineering, Construction and Architectural Management*, 11(6), 404-413.
- Nimalasena, K. P., Peramunugamage, A., & Halwatura, R. U. (2021). An Empirical Study of Dispute Resolution in Road Construction Industry in Sri Lanka.
- Nisanasala, M. B. (2016). Win-win settlement: applicability of negotiation principles for dispute negotiations in construction projects. *Doctoral dissertation*.
- Ofori, G. (2012). Developing the construction industry in Ghana the case for a central agency. *A concept paper prepared for improving the construction industry in Ghana. National University of Singapore*, 3-18.
- Ofori, G. (2012). Developing the Construction Industry in Ghana the case for a central agency. *A concept paper prepared for improving the construction industry in Ghana. National University of Singapore*, 3-18.

- Olandar, S. (2007). Stakeholder impact analysis in construction project management . *Construction Management and Economics*, 25(3), 277-287.
- Oyegoke, A. S., & Al Kiyumi, N. (2017). The causes, impacts and mitigations of delay in megaprojects in the sultanate of Oman. *Journal of Financial Management of Property and Construction*, 22(33), 286-302.
- Parchami , J. M., Noorzai, E., & Roushan, T. Y. (2019). Root cause analysis of the most frequent claims in the building industry through the SCoP3E Ishikawa diagram. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 11(2), 04519004.
- Parikh, D., Joshi, G. J., & Patel, D. A. (2019). Development of prediction models for claim cause analyses in highway projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 11(4), 04519018.
- Patanakul, P., Kwak, Y., Zwikael, O., & Liu, M. (2016). What impacts the performance of large-scale government projects? . *International Journal of Project Management*, 34(3), 452–466.
- Polonsky , M. J., & Waller , D. S. (2011). *Designing and managing a research project:A business student's guide*. Los Angeles: Sage Publications.
- Punch, K. F. (2005). *Introduction to social research: Quantitative & qualitative approaches* (2nd ed.). London: Sage .
- Rahi, S. (2017). Research design and methods: A systematic review of research paradigms, sampling issues and instruments development . *International Journal of Economics & Management Sciences*, 6(2), 1-5.
- Rahim, F. A., Muzaffar, S. A., Yusoff, N. S., Zainon, N., & Wang, C. (2014). Sustainable construction through life cycle costing. *Journal of Building Performance*, 5(1), 84-94.
- Rauzana , A. (2016). Causes of conflicts and disputes in construction projects. *IOSR Journal of Mechanical and Civil Engineering*, 13(5), 44-48.
- Rauzana, A., & Tripoli. (2019). Causes of claims in the construction project. *International Journal of Scientific Research and Engineering Development*, 2(3), 648-652.

- Ren, Z., Anumba, C. J., & Ugwu, O. O. (2001). Engineering, construction and architectural management. *Construction claims management: towards an agent-based approach*, 8(3), 185±197.
- Ren, Z., Anumba, G. J., & Ugwu, O. O. (2001). Construction claims management: Towards an agent-based approach. *Engineering, Construction and Architectural Management*, 8(3), 185-197.
- Rothengatter, W. (2019). Megaprojects in transportation networks. *Transport Policy*, 75, 1-15.
- Ruben, N. (2008). *An analysis of the impact of variation orders on project performance*. Cape Peninsula University of Technology.
- Saad, A. S. (2017, August). *Operational framework to settle contractual claims in construction projects*. Cape Peninsula University of Technology.
- Sabri, O. K., Laedre, O., & Bruland, A. (2019). Why conflicts occur in roads and tunnels projects in Norway. *Journal of Civil Engineering and Management*, 25(3), 252-264.
- Satharasinghe, N., Fernando, N. G., & Sridarran, P. (2014). Training and development framework to improve the maintenance workers. *Proceedings of the 8th FARU International Research Symposium*, (pp. 88-96).
- Scott, S., & Harris, R. A. (2004). United Kingdom construction claims: Views of professionals. *Journal of Construction Engineering and Management*, 130(5), 734–741.
- Sendanayake, H. D. (2021). Best practices of the engineer to minimize construction claims in government projects in Sri Lanka. *Doctoral dissertation*.
- Seo, W., & Kang, Y. (2019). Performance indicators for the claim management process of construction projects. *Computing in Civil Engineering*, 611-617.
- Shadid, M. S. (2015). *Construction claims management in United Arab Emirates construction industry*. Gazima gusa, North Cyprus: Eastern Mediterranean University.
- Shah, A., Bhatt, R., & Bhavsar, J. J. (2014). Types and causes of construction claims. *International Journal of Engineering Research & Technology (IJERT)*, 3(12), 732-735.
- Shah, Z. (2016). *Analysis of contractors' claims management process in construction industry*. Ahmedabad.

- Shaikh, H. H., Zainun, N. Y., & Khahro, S. H. (2020). Claims in construction projects: A comprehensive literature review. *IOP Conference Series: Earth and Environmental Science*, (pp. 1-7).
- Shash, A. A., & Habash, S. I. (2021). Disputes in construction industry: Owners and contractors' views on causes and remedies. *Journal of Engineering, Project, and Production Management*, 11(1), 37-51.
- Shen, Q., Wang, J., Li, Y., & Wang, L. (2017). Railway risk assessment of the EPC general contract in Ethiopia based on the improved fuzzy comprehensive evaluation method. *International Conference on Construction and Real Estate Management* (pp. 1376-1387). American Society of Civil Engineers.
- Shen, W., Tang, W., Yu, W., Duffield, C. F., Hui, F. K., Wei, Y., et al. (2017). Causes of contractors' claims in international engineering-procurement-construction projects. *Journal of Civil Engineering and Management*, 23(6), 727-739.
- Shrestha, P. P., & Neupane, K. P. (2021, May). Identification of geotechnical related problems impacting cost, schedule, and claims on bridge construction projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(2).
- Sinha, A. K., & Jha, K. N. (2019). Impact of judicial overreach on PPP construction projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 11(4), 05019006-1-5.
- Smith, M. E., Thorpe, R., & Lowe, A. (2002). *Management research: An introduction*. London: Sage Publications.
- Song, L., Wang, J., Song, L., & Guo, F. (2015). Claim management of construction engineering. *International Conference on Construction and Real Estate Management - ICCREM 2015* (pp. 696-701). Lulea, Sweden: American Society of Civil Engineers.
- Soni, S., Pandey, M., & Agrawal, S. (2017). Conflicts and disputes in construction projects: An overview. *International Journal of Engineering Research and Application*, 7(6), 40-42.
- Stamatiou, D. R., Kirytopoulos, K. A., & Ponis, S. T. (2019). A process reference model for claims management in construction supply chains: The contractors' perspective. *International Journal of Construction Management*, 19(5), 382-400.

- Sweis, G., Sweis, R., Hammad, A. A., & Shboul, A. (2008). Delays in construction projects: The case of Jordan. *International Journal of Project Management*, 26, 665–674.
- Tajul Ariffin, H. L., & Sutrisna, M. (2010). Developing a framework to minimize the occurrence of construction conflict and disputes in different procurement strategies: An initial review of literature. In C. Egbu (Ed.), *Association of Researchers in Construction Management*, (pp. 1059-1068).
- Tanriverd, C. (2019, November). A casual mapping approach for the analysis of construction disputes. *Master's thesis, Middle East Technical University*.
- Tanriverdi , C., Atasoy, G., Dikmen , I., & Birgonul, M. T. (2021). Causal mapping to explore emergence of construction disputes. *Journal of Civil Engineering and Management*, 27(5), 288–302.
- Thobakgale , M. E., Aigbavboa, C. O., & Thwala, W. D. (2014). Professional’s perception on the causes and effects of disputes in the construction industry – A theoretical exploration. *6th International Conference on Humanities, Geography and Economics*, (pp. 135-137). Cape Town (South Africa).
- Thomas,, P. Y. (2010). Towards developing a web-based blended learning environment at the University of Botswana.
- Tochaiwat , K., & Chovichien , V. (2004). Contractors' construction claims and claim management process. *Journnal of Research and Development*, 15(4), 66-73.
- Tochaiwat, K., & Chovichien, V. (2006). *An analysis of the employers’ claim management system in international construction projects*.
- Tochaiwat, K., & Chovichien, V. (2020). Problems of clients’ construction claim management in Thailand. *Journal of Development, Innovation, and Real Estate*, 2(1), 12-41.
- Travaglini, A., Dunovic, I., & Mancini, M. (2016). Megaproject case studies: A stakeholder management perspective. *International Conference on Industrial Engineering and Operations Managem*, (pp. 8-10). Kuala Lumpur.
- Trochim, W. M. (2006). *Research methods knowledge base*.

- Tshidavhu, F., & Khatleli, N. (2020). An assessment of the causes of schedule and cost overruns in South African megaprojects: A case of the critical energy sector projects of Medupi and Kusile. *27(1)*, 119-143.
- Uwe, F. (2013). *The sage handbook of qualitative data analysis*. London: Sage.
- Williams, C. (2007). Research methods. *Journal of Business & Economic Research*, *5(3)*, 65-72.
- Williman, N. (2011). *Research methods-the basics*. New York: Routledge.
- Xue, J., Shen, G. Q., Yang, R. J., Wu, H., Li, X., & Lin, X. (2020). Mapping the knowledge domain of stakeholder perspective studies in construction project: A bibliometric approach. *International Journal of Project Management*, *38(6)*, 313-26, August, 2020., *38(6)*, 313-326.
- Yadeta, A. E. (2017). Recommended strategies to minimize variation orders on public building projects. *International Journal of Advance Research in Science and Engineering*, *6(9)*, 1525-1533.
- Yilmaz, K. (2013). Comparison of quantitative and qualitative research traditions: epistemological, theoretical, and methodological differences. *European Journal of Education*, *48(2)*, 311-325.
- Yin, R. K. (2003). *Case study research: Design and methods* (3 ed.). California: Sage Publications.
- Yin, R. K. (2009). *Case study research: Design and methods* (4 ed.). California: Sage Publications.
- Yousefi, E. (2017). An integrated expert model for delay management in construction projects. *Journal of Construction Engineering and Project Management*, *7(3)*, 1-14.
- Yusuwan, N. M., & Adnan, H. (2013). Issues associated with extension of time (EoT) claim in Malaysian construction industry. *Procedia Technology*, *9*, 740-749.
- Zaneldin, E. (2018). Investigating the types, causes and severity of claims in construction projects in the UAE. *International Journal of Construction Management*, 1-17.
- Zaneldin, E. K. (2006). Construction claims in United Arab Emirates: Types, causes, and frequency. *International Journal of Project Management*, *24(5)*, 453-459.

Zen, F., & Regan, M. (2014). *Asean public private partnership guidelines*. Economic Research Institute for ASEAN and East Asia (ERIA).