

6 REFERENCES

- AACE. (2007). *Forensic Schedule Analysis*. AACE International,.
- Abe Nejad, & Cody Belcher. (2021). *Time Impact Analysis*.
<https://www.cdmsmith.com/-/media/PowerPoint/TIA-Speaker-Series.pdf>
- Adyard Abu Dhabi V SD marine services. (2011). *Adyard Abu Dhabi V SD marine services [2011] EWHC 848 (Comm) (11 April 2011)*.
[https://uk.practicallaw.thomsonreuters.com/D-013-9068?transitionType=Default&contextData=\(sc.Default\)&firstPage=true](https://uk.practicallaw.thomsonreuters.com/D-013-9068?transitionType=Default&contextData=(sc.Default)&firstPage=true)
- Alaloul, W. S., Liew, M., Zawawi, N. A., & Kennedy, I. B. (2020). Industrial Revolution 4.0 in the construction industry: Challenges and opportunities for stakeholders. *Ain Shams Engineering Journal*, 11(1), 225-230.
<https://doi.org/10.1016/j.asej.2019.08.010>
- Alstom Limited V Yokogawa Australia Pty Ltd. (2012). *Alstom V Yokogawa (No. 7): Good faith et al* (SASC 49). <https://feg.com.au/cases/alstom-v-yokogawa-no-7-good-faith-et-al/>
- Anderson, P., He, X., Buehler, C., Teney, D., Johnson, M., Gould, S., & Zhang, L. (2018). Bottom-up and top-down attention for image captioning and visual question answering. *2018 IEEE/CVF Conference on Computer Vision and Pattern Recognition*. <https://doi.org/10.1109/cvpr.2018.00636>
- Arditi, D., Nayak, S., & Damci, A. (2017). Effect of organizational culture on delay in construction. *International Journal of Project Management*, 35(2), 136-147.
<https://doi.org/10.1016/j.ijproman.2016.10.018>
- Ascon contracting Ltd V Alfred McAlpine construction Isle of Man Ltd. (2000, November 30). *Ascon contracting Ltd V Alfred McAlpine construction Isle of Man Ltd (2000)* (: 66 Con LR 119). <https://www.keatingchambers.com/case-report/ascon-contracting-ltd-v-alfred-mcalpine-construction-isle-of-man-ltd/>
- Assaad, R., & Abdul-Malak, M. (2020). Legal perspective on treatment of delay liquidated damages and penalty clauses by different jurisdictions: Comparative analysis. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(2). [https://doi.org/10.1061/\(asce\)la.1943-4170.0000387](https://doi.org/10.1061/(asce)la.1943-4170.0000387)

- Assaad, R., & Abdul-Malak, M. (2020). Timing of liquidated damages recovery and related liability issues. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(2). [https://doi.org/10.1061/\(asce\)la.1943-4170.0000390](https://doi.org/10.1061/(asce)la.1943-4170.0000390)
- Atanasov, V. A., Greenwood, D. J., Ross, H., & Sanchez, D. E. (2022). Forensic delay analysis as evidence of transaction costs in construction projects. *IOP Conference Series: Earth and Environmental Science*, 1101(5), 052009. <https://doi.org/10.1088/1755-1315/1101/5/052009>
- Avalon, A. P. E., & Ronald J. Rider. (2018). *The Collapsed As-Built Windows Schedule Analysis Method*.
- Azungah, T. (2018). Qualitative research: Deductive and inductive approaches to data analysis. *Qualitative Research Journal*, 18(4), 383-400. <https://doi.org/10.1108/qrj-d-18-00035>
- Balfour Beatty construction limited -V- The mayor & burgesses of the London Borough of Lambeth* ([2002] EWHC 597 (TCC)). (2016, October 14). <https://www.fenwickelliott.com/research-insight/adjudication-case-notes/balfour-beatty-construction-limited-v-mayor-burgesses-london-borough-lambeth>
- Baškarada, S., & Koronios, A. (2018). A philosophical discussion of qualitative, quantitative, and mixed methods research in social science. *Qualitative Research Journal*, 18(1), 2-21. <https://doi.org/10.1108/qrj-d-17-00042>
- Benarroche, A. (2019). *Time impact analysis | Identifying the impact of extra work*. <https://www.levelset.com/blog/time-impact-analysis/>
- Berríos, R., & Lucca, N. (2006). Qualitative methodology in counseling research: Recent contributions and challenges for a new century. *Journal of Counseling & Development*, 84(2), 174-186. <https://doi.org/10.1002/j.1556-6678.2006.tb00393.x>
- Bhiih, M., & Hegazy, T. (2019). Concurrent delays: Comparison among forensic analysis recommended practices. *In Proceedings of the CSCE 7th International Construction Conference/Construction Research Congress*, 12-15.
- Bibloteka. (2020). *How to perform impacted as-planned delay analysis - Bibloteka*. <https://bibloteka.com/impacted-as-planned-delay-analysis/>

- Bloomfield, J., & Fisher, M. (2019). Quantitative research design. *Journal of the Australasian Rehabilitation Nurses' Association*, 22(2), 27-30.
<https://doi.org/10.33235/jarna.22.2.27-30>
- Blázquez, D. (2021). *DELAY analysis techniques in projects*.
<https://project2080.com/en/delay-analysis-techniques-in-projects/>
- Bourgeault, I., Dingwall, R., & Vries, R. D. (2010). *The SAGE handbook of qualitative methods in health research*. SAGE.
- Braimah, N. (2013). Construction delay analysis techniques—A review of application issues and improvement needs. *Buildings*, 3(3), 506-531.
<https://doi.org/10.3390/buildings3030506>
- CAJ v CAI* (SGCA 102). (2021, May 10). In The Court Of Appeal Of The Republic Of Singapore. https://www.elitigation.sg/gd/s/2021_SGCA_102
- Cakmak, P. I., & Cakmak, E. (2013). An analysis of causes of disputes in the construction industry using analytical hierarchy process (AHP). *AEI 2013*.
<https://doi.org/10.1061/9780784412909.010>
- Cevikbas, M., & Işık, Z. (2022). Detecting the most appropriate delay analysis methods for mega airport projects. *Engineering, Construction and Architectural Management*. <https://doi.org/10.1108/ecam-12-2021-1107>
- City inn Ltd V shepherd construction Ltd. (2003). *Cases - City inn Ltd V shepherd construction Ltd [2003]* (ScotCS 146).
https://www.isurv.com/directory_record/3934/city_inn_ltd_v_shepherd_construction_ltd_2003
- Collins Street Pty Ltd V Abigroup Contractors Pty Ltd. (2007). *Australian construction law newsletter* (620).
<https://classic.austlii.edu.au/au/journals/AUConstrLawNlr/2007/57.html>
- Creswell, J. W. (2009). Application of mixed-methods research designs to trauma research. *PsycEXTRA Dataset*. <https://doi.org/10.1037/e599802009-001>
- Creswell, J. W., & Creswell, J. D. (2018). *Research design: Qualitative, quantitative, and mixed methods approaches*. SAGE Publications.
- Daripa, J., & Mangaraj, A. (2022). Impacts of Delays in Project Completion in Terms of Time and Cost. *International Journal for Research in Applied Science & Engineering Technology*, 3512-3515.

- Denzin, N. K., & Giardina, M. D. (2016). *Qualitative inquiry and global crises*. Routledge.
- Denzin, N., & Lincoln, Y. (2002). The qualitative inquiry reader. <https://doi.org/10.4135/9781412986267>
- Dhirubhai, L. M., & Pande, K. S. (2019). Critical path delay improvement in logic circuit operated at subthreshold region. *2019 International Conference on Communication and Electronics Systems (ICCES)*. <https://doi.org/10.1109/icces45898.2019.9002233>
- Dikbas, H., & Durmus, C. (2021). A new approach for delay analysis process. *ECPPM 2021 – eWork and eBusiness in Architecture, Engineering and Construction*, 194-199. <https://doi.org/10.1201/9781003191476-27>
- Dingwall, R., & McDonnell, M. B. (2015). *The SAGE handbook of research management*. SAGE.
- Djanett, Jean-Francois, Guitera, & Jean-Luc. (n.d.). *Global arbitration review*. <https://globalarbitrationreview.com/search?search=Delay%20and%20Quantum&sort=2&page=1>
- Do, Khuong. (2020). *Typical delay analysis methods in construction claims*. <https://khuongdo.com/2020/02/23/typical-delay-analysis-methods-in-construction-claims/>
- Duan, J., Zhang, C., Gong, Y., Brown, S., & Li, Z. (2020). A content-analysis based literature review in blockchain adoption within food supply chain. *International Journal of Environmental Research and Public Health*, 17(5), 1784. <https://doi.org/10.3390/ijerph17051784>
- Eggleston, B. (2019). *The NEC4 engineering and construction contract: A commentary*. John Wiley & Sons.
- Ekanayake E.M.K, & Perera B.A.K.S. (2016). Appropriate delay analysis techniques to analyse delays in road construction projects in Sri Lanka. *Built Environment Project and Asset Management*, 6(5), 521-534..
- FIDIC. (1999). *Conditions Of Contract for Construction; For building and engineering works designed by the employer*.
- FIDIC. (2017). *Conditions Of Contract for Construction; For building and engineering works designed by the employer*.

- FTI Consulting. (2017). *SCL Delay and Disruption Protocol 2nd Edition Review*.
<https://www.fticonsulting.com>
- Galloway, P. D. (2020). Presenting Delay Evidence From an Arbitrator's Perspective. *Dispute Resolution Journal*, 37-52.
- Galloway, P. D. (2020). Presenting Delay Evidence From an Arbitrator's Perspective. *Dispute Resolution Journal*, 37-52.
- Gehman, J., Glaser, V. L., Eisenhardt, K. M., Gioia, D., Langley, A., & Corley, K. G. (2017). Finding theory–method fit: A comparison of three qualitative approaches to theory building. *Journal of Management Inquiry*, 27(3), 284-300.
<https://doi.org/10.1177/1056492617706029>
- Gerdes, Daniel A, & H. Conn, James. (2019). A user-friendly look at qualitative research methods. *Physical Educator*, 183.
- Ghimire, S., & Mishra, A. K. (2019). Comparative study of prospective delay analysis techniques (DATs). *Saudi Journal of Civil Engineering*, 03(05), 84-98.
<https://doi.org/10.36348/sjce.2019.v03i05.001>
- Godos-Díez, J., Cabeza-García, L., Alonso-Martínez, D., & Fernández-Gago, R. (2016). Factors influencing board of directors' decision-making process as determinants of CSR engagement. *Review of Managerial Science*, 12(1), 229-253. <https://doi.org/10.1007/s11846-016-0220-1>
- Gondia, A., Siam, A., El-Dakhakhni, W., & Nassar, A. H. (2020). Machine learning algorithms for construction projects delay risk prediction. *Journal of Construction Engineering and Management*, 146(1).
[https://doi.org/10.1061/\(asce\)co.1943-7862.0001736](https://doi.org/10.1061/(asce)co.1943-7862.0001736)
- Gondia, A., Siam, A., El-Dakhakhni, W., & Nassar, A. H. (2020). Machine learning algorithms for construction projects delay risk prediction. *Journal of Construction Engineering and Management*, 146(1).
[https://doi.org/10.1061/\(asce\)co.1943-7862.0001736](https://doi.org/10.1061/(asce)co.1943-7862.0001736)
- Gökçe, K., Katranuschkov, P., & Scherer, R. (2020). IT supported construction project management based on IFC and ISO9001:2000. *eWork and eBusiness in Architecture, Engineering and Construction*, 513-521.
<https://doi.org/10.1201/9781003060819-78>

- Henry boot V central Lancashire new town development Corp (1980) 15 B.L.R (1980 15 B.L.R.). (1980). England and Wales.*
[https://uk.practicallaw.thomsonreuters.com/D-016-1490?transitionType=Default&contextData=\(sc.Default\)](https://uk.practicallaw.thomsonreuters.com/D-016-1490?transitionType=Default&contextData=(sc.Default))
- Hult, F. M., & Johnson, D. C. (2015). *Research methods in language policy and planning: A practical guide*. John Wiley & Sons.
- Interface Consulting. (2021). *As-planned vs. as-built*. <https://www.interface-consulting.com/as-planned-versus-as-built/>
- International Chamber of Commerce Digital Library. (n.d.). *Final Report on Construction Industry Arbitrations*. Retrieved 2019, from <https://library.iccwbo.org/dr-awards.htm>
- Jaeger, A., & Hök, G. (2009). *FIDIC - A guide for practitioners*. Springer Science & Business Media.
- Jagannathan, M., & Delhi, V. S. (2020). Litigation in construction contracts: Literature review. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*.
- John Barker construction Ltd V London Portman hotel Ltd. (1997). *John Barker construction Ltd V London Portman hotel Ltd (83 BLR 31)*. <https://www.ilaw.com/ilaw/doc/view.htm?id=151645>
- Kisi, K. P., Lee, N., Kayastha, R., & Kovel, J. (2020). Alternative dispute resolution practices in international road construction contracts. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction, 12(2)*.
[https://doi.org/10.1061/\(asce\)la.1943-4170.0000373](https://doi.org/10.1061/(asce)la.1943-4170.0000373)
- Kumar, R. (2014). *Research methodology: A step-by-step guide for beginners*.
- Leighton Contractors (Asia) Limited V Stelux Holdings Ltd ([2004] Hkcfi 804)*. (2004). High Court Of The Hong Kong Special Administrative Region.
<https://www.worldlii.org/cgi-bin/sinodisp/hk/cases/hkcfi/2004/804.html>
- Liamputtong, P. (2007). Researching the vulnerable.
<https://doi.org/10.4135/9781849209861>
- Logarzo, H. J., Capuano, G., & Rimoli, J. J. (2021). Smart constitutive laws: Inelastic homogenization through machine learning. *Computer Methods in Applied*

- Mechanics and Engineering*, 373, 113482.
<https://doi.org/10.1016/j.cma.2020.113482>
- Love, P., Davis, P., Ellis, J., & On Cheung, S. (2010). Dispute causation: Identification of pathogenic influences in construction. *Engineering, Construction and Architectural Management*, 17(4), 404-423.
<https://doi.org/10.1108/09699981011056592>
- Mahde Abbas. (2017). Delay analysis for construction projects. *Diyala Journal For Pure Science*.
- Maher, L., & Dertadian, G. (2017). Qualitative research. *Addiction*, 113(1), 167-172.
<https://doi.org/10.1111/add.13931>
- Malathi, S., Kumar, A., Venkatesan, R., Sundar, N., Athigiri Arulalan, A. S., Ambeth Kumar, V. D., & Raja, L. (2022). A mathematical model for cost budget optimization in the early stage of house construction budget analysis. *Journal of Interdisciplinary Mathematics*, 25(3), 839-849.
<https://doi.org/10.1080/09720502.2021.2017596>
- Mallette, M. H., & Duke, N. K. (2020). *Literacy research methodologies* (3rd ed.). Guilford Publications.
- Marczyk, G. R., DeMatteo, D., & Festinger, D. (2010). *Essentials of research design and methodology*. John Wiley & Sons.
- McAlpine Humberoak V mcdermott international. (1992). *Cases - McAlpine Humberoak V mcdermott international* (58 BLR 1).
https://www.isurv.com/directory_record/4285/mcalpine_humberoak_v_mcdermott_international
- Morales, J., Gendron, Y., & Guénin-Paracini, H. (2014). The construction of the risky individual and vigilant organization: A genealogy of the fraud triangle. *Accounting, Organizations and Society*, 39(3), 170-194.
<https://doi.org/10.1016/j.aos.2014.01.006>
- Mukherjee, A., Onder, N., & Rojas, E. M. (2009). Research methods associated with situational simulations in construction. *Construction Research Congress 2009*.
[https://doi.org/10.1061/41020\(339\)148](https://doi.org/10.1061/41020(339)148)
- Mullen, J., & Davison, P. (2019). *Evaluating contract claims*. John Wiley & Sons.

- Munvar, C., Mengistu, D. G., & Mahesh, G. (2020). Concurrent delay analysis: Methods, case law, and expert perception. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(1).
[https://doi.org/10.1061/\(asce\)la.1943-4170.0000343](https://doi.org/10.1061/(asce)la.1943-4170.0000343)
- Nelson, R., & Livengood, J. (2017). Mixed forensic schedule analysis methodologies—proceed with caution. *Cost Eng*, 4-9.
- Pellerin, R., & Perrier, N. (2019). A review of methods, techniques and tools for project planning and control. *International Journal of Production Research*, 2160-2178.
- Perera, N. A., Sutrisna, M., & Yiu, T. W. (2016). Decision-making model for selecting the optimum method of delay analysis in construction projects. *Journal of Management in Engineering*, 32(5). [https://doi.org/10.1061/\(asce\)me.1943-5479.0000441](https://doi.org/10.1061/(asce)me.1943-5479.0000441)
- Purba, H., & Yuri Prastowo, T. (2020). Potential risks occurring in fidic contract construction projects: A literature review. *Advance Researches in Civil Engineering*, 1-12.
- Puri, N., & Turkan, Y. (2020). undefined. *Automation in Construction*, 109, 102961.
<https://doi.org/10.1016/j.autcon.2019.102961>
- Rapley, T. (2018). Doing conversation, discourse and document analysis.
<https://doi.org/10.4135/9781526441843>
- Regan Whelan Zebouni & Atwood. (2016, July 6). *Disruption vs. Delay Claims*.
<https://rwzalaw.com/2016/07/06/disruption-vs-delay-claims-construction>
- Rooholelm, V., & Sheikh Aboumasoudi, A. (2020). Share determination of stakeholder delays, based on targeted delay analysis of projects, with incursive and defensive (in-de) approach. *International Journal of Managing Projects in Business*, 13(6), 1219-1261. <https://doi.org/10.1108/ijmpb-08-2019-0196>
- Santos Ltd V fluor Australia Pty Ltd [2017] QSC 153 - Supreme Court of Queensland - Trial division Caselaw*. (2017, July 29).
<https://www.queenslandjudgments.com.au/caselaw/qsc/2017/153>
- Sargent, A. (2020, April 10). *As-planned versus as-built method*.
<https://vertexeng.com/insights/as-planned-versus-as-built-method/>

- Sayre, T. V., Kumar, K., Waghmare, D. A., Deshpande, Y. S., & Bhosale, V. A. (2022). Project scheduling using linear programming, CPM and crashing time technique. *Recent Advances in Manufacturing Modelling and Optimization*, 829-842. https://doi.org/10.1007/978-981-16-9952-8_71
- Seo, W., Kwak, Y. H., & Kang, Y. (2021). Relationship between consistency and performance in the claim management process for construction projects. *Journal of Management in Engineering*.
- Shahsavand, P., Marefat, A., & Parchamijalal, M. (2018). Causes of delays in construction industry and comparative delay analysis techniques with SCL protocol. *Engineering, Construction and Architectural Management*, 25(4), 497-533. <https://doi.org/10.1108/ecam-10-2016-0220>
- Shahsavand, P., Marefat, A., & Parchamijalal, M. (2018). Causes of delays in construction industry and comparative delay analysis techniques with SCL protocol. *Engineering, Construction and Architectural Management*, 25(4), 497-533. <https://doi.org/10.1108/ecam-10-2016-0220>
- Shahsavand, P., Marefat, A., & Parchamijalal, M. (2018). undefined. *Engineering, Construction and Architectural Management*, 25(4), 497-533. <https://doi.org/10.1108/ecam-10-2016-0220>
- Skanska construction UK Ltd V Egger (Barony) Ltd. (2004). *Cases - Skanska construction UK Ltd V Egger (Barony) Ltd* (EWCA Civ 1914; CILL 1969 CA; EWHC 1748 (TCC), CA AT; EWCA Civ 501). https://www.isurv.com/directory_record/4531/skanska_construction_uk_ltd_v_egger_barony_ltd
- Society of Construction Law. (2017). *Society of Construction Law : Delay and Disruption Protocol* (2nd ed.). .
- Song, L., Wang, J., Song, L., & Guo, F. (2015). Claim management of construction engineering. *ICCREM 2015*. <https://doi.org/10.1061/9780784479377.079>
- Stamatiou, D. R., Kirytopoulos, K. A., Ponis, S. T., Gayialis, S., & Tatsiopoulou, I. (2018). A process reference model for claims management in construction supply chains: The contractors' perspective. *International Journal of Construction Management*, 19(5), 382-400. <https://doi.org/10.1080/15623599.2018.1452100>

- Stamatiou, D. R., Kirytopoulos, K. A., Ponis, S. T., Gayialis, S., & Tatsiopoulou, I. (2018). A process reference model for claims management in construction supply chains: The contractors' perspective. *International Journal of Construction Management*, 19(5), 382-400. <https://doi.org/10.1080/15623599.2018.1452100>
- Strijker, D., Bosworth, G., & Bouter, G. (2020). Research methods in rural studies: Qualitative, quantitative and mixed methods. *Journal of Rural Studies*, 78, 262-270. <https://doi.org/10.1016/j.jrurstud.2020.06.007>
- Tokdemir, O. B., Erol, H., & Dikmen, I. (2019). Delay risk assessment of repetitive construction projects using line-of-Balance scheduling and Monte Carlo simulation. *Journal of Construction Engineering and Management*, 145(2). [https://doi.org/10.1061/\(asce\)co.1943-7862.0001595](https://doi.org/10.1061/(asce)co.1943-7862.0001595)
- Tracey, P. G. (2020). *The influence of national culture on the preparation, evaluation and negotiation of claims on international construction projects: A constructivist grounded theory.*
- Türkakın, O. H., Manisalı, E., & Arditi, D. (2020). Delay analysis in construction projects with no updated work schedules. *Engineering, Construction and Architectural Management*, 27(10), 2893-2909. <https://doi.org/10.1108/ecam-09-2019-0470>
- Walford, G., & Walford, G. (n.d.). Site selection within comparative case study and ethnographic research. *Case Studies*, II197-II197. <https://doi.org/10.4135/9781473915480.n30>
- White & Case LLP. (n.d.). *Judicial acceptance of the SCL Delay and Disruption Protocol 2nd Edition*. <https://www.whitecase.com/publications/alert/judicial-acceptance-scl-delay-and-disruption-protocol-2nd-edition>
- Wickwire, J. M., Driscoll, T. J., & Hurlbut, S. B. (1991). *Construction scheduling: Preparation, liability, and claims*. Aspen Publishers.
- Winter, J. (2017). *The Society Of Construction Law Delay And Disruption Protocol, 2nd Edition: The Changes And The Reasons For Them.*
- Wong, C. Y. (2020). *A Study on Issues Associated with Extension of Time (EOT) Claims in Construction Industry within Klang Valley. Doctoral dissertation, Tunku Abdul Rahman University College.*

Younan, M. (2015). *Time Impact Analysis (TIA) DEFINITION, METHODOLOGY AND ANALYSIS* [Paper presentation]. .

Zach. (2021, February 27). *Delay analysis methodologies*.

<https://www.spireconsultinggroup.com/delay-analysis-methodologies/>