

6.0 REFERENCES

- Abd El-Razek, M. E., Bassioni, H. A., & Mobarak, A. M. (2008). Causes of delay in building construction projects in Egypt. *Journal of construction engineering and management*, 134(11), 831-841. [https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)0733-9364\(2008\)134:11\(831\)](https://ascelibrary.org/doi/abs/10.1061/(ASCE)0733-9364(2008)134:11(831))
- Abdul-Malak, M. A. U., El-Saadi, M. M., & Abou-Zeid, M. G. (2002). Process model for administrating construction claims. *Journal of management in engineering*, 18(2), 84-94. [https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)0742-597X\(2002\)18:2\(84\)](https://ascelibrary.org/doi/abs/10.1061/(ASCE)0742-597X(2002)18:2(84))
- Abenayake, M., & Weddikara, C. (2013). Special features and experiences of the full-term dispute adjudication board as an alternative dispute resolution method in the construction industry of Sri Lanka. Sri Lanka: *University of Moratuwa*. https://dlwqtxts1xzle7.cloudfront.net/34923597/mahesh_abeynayake-libre.pdf?1411992625=&response-content-disposition=inline%3B+filename%3DSpecial_Features_and_Experiences_of_The.pdf&Expires=1718345097&Signature=bq7F092Kc-8FKaJzkny8hFx-tivZoD1GD6B-EgaXAFwsYZXA24RWP-Mhnl73gHEbaREpRP3mL8jSybRzE4mSEBn~IZAmfDQz5swvl56D1WpebXOWBmhYfMa8LeZQfJBK0VII84tde8~wjd2oBO18UTl~QPo3-Ptc10HFpNPXjaQaj~DZnwUBwPGxXgfyC-DDcUTbTe6NRCEufYT96kftMN5v2BR3wKI-Kw9WfkUheIT87fM9oyK2G7SigHFEC9R5LLCvi5VWAfME0fr~oCXYjG0sDmm m-uzjYgHkgdcVb8oF3j8G7~deHnmknsKmh5idVOUCR5SKIjsGTdVQUNFN2g__&Key-Pair-Id=APKAJLOHF5GGSLRBV4ZA
- Abeyasinghe, N., & Jayathilaka, R. (2022). Factors influencing the timely completion of construction projects in Sri Lanka. *Plos one*, 17(12), e0278318. <https://journals.plos.org/plosone/article?id=10.1371/journal.pone.0278318>
- Agha, G. (1990). Concurrent object-oriented programming. *Communications of the ACM*, 33(9), 125-141. <https://dl.acm.org/doi/abs/10.1145/83880.84528>
- Agyekum-Mensah, G., & Knight, A. D. (2017). The professionals' perspective on the causes of project delay in the construction industry. *Engineering, construction and architectural management*, 24(5), 828-841.

<https://www.emerald.com/insight/content/doi/10.1108/ECAM-03-2016-0085/full/html>

- Al-Azad, N., Enegbuma, W. I., Bamgbade, J. A., & Ohueri, C. C. (2019, November). Influencing factors in extension of time claims. In *Australasian Universities Building Education Association Conference* (Vol. 43, pp. 70-85).
https://www.researchgate.net/profile/Arezoo-Shirazi/publication/337811399_A_cost_benefit_analysis_of_retrofitting_public_policies_on_Atlanta_residential_housing/links/5e33c713458515072d710ada/A-cost-benefit-analysis-of-retrofitting-public-policies-on-Atlanta-residential-housing.pdf#page=73
- Aljumaily, M. M., Ali, N. S., Mahdi, A. E., Alayan, H. M., AlOmar, M., Hameed, M. M., ... & Majdi, H. S. (2022). Modification of Poly (vinylidene fluoride-co-hexafluoropropylene) Membranes with DES-Functionalized Carbon Nanospheres for Removal of Methyl Orange by Membrane Distillation. *Water* 2022: 14 (9): 1396.
https://www.researchgate.net/profile/Qusay-Alsalhy/publication/360208119_Modification_of_Polyvinylidene_fluoride-co-hexafluoropropylene_Membranes_with_DES-Functionalized_Carbon_Nanospheres_for_Removal_of_Methyl_Orange_by_Membrane_Distillation/links/62684205bca601538b6a941a/Modification-of-Polyvinylidene-fluoride-co-hexafluoropropylene-Membranes-with-DES-Functionalized-Carbon-Nanospheres-for-Removal-of-Methyl-Orange-by-Membrane-Distillation.pdf
- Al Jurf, N., & Beheiry, S. (2012). Factors affecting cost and schedule in Qatar's residential compounds projects. *International Journal of Engineering Management and Economics* 2, 3(1-2), 117-134. https://www.researchgate.net/publication/264438829_Factors_affecting_cost_and_schedule_in_Qatar's_residential_compounds_projects
- Alinaitwe, H., Apolot, R., & Tindiweni, D. (2013). Investigation into the causes of delays and cost overruns in Uganda's public sector construction projects. *Journal of Construction in Developing Countries*, 18(2), 33.
[http://eprints.usm.my/42068/1/JCDC_18\(2\)_2013-Art._3_\(33-47\).pdf](http://eprints.usm.my/42068/1/JCDC_18(2)_2013-Art._3_(33-47).pdf)
- Ali, S. A., Baloch, M., Ahmed, N., Ali, A. A., & Iqbal, A. (2020). The outbreak of Coronavirus Disease 2019 (COVID-19)—An emerging global health threat. *Journal of infection and public health*, 13(4), 644-646.
<https://www.sciencedirect.com/science/article/pii/S1876034120303658>

Ali, B., Aibinu, A. A., & Paton-Cole, V. (2022). Closing the information gaps: a systematic review of research on delay and disruption claims. *Construction Innovation*, 24(3), 790-810. <https://www.emerald.com/insight/content/doi/10.1108/CI-04-2022-0080/full/html>

Ali, B., Zahoor, H., Nasir, A. R., Maqsoom, A., Khan, R. W. A., & Mazher, K. M. (2020). BIM-based claims management system: *A centralized information repository for EOT claims*. *Automation in Construction*, 110, 102937. <https://www.sciencedirect.com/science/article/abs/pii/S0926580518312779>

Alnaas, K. A. A., Khalil, A. H. H., & Nassar, G. E. (2014). Guideline for preparing comprehensive extension of time (EoT) claim. *HBRC Journal*, 10(3), 308-316. <https://www.sciencedirect.com/science/article/pii/S1687404814000091>

Amaratunga, R., Fernando, W. S. S., & Perera, B. L. S. H. (2016). The Quantity Surveyor adopts the Information Technology to assist the Construction Delay Claims [A Case Study–Computer Generated Imagery (CGI) visualization of construction of Club House]. <http://192.248.104.6/handle/345/1297>

Arditi, D., & Pattanakitchamroon, T., (2006) Selecting a delay analysis method in resolving construction claims. *International Journal of Project Management*, 24, 145-155. <https://www.sciencedirect.com/science/article/abs/pii/S0263786305000906>

Assaad, R., & Abdul-Malak, M. A. (2020). Timing of liquidated damages recovery and related liability issues. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(2), 04520015. <https://ascelibrary.org/doi/abs/10.1061/%28ASCE%29LA.1943-4170.0000390>

Athanasopoulou, E. (2008). *Delays in construction projects using traditional contract forms: Causes and effects*. University of London, University College London (United Kingdom). <https://www.proquest.com/openview/8d2d29a9538283290db9c149600cdc45/1?pq-origsite=gscholar&cbl=2026366>

- Athukorala, G. (2017). Investigation of risks in unsolicited road projects in Sri Lanka (Master's Thesis, University of Moratuwa).
<http://dl.lib.uom.lk/bitstream/handle/123/13330/Pre-text.pdf?sequence=2>
- Barakat, M., Abdul-Malak, M. A., & Khoury, H. (2020). Pivotal new roles and changes introduced by the 2017 FIDIC's claim and dispute resolution mechanism. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(1), 04519049. <https://ascelibrary.org/doi/abs/10.1061/%28ASCE%29LA.1943-4170.0000355>
- Barriball, K. L., & While, A. (1994). Collecting data using a semi-structured interview: a discussion paper. *Journal of Advanced Nursing-Institutional Subscription*, 19(2), 328-335.
https://dlwqtxtslxzle7.cloudfront.net/34291860/Barriball___While_1994_Collecting_data_using_a_semi-structured_interview_JAN-libre.pdf?1406324958=&response-content-disposition=inline%3B+filename%3DCollecting_data_using_a_semi_structured.pdf&Expires=1718360220&Signature=bHmrlrOhFWxSBYvQavbrjSu6pFFGZsBcJIF4YwaBdxBo9M53LSl~d3JojlW614JzhxOD~InVJ7Aq~jlUjX47OCvg8gtOOOShdgjD7ZmcglTJwqC62~wwyJAH7wHxXA0yeIxuqk3C-LyI-MsBBRf3QHli1zJdCtpTMB~iaVMBFVXcvIH07T71J3wPDTJGPpKnHwtFV6kj7DvLZpCuwNsDztTRgX1bqh3XYFp5M5Q6CH-v5I3-EsIvkDqP~0pshR1cqJlcdmuHDrZvNgt4ajWZrsCNMEMO7aPsJJF1W5b5Igi90NvjGSWYcDwLnNDpnmudbHoFSInPoe4GappobRv4Fw___&Key-Pair-Id=APKAJLOHF5GGSLRBV4ZA
- Bayefsky, R. (2020). Remedies and Respect: Rethinking the Role of Federal Judicial Relief. *Geo. LJ*, 109, 1263.
<https://heinonline.org/HOL/LandingPage?handle=hein.journals/glj109&div=39&id=&page=>
- Bhangwar, S. N., Memon, A. H., & Memon, F. A. (2022). Effects of claims on project performance. *Tropical Scientific Journal*, 1(2), 41-54.
<https://www.scientificacademic.com/index.php/tsj/article/view/5>
- Braimah, N., & Ndekugri, I. (2008). Factors influencing the selection of delay analysis methodologies. *International Journal of Project Management*, 26(8), 789-799.
<https://www.sciencedirect.com/science/article/pii/S0263786307001469>

- Bramble, B. B., & Callahan, M. T. (2010). *Construction delay claims*. Aspen publishers.
[https://books.google.lk/books?hl=en&lr=&id=OkPPIPNNhWQC&oi=fnd&pg=PR11&dq=Bramble,+B.+B.,+%26+Callahan,+M.+T.+\(2010\).+Construction+delay+claim s.+Aspen+publishers.&ots=ni-VJLDROq&sig=UsI9FoWoopg44SoSn0QCl7hziyU&redir_esc=y#v=onepage&q&f=false](https://books.google.lk/books?hl=en&lr=&id=OkPPIPNNhWQC&oi=fnd&pg=PR11&dq=Bramble,+B.+B.,+%26+Callahan,+M.+T.+(2010).+Construction+delay+claim s.+Aspen+publishers.&ots=ni-VJLDROq&sig=UsI9FoWoopg44SoSn0QCl7hziyU&redir_esc=y#v=onepage&q&f=false)
- Bartholomew, S. H. (2022). *Construction contracting: Business and legal principles*. Pearson. <https://vtechworks.lib.vt.edu/items/173102d3-2246-4640-9e64-aa0ae0a1b282>
- Butt, A., Naaranoja, M. & Savolainen, J. (2016). Project change stakeholder communication. *International Journal of Project Management*, 34(8), 1579-1595.
<https://www.sciencedirect.com/science/article/abs/pii/S0263786316300850>
- Carmichael, S. & Murray, M. (2006). Record keeping for contemporaneous delay analysis: A model for effective event management. *Construction Management and Economics*, 24(10), 1007-1018.
<https://www.tandfonline.com/doi/abs/10.1080/01446190500521207>
- Cevikbas, M., & Işık, Z. (2023). Detecting the most appropriate delay analysis methods for mega airport projects. *Engineering, Construction and Architectural Management*, 30(6), 2463-2480.
<https://www.emerald.com/insight/content/doi/10.1108/ECAM-12-2021-1107/full/html>
- Çevikbaş, M., Okudan, O., & Işık, Z. (2022). New Delay-Analysis Method Using Modified Schedule and Modified Updated Schedule for Construction Projects. *Journal of Construction Engineering and Management*, 148(11), 04022119.
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)CO.1943-7862.0002394](https://ascelibrary.org/doi/abs/10.1061/(ASCE)CO.1943-7862.0002394)
- Chan, A. P., Chan, D. W., Chiang, Y. H., Tang, B. S., Chan, E. H., & Ho, K. S. (2004). Exploring critical success factors for partnering in construction projects. *Journal of construction engineering and management*, 130(2), 188-198.
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)0733-9364\(2004\)130:2\(188\)](https://ascelibrary.org/doi/abs/10.1061/(ASCE)0733-9364(2004)130:2(188))

- Chan, A. P., Yung, E. H., Lam, P. T., Tam, C. M., & Cheung, S. O. (2001). Application of Delphi method in selection of procurement systems for construction projects. *Construction management and economics*, 19(7), 699-718.
<https://www.tandfonline.com/doi/abs/10.1080/01446190110066128>
- Chong, H. Y., & Leong, Y. W. (2012). Legal approach on assessment of contractors' entitlement to EOT. *African Journal of Business Management*, 6(14), 4815.
https://dlwqtxts1xzle7.cloudfront.net/42268228/article1380641332_Chong_and__Leong-libre.pdf?1454829281=&response-content-disposition=inline%3B+filename%3DLegal_approach_on_assessment_of_contract.pdf&Expires=1718348361&Signature=dcpbDhoWfs1Div~n0JzTqsWT1~cfYXzBjvlWpI-BgNqp0Us2376BF-Ck4UYbUyCxza7mkvhGWk5abPIxw9ZaLI6LttjwGwO7m5e7FEF-k~SKOiMf6ccahWn5OEEO3o6oc9bf5mJkyIUXPSLirmHlvfaTsIkTZXKQDHFqdcJ8dq0iAON5T9xz85AGyY255xSG84~C0S-sEZj3FODFd8UGTqDkoi7cs1ONjXmeymuM7ZESB1F50qJbk9smFYyl4YYcXIdUuGEfYMKZ64ZkHrVwOqvZ4Xx0dTeFe-7AYko7ts22g0BAGJ~V278y7lq7MI9JKrDLRnJBuaeEZf--tkzXq9A__&Key-Pair-Id=APKAJLOHF5GGSLRBV4ZA
- Clough, R. H., Sears, G. A., Sears, S. K., Segner, R. O., & Rounds, J. L. (2015). *Construction contracting: A practical guide to company management*. John Wiley & Sons.
[https://books.google.com/books?hl=en&lr=&id=Cdy5BgAAQBAJ&oi=fnd&pg=PA1&dq=Clough,+R.+H.,+Sears,+G.+A.,+Sears,+S.+K.,+Segner,+R.+O.,+%26+Rounds,+J.+L.+\(2015\).+Construction+contracting:+A+practical+guide+to+company+management.+John+Wiley+%26+Sons.&ots=ouq9VzV_hZ&sig=mS9Y9a5a_ZqwZIOa-P5sx-c16No](https://books.google.com/books?hl=en&lr=&id=Cdy5BgAAQBAJ&oi=fnd&pg=PA1&dq=Clough,+R.+H.,+Sears,+G.+A.,+Sears,+S.+K.,+Segner,+R.+O.,+%26+Rounds,+J.+L.+(2015).+Construction+contracting:+A+practical+guide+to+company+management.+John+Wiley+%26+Sons.&ots=ouq9VzV_hZ&sig=mS9Y9a5a_ZqwZIOa-P5sx-c16No)
- Cooke, B., & Williams, P. (2013). *Construction planning, programming and control*. John Wiley & Sons.
[https://books.google.lk/books?hl=en&lr=&id=nn3C98xIIUQC&oi=fnd&pg=PT13&dq=Cooke,+B.,+%26+Williams,+P.+\(2013\).+Construction+planning,+programming+and+control.+John+Wiley+%26+Sons.+&ots=RLbYmzQvOh&sig=uSH4ZBoQYxwNfcvCrEm31XMRZ7Q&redir_esc=y#v=onepage&q=Cooke%2C%20B.%2C%20%26%20Williams%2C%20P.%20\(2013\).%20Construction%20planning%2C%20programming%20and%20control.%20John%20Wiley%20%26%20Sons.&f=false](https://books.google.lk/books?hl=en&lr=&id=nn3C98xIIUQC&oi=fnd&pg=PT13&dq=Cooke,+B.,+%26+Williams,+P.+(2013).+Construction+planning,+programming+and+control.+John+Wiley+%26+Sons.+&ots=RLbYmzQvOh&sig=uSH4ZBoQYxwNfcvCrEm31XMRZ7Q&redir_esc=y#v=onepage&q=Cooke%2C%20B.%2C%20%26%20Williams%2C%20P.%20(2013).%20Construction%20planning%2C%20programming%20and%20control.%20John%20Wiley%20%26%20Sons.&f=false)
- Cugno, M., Castagnoli, R., & Büchi, G. (2021). Openness to Industry 4.0 and performance: The impact of barriers and incentives. *Technological Forecasting and Social*

Change, 168, 120756.

<https://www.sciencedirect.com/science/article/pii/S0040162521001888>

Dassanayaka, J. K. J. (2019). *Managing EOT claims in building projects in Sri Lanka* (Master's Thesis, University of Moratuwa).

<http://dl.lib.uom.lk/handle/123/15748?show=full>

Deep, S., Gajendran, T., & Jefferies, M. (2021). A systematic review of 'enablers of collaboration' among the participants in construction projects. *International journal of construction management*, 21(9), 919-931.

<https://www.tandfonline.com/doi/abs/10.1080/15623599.2019.1596624>

Deng, X. & Pheng, L. S. (2013). Understanding the critical variables affecting the level of political risks in international construction projects. *KSCE Journal of Civil Engineering*, 17(5), 895-907. Retrieved from https://www.researchgate.net/publication/257774491_Understanding_the_critical_variables_affecting_the_level_of_political_risks_in_international_construction_projects

des Ingenieurs-Conseils, F. I. (1999). *Condition of Contract for Construction: For Building and Engineering Works Designed by the Employer*.

Dissanayake, D. M. C. K. (2019). *Risk management for dispute avoidance in different procurement systems used in high rise buildings in Sri Lanka* (Master's thesis, University of Moratuwa). Retrieved from

<http://dl.lib.uom.lk/bitstream/handle/123/15795/TH3827.pdf?sequence=2>

Dolage, A. & Pathmarajah, T. (2015). Mitigation of delays attributable to the contractors in the construction industry of Sri Lanka – consultants' perspective. *Journal of the Institution of Engineers Sri Lanka*, 48(1), 21.

<https://pdfs.semanticscholar.org/fc99/05dc02dc6d465f3db1204a50d09e56b46bd5.pdf>

Doloi, H. (2013). Cost overruns and failure in project management: Understanding the roles of key stakeholders in construction projects. *Journal of Construction Engineering and Management*, 139(3), 267-279.

[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)CO.1943-7862.0000621](https://ascelibrary.org/doi/abs/10.1061/(ASCE)CO.1943-7862.0000621)

Doraisamy, S. V., Akash, Z. A. B. & Yunus, R. (2015). Doraisamy, S. V., Akasah, Z. A., & Yunus, R. (2015). An overview on the issue of delay in the construction industry. In *InCIEC 2014: Proceedings of the International Civil and Infrastructure Engineering Conference 2014* (pp. 313-319). Springer Singapore.
https://link.springer.com/chapter/10.1007/978-981-287-290-6_27

Ekanayake, E. M. K., & Perera, B. A. K. S. (2016). Appropriate delay analysis techniques to analyse delays in road construction projects in Sri Lanka. *Built Environment Project and Asset Management*, 6(5), 521-534.
<https://www.emerald.com/insight/content/doi/10.1108/BEPAM-08-2015-0039/full/html>

Elazhary, M. A. (2023). *Automated Management of Time Extension Claims in Construction Projects* (Master's thesis, The American University in Cairo (Egypt)).
<https://www.proquest.com/openview/820a0b8bdebe332746ac41eede13c205/1?pq-origsite=gscholar&cbl=2026366&diss=y>

El-Rasek, M. E. A., Bassioni, H. A. & Mobarak, A. M. (2008). Causes of delay in building construction projects in Egypt. *Journal of construction engineering and management*, 134(11), 831-841. <https://ascelibrary.org/doi/10.1061/%28ASCE%290733-9364%282008%29134%3A11%28831%29>

El-Wafa, M. M. A., & Mosly, I. (2024). An extensive examination of the barriers faced by contractors leading to project delays. *Global Journal of Engineering and Technology Advances*, 18(3), 152-167. <https://gjeta.com/content/extensive-examination-barriers-faced-contractors-leading-project-delays>

Fullerton, J. D. (2015). Changes, Delays and Other Claims. *Retrieved January 25, 2016.*

Francis, J. J., Johnston, M., Robertson, C., Glidewell, L., Entwistle, V., Eccles, M. P., & Grimshaw, J. M. (2010). What is an adequate sample size? Operationalising data saturation for theory-based interview studies. *Psychology and health*, 25(10), 1229-1245.
<https://www.tandfonline.com/doi/abs/10.1080/08870440903194015>

- Gasik, S. (2018). A framework for analysing differences between public-sector and other-sector projects. *Zarządzanie Publiczne*, (45), 73-88.
<https://www.ceeol.com/search/article-detail?id=724680>
- Geleso, E. E. (2022). *A Study on the Practice of Time Extension Claim Management in Public Building Construction Projects in Snnprs* (Doctoral dissertation, HU).
- Greiman, V. A. (2013). *Megaproject management: Lessons on risk and project management from the Big Dig*. John Wiley & Sons.
[https://books.google.lk/books?hl=en&lr=&id=HwZFDwAAQBAJ&oi=fnd&pg=PR13&dq=Greiman,+V.,+\(2013\).+Megaproject+management:+Lessons+on+risk+and+project+management+from+the+big+dig.+New+Jersey:+John+Wiley+%26+Sons,+Inc.&ots=v_3mfm1s7j&sig=eZLK3oVLOq6F2PHI2ESvkhEdGKY&redir_esc=y#v=onepage&q&f=false](https://books.google.lk/books?hl=en&lr=&id=HwZFDwAAQBAJ&oi=fnd&pg=PR13&dq=Greiman,+V.,+(2013).+Megaproject+management:+Lessons+on+risk+and+project+management+from+the+big+dig.+New+Jersey:+John+Wiley+%26+Sons,+Inc.&ots=v_3mfm1s7j&sig=eZLK3oVLOq6F2PHI2ESvkhEdGKY&redir_esc=y#v=onepage&q&f=false)
- Gamage, L. (2019). *A Study on applicable delay analysis techniques of the building construction industry in Sri Lanka* (Master's Thesis, University of Moratuwa).
<http://dl.lib.uom.lk/bitstream/handle/123/15863/TH4053.pdf?sequence=2>
- Gardezi, S. S. S., Manarvi, I. A., & Gardezi, S. J. S. (2014). Time extension factors in construction industry of Pakistan. *Procedia Engineering*, 77, 196-204.
<https://www.sciencedirect.com/science/article/pii/S1877705814009990>
- Goonawardana, P. J. A. (2017). Dispute avoidance of delay claims by improving delay notification process of contractors in Sri Lanka. (Master's thesis, University of Moratuwa). Retrieved from
<http://dl.lib.uom.lk/bitstream/handle/123/13191/TH3445.pdf?sequence=2&isAllowed=n>
- Hall, S. C. (2020). *Preparing construction claims*. John Wiley & Sons.
[https://books.google.lk/books?hl=en&lr=&id=ZJvGDwAAQBAJ&oi=fnd&pg=PR11&dq=Hall,+S.+C.++\(2020\).+Preparing+construction+claims.+John+Wiley+%26+Sons.&ots=XugkR1RCKg&sig=Uil251h1y4IYmPN2-kLMNn6gM3E&redir_esc=y#v=onepage&q&f=false](https://books.google.lk/books?hl=en&lr=&id=ZJvGDwAAQBAJ&oi=fnd&pg=PR11&dq=Hall,+S.+C.++(2020).+Preparing+construction+claims.+John+Wiley+%26+Sons.&ots=XugkR1RCKg&sig=Uil251h1y4IYmPN2-kLMNn6gM3E&redir_esc=y#v=onepage&q&f=false)

- Hamid, A. R. A., Botiti, D. M. C. & Mohandes, S. R. (2015). Managing the delayed completion on construction project. *Journal of Advanced Research in Business and Management Studies*, 1(1), 14-24.
https://www.researchgate.net/publication/288827858_Managing_the_Delayed_Completion_on_Construction_Project
- Harris, M. (2015). The importance and value of notice provisions in construction contract. *Long International, Littleton, CO*. <https://www.long-intl.com/wp-content/uploads/2012/11/Long-Intl-The-Importance-and-Value-of-Notice-Provisions-in-Constr-Contracts.pdf>
- Hartman, F., & Ashrafi, R. (2004). Development of the SMARTTM Project Planning framework. *International Journal of Project Management*, 22(6), 499-510.
<https://www.sciencedirect.com/science/article/abs/pii/S0263786303001388>
- Hasmori, M. F., Said, I., Deraman, R. & Abas, N. H. (2018). Significant factors of construction delays among contractors in Klang valley and its mitigation. *International journal of Integrated Engineering*, 10(2), 32-36.
https://www.researchgate.net/publication/325347649_Significant_Factors_of_Construction_Delays_Among_Contractors_in_Klang_Valley_and_its_Mitigation
- Hemantha, M. D. (2016). Establishment of the most common ground on which local arbitral awards become unenforceable in Sri Lanka (Master's thesis, University of Moratuwa). Retrieved from
<http://dl.lib.uom.lk/bitstream/handle/123/12662/TH3210.pdf?sequence=2>
- Hewitt, A. (2016). *Construction claims and responses: Effective writing and presentation*. John Wiley & Sons.
[https://books.google.lk/books?hl=en&lr=&id=nGLWCgAAQBAJ&oi=fnd&pg=PR9&dq=Hewitt,+A.+\(2016\).+Construction+claims+and+responses:+Effective+writing+and+presentation.+John+Wiley+%26+Sons.&ots=dA6FRwSzBI&sig=bpGzDNEqv_mqaXgwC_VIWS0l16c&redir_esc=y#v=onepage&q=Hewitt%2C%20A.%20\(2016\).%20Construction%20claims%20and%20responses%3A%20Effective%20writing%20and%20presentation.%20John%20Wiley%20%26%20Sons.&f=false](https://books.google.lk/books?hl=en&lr=&id=nGLWCgAAQBAJ&oi=fnd&pg=PR9&dq=Hewitt,+A.+(2016).+Construction+claims+and+responses:+Effective+writing+and+presentation.+John+Wiley+%26+Sons.&ots=dA6FRwSzBI&sig=bpGzDNEqv_mqaXgwC_VIWS0l16c&redir_esc=y#v=onepage&q=Hewitt%2C%20A.%20(2016).%20Construction%20claims%20and%20responses%3A%20Effective%20writing%20and%20presentation.%20John%20Wiley%20%26%20Sons.&f=false)
- Iyer, K. C., Chaphalkar, N. B., & Joshi, G. A. (2008). Understanding time delay disputes in construction contracts. *International Journal of Project Management*, 26(2), 174-184. <https://www.sciencedirect.com/science/article/abs/pii/S0263786307000828>

Illankoon, I. M. C. S., Tam, V. W., Le, K. N., & Ranadewa, K. A. T. O. (2022). Causes of disputes, factors affecting dispute resolution and effective alternative dispute resolution for Sri Lankan construction industry. *International Journal of Construction Management*, 22(2), 218-228.

<https://www.tandfonline.com/doi/abs/10.1080/15623599.2019.1616415>

Jaafari, A. (2003). Project management in the age of complexity and change. *Project management journal*, 34(4), 47-57.

<https://journals.sagepub.com/doi/abs/10.1177/875697280303400407>

Jagannathan, M., & Delhi, V. S. K. (2020). Litigation in construction contracts: Literature review. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 12(1), 03119001.

<https://ascelibrary.org/doi/abs/10.1061/%28ASCE%29LA.1943-4170.0000342>

Jayasanka, K., Disaratna, P. A. P. V. D. S. & Perera, B. A. K. S. (2021). A construction claim procedure to safeguard the contractors' contractual entitlements. *Bhumi, The Planning Research Journal*, 8(2), 53-74. https://www.researchgate.net/profile/Tadk-Jayasanka/publication/360872827_A_Construction_Claim_Procedure_to_Safeguard_the_Contractors'_Contractual_Entitlements/links/62ae98f623f3283e3af4005f/A-Construction-Claim-Procedure-to-Safeguard-the-Contractors-Contractual-Entitlements.pdf

Jayasena, E., & Kulatunga, U. (2023). Assessing delay claims in terms of excusability and criticality of delays in fidic based contracts.

<http://dl.lib.uom.lk/bitstream/handle/123/21273/20-S15020.pdf?sequence=1>

Jeyakanthan, J. & Jayawardane, A. K. W. (2016). Mitigating delays in donor funded road projects in Sri Lanka. *Engineer Journal of the Institution of Engineers Sri Lanka*, 45(1), 65.

https://www.researchgate.net/publication/301946229_Mitigating_Delays_in_Donor_Funded_Road_Projects_in_Sri_Lanka

Johannesson, P., & Perjons, E. (2014). *An introduction to design science* (Vol. 10, pp. 978-3). Cham: Springer. <https://link.springer.com/book/10.1007/978-3-319-10632-8>

- Kalogeraki M. & Antoniou, F. (2024). Claim management and dispute resolution in the construction industry: Current research trends using novel technologies. *Buildings*, 14(4), 967. <https://www.mdpi.com/2075-5309/14/4/967>
- KEANE, P., & CALETKA, A. (2008). Analysis of construction delays. Hong Kong: *Blackwell Publishing*.
- Kerzner, H. (2017). Project management: a systems approach to planning, scheduling, and controlling. John Wiley & Sons.
<https://faculty.tamuc.edu/jdavis/tmgt/514/208/TMGT514-208-Syllabus.pdf>
- Khalef, R., El-Adaway, I. H., Assaad, R., & Kieta, N. (2021). Contract risk management: A comparative study of risk allocation in exculpatory clauses and their legal treatment. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 13(1), 04520036.
<https://ascelibrary.org/doi/abs/10.1061/%28ASCE%29LA.1943-4170.0000430>
- Khattari, T., Agarwal, S., Gupta, V., & Pandey, M. (2016). Causes and effects of delay in construction project. *International Research Journal of Engineering and Technology*, 3(10), 564-566. https://d1wqtxts1xzle7.cloudfront.net/51919272/IRJET-V3I10108-libre.pdf?1487921799=&response-content-disposition=inline%3B+filename%3DIRJET_Causes_And_Effects_Of_Delay_In_Construction.pdf&Expires=1718352159&Signature=GBu8AuuYialN8X7Xktvcg-rapevfKnVcfqUwd0Lh-ViFfCyk1K0RhZdVzb~XA14HCNbpie6pjEvEtmJzMdpHQkiz0~liYCvEiQa-dq5E7kDDF-0CTLtzaAyaWg-gT-aVbflkUwRJJu9TF8VyEpAw-HLjJorOstbE-OyJtPz8Un9rf8YAqPriLcUUH2bLH2jiA~zgL3jO7gzfrkDm5dVTLnVuoWA0Cu~rfPvKSf6b8Bq2aDsDCtBN8aD8oU-sUsE7LoPjyenLsPmthBXtM6t~bu~Byn0L~1Jc0YkwUo2ryiPJRskddryBGFFRcHF8MYFMAg71tJUXqQhLJS8nz1oT~PQ__&Key-Pair-Id=APKAJLOHF5GGSLRBV4ZA
- Kheng, O. C. (2003). EOT and Liquidated Damages in Construction Contracts. In *Construction Contracts and Arbitration Seminar*.
https://d1wqtxts1xzle7.cloudfront.net/50001638/EXTENSION_OF_TIME_AND_LIQUIDATED DAMAGES-libre.pdf?1477909191=&response-content-disposition=inline%3B+filename%3DExtension_of_Time_and_Liquidated_Damages.pdf&Expires=1718352199&Signature=Lva1fPPbmjoWz8u7OK5SLm5057URWY12TMm6B7Grzj285ia7hd4M6Qi9K1C9WiPddUJT1MvdHmGsmTw8qNj3Fvk9nZV

z7EfPv4Yu00IpTNHURivWrAh4goGhTrruvikfU-
o1fy9NZOKgtkjJuFCBiGujuqH7RUv9sl9lkapjmAgzz9mi6oUIcrgY5R5AH23IXmC
bzw6x6ucAQgS8JxqTtV~yf~3xjuETyUs8DR96pnDIyKW4kgKYY5WCKHJ-
m1UwN8aY~vi2IzHiV9mk8OHbv2qmH8K2gFfq3d7r-
YXd3YfJKfJo4nDkSisLrGERxcVO20dhVM3V8B6l0aR2ZLfz7Q__&Key-Pair-
Id=APKAJLOHF5GGSLRBV4ZA

- Kothari, C. R. (2004). *Research methodology: Methods and techniques*. New Age International.
[https://books.google.lk/books?hl=en&lr=&id=hZ9wSHysQDYC&oi=fnd&dq=Kothari,+C.+R.+\(2004\).+Research+methodology:+Methods+and+techniques.+New+Age+International.&ots=1uUfqDeZA1&sig=tAMTuRts9lXMTqeKUgbvGMFEMLM&redir_esc=y](https://books.google.lk/books?hl=en&lr=&id=hZ9wSHysQDYC&oi=fnd&dq=Kothari,+C.+R.+(2004).+Research+methodology:+Methods+and+techniques.+New+Age+International.&ots=1uUfqDeZA1&sig=tAMTuRts9lXMTqeKUgbvGMFEMLM&redir_esc=y)
- Kumaraswamy, M. M., & Yogeswaran, K. (2003). Substantiation and assessment of claims for EOT. *International Journal of Project Management*, 21(1), 27-38.
<https://www.sciencedirect.com/science/article/abs/pii/S0263786301000527>
- Latif, A. H. B. A. (2022). Profiling of extension of time cases in Malaysian construction projects. (Masters Thesis , Universiti Teknologi Malaysia). <http://eprints.utm.my/100277/1/AbdulHafizMBE2022.PDF>
- Lester, A., & Mackay, I. (2011). Discussion: EOT claims. *Proceedings of the Institution of Civil Engineers-Management, Procurement and Law*, 164(2), 99-101.
<https://www.icevirtuallibrary.com/doi/full/10.1680/mpal.2011.164.2.99>
- Maduranga, J. A. M., Palamakumbura, A. P. W. M. G. M., & Dissanayake, P. B. G. (2016, December). Preparation of extension of time (EOT) claims and delay analysis techniques used in the construction industry. In *Proc. the 7th International Conference "Sustainable Built Environment," Kandy, Sri Lanka, 16th to 18th December*. http://www.civil.mrt.ac.lk/web/conference/ICSBE_2016/ICSBE2016-94.pdf
- Marrewijk, A. V., Clegg, S. R., Pitsis, T. S., & Veenswijk, M., (2008). Managing public-private megaprojects: Paradoxes, complexity, and project design. *International Journal of Project Management*, 26, 591-600.
<https://www.sciencedirect.com/science/article/pii/S026378630700155X>

- Matthews, B., Sylvie, J. R., Lee, S. H., Thomas, S. R., Chapman, R. E., & Gibson Jr, G. E. (2006). Addressing security in early stages of project life cycle. *Journal of Management in Engineering*, 22(4), 196-202.
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)0742-597X\(2006\)22:4\(196\)](https://ascelibrary.org/doi/abs/10.1061/(ASCE)0742-597X(2006)22:4(196))
- MEKONNEN, H. (2022). *Factors Leading to Construction Project Delays in Addis Ketema Sub City Government Construction Office (Doctoral dissertation, ST. MARY'S UNIVERSITY)*. <http://repository.smuc.edu.et/handle/123456789/7807>
- Mijwel, A. H. S., Al, Z. F. M. S., Chiad, A. S. S., Hussein, A. R., & Hayder, G. (2022). Adopting building information modeling in claims management in construction industry. *Journal of Applied Engineering Science*, 20(4), 1152-1164.
<https://scindeks.ceon.rs/article.aspx?artid=1451-41172204152M>
- Mirzaee, A. M., Edwards, D., & Thwala, W. D. (2023). Developing a reference framework for claim management office: a multi-method approach of an international construction firm. *Buildings*, 13(7), 1692. <https://www.mdpi.com/2075-5309/13/7/1692>
- Mohamed, H. H., Ibrahim, A. H. & Salimon, A. A. (2014). Reducing construction disputes through effective claims management. *American Journal of Civil Engineering and Architecture*, 2(6), 186-196.
https://www.researchgate.net/publication/276255627_Reducing_Construction_Disputes_through_Effective_Claims_Management
- Mydin, M. O., Sani, N. M., Taib, M., & Alias, N. M. (2014). Imperative causes of delays in construction projects from developers' outlook. In *MATEC Web of Conferences* (Vol. 10, p. 06005). EDP Sciences. https://www.matec-conferences.org/articles/mateconf/abs/2014/01/mateconf_bust2013_06005/mateconf_bust2013_06005.html
- Nguyen, V. T., Do, S. T., Vo, N. M., Nguyen, T. A., & Pham, S. V. (2020). An Analysis of Construction Failure Factors to Stakeholder Coordinating Performance in the Finishing Phase of High-Rise Building Projects. *Advances in Civil Engineering*, 2020(1), 6633958.
<https://onlinelibrary.wiley.com/doi/full/10.1155/2020/6633958>

Nguyen, T. H. D., Chileshe, N., Rameezdeen, R. & Wood, A., (2019). External stakeholder strategic actions in projects: A multi-case study. *International Journal of Project Management*, 37(1), pp. 176-191.
<https://www.sciencedirect.com/science/article/abs/pii/S026378631830142X>

Nicholas, A. I. (2015). The effect of swot analysis in project management in Southeastern Nigeria. *European Journal of Business and Management*, 7(13), 41-47.

Niraula, R., & Kusayanagi, S. (2011). Contract Administration for a Construction Project under FIDIC Redbook Contract in Asian Developing Countries.
<https://core.ac.uk/download/pdf/59110685.pdf>

Nuhu Braimah 2013, 'Construction Delay Analysis Techniques—A Review of Application Issues and Improvement Needs', *Buildings Journal*, 2013 vol. 3, pp.506-531.
<https://www.mdpi.com/2075-5309/3/3/506>

Odeh, A. M., & Battaineh, H. T. (2002). Causes of construction delay: traditional contracts. *International journal of project management*, 20(1), 67-73.
<https://www.sciencedirect.com/science/article/pii/S0263786300000375>

Obonadhuze, B. I., Eze, E. C., Siunoje, L. U. & Sofolahan, O. (2021). Causes and effects of ineffective communication on construction projects. *Borneo Journal of Sciences and Technology*, 3(1), 77-92.
https://www.researchgate.net/publication/350710285_Causes_and_Effects_of_Ineffective_Communication_on_Construction_Projects

Okereke, R. A., Zakariyau, M., & Eze, E. C. (2021). EOT claims substantiation and associated issues in complex-multi stakeholders' building construction contracts. *ITEGAM-Journal of Engineering and Technology for Industrial Applications*, 7(32), 23-31.
https://www.researchgate.net/publication/357080230_Extension_of_time_EOT_claims_substantiation_and_associated_issues_in_Complex-Multi_Stakeholders'_building_construction_contracts

- Omar, T., & Nehdi, M. L. (2016). Data acquisition technologies for construction progress tracking. *Automation in Construction*, 70, 143-155.
<https://www.sciencedirect.com/science/article/pii/S0926580516301376>
- Owolabi James, D., Amusan Lekan, M., Oloke, C. O., Olusanya, O., Tunji-Olayeni, P., & Owolabi Dele, P. (2014). Causes and effect of delay on project construction delivery time. *International journal of education and research*, 2(4), 197-208.
https://dlwqtxts1xzle7.cloudfront.net/56182384/19_1-libre.pdf?1522248121=&response-content-disposition=inline%3B+filename%3DCAUSES_AND_EFFECT_OF_DELAY_ON_PROJECT_CO.pdf&Expires=1718353691&Signature=c5UEoqduBe7sN2zBIm9f1Bx3jNFqYwYQHGMdVlpzrNqWuhJ~rHmMWM-ZhI~W17t40kU6I3UJSEbksIlrOJKQzQNqzlkFCRi1MmMylfpa4Q5lm-ELKtNZaut56DVIY~0RpD8upTzp0gKhtT-gl55z2IwU0UPwm~RXDpzu18K8PVIL7GPgpkqArbijZzPDZ7FN7sX~fSLuX4gCp7FOKziaEnVpe5~6GN6v4qBVNvTt2KcB41aCjhCOhtGpEA2chB9-FXItJ7cOprpIWHGXoevTuj~JyLzgBRbYxm6E7cTkLjzKfBFJ4CsvGxZbpvlRJ0xqoX4EXJGg0WXCxh~N2q-QbQ__&Key-Pair-Id=APKAJLOHF5GGSLRBV4ZA
- Oyieyo, P. A. (2020). Emerging challenges in the completion of construction projects through public private partnerships: Empirical literature review. *Journal of Building Construction and Planning Research*, 8(4), 263-272.
https://www.scirp.org/pdf/jbcpr_2020122110532205.pdf
- Padroth, C., Davis, P. R., & Morrissey, M. (2017). Contract information asymmetry: Legal disconnect within the project team. *Journal of legal affairs and dispute resolution in engineering and construction*, 9(3), 04517015.
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)LA.1943-4170.0000231](https://ascelibrary.org/doi/abs/10.1061/(ASCE)LA.1943-4170.0000231)
- Palaneeswaran, E., & Kumaraswamy, M. M. (2008). An integrated decision support system for dealing with time extension entitlements. *Automation in Construction*, 17(4), 425-438. <https://www.sciencedirect.com/science/article/pii/S0926580507001094>
- Parsamehr, M., Perera, U. S., Dodanwala, T. C., Perera, P., & Ruparathna, R. (2023). A review of construction management challenges and BIM-based solutions: perspectives from the schedule, cost, quality, and safety management. *Asian Journal of Civil Engineering*, 24(1), 353-389.
<https://link.springer.com/article/10.1007/s42107-022-00501-4>

- Pathirage, C., Seneviratne, K., Amaratunga, D., & Haigh, R. (2014). Knowledge factors and associated challenges for successful disaster knowledge sharing. *Prepared for the Global Assessment Report on Disaster Risk Reduction, 2015*, 1-30.
<https://search.proquest.com/openview/1315f990b318b35aa1eed9071f4ec67f/1?pq-origsite=gscholar&cbl=33115>
- Paz, J. C., Rozenboim, D., Cuadros, Á., Cano, S., & Escobar, J. W. (2018). A simulation-based scheduling methodology for construction projects considering the potential impacts of delay risks. *Construction Economics and Building*, 18(2), 41-69.
<https://search.informit.org/doi/abs/10.3316/informit.755354779405971>
- Perera, W. D. A., & Halwatura, R. U. (2012). Causes and effects of delays in construction of medium scale drinking water supply projects in Sri Lanka. *Annual Transactions of IESL*, 12, 151-159. https://www.researchgate.net/profile/Rangika-Halwatura/publication/278036445_Causes_and_Effects_of_Delays_in_Construction_of_Medium_Scale_Drinking_Water_Supply_Projects_in_Sri_Lanka/links/557b08c108aec87640d9b3c3/Causes-and-Effects-of-Delays-in-Construction-of-Medium-Scale-Drinking-Water-Supply-Projects-in-Sri-Lanka.pdf
- Polit, D. F., & Beck, C. T. (2010). Generalization in quantitative and qualitative research: Myths and strategies. *International journal of nursing studies*, 47(11), 1451-1458.
<https://www.sciencedirect.com/science/article/abs/pii/S0020748910002063>
- Powell Jr, G. E. (1994). The Cardinal Change Doctrine and Its Application to Government Construction Contracts. *Pub. Cont. LJ*, 24, 377.
https://heinonline.org/HOL/Page?handle=hein.journals/pubclj24&div=23&g_sent=1&casa_token=
- Prinsloo, H. F. (2016). *Toward a Decision Framework for the Analysis of Construction Claims* (Doctoral dissertation, University of Pretoria (South Africa)).
<https://www.proquest.com/openview/aeb3b8a912649fbf4df6ec820e8a1e0c/1?pq-origsite=gscholar&cbl=2026366&diss=y>
- Rajaratnam, D., Weerasinghe, D. M. L. P., Abeynayake, M., Perera, B. A. K. S., & Ochoa, J. J. (2022). Potential use of Augmented Reality in pre-contract design communication

in construction projects. *Intelligent Buildings International*, 14 (6), 661-678.
<https://www.tandfonline.com/doi/abs/10.1080/17508975.2021.1911776>

Ramachandra, T, Rotimi, J O and Gunaratne, S (2014) Reasons for contractors' delay claims failures in Sri Lanka In: Raiden, A B and Aboagye-Nimo, E (Eds), *Proceedings of 30th Annual ARCOM Conference, 1-3 September 2014* (pp. 475-484). Association of Researchers in Construction Management. https://www.researchgate.net/publication/286060192_Reasons_for_contractors'_delay_claims_failures_in_Sri_Lanka#:~:text=Sri%20Lankan%20contractors%20explained%20that,also%20contributory%20factors%20to%20failures.

Ramo, D. E., Hall, S. M., & Prochaska, J. J. (2011). Reliability and validity of self-reported smoking in an anonymous online survey with young adults. *Health Psychology*, 30(6), 693. <https://psycnet.apa.org/record/2011-09906-001>

Razak, N. A. A., Ismail, Z., & Brahim, J. (2023, October). Contractual issues on claim for loss and expense in the Malaysian construction industry. In *AIP Conference Proceedings* (Vol. 2881, No. 1). AIP Publishing.
<https://pubs.aip.org/aip/acp/article/2881/1/050018/2915052>

Ritchie, J., Lewis, J., & Elam, G. (2003). Designing and selecting samples. *Qualitative research methods*, 77-108.
[https://books.google.lk/books?hl=en&lr=&id=KdneDQAAQBAJ&oi=fnd&pg=PA79&dq=Ritchie,+J.,+Lewis,+J.,+%26+Elam,+G.+\(2003\).+Designing+and+selecting+samples.+Qualitative+research+methods,+77-108.&ots=gPMsCrzfcW&sig=0mxP7PDC28wI3IwaTQuU1J199XQ&redir_esc=y#v=onepage&q=Ritchie%2C%20J.%2C%20Lewis%2C%20J.%2C%20%26%20Elam%2C%20G.%20\(2003\).%20Designing%20and%20selecting%20samples.%20Qualitative%20research%20methods%2C%2077-108.&f=false](https://books.google.lk/books?hl=en&lr=&id=KdneDQAAQBAJ&oi=fnd&pg=PA79&dq=Ritchie,+J.,+Lewis,+J.,+%26+Elam,+G.+(2003).+Designing+and+selecting+samples.+Qualitative+research+methods,+77-108.&ots=gPMsCrzfcW&sig=0mxP7PDC28wI3IwaTQuU1J199XQ&redir_esc=y#v=onepage&q=Ritchie%2C%20J.%2C%20Lewis%2C%20J.%2C%20%26%20Elam%2C%20G.%20(2003).%20Designing%20and%20selecting%20samples.%20Qualitative%20research%20methods%2C%2077-108.&f=false)

Ross, S. M., & Morrison, G. R. (2013). Experimental research methods. In *Handbook of research on educational communications and technology* (pp. 1007-1029). Routledge. <https://www.taylorfrancis.com/chapters/edit/10.4324/9781410609519-51/experimental-research-methods-steven-ross-gary-morrison>

- Sambasivan, M., & Soon, Y. W. (2007). Causes and effects of delays in Malaysia construction industry. *International Journal of Project Management*, 25, 517-526.
<https://www.sciencedirect.com/science/article/abs/pii/S0263786306001700>
- Sanni-Anibire, M. O., Mohamad Zin, R., & Olatunji, S. O. (2022). Causes of delay in the global construction industry: a meta analytical review. *International Journal of Construction Management*, 22(8), 1395-1407.
<https://www.tandfonline.com/doi/abs/10.1080/15623599.2020.1716132>
- Santoso, D. S., & Gallage, P. G. M. P. (2020). Critical factors affecting the performance of large construction projects in developing countries: A case study of Sri Lanka. *Journal of Engineering, Design and Technology*, 18(3), 531-556.
<https://www.emerald.com/insight/content/doi/10.1108/JEDT-05-2019-0130/full/html>
- Saseendran, A., Bigelow, B. F., Rybkowski, Z. K., & Jourdan, D. E. (2020). Disputes in construction: Evaluation of contractual effects of ConsensusDOCS. *Journal of legal affairs and dispute resolution in engineering and construction*, 12(2), 04520008.
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)LA.1943-4170.0000377](https://ascelibrary.org/doi/abs/10.1061/(ASCE)LA.1943-4170.0000377)
- Schumacher, A., & Schumacher, M. (2023). The Road to Project Management Excellence Understanding the reasons and impacts of delays within project-organizations.
<http://odr.chalmers.se/items/4fad9387-ec1c-4d65-8d5b-f07614a97624>
- Schreuder, H. T., Gregoire, T. G., & Weyer, J. P. (2001). For what applications can probability and non-probability sampling be used?. *Environmental Monitoring and Assessment*, 66, 281-291.
<https://link.springer.com/article/10.1023/A:1006316418865>
- Seo, W., & Kang, Y. (2020). Performance indicators for the claim management of general contractors. *Journal of Management in Engineering*, 36(6), 04020070.
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)ME.1943-5479.0000835](https://ascelibrary.org/doi/abs/10.1061/(ASCE)ME.1943-5479.0000835)
- Song, Y. (2014). Construction delay claims and risk management from the owners' perspective. <http://dspace.cityu.edu.hk/handle/2031/7462>

Shona McCombes. R (2021), What Is a Research Design | Types, Guide & Examples.

Stelzenmüller, V., Cormier, R., Gee, K., Shucksmith, R., Gubbins, M., Yates, K. L., ... & Clarke, S. A. (2021). Evaluation of marine spatial planning requires fit for purpose monitoring strategies. *Journal of Environmental Management*, 278, 111545.
<https://www.sciencedirect.com/science/article/pii/S0301479720314705>

Subedi, D. P., & Joshi, B. R. (2020). Identification of causes of delay in road projects: Cases in Gandaki Province, Nepal. *Saudi J. Eng. Technol*, 5, 231-243.
https://dlwqtxts1xzle7.cloudfront.net/67413808/SJEAT_55_231-243-libre.pdf?1621846540=&response-content-disposition=inline%3B+filename%3DIdentification_of_Causes_of_Delay_in_Roa.pdf&Expires=1718356283&Signature=SZ7xvx-K9pcyM-cYkfDo~pURbj9ZnRdhhWwNxElM3WFTIIcTJtJ~DDsSsrv6IDTzT8X8aJnvzAdc9CeJK8w5ClV65epvWgYek1vuiYEEjLUxqnRaSBMIHInDgFe3GBD6dOxIq~KomOpZWki2o0tL9snhtBajvOiXLPHEaX3S5FDHmAELpGvPtAC5V0nuQaUqPOYRnp3Vjz7MJ69xqsrwvxprX4jx2zngBCABgl4TV8LUQGZnRI97QzEBQztRwHLz14KDF47KJ8X9XuY5zr2gZMb2NKgtette0K6xI5p93dg4einH6GyQ4-DW42scTck4ur7sonj4FHk54NldII~5Q__&Key-Pair-Id=APKAJLOHF5GGSLRBV4ZA

Sullivan, A., & Harris, F. C. (1986). Delays on large construction projects. *International journal of operations & production management*, 6(1), 25-33.
<https://www.emerald.com/insight/content/doi/10.1108/eb054752/full/html>

SURESH, A. (2021). *FACTORS AND IMPACTS OF EXCUSABLE DELAYS IN MALAYSIA ENGINEERING, PROCUREMENT AND CONSTURCTION PROJECTS* (Doctoral dissertation, Universiti Teknologi Malaysia).
<http://eprints.utm.my/99535/1/SureshMunusamyMSKA2021.pdf.pdf>

Suwa, H., & Morita, D. (2016). Reactive project scheduling method to enhance project progress under uncertainty. *Journal of Advanced Mechanical Design, Systems, and Manufacturing*, 10(3), JAMDSM0051-JAMDSM0051.
https://www.jstage.jst.go.jp/article/jamdsm/10/3/10_2016jamdsm0051/_article/-char/ja/

Sweis, G., Sweis, R., Hammad, A.A., and Shboul, A. (2008). Delays in construction projects: The case of Jordan. *International Journal of Project Management*, Vol. 26

(6): pp. 665-674.

<https://www.sciencedirect.com/science/article/abs/pii/S0263786307001573>

Taherdoost, H. (2016). Sampling methods in research methodology; How to choose a sampling technique for research. *SSRN Electronic Journal*, 5(2), 18-27.
https://www.researchgate.net/publication/319998246_Sampling_Methods_in_Research_Methodology_How_to_Choose_a_Sampling_Technique_for_Research

Taherdoost, H. (2016). Validity and reliability of the research instrument; How to test the validation of a questionnaire/ survey in a research. *SSRN Electronic Journal*, 5(3), 28-36.
https://www.researchgate.net/publication/319998004_Validity_and_Reliability_of_the_Research_Instrument_How_to_Test_the_Validation_of_a_QuestionnaireSurvey_in_a_Research

Taherdoost, H. (2022). What are different research approaches? Comprehensive review of qualitative and mixed method research, their applications, types and limitations. *Journal of Management Science and Engineering research*, 5(1), 53-63.
https://www.researchgate.net/publication/360110506_What_are_Different_Research_Approaches_Comprehensive_Review_of_Qualitative_Quantitative_and_Mixed_Method_Research_Their_Applications_Types_and_Limitations

Tan, H. S. A. (2010, May). Evaluating EOT claims. In *W113-Special Track 18th CIB World Building Congress May 2010 Salford, United Kingdom* (p. 135).
https://dlwqtxts1xzle7.cloudfront.net/80887745/wbc2010-proceedings-libre.pdf?1644949092=&response-content-disposition=inline%3B+filename%3DPapers_And_postgraduate_papers_from_the.pdf&Expires=1718355172&Signature=Ijke0Eh7z94KawmVBCuHDfxbqpgWiLARCpw68w9Z008yUz-ejU75ieonianz3cu5e5F9ML4RRhTCmR7oQ7kM2-cG1cjG-SncQa0S4Z~Yl4SpuzEEr4lQAd6TYS3x9OtGl9snKbSMAuhL4a4CdV3rfMrt19kZF2WFG2yC~fuUaklsGkHgTH3VxGB1g2yVMHUPvwmDtDaX3DUB3aSEXYvRVWaZDZ8F3s4pLG2ZCzfeC2DMeFGievg5vpqKLku2aALgpgePPh0wZaq47zSR7xNitr5cxAmdBOxcyj3pRXE1av0Qbv2-j7w0pwjV9oAjHsf7rrhYPM8JdFW~wA2txNOTg__&Key-Pair-Id=APKAJLOHF5GGSLRBV4ZA#page=141

Tang, Y., Chen, Y., Hua, Y., & Fu, Y. (2020). Impacts of risk allocation on conflict negotiation costs in construction projects: Does managerial control

matter?. *International Journal of Project Management*, 38(3), 188-199.
<https://www.sciencedirect.com/science/article/abs/pii/S026378632030017X>

Thompson, I., Cox, A., and Anderson, L. (1998). Contracting strategies for the project environment. *European Journal of Purchasing and Supply Management*, Vol. 4 (1): pp. 31-41.
<https://www.sciencedirect.com/science/article/abs/pii/S0969701298000057>

Tow, D., and M. Loosemore. (2009). "Corporate Ethics in the Construction and Engineering Industry." *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction* 1 (3): 122–29. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000012](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000012)

Toor, Shamas-Ur-Rehman, and Stephen Ogunlana. 2008. "Problems Causing Delays in Major Construction Projects in Thailand." *Construction Management and Economics* 26 (4): 395–408. <https://doi.org/10.1080/01446190801905406>.

Trauner, T. J. (2009). *Construction delays: Understanding them clearly, analyzing them correctly. Butterworth-Heinemann.*
[https://books.google.lk/books?hl=en&lr=&id=oAXtyyysljkC&oi=fnd&pg=PP1&dq=Trauner,+T.+J.+\(2009\).+Construction+delays:+Understanding+them+clearly,+analyzing+them+correctly.+Butterworth-Heinemann.&ots=VZjP-7VcwD&sig=oQOEsgKjQXb53pFQ3NP4FhbffQ&redir_esc=y#v=onepage&q&f=false](https://books.google.lk/books?hl=en&lr=&id=oAXtyyysljkC&oi=fnd&pg=PP1&dq=Trauner,+T.+J.+(2009).+Construction+delays:+Understanding+them+clearly,+analyzing+them+correctly.+Butterworth-Heinemann.&ots=VZjP-7VcwD&sig=oQOEsgKjQXb53pFQ3NP4FhbffQ&redir_esc=y#v=onepage&q&f=false)

Tsai, Ming-Kuan, Jyh-Bin Yang, and Nie-Jia Yau. (2013). "Developing Computer-Based Schedule Delay Analysis Methods Based on Information Flow Analysis: A Case Study." *Journal of Civil Engineering and Management* 19 (6): 823–35.
<https://doi.org/10.3846/13923730.2013.801901>.

Türkakın, O. H., Manisalı, E., & Arditi, D. (2020). Delay analysis in construction projects with no updated work schedules. *Engineering, Construction and Architectural Management*, 27(10), 2893-2909.
<https://www.emerald.com/insight/content/doi/10.1108/ECAM-09-2019-0470/full/html>

- TWASL, J. (2019). *The Effectiveness of building information modeling in Sri Lankan construction industry* (Master's thesis, University of Moratuwa). Retrieved from <http://dl.lib.uom.lk/bitstream/handle/123/15932/TH4022.pdf?sequence=2>
- Varghese, A. R., & Varghese, S. (2015). Analysis of delays in construction projects. *International Journal of Engineering Research and General Science*, 3(6), 108-112. <http://www.pnrsolution.org/Datacenter/Vol3/Issue6/13.pdf>
- Viles, E., Rudeli, N. C., & Santilli, A. (2020). Causes of delay in construction projects: a quantitative analysis. *Engineering, Construction and Architectural Management*, 27(4), 917-935. <https://www.emerald.com/insight/content/doi/10.1108/ECAM-01-2019-0024/full/html>
- Wang, Jun, Peng Wu, Xiangyu Wang, and Wenchi Shou. (2017). "The Outlook of Blockchain Technology for Construction Engineering Management." *Frontiers of Engineering Management* 4 (1): 67. <https://doi.org/10.15302/J-FEM-2017006>.
- Wahono, R. S. (2015). A systematic literature review of software defect prediction. *Journal of software engineering*, 1(1), 1-16. <https://romisatriawahono.net/lecture/rm/survey/software%20engineering/Software%20Fault%20Defect%20Prediction/Wahono%20-%20Systematic%20Literature%20Review%20of%20Software%20Defect%20Prediction%20-%202015.pdf>
- Winch, G. M. (2009). *Managing construction projects*. John Wiley & Sons. [https://books.google.lk/books?hl=en&lr=&id=z8bwas7GGEkC&oi=fnd&pg=PR13&dq=Winch,+G.+M.+\(2009\).+Managing+construction+projects.+John+Wiley+%26+Sons.&ots=4ae0Sb0lmb&sig=1RANkk0wvNhh70CJnceL17Lo0KE&redir_esc=y#v=onepage&q=Winch%2C%20G.%20M.%20\(2009\).%20Managing%20construction%20projects.%20John%20Wiley%20%26%20Sons.&f=false](https://books.google.lk/books?hl=en&lr=&id=z8bwas7GGEkC&oi=fnd&pg=PR13&dq=Winch,+G.+M.+(2009).+Managing+construction+projects.+John+Wiley+%26+Sons.&ots=4ae0Sb0lmb&sig=1RANkk0wvNhh70CJnceL17Lo0KE&redir_esc=y#v=onepage&q=Winch%2C%20G.%20M.%20(2009).%20Managing%20construction%20projects.%20John%20Wiley%20%26%20Sons.&f=false)
- Williams, T. (2003). Assessing EOT delays on major projects. *International Journal of Project Management*, 21(1), 19-26. <https://www.sciencedirect.com/science/article/abs/pii/S0263786301000606>

- Xiaopeng, D., & Pheng, L. S. (2013). Understanding the critical variables affecting the level of political risks in international construction projects. *KSCE Journal of Civil Engineering*, 17, 895-907. <https://link.springer.com/article/10.1007/s12205-013-0354-5>
- Yamany, M. S., Abdelhameed, A. F., Elbeltagi, E. & Mohamed, H. A. E. (2024). Critical success factors of infrastructure construction projects. *Innovative Infrastructure Solutions*, 9(2024). https://www.researchgate.net/publication/377965122_Critical_Success_Factors_of_Infrastructure_Construction_Projects
- Yap, J. B. H., Goay, P. L., Woon, Y. B., & Skitmore, M. (2021). Revisiting critical delay factors for construction: Analysing projects in Malaysia. *Alexandria Engineering Journal*, 60(1), 1717-1729. <https://www.sciencedirect.com/science/article/pii/S1110016820306037>
- Yoke-Lian, L., Hassim, S., Muniandy, R., & Mee-Ling, T. (2012). The assessment of applications for EOT claims in Malaysian construction industry. *International Journal of Engineering and Technology*, 4(4), 446. https://www.researchgate.net/profile/Ratnasamy-Muniandy/publication/271300621_The_Assessment_of_Applications_for_Extension_of_Time_Claims_in_Malaysian_Construction_Industry/links/57d8d24f08ae601b39afb368/The-Assessment-of-Applications-for-Extension-of-Time-Claims-in-Malaysian-Construction-Industry.pdf
- Yurieva, T., Voropaeva, L., Beliakova, M. & Adamchuk, N. (2021). Infrastructure investment projects: financing and management mechanisms. *International Journal of Business Information Systems*, 41(4), 453-471. https://www.researchgate.net/publication/354074927_Infrastructure_investment_projects_financing_and_management_mechanisms
- Yusuwan, N. M., & Adnan, H. (2013). Issues associated with EOT claim in Malaysian construction industry. *Procedia Technology*, 9, 740-749. <https://www.sciencedirect.com/science/article/pii/S2212017313002363>
- Yusuwan, N. M., Adnan, H., Rashid, Z. Z. A., & Bakhari, N. A. (2021, March). Resolving issues and disputes in Extension of Time (EOT) claim in the Malaysian construction industry. In IOP Conference Series: *Earth and Environmental Science* (Vol. 685, No.

1, p. 012015). IOP Publishing. <https://iopscience.iop.org/article/10.1088/1755-1315/685/1/012015/meta>

Yusuwan, N. M., Adnan, H., Rashid, Z. Z. A., Ismail, W. N. W., & Mahat, N. A. A. (2021). Towards a successful EOT claim: a consensus view of construction professionals via a modified delphi method. *Engineering Journal*, 25(1), 263-274. <https://engj.org/index.php/ej/article/view/4250>

Yusuwan, N. M., Adnan, H., Mahat, N. A. A., Ahmad, Z. Z., & Baharuddin, H. E. A. (2022, October). Investigating Reasons for the Unsuccessful EOT Claim in the Malaysian Construction Industry; Views from the Professionals. In IOP Conference Series: *Earth and Environmental Science* (Vol. 1067, No. 1, p. 012055). IOP Publishing. <https://iopscience.iop.org/article/10.1088/1755-1315/1067/1/012055/meta>

Zarei, B., Sharifi, H. and Chaghoei, Y. (2017). Delay causes analysis in complex construction projects: a Semantic Network Analysis approach. *Production Planning & Control*, 29(1), 29-40. https://www.researchgate.net/profile/Yahya-Chaghoei/publication/319878785_Delay_causes_analysis_in_complex_construction_projects_a_Semantic_Network_Analysis_approach/links/59c0cbb458515e9cfd82ca9/Delay-causes-analysis-in-complex-construction-projects-a-Semantic-Network-Analysis-approach.pdf

Zaneldin, E. K. (2020). Investigating the types, causes and severity of claims in construction projects in the UAE. *International Journal of Construction Management*, 20(5), 385-401. <https://www.tandfonline.com/doi/abs/10.1080/15623599.2018.1484863>