

REFERENCES

- Adamtey, S. A. (2022). An Empirical Study to Assist Owners in Selecting the Right Procurement Method for Design-Build Projects. *International Journal of Construction Education and Research*, 18(1), 67–84.
doi:10.1080/15578771.2020.1786482
- Adnan, H., Bachik, F., Supardi, A., & Marhani, M. A. (2012). Success factors of design and build projects in public universities. In *Proceedings of the Social and Behavioral Sciences*, (pp. 170–179). doi:10.1016/j.sbspro.2012.02.076
- Ahmad, I., Azhar, N., & Chowdhury, A. (2019). Enhancement of IPD characteristics as impelled by information and communication technology. *Journal of Management Engineering*, 35(1), 67-73. doi:10.1061/(ASCE)ME.1943-5479.0000670
- Al Nahyan, M. T., Sohal, A., Hawas, Y., & Fildes, B. (2019). Communication, coordination, decision-making and knowledge-sharing: a case study in construction management. *Journal of Knowledge Management*, 23(9), 1764–1781. doi:10.1108/JKM-08-2018-0503
- Alvani, E., Bemanian, M., & Hoseinalipour, M. (2014). Analysis of critical success factors in design-build projects; a case study of karaj urban projects. *International Journal of Innovative Science, Engineering & Technology*, 1(6), 62- 68. Retrieved from https://www.ijiset.com/v1s6/IJISSET_V1_I6_86.pdf
- Ammeter, A. P., & Dukerich, J. M. (2002). Leadership, team building, and team member characteristics in high performance project teams. *Engineering Management Journal*, 14(4), 3–10. doi:10.1080/10429247.2002.11415178
- Andary, E. G., Abi Shdid, C., Chowdhury, A., & Ahmad, I. (2020). Integrated project delivery implementation framework for water and wastewater treatment plant projects. *Engineering, Construction and Architectural Management*, 27(3), 609–633. doi:10.1108/ECAM-02-2019-0075

- Awwad, R., & Ammourey, M. (2019). Owner's perspective on evolution of bid prices under various price-driven bid selection methods. *Journal of Computing in Civil Engineering*, 33(2). doi:10.1061/(ASCE)CP.1943-5487.0000803
- Balson, D., Gray, J., & Xia, B. (2012). Why the construction quality of design-build projects is not satisfactory?—A Queensland study. In *Proceedings of the 3rd International Conference on Engineering, Project and Production Management*, (pp. 13–22). doi:10.32738/ceppm.201209.0002
- Bayliss, R., Cheung, S. O., Suen, H. C. H., & Wong, S. P. (2004). Effective partnering tools in construction: a case study on MTRC TKE contract 604 in Hong Kong. *International Journal of Project Management*, 22(3), 253–263. doi:10.1016/S0263-7863(03)00069-3
- Boukendour, S., & Hughes, W. (2014). Collaborative incentive contracts: stimulating competitive behaviour without competition. *Construction Management and Economics*, 32(3), 279–289. doi:10.1080/01446193.2013.875215
- Brammer, S., & Walker, H. (2010). Sustainable procurement in the public sector: an international comparative study. *International Journal of Operations & Production Management*, 31(4), 452–476. doi:10.1108/01443571111119551
- Carpenter, N., & Bausman, D. C. (2016). Project delivery method performance for public school construction: Design-Bid-Build versus CM at risk. *Journal of Construction Engineering and Management*, 142(10), 05016009. doi:10.1061/(asce)co.1943-7862.0001155
- Chakra, H. A., & Ashi, A. (2019). Comparative analysis of design/build and design/bid/build project delivery systems in Lebanon. *Journal of Industrial Engineering International*, 15(1), 147–152. doi:10.1007/s40092-019-00323-1
- Chu, P. H., & Chang, Y. Y. (2017). Research design: qualitative, quantitative, and mixed methods approaches. *Journal of Social and Administrative Sciences*, 4(2), 205–207. doi:10.1453/jsas.v4i2.1313

- Creswell, J. W. (2014). *Research design : qualitative, quantitative, and mixed methods approaches* (4th ed.). Retrieved from [http://155.0.32.9:8080/jspui/bitstream/123456789/1091/1/Qualitative, Quantitative, and Mixed Methods Approaches \(PDFDrive \)-1.pdf](http://155.0.32.9:8080/jspui/bitstream/123456789/1091/1/Qualitative, Quantitative, and Mixed Methods Approaches (PDFDrive)-1.pdf)
- Dotoli, M., Epicoco, N., & Falagario, M. (2020). Multi-Criteria Decision Making techniques for the management of public procurement tenders: A case study. *Applied Soft Computing*, 88, 106064. doi:10.1016/j.asoc.2020.10606
- Egbu, S. G. N. C. (2016). Modern selection criteria for procurement methods in construction: A state-of-the-art literature review and a survey rationale. *International Journal of Managing Projects in Business*, 9(2), 309–336. doi:10.1108/IJMPB-09-2015-0094
- Eryuruk, S., Kurum, V. F., & Varolgunes, S. (2022). Assessment of stakeholder satisfaction as additive to improve building design quality: AHP-based approach. *Journal of Housing and the Built Environment*, 37(1), 505–528. doi:10.1007/s10901-021-09855-8
- Flynn, A. (2018). Measuring procurement performance in Europe. *Journal of Public Procurement*, 18(1), 2–13. doi:10.1108/JOPP-03-2018-001
- Franz, B. W., Leicht, R. M., & Riley, D. R. (2013). Project impacts of specialty mechanical contractor design involvement in the health care industry. *Journal of Construction Engineering and Management*, 139(9), 1091–1097. doi:10.1061/(ASCE)CO.1943-7862.0000723
- George, J., & Put, J. (2001). Benefits of constructability on construction projects. *Journal of Construction Engineering and Management*, 127(4), 281–290. doi:10.1061/(ASCE)0733-9364(2001)127:4(281)
- Gerald, E., John, E., & Gayan, W. (2019). Establishing a link between contractor selection strategy and project outcomes: simulation study. *Journal of Construction Engineering and Management*, 145(10), 4019062. doi:10.1061/(ASCE)CO.1943-7862.0001703

- Gunawardhane, K. A. P., & Karunasena, G. (2015). Conceptual framework for sustainable public procurement process in construction industry. In *Proceedings of the 4th World Construction Symposium 2015: Sustainable Development in the Built Environment: Green Growth and Innovative Directions*, (pp. 12–14). Retrieved from <http://dl.lib.uom.lk/bitstream/handle/123/17156/CONCEPTUAL%20FRAMEWORK%20FOR%20SUSTAINABLE.pdf?sequence=1&isAllowed=y>
- Harichandra, M. R. M., Waidyasekara, K. G. A. S., & Mathusha, F. (2014). *Design and build procurement arrangement in government projects in Sri Lanka*.
- Harper, C. M., Molenaar, K. R., Haddad, N. F., Scholfield, M. M., & Tran, D. (2013). Project delivery selection matrix for highway design and construction. *Transportation Research Record*, 2347(1), 3–10. doi:10.3141/2347-01
- Hassanain, M. A., Sanni-Anibire, M. O., & Mahmoud, A. S. (2022). An assessment of users' satisfaction with a smart building on university campus through post-occupancy evaluation. *Journal of Engineering, Design and Technology*. doi:10.1108/JEDT-12-2021-0714
- Hettiaarachchige, N., Rathnasinghe, A., Ranadewa, K., & Thurairajah, N. (2022). Lean Integrated Project Delivery for Construction Procurement: The Case of Sri Lanka. *Buildings*, 12(5), 524. doi:10.3390/buildings12050524
- Hosseini, A., Ladre, O., Andersen, B., Torp, O., Olsson, N., & Lohne, J. (2016). Selection criteria for delivery methods for infrastructure projects. In *Proceedings of the Social and Behavioral Sciences*, (pp. 260–268). doi:10.1016/j.sbspro.2016.06.187
- Jaafar, M., & Radzi, N. M. (2013). Level of satisfaction and issues with procurement systems used in the Malaysian public sector. *Australasian Journal of Construction Economics and Building*, 13(1), 50–65. doi:10.5130/ajceb.v13i1.2830
- Jansen, S. J. T. (2011). *The measurement and analysis of housing preference and*

choice. New York: Springer Dordrecht Heidelberg.

Kahan, S. A. (2018). Research methodology (Some Basic Concepts).

doi:10.13140/RG.2.2.15124.60809

Khalid, K., Hilman, H., & Kumar, D. (2012). Get along with quantitative research process. *International Journal of Research in Management*, 2(2), 15–29.

Retrieved from

<https://www.researchgate.net/publication/282283745>

Khan, N. (2018). *Public Procurement Fundamentals*. doi:10.1108/9781787546059

Kumar, R. (2011). *Research Methodology; a step-by-step for beginners* (3rd ed.).

doi:10.13140/RG.2.2.15124.60809

Leicht, R. M., Molenaar, K. R., Messner, J. I., Franz, B. W., & Esmaili, B. (2016).

Maximizing success in integrated projects: An owner's guide.

Love, P. E. D., Edwards, D. J., Irani, Z., & Sharif, A. (2012). Participatory action research approach to public sector procurement selection. *Journal of Construction Engineering and Management*, 138(3), 311–322.

doi:10.1061/(asce)co.1943-7862.0000440

doi:10.1061/(asce)co.1943-7862.0000440

Love, P. E. D., Skitmore, M., & Earl, G. (1998). Selecting a suitable procurement method for a building project. *Construction Management and Economics*, 16(2), 221–233. doi:10.1080/014461998372501

doi:10.1080/014461998372501

Mathonsi, M. D., & Thwala, W. D. (2012). Factors influencing the selection of procurement systems in the South African construction industry. *African Journal of Business Management*, 6(10), 3583–3594. doi:10.5897/ajbm10.978

doi:10.5897/ajbm10.978

Moynihan, G. P., & Harsh, C. (2015). Current state of construction project delivery methods. In *Proceedings of the IIE Annual Conference and Expo*, (pp. 174–182). Retrieved from

Retrieved from

<https://www.proquest.com/openview/15b4103286e4d164bd8b091dd5ffcae6/1?p>

q-origsite=gscholar&cbl=51908

- Naoum, S., & Egbu, C. (2015). Critical review of procurement method research in construction journals. *Procedia Economics and Finance*, 21(5), 6–13.
doi:10.1016/s2212-5671(15)00144-6
- Nixon, N., & Abraham, K. (2019). Bringing design build procurement to port development. In *Proceedings of the 15th Triennial International Conference*, (pp. 400–408). doi:10.1061/9780784482629.038
- Odeh, A. M., & Battaineh, H. T. (2002). Causes of construction delay: traditional contracts. *International Journal of Project Management*, 20(1), 67–73.
doi:10.1016/S0263-7863(00)00037-5
- Ogbu, C. P., & Imafidon, M. O. (2022). Influence of selection criteria on clients' satisfaction with construction consultancy services in Nigeria. *Journal of Engineering, Design and Technology*, 20(6), 1519–1537. doi:10.1108/JEDT-02-2021-0081
- Ogunsanmi, O. E. (2011). Risk classification model for design and build projects. *Journal of Engineering, Project, and Production Management*, 1(1), 46–60.
doi:10.32738/jepmm.201107.0006
- Okunlola, O. J. O. S. (2012). PROMA-A decision support system to determine appropriate procurement method. *Research Journal of Applied Sciences, Engineering and Technology*, 4(4), 316–321. Retrieved from <https://www.airitilibrary.com/Publication/alDetailedMesh?docid=20407467-201202-201411100017-201411100017-316-321>
- Oztaş, A., & Okmen, O. (2004). Risk analysis in fixed-price design-build construction projects. *Building and Environment*, 39(2), 229–237.
doi:10.1016/j.buildenv.2003.08.018
- Park, J., & Kwak, Y. H. (2017). Design-Bid-Build (DBB) vs. Design-Build (DB) in the U.S. public transportation projects: The choice and consequences.

International Journal of Project Management, 35(3), 280–295.

doi:10.1016/j.ijproman.2016.10.013

Patrucco, A. S., Luzzini, D., & Ronchi, S. (2017). Research perspectives on public procurement: content analysis of 14 years of publications in the journal of public procurement. *Journal of Public Procurement*, 17(2), 229–269. Retrieved from

[https://www.oecd.org/dac/accountable-effective-institutions/Governance Notebook 2.6 Smoke.pdf](https://www.oecd.org/dac/accountable-effective-institutions/Governance%20Notebook%202.6%20Smoke.pdf)

Peter, E. D., Love, P., Davis, P., Baccarini, D., Wilson, G., & Lopez, R. (2008).

Procurement selection in the public sector: a tale of two states. In *Proceedings of the Clients Driving Innovation: Benefiting from Innovation Conference*, (pp.1–12). Retrieved from <https://eprints.qut.edu.au/27175/>

Rameezdeen, R., & Jayasena, E. (2013). Comparing the procurement selection

parameters of private and public sector clients. *International Journal of Construction Project Management*, 5(2), 171–184. Retrieved from [http://ndl.ethernet.edu.et/bitstream/123456789/3928/1/Construction Project Management Research Compendium-Nova Science Pub Inc %282014%29.pdf#page=165](http://ndl.ethernet.edu.et/bitstream/123456789/3928/1/Construction%20Project%20Management%20Research%20Compendium-Nova%20Science%20Pub%20Inc%20282014%29.pdf#page=165)

Raymond, J. (2008). Benchmarking in public procurement. *Benchmarking: An International Journal*, 15(6), 782–793. doi:10.1108/14635770810915940

Rustiarini, N. W., Sutrisno, T., Nurkholis, N., & Andayani, W. (2019). Why people commit public procurement fraud? The fraud diamond view. *Journal of Public Procurement*, 19(4), 345–362. doi:10.1108/JOPP-02-2019-0012

Sanderson, J., & Winch, G. (2017). Public policy and projects: making connections and starting conversations. *International Journal of Project Management*, 35(3), 221–223. doi:10.1016/j.ijproman.2016.12.001

Shrestha, P. P., Asce, P. E., Maharjan, R., Shakya, B., & Jacimaria, B. P. E. (2014). Alternative project delivery methods for water and wastewater projects: the

satisfaction level of owners. In *proceedings of the Construction Research Congress*, (pp. 1733–1742). doi:10.1061/9780784413517.177

Sullivan, J., Asmar, M. El, Chalhoub, J., & Obeid, H. (2017). Two decades of performance comparisons for design-build, construction manager at risk, and design-bid-build: Quantitative analysis of the state of knowledge on project cost, schedule, and quality. *Journal of Construction Engineering and Management*, *143*(6), 04017009. doi:10.1061/(asce)co.1943-7862.0001282

Tadelis, S. (2012). Public procurement design: Lessons from the private sector. *International Journal of Industrial Organization*, *30*(3), 297–302. doi:10.1016/j.ijindorg.2012.02.002

Takim, R., Esa, M. R., & Hamid, S. H. A. (2013). Delivering best value for design and build (D&B) projects through integrated process improvements solution. *Procedia - Social and Behavioral Sciences*, *101*(2013), 62–70. doi:10.1016/j.sbspro.2013.07.179

Tran, D. (2013). *A risk based model to select delivery methods for highway design and construction projects*. Retrieved from <https://www.proquest.com/openview/bdd3666a2a7b04bc2d199f91f57c96aa/1?q-origsite=gscholar&cbl=18750>

Wijewardana, C., Jayasena, H. S., & Ranadewa, K. A. T. O. (2013). Impact of government policies and regulations when adopting alternative procurement methods. In *Proceedings of The Second World Construction Symposium 2013: Socio-Economic Sustainability in Construction*, (pp. 253–260). Retrieved from http://www.suranga.net/publications/2013_gov_policy_proc.pdf

World Bank. (2018). *A beginner's guide for borrowers: procurement under world bank investment project financing*. Retrieved from <https://thedocs.worldbank.org/en/doc/684421525277630551-0290022018/original/BeginnersGuidetoIPFProcurementforborrowers.pdf>

World Bank. (2020). *Procurement regulations for IPF borrowers: Procurement in*

Investment Project Financing. Retrieved from <https://ppp.worldbank.org/public-private-partnership/library/world-bank-procurement-regulations-ipf-borrowers>