

## REFERENCES

- Adam, A., Josephson, P. E., & Lindhal, G. (2015). Implications of cost overruns and time delays on major public construction projects. In L. Shen, K. Ye, & C. Mao (Ed.), *Proceedings of the 19th International Symposium on Advancement of Construction Management and Real Estate* (pp. 747-758). Berlin: Springer.
- Ahmad, S., Hassan, F., Hassan, S., Mat, M., Nasir, N., & Samad, Z. (2014). A study on the practise of delay analysis techniques in the malaysian construction industry. In *proceedings of 13th Pacific Association of Quantity Surveyors Congress (PAQS 2009)* (pp. 24-31). Shah Alam: Universiti Teknologi MARA.
- Akhtar, I. (2016). Research Design. *Research in Social Sciences: Interdisciplinary Perspectives*, 68-84.
- Akinyode, B., & Khan, T. (2018). Step by step approach for qualitative data analysis. *International Journal of Built Environment and Sustainability*, 163-174.
- Akogbe, R. K., Feng, X., & Zhou, J. (2013). Importance and ranking evaluation of delay factors for development construction projects in Benin. *KSCE Journal of Civil Engineering*, 17, 1213-1222.
- Al-Bahar, J., & Crandall, K. (1990). Systematic risk management approach for construction projects. *Journal of Construction Engineering and Management*, 116(3), 533–546. Retrieved from [http://dx.doi.org/10.1061/\(ASCE\)0733-9364\(1990\)116:3\(533\)](http://dx.doi.org/10.1061/(ASCE)0733-9364(1990)116:3(533))
- Al-Kharashi, A., & Skitmore, M. (2009). Causes of delays in Saudi Arabian public sector construction projects. *Construction Management and Economics*, 27(1), 3-23.
- Almalki, S. (2016). Integrating quantitative and qualitative data in mixed methods research - Challenges and benefits. *Journal of Education and Learning*, 5(3), 288-296.

- Amoatey, C. T., Ameyaw, Y. A., Adaku, E., & Famiyeh, S. (2015). Analysing delay causes and effects in Ghanaian state housing construction projects. *International Journal of Managing Projects in Business*, 8(1), 198-214.
- Babar, S., Thaheem, M. J., & Ayub, B. (2017). Estimated cost at completion: Integrating risk into earned value management. *Journal of Construction Engineering and Management*, 143(3).
- Bayraktar, M. E., Arif, F., Hastak, M., & Gad, N. A. (2012). Judiciary's use of the critical path method to resolve construction claims. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 4(1), 10-16.
- Bechhofer, F., & Paterson, L. (2000). *Principles of Research Design in the Social Sciences*. Taylor & Francis e-Library.
- Bordoli, D.W., & Baldwin, A.N. (1998). A methodology for assessing construction project delays, *Construction Management and Economics*, 16(3), 327-337. doi: 10.1080/014461998372358
- Braimah, N. (2013). Construction delay analysis techniques - A nreview of application issues and improvement needs . *Buildings*, 506-531.
- Braimah, N., & Ndekugri, I. (2008). Factors influencing the selection of delay analysis methodologies. *International Journal of Project Management*, 26(8), 789-799. doi: 10.1016/j.ijproman.2007.09.001
- Chou, H., & Yang, J. (2017). Preliminary evaluation of BIM-based approaches for schedule delay analysis. *Proceedings of IOP Conf. Series: Materials Science and Engineerinlg2*. IOP Publishing.
- Deng, M.Z.M., & Nadeem, A. (2004). Improving existing delay analysis techniques for the establishment of delay liabilities. *Journal of Construction Innovation*, 4(1), 3–17. doi: 10.1191=1471417504ci063oa

- Dinakar, A. (2014). Delay analysis in construction projects. *International Journal of Emerging Technology and Advanced Engineering*, 4(5), 784-788.
- Dolage, D. A., & Pathmarajah, T. (2015). Mitigation of delays attributable to the contractors in the construction industry of Sri Lanka: Consultants' perspective. *Engineer - Journal of Institution of Engineers Sri Lanka*, 48(1), 21-30.
- Dolage, D. A., & Rathnamali, D. L. (2013). Causes of time overrun in construction phase of building projects: A case study on department of engineering services of Sabaragamuwa provincial council. *Engineer- Journal of Institution of Engineers Sri Lanka*, 46(3), 9-18.
- Doloi, H., Sawhney, A., Iyer, K., & Rentala, S. (2012). Analysing factors affecting delays in Indian construction projects. *International Journal of Project Management*, 30(4), 479-489.
- Fawzy, S. A., & El-adaway, I. H. (2013). Time at large within the common law legal system: Application to standard forms of contract. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 6(1).
- Feng, C., Chen, Y., & Huang, J. (2010). Using the MD CAD model to develop the time-cost integrated schedule for construction projects . *Automation in Construction* , 347-356.
- Gibson, R. (2008). *Construction delays*. 1st ed. Abingdon: Taylor & Francis.
- Godwill, E. A., & Ozofor, N. M. (2015). *Fundamentals of Research Methodology*. Enugu, Nigeria: Nova Science Publishers Inc. .
- Golparvar-Fard, M., Peña-Mora, F., & Savarese, S. (2011). Integrated sequential as-built and as-planned representation with D 4 AR tools in support of decision-making tasks in the AEC/FM industry. *Journal of Construction Engineering and Management*, 137(12), 1099-1116.
- Groenewald, T. (2004). A phenomenological research design illustrated. *International Journal of Qualitative Methods*, 42-55.

- Guida, P. L., & Sacco, G. (2019). A method for project schedule delay analysis. *Computers and Industrial Engineering* , 346-357.
- Hanna, A. S., Nassereddine, H., & Swanson, J. R. (2017). Proper risk allocation: NDFD clause. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 9(2).
- Hashem, M., Mehany, M. S., & Grigg, N. (2016). Delay claims in road construction: Best practices for a standard delay claims management system. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 8(3).
- Ibrahim, A. R., Roy, M. H., Ahmed, Z., & Imtiaz, G. (2010). An Investigation of the Status of the Malaysian Construction Industry. *Benchmarking: An International Journal*, 17(2), 294-308.
- Igwenagu, C. (2016). *Fundamentals of Research Methodology and Data Collection* . California, USA: Lambert Academic Publishing .
- Institute of Dispute Management Professionals. (2013). *Dispute management*. Retrieved from <http://www.idmp.lk/>
- Jamil, M., Mufti, N.A., & Dar, W.S. (2012). Analysis of time slippage for construction projects in public sector: owner's perspective. *Mehran University Research Journal of Engineering & Technology*, 31(4), 559-570. Retrieved from [http://dx.doi.org/10.1061/\(ASCE\)0733-9364\(1999\)125:6\(409\)](http://dx.doi.org/10.1061/(ASCE)0733-9364(1999)125:6(409))
- Kartam, S. (1999). Generic methodology for analyzing delay claims. *Journal of Construction Engineering and Management*, 125(6), 409–419. Retrieved from [http://dx.doi.org/10.1061/\(ASCE\)0733-9364\(1999\)125:6\(409\)](http://dx.doi.org/10.1061/(ASCE)0733-9364(1999)125:6(409))
- Islam, M. S., & Trigunarsyah, B. (2017). Construction delays in developing countries: A review. *KICEM Journal of Construction Engineering and Project Management*, 7(1), 1-12.

- Kastor, A., & Sirakoulis, K. (2009). The effectiveness of resource levelling tools for resource constraint project scheduling problem. *International Journal of Project Management* , 493-500.
- Keane, P. J., & Caletka, A. F. (2008). *Analysis of Construction Delay*. Hong Kong: Blackwell Publishing.
- Kesavan, M., Gobidan, N. N., & Dissanayake, P. B. (2015). Causes of delays in Sri Lankan building construction projects. *iPURSE 2015*, 5-6.
- Khoshgoftar, M., Bakar, A. H., & Osman, O. (2010). Causes of delays in Iranian construction projects. *International Journal of Construction Management*, 53-69.
- Kikwasi, G. J. (2012). Causes and effects of delays and disruptions in construction projects in Tanzania. *Australasian Journal of Construction Economics and Building*, 52-59.
- Kim, Y., Kim, K., & Shin, D. (2005). Delay Analysis Method Using Delay Section. *Journal of Construction Engineering and Management*, 11(3), 434–444. Retrieved from [http://dx.doi.org/10.1061/\(ASCE\)0733-9364\(2005\)131:11\(1155\)](http://dx.doi.org/10.1061/(ASCE)0733-9364(2005)131:11(1155))
- Kraiem, Z., & Diekmann, J. (1987). Concurrent delays in construction projects. *Journal of Construction Engineering and Management*, 113(4), 591–602. doi: 10.1061/ (ASCE) 0733-9364(1987)113:4(591)
- Larsen, J. K., Shen, G. Q., Lindhard, S. M., & Brunoe, T. D. (2016). Factors affecting schedule delay, cost overrun, and quality level in public construction projects. *Journal of Management in Engineering*, 32(1).
- Mahamid, I. (2011). Risk Matrix for Factors Affecting Time Delay in Road Construction Projects: Owners' Perspective. *Engineering, Construction and Architectural Management* , 609-617.

- Mahamid, I. (2013). Common risks affecting time overrun in road construction projects in Palestine: Contractors' perspective'. *Australasian Journal of Construction Economics and Building*, 13(2), 45-53.
- Marzouk, M. M., & El-Rasas, T. I. (2014). Analysing delay causes in Egyptian construction projects . *Journal of Advanced Research* , 49-55.
- Mbabazi, A., Hegazy, T., & Saccomanno, F. (2005). Modified but-for method for delay analysis. *Journal of Construction Engineering and Management*, 131(10), 456-467. doi: 10.1061/(ASCE) 0733-9364(2005)131:10(1142)
- Memon, A. H. (2014). Contractor perspective on time overrun factors in Malaysian construction projects. *International Journal of Science, Environment and Technology*, 3(4), 1184-1192.
- Nayak, J. K., & Singh, P. (2015). *Fundamentals of Research Methodology: Problems and Prospects*. New Delhi: SSDN Publishers and Distributors.
- Nguyen, L. D., & Ibbs, W. (2008). FLORA: New forensic schedule analysis technique. *Journal of Construction Engineering and Management*, 134(7), 483-491.
- Nuhu, B. (2014). Understanding construction delay analysis and the role of preconstruction programming. *Journal of Management in Engineering*, 30(5).
- Olawale, Y., & Sun, M. (2010). Cost and time control of construction projects: inhibiting factors and mitigating measures in practice. *Construction Management and Economics*, 509-526.
- Pai, S. K., & Bharath, J. R. (2013). Analysis of critical causes of delays in Indian infrastructure projects. *International Journal of Innovative Research and Development*, 2(3), 251-263.
- Pathiranage, Y. L., & Halwathura, R. U. (2010). Factors influencing the duration of road construction projects in Sri Lanka. *Engineer - Journal of Institution of Engineers Sri Lanka*, 43(4), 17-30.

- Perera, N. A., Sutrisna, M., & Yiu, T. W. (2016). Decision-making model for selecting the optimum method of delay analysis in construction projects. *Journal of Management in Engineering*, 32(5).
- Pickavance, K. (2010). *Delay and Disruption in Construction Contracts* (4th Edition ed.). London, UK: Sweet & Maxwell.
- Pourrostan, T., & Ismail, A. (2011). Significant factors causing and effects of delay in Iranian construction projects. *Australian Journal of Basic and Applied Sciences*, 450-456.
- Ramanathan, C., Narayanan, S. P., & Idrus, A. B. (2012). Construction delays causing risks on time and cost - A critical review. *Australasian Journal of Construction Economics and Building*, 37-57.
- Rauzana, A. (2016). Analysis of causes delay and time performance in construction projects. *IOSR Journal of Mechanical and Civil Engineering*, 13(5), 116-121.
- Sadi A., Assaf, S.A., & Al-Hejji, S. (2005). Causes of delay in large construction projects. *International Journal of Project Management*, 24(6), 349–357. doi: 10.1016/j.ijproman.2005.11.010
- Salunkhe, A. A., & Patil, R. S. (2013). Statistical methods for construction delay analysis. *IOSR Journal of Mechanical and Civil Engineering*, 9(2), 58-62.
- Sambasivan, M., & Soon, Y.W. (2007). Causes and effects of delays in Malaysian construction industry. *International Journal of Project Management*, 25 (7), 517–526. doi:10.1016/j.ijproman.2006.11.007
- Sanvido, V., Grobler, F., Parfitt, K., Guvenis, M., & Coyle, M. (1992). Critical success factors for construction projects. *Journal of Construction Engineering and Management*, 118(1), 94--111. Retrieved from [http://ascelibrary.org/doi/abs/10.1061/\(ASCE\)0733-9364\(1992\)118:1\(94\)](http://ascelibrary.org/doi/abs/10.1061/(ASCE)0733-9364(1992)118:1(94))

- Sepasgozar, S. M., Karimi, R., Shirowzhan, S., Mojtahedi, M., Ebrahimzadeh, S., & McCarthy, D. (2019). Delay causes and emerging digital tools: A novel model of delay analysis, including integrated project delivery and PMBOK. *Buildings*, 9(191), 1-37.
- Shabbar, H., Ullah, F., Ayub, B., Thaheem, M. J., & Gabriel, H. F. (2017). Empirical evidence of extension of time in construction projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 9(3).
- Shuratman, Z. (2012). *Causes and effect of delays in Aceh construction industry*. Universiti Teknologi Malaysia Institutional Repository. (Master's thesis, University of Teknologi, Malaysia) Retrieved from <http://eprints.utm.my/5304/>
- Solis-Carcano, R. G., Corona-Suarez, G. A., & Garcia-Ibarra, A. J. (2015). The use of project time management processes and the schedule performance of construction projects in Mexico. *Journal of Publishing Corporation*, 1-9.
- Trauner, T. J. (2009). *Construction delays: Understanding them clearly, analyzing them correctly*. Oxford, U.K.: Butterworth-Heinemann.
- Turkakin, O. H., Manisali, E., & Arditi, D. (2019). Delay analysis in construction projects with no updated work schedules. *Engineering, Construction and Architectural Management*.
- Ullah, F., Ayub, B., Siddiqui, S. Q., & Thaheem, M. J. (2016). A review of public-private partnership: critical factors of concession period. *Journal of Financial Management of Property and Construction*, 21(3), 269-300.
- Vasilyeva-Lyulina, A., Onishi, M., & Kobayashi, K. (2015). Delay analysis methods for construction projects: Mathematical modelling. *International Journal of Transportation*, 3(1), 27-36.
- Venkateswaran, C. B., & Murugasan, R. (2017). Time delay and cost overrun of road over bridge (ROB) construction projects in India. *Journal of Construction in Developing Countries*, 79-96.

- Wei, S.K. (2010). *Causes, effects and methods of minimizing delays in construction projects*. (Master's thesis, University of Teknologi, Malaysia) Retrieved from <http://www.efka.utm.my/thesis/IMAGES/3PSM/2010/JSB3/kangsikweiaa060080d10ttp.pdf>
- Yang, J., Huang, K., & Lee, C. (2014). Evaluation of delay analysis methodologies on lost productivity in construction projects. In *International Symposium on Automation and Robotics in Construction* (pp. 677-683). Bratislava: National Science Council.
- Yang, J., & Yin, P. (2009). Isolated collapsed but-for delay analysis methodology. *Journal of Construction Engineering and Management*, 135(7), 321-332. doi: 10.1061/(ASCE)CO.1943-7862.0000016
- Yang, J. B., Chu, M. Y., & Huang, K. M. (2013). An empirical study of schedule delay causes based on Taiwan's litigation cases. *Project Management Journal*, 44, 21-31.
- Yin, R. K. (2014). *Case Study Research: Design and Methods* (5th ed.). Thousand Oaks, California: Sage Publications .
- Zidane, Y. J., Johansen, A., Andersen, B., & Hoseini, E. (2015). Time-thieves and bottlenecks in the Norwegian construction projects. *Procedia Economics and Finance*, 21, 486-493.