

6 REFERENCES

- Abas, N. H., Noridan, M. R., Rahmat, M. H., Abas, N. A., & Ibrahim, N. Q. (2020). Causes of accidents involving scaffolding at construction sites. *Journal of Technology Management and Business*, 75-86.
- Abdul Nabi, M., & El-adaway, I. H. (2021). Understanding the key risks affecting cost and schedule performance of modular construction projects. *Journal of management in engineering*, 04021023.
- Abeyruwan, K. (2013). *Exploring the project risk management in construction supply chain : of construction companies in Sri Lanka*.
- Ahmed, A., & Kayis, B. (2007). A review of techniques for risk management in projects. *Benchmarking*.
- Ahmed, S., & Azhar, S. (2004). Risk management in the florida construction industry. *International Latin American and Caribeabean conference for Engieering and Technology*.
- Ahmed, S., Islam, H., Hoque, I., & Hossain, M. (2020). Reality check against skilled worker parameters and parameters failure effect on the construction industry for Bangladesh. *International Journal of Construction Management*, 480-489.
- Akintoye, A. S., & Macleaod, M. J. (1997). Risk analysis and management in Construction. *Interntional Journal of project Management*, 15(1).
- Amaratunga, D., Baldry, D., Sarshar, M., & Newton, R. (2002). Quantitative and Qualitative Research in the built environment; appliction of mixed research approach. *Work Study*.
- Ammar, T., Abdel-Monem, M., & El-Dash, K. (2022). Risk factors causing cost overruns in road networks. *Ain Shams Engineering Journal*, 101720.
- Anman, K. A., & Osei-Amponsah, C. (2007). Analysis of the causality links between the growth of the construction industry and the growth of the macro-economy in Ghana. *Construction Management and Economics*, 951-961.

- Bahamid, R., & Doh, S. (2017). A review of risk management process in construction projects in developing countries. *IOP Conf. Series: Materials Science and Engineering*, 271.
- Bahmid, R. A., & Doh, S. I. (2017). A review of risk management process in construction projects of developing countries. *In IOP Conference Series: Materials Science and Engineering*. 271. IOP Publishing.
- Baraka, H., & Kotb, M. (2019). Risk in The Construction Industry. *Current Trends in Civil & Structural Engineering*.
- Bhattacharyya, D. K. (2006). *Research Methodology*. Retrieved from https://books.google.lk/books/about/Research_Methodology.html?id=k6pMrsB5T_oC&redir_esc=y
- Blanche, M. T., Durrheim, K., & Painter, D. (2007). *Research in Practice : Applied methods for the social sciences*.
- Brkić, M. (2021). Costs and benefits of government borrowing in foreign currency: is it a major source of risk for EU member states outside the Euro? *Public Sector Economics*, 63-91.
- Buertey, J., Abeere-Inga, F., & Kumi, T. (2012). Practical application of risk management techniques in infrastructural delivery: A case study of Ghanaian construction industry. *Journal of construction and project management and innovation*, 2(1), 224-244.
- Buganová, K., & Šimíčková, J. (2019). Risk management in traditional and agile project management. *Transportation Research Procedia*, 986-993.
- Burnside-Lawry, J., & Carvalho, L. (2016). A stakeholder approach to building community resilience: awareness to implementation. *International Journal of Disaster Resilience in the Built Environment*.
- Calder, K. E. (2021). *Crisis and compensation: Public policy and political stability in Japan*. Princeton University Press.

- Choy, L. T. (2014). The strengths and weakness of research methodology: Comparison and complimentary between qualitative and quantitative approaches. *IOSR Journal of Humanities and Social Science*, 19(4).
- Creswell, J. W. (2009). *Research Design ; Qualitative, Quantitative, and Mixed Method Approaches*.
- Das, S., Rastogi, A., & Kumar, K. (2021). Applicability of risk assessment tools and techniques for a construction project. *Journal of research in infrastructure designing*, 4(3).
- Dawood, N. (1988). Estimating project and activity duration: a risk management approach using network analysis. *Construction Management and Economics*, 16(1), 41-48. doi:10.1080/014461998372574
- Donnelly, S. (2020). Conflicting forum-selection agreements in treaty and contract. *International & Comparative Law Quarterly*, 759-787.
- Dunovic, I., Radujkovic, M., & Vukomanovic, M. (2016). Internal and external risk based assesment and evaluation for the large infrastructure projects. *Journal of Civil Engineering and Management*, 22(5), 673-682.
- Ehsan, N., Mirza, E., Alam, M., & Ishaque, A. (2010). Risk management in construction industry. *2010 3rd IEEE International Conference*, 9, pp. 16-21.
- El-Karim, M., Nawawy, O., & Abdel-Alim, A. (2017). Identification and assessment of risk factors affecting construction projects. *Housing and Building National Research Center Journal*, 13, 202-216.
- El-Kholy, A. M. (2021). Exploring the best ANN model based on four paradigms to predict delay and cost overrun percentages of highway projects. *International Journal of Construction Management*, 694-712.
- Eskander, R. F. (2018). Risk assessment influencing factors for Arabian construction projects using analytic heirarchy process. *Alexandria Engineering journal*, 57(4).

- Galloway, P. D. (2018). The Art of Allocating Risk in an EPC Contract to Minimize Disputes. *Construction Law*, 26.
- Ganin, A. A., Quach, P., Panwar, M., Collier, Z. A., Keisler, J. M., Marchese, D., & Linkov, I. (2020). Multicriteria decision framework for cybersecurity risk assessment and management. *Risk Analysis*, 183-199.
- Haas, E. J., & Yorio, P. L. (2019). The role of risk avoidance and locus of control in workers' near miss experiences: Implications for improving safety management systems. *Journal of loss prevention in the process industries*, 91-99.
- Hammer, M. J. (2017). Ethical Considerations for Data Collection Using Surveys. *Oncology Nursing Forum*, 44(2).
- Hanggraeni, D., Ślusarczyk, B., Sulung, L. A., & Subroto, A. (2019). The impact of internal, external and enterprise risk management on the performance of micro, small and medium enterprises. *Sustainability*, 2172.
- Heinonen, H., Burova, A., Siltanen, S., Lähteenmäki, J., Hakulinen, J., & Turunen, M. (2022). Evaluating the benefits of collaborative vr review for maintenance documentation and risk assessment. *Applied Sciences*, 7155.
- Hillebrandt, P. M. (2000). *Economic Theory and the Construction Industry*. London: Palgrave Macmillan.
- Hofmann, B., Shim, I., & Shin, H. S. (2020). Bond risk premia and the exchange rate. *Journal of Money, Credit and Banking*, 497-520.
- Hosny, H., Ibrahim, A., & Fraig, R. (2017). Risk management framework for Continuous Flight Auger piles construction in Egypt. *Alexandria Engineering Journal*.
- Howsawi, E., Eager, D., & Bagia, R. (2014). The four-level project success framework: application and assessment. *Organisational Project Management*, 1-15.

- Hu, P., Du, S., & Tian, G. (2023). Service Provider and “No Accident”: A Study of Teachers’ Discipline Risk from the Perspective of Risk Society. *Sustainability*, 4434.
- Huck, A., Monstadt, J., & Driessen, P. (2020). Building urban and infrastructure resilience through connectivity: An institutional perspective on disaster risk management in Christchurch, New Zealand. *Cities*, 102573.
- Hwang, B.-G., Zhao, X., & Toh, L. (2014). Risk management in small construction projects in Singapore: Status, barriers and impacts. *International Journal of Project Management*, 32, 116-124.
- Iqbal, S., Choudhry, R., Holschemacher, K., Ali, A., & Tomasaitiene, J. (2015). RISK MANAGEMENT IN CONSTRUCTION PROJECTS. *Technological and economic development OF ECONOMY*, 21(1), 65-78.
- Jackson, S., Griffith, A., Stephenson, P., & Smith, J. (1997). Risk management tools and techniques used when estimating initial budgets for building projects. *13th Annual ARCOM Conference* .
- Jayalath, A., & Gunawardhana, T. (2017). Towards Sustainable Constructions: Trends in Sri Lankan Construction Industry - A Review. *International Conference on Real Estate Management and Valuation*.
- Jayasudha, K., & Vidivelli, B. (2016). ANALYSIS OF MAJOR RISKS IN CONSTRUCTION PROJECTS. *ARPJ Journal of Engineering and Applied Sciences*, 11(11).
- Kang, B., & Fazlie, M. (2015). Current Practice of Risk management in the Malaysia Construction Industry-The process and tools/techniques. *International journal of structural and Civil Engineering research*, 4(4).
- KarimiAzari, A., Mousave, N., Mousavi, S., & Hosseini, S. (2011). Risk assessment model in construction industry. *Expert Systems with Applications*, 9105-9111.

- kartam, N. A., & Kartam, S. (2001). Risk and its management in the Kuwaiti construction Industry ; A contractor's perspective. *International journal of Project Management*.
- Kasap, D., & Kaymak, M. (2007). Risk identification step of the Project Risk Management. *PICMET*, (pp. 2116-21120).
- Kothari, C. R. (2004). *Research Methodology: Methods and techniques*.
- Kumara, R. (2011). *Research Methodology*. Dorling Kindersley (India) Pvt Ltd.
- Leavy, P. (2017). *Research Design*.
- MacDonald, S., & Headlam, N. (2011). *Research Methods Handbook*.
- Malkanathi, S., Eranga, K., & Eranda, S. (2015). Risk Analysis of Building Projects. *3rd International Symposium on Advances in Civil and Environmental Engineering*.
- Maxwell, J. A. (2012). *Qualitative Reseach Design, An iterative Approach*.
- Mentis, M. (2015). Managing project risks and uncertainties. *Forest ecosystems*, 2(1), 1-14.
- Mhetre, K., Konnur, B., & Landage, A. (2016). Risk Management in Construction Industry. *International Journal of Engineering Research*, 5(1), 153-155. doi:2319-6890
- Mills, A. (2001). A systematic approach to risk management for construction. *Structural Survey*.
- Min, H. (2019). Blockchain technology for enhancing supply chain resilience. *Business Horizons*, 35-45.
- Mishra, A. k., & Mallik, K. (2017). Factors and Impact of Risk Management Practice on Success of Construction Projects of Housing Developers, Kathmandu, Nepal. *International Journal of Sciences: Basic and Applied Research*, 36(7), 206-232.

- Mishra, A., & Mallik, K. (2017). Factors and Impact of Risk Management Practice on Success of Construction Projects of Housing Developers, Kathmandu, Nepal. *International Journal of Sciences: Basics and Applied Research*, 36(7), 206-232.
- Mohammed, M., Shafiq, N., Elmansoury, A., Al-Mekhlafi, A. B., Rached, E. F., Zawawi, N. A., . . . Ibrahim, M. B. (2021). Modeling of 3R (reduce, reuse and recycle) for sustainable construction waste reduction: A partial least squares structural equation modeling (PLS-SEM). *Sustainability*, 10660.
- Muthukannan, M., & Senthil, J. (2022). Statistical risk management in construction industry . *AIP Conference Proceedings*.
- Mutikanga, H. E., Abdul Nabi, M., Ali, G. G., El-adaway, I. H., & Caldwell, A. (2022). Postaward Construction and Contract Management of Engineering, Procurement, and Construction Hydropower Projects: Two Case Studies from Uganda. *Journal of Management in Engineering*, 05022012.
- Nabawy, M., & Khodeir, L. M. (2020). A systematic review of quantitative risk analysis in construction of mega projects. *Ain Shams Engineering Journal*, 11(4), 1403-1410.
- Nawaz, A., Waqar, A., Shah, S. A., Sajid, M., & Khalid, M. I. (2019). An innovative framework for risk management in construction projects in developing countries: evidence from Pakistan. *Risks*, 24.
- Ogunmankinde, O., Egbelakin, T., & Sher, W. (2022, March). Contributions of the circular economy to the UN sustainable development goals through sustainable construction. *Resources, Conservation and Recycling*, 178. Retrieved from <https://www.sciencedirect.com/science/article/abs/pii/S0921344921006315>
- OSTlund, U., Kidd, L., Wngstrom, Y., & Dewar, N. R. (2011). Combining qualitative and quantitative research within mixed method research designs: A methodological review. *International Journal of Nursing Studies*, 369-383.

- Pathirana, L. P. (2021). Construction industry and factor condition prospective of Sri Lanka: A special reference to skill labour shortage. *Journal of Business and Manage*, 35-41.
- Perera, B. A., Sirimewan, D. C., & Senadeera, A. D. (2021). Management of variations in the public-sector building construction projects in Sri Lanka. *Journal of Engineering, Design and Technology*, 1601-1619.
- Perera, B., Dhanasinghe, I., & Rameezdeen, R. (2009). RISK MANAGEMENT IN ROAD CONSTRUCTION: THE CASE OF SRILANKA. *International Journal of Strategic Property Management*, 13, 87-102.
- Perera, B., Rameezdeen, R., Chileshe, N., & Hosseini, M. (2014). Enhancing the effectiveness of risk management practices in Sri Lankan road construction projects: A Delphi approach. *International Journal of Construction Management*.
- Radujkovic, M., & Sjekavica, M. (2017). Project Management Success Factors., 196, pp. 607-615.
- Rajasekara, D., Philominathan, P., & Chinnathambi, V. (2006). Research Methodology.
- Razzaq, A., Thaheem, M. J., Maqsoom, A., & Gabriel, H. F. (2018). Critical external risks in international joint ventures for construction industry in Pakistan. *International Journal of Civil Engineering*, 16(2), 189-205.
- Renault, B. Y., & Agumba, J. N. (2016). Risk management in the construction industry: a new literature review. *MATEC Web of Conferences*, 66.
- Rodney, E., Ducq, Y., Breysse, D., & Ledoux, Y. (2015). An integrated management approach of the project and project risks. *IFAC Conference*, (pp. 535-540).
- Samantra, C., Datta, S., & Mahapatra, S. S. (2017). Fuzzy based risk assessment module for metropolitan construction project: An empirical study. *Engineering Applications of Artificial Intelligence*, 65, 449-464.

- Saunders, M. N., Lewis, P., & Thornhill, A. (2016). *Research Methods for Business Students*.
- Siraj, N. B., & Aminah, R. F. (2019). *Risk Identification and Common risks in Construction: Literature Review and Content Analysis*.
- Siraj, N. B., & Fayek, A. R. (2019). Risk Identification and Common Risks in Construction: Literature Review and Content Analysis. *Journal of Construction Engineering and Management*, 145(9).
- Stemler, S. (2001). An overview of Content Analysis. *Practical Assessment, Research and Evaluation*.
- Szymanski, P. (2017). Risk management in construction projects. *Procedia Engineering*, (pp. 174-182).
- Tadayan, M., Jaafar, M., & Nasri, E. (2012). An Assessment of Risk Identification in Large Construction Projects in Iran. *Journal of Construction in Developing Countries*, 57-69.
- Tan, W. (2008). *Practical Research Methods*.
- Tariq, S., Ahmad, N., Ashraf, M. U., Alghamdi, A. M., & Alfakeeh, A. S. (2020). Measuring the impact of scope changes on project plan using EVM. *IEEE Access*, 154589-154613.
- Weber, R. P. (1990). *Basic Content Analysis*. Newbury park : Sage publications.
- Welikala, D., Jayasena, H., & Perera, B. (2022). Level of risk management knowledge among construction project managers in Sri Lanka. *Proceedings of the 10th World Construction Symposium*, (pp. 637-647).
- Willumsen, P., Oehmen, J., Stingl, V., & Geraldi, J. (2019). Value creation through project risk management. *International Journal of Project Management*, 37(5), 731-749. Retrieved from <https://www.sciencedirect.com/science/article/abs/pii/S0263786318304848>

Zhao, Z. Y., Shen, L. Y., & Zuo, J. (2009). Performance and strategy of Chinese contractors in the international market. *Journal of Construction Engineering and Management*, 108-118.

Zhi, H. (1995). Risk Management for overseas Construction Projects. *International Journal of Project Managemet*, 13(4), 231-237.