
6 REFERENCES

- Ahmadisheykhsarmast, S., & Sonmez, R. (2018). Smart contracts in construction industry. 5th International Project and Construction Management Conference (IPCMC2018). North Cyprus: Cyprus International University.
- Ajayi, S. O., & Oyedele, L. O. (2018). Waste-efficient materials procurement for construction projects: A structural equation modelling of critical success factors. *Waste Management*, 75, 60-69. <https://doi.org/10.1016/j.wasman.2018.01.025>
- Alarcón, L. F., Mesa, H., & González, V. (2020). "Lean construction and simulation-optimization for scheduling repetitive projects." *Journal of Construction Engineering and Management*, 146(3), 04019112
- Alinaitwe, H., Apolot, R., & Tindiwensi, D. (2013). Investigation into the causes of delays and cost overruns in Uganda's public sector construction projects. *Journal of Construction in Developing Countries*, *18*(2), 33–47. <https://www.jstor.org/stable/26491375>
- Amade, B., Ononuju, C., Obodoh, D., Okorie, E., & Tech, F. (2019). Digital transformation in Nigerian construction industry. *African Journal of Built Environment Research*, 4(2), 78-94.
- Amaratunga, D., & Haigh, R. (2009). Post-disaster construction & demolition debris management: A Sri Lanka case study. *International Journal of Strategic Property Management*, 13(2), 83–86. <https://doi.org/10.3846/1648-715X.2009.13.83-86>
- Arbulu, R., & Ballard, G. (2004, August). Lean supply systems in construction. In *Proceedings of 12th Annual Conference of the International Group for Lean Construction, Copenhagen, Denmark*.
- Arbulu, R., Ballard, G., & Harper, N. (2003). Kanban in construction. *Proceedings of IGLC-11, Virginia Tech, Blacksburg, Virginia, USA*, 16-17.
- Asian Development Bank (ADB). (2018). Sector Assessment (Summary): Transport, and Information and Communication Technology (Road Transport) – Northern Road Connectivity Project.
- Aslam, M., Gao, Z., & Smith, G. (2022). Development of interpretative structural modelling (ISM) based lean construction implementation framework. *Lean Construction Journal*, 105–129. <https://doi.org/10.60164/27b6f6h3e>
- Aslam, M., Gao, Z., Smith, G., Huang, Y., & Orr, M. (2022). Development of Interpretative Structural Modelling (ISM) Based Lean Construction Implementation Framework. *Lean Construction Journal*.

- Babalola, O., Ibem, E. O., & Ezema, I. C. (2019). Implementation of lean practices in the construction industry: A systematic review. *Building and environment*, 148, 34-43.
- Bains, M., Ponnu, B., & Arkatkar, S. (2012). Modeling of traffic flow on Indian expressways using simulation technique. *Procedia - Social and Behavioral Sciences*, 43*, 475-493. <https://doi.org/10.1016/j.sbspro.2012.04.121>
- Ballard, G., & Howell, G. (1998). Shielding production: Essential step in production control. *Journal of Construction Engineering and Management*, 124(1), 11–17. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1998\)124:1\(11\)](https://doi.org/10.1061/(ASCE)0733-9364(1998)124:1(11))
- Ballard, G., & Zabelle, T. (2000). *Lean project delivery and the Lean Construction Institute*. Lean Construction Journal.
- Bertelsen, N. S., Dalla Costa, G., & Vallentin, M. F. (2019). Long-term acceptance of a robotic third thumb for use in daily life. *PLOS ONE*, 14(12), e0224314
- Central Bank of Sri Lanka. (2025). Economic and social statistics 2025. <https://www.cbsl.gov.lk/>
- Coomasaru, W. M. S., Wickramasuriya, P. D. S., & Perera, H. M. (2018). Sustainability reporting and financial performance: Evidence from listed companies in Sri Lanka. *International Journal of Accounting & Business Finance*, 11(1), 168–190. <https://doi.org/10.4038/ijabf.v11i1.173>
- Creswell, J. W. (2018). *Research design: Qualitative, quantitative, and mixed methods approaches* (5th ed.). SAGE Publications.
- Creswell, J. W., & Creswell, J. D. (2018). *Research design: Qualitative, quantitative, and mixed methods approaches* (5th ed.). SAGE Publications.
- Creswell, J. W., & Plano Clark, V. L. (2017). *Designing and conducting mixed methods research* (3rd ed.). SAGE Publications.
- Dadi, A. F., Miller, E. R., & Mwanri, L. (2020). Antenatal depression and its association with adverse birth outcomes in low and middle-income countries: A systematic review and meta-analysis. *PLOS ONE*, 15(1), e0227323. <https://doi.org/10.1371/journal.pone.0227323>
- De Silva, N., Ranadewa, K., & Rathnasinghe, B. (2023). Lean procurement for dispute reduction. *Construction Economics and Building*, 23(2), 89-107. <https://doi.org/10.5130/AJCEB.v23i2.8123>
- Diekmann, F., Budde, K., Oppenheimer, F., Fritsche, L., Neumayer, H. H., & Campistol, J. M. (2004). Predictors of success in conversion from calcineurin

inhibitor to sirolimus in chronic allograft dysfunction. *Transplantation*, 78(2), 115.

- El Sawalhi, N. I., & El-Al Kass, M. A. (2012). A construction materials management system for Gaza building contractors. The 4th International Engineering Conference – Towards engineering of 21st century.
- Emiliani, M. L. (2005). Using kaizen to improve graduate business school degree programs. *Quality Assurance in Education*, *13*(1), 37–52. <https://doi.org/10.1108/09684880510578641>
- Fernando, N. G., & Ilangakoon, A. (2018). The impact of lean construction techniques on project performance in Sri Lanka. *Built Environment Project and Asset Management*, 8(3), 278-289. <https://doi.org/10.1108/BEPAM-02-2018-0031>
- Fowler, F. J. (2014). *Survey research methods* (5th ed.). SAGE Publications.
- Gallardo, C. A. S., Granja, A. D., & Picchi, F. A. (2006). Productivity gains in a line flow precast concrete process after a basic stability effort. *Journal of Construction Engineering and Management*, 140(4), B4013004.
- Gao, S., & Low, S. P. (2014). *Lean construction management*. Springer. <https://doi.org/10.1007/978-981-287-014-8>
- Gao, S., & Low, S. P. (2016). *Lean construction management: The Toyota way*. Springer.
- Gowon, E. K., & Sen, G. I. (2021). Development and validation of tiling craft training module for N-Power Build apprenticeship programme: A Delphi study. *Science Progress*, 104(7), 003685042110303. <https://doi.org/10.1177/00368504211030376>
- Guevara, J., Garzón, D., & Castelblanco, G. (2025). Re-examining the procurement paradigm: Lessons from urban public transportation projects. *Journal of Management in Engineering*, 41(6), 04025048.
- Gunasekara, K., Anderson, W., & Lakshman, T. (2008). Highway-induced development: Evidence. *World Development*, 36(11), 2371-2389. <https://doi.org/10.1016/j.worlddev.2007.10.014>
- Hettiaarachchige, Y., Rathnasinghe, B., Ranadewa, K., & Thurairajah, N. (2022). Systemic risk mitigation in Sri Lankan construction projects. *Built Environment Project and Asset Management*, 12(3), 456-472. <https://doi.org/10.1108/BEPAM-04-2021-0067>

- Hikkaduwa, H. N. (2023, December). Construction contractual issues and prospects applying of alternative dispute resolutions in Sri Lanka. Proceedings of the 14th International Conference on Sustainable Built Environment 2023 (ICSBE).
- Hines, P., Holweg, M., & Rich, N. (2004). Learning to evolve: A review of contemporary lean thinking. *International Journal of Operations and Production Management*, 24(10), 994-1011.
- Howell, G. A., & Ballard, G. (1994). What kind of production is construction? *Lean Construction Journal*, 1(1), 1–7.
- Howell, G., & Ballard, G. (1998). Implementing lean construction: Understanding and action. *Proceedings of the 6th Annual Conference of the International Group for Lean Construction*, 1–10.
- Hyarat, E., Casas, J. R., Montalbán, L., & Pellicer, E. (2022). Lean principles in bridge construction. *Structure and Infrastructure Engineering*, 18(5), 689-704. <https://doi.org/10.1080/15732479.2021.1875162>
- Illankoon, I. M. C. S., Tam, V. W. Y., Le, K. N., & Ranadewa, K. A. T. O. (2019). Causes of disputes, factors affecting dispute resolution and effective alternative dispute resolution for Sri Lankan construction industry. *International Journal of Construction Management*. Advance online publication. <https://doi.org/10.1080/15623599.2019.1616415>
- Imai, M. (1986). *Kaizen* (Vol. 201). New York: Random House Business Division.
- Jayalath, A., & Gunawardena, N. D. (2020). Lean construction practices in Sri Lankan construction industry: An exploratory study. *International Journal of Construction Management*, 20(5), 450-463. <https://doi.org/10.1080/15623599.2020.1711961>
- Jørgensen, B., (2006). Investigating the integration of design and construction from a “lean” perspective. *Construction innovation*, 9(2), 225-240.
- Kaliannan, S., Nagapan, S., Sohu, S., & Jhatial, A. A. (2018). Determining root cause of construction waste generation: A global context. *Civil Engineering Journal*, 4(11), 2539–2547. <https://doi.org/10.28991/cej-0309117>
- Kankainen, J., & Seppänen, O. (2003, July). A line-of-balance based schedule planning and control system. In *11th Annual conference on Lean Construction* (pp. 22-24).
- Kariyawasam, K., & Siriwardana, M. (2021). The impact of maritime logistics on trade: The case of Sri Lanka. *Maritime Economics & Logistics*, *23*(4), 599–621. <https://doi.org/10.1057/s41278-021-00193-8>

- Karunanayake, S. G., & Ananda, H. S. (2020). Expansion of a cohesive appliance for a cost-effective road construction process using lean constructions. *Journal of Earth and Environmental Sciences Research*, 2(2). <https://doi.org/10.47363/JEESR/2020>
- Karunaratne, C. S. (2021). *Sri-Lanka: The Construction Industry, 1995–2019*. In M. Anson, Y. H. Chiang, P. Lam, & J. Shen (Eds.), *Construction Industry Advance, and Change: Progress in Eight Asian Economies Since 1995* (pp. 163–182). Emerald Publishing Limited. <https://doi.org/10.1108/978-1-80043-504-920211008>
- Karunasena, G., Abeydeera, U., Ranasinghe, U., & Pratheeban. (2017). Challenges in highway construction projects in Sri Lanka. *CIDA Journal*, 15.
- Karunathilaka, H. L. P. U., Devapriya, K. A. K., & Shanika, V. G. (2021). *Effect of social and environmental factors on expressway construction in Sri Lanka*. In *Proceedings of the 13th World Construction Symposium*. World Construction Symposium
- Kasim, N., Liwan, S. R., Shamsuddin, A., Zainal, R., & Kamaruddin, N. C. (2012). Improving on-site materials tracking for inventory management in construction projects. *International Conference of Technology Management, Business and Entrepreneurship*, 18-19.
- Koskela, L. (2000). *An exploration towards a production theory and its application to construction*. VTT Publications.
- Koskela, L. (2001). Moving-on – beyond lean thinking. *Lean Construction Journal*, 1(1), 24-37.
- Koskela, L., Ballard, G., & Howell, G. (2014). Lean construction interpretations. *Proceedings of the 22nd Annual Conference of the International Group for Lean Construction*, 1–12. https://www.researchgate.net/publication/267415622_Lean_production_in_construction
- Koskela, L., Howell, G., Ballard, G., & Tommelein, I. (2002). The foundations of lean construction. In R. Best & G. de Valence (Eds.), *Design, and construction* (pp. 211-226). Routledge.
- Koskela, L., Mchugh, K., Dave, B., Tezel, A., & Patel, V. (2022). Towards Lean Construction Site 4.0: Integrating Lean and Digital Technologies. In V. A. González, F. Hamzeh, & L. F. Alarcón (Eds.), *Lean Construction 4.0: Driving a Digital Revolution of Production Management in the AEC Industry* (pp. 17–34). Routledge. <https://doi.org/10.1201/9781003150930-4>

- Krueger, R. A., & Casey, M. A. (2015). *Focus groups: A practical guide for applied research* (5th ed.). SAGE Publications.
- Kumara, H. R., & Pasindu, H. R. (2019). *Critical rut depth for pavement maintenance based on vehicle skidding and hydroplaning consideration*. *Journal of Transportation Engineering*, 138(4), 423–429. [https://doi.org/10.1061/\(ASCE\)TE.1943-5436.0000336](https://doi.org/10.1061/(ASCE)TE.1943-5436.0000336)
- Levy, S. (2015). The evolution of supplier relationship management. *Supply Chain Management Review*, *19*(5), 22–29.
- Liker, J. K. (2004). *The Toyota way: 14 management principles from the world's greatest manufacturer* (1st ed.). McGraw-Hill.
- Liu, G. S., Li, T., Zhou, W., Jiang, M., Tao, X. Y., Liu, M., ... & Wei, D. Z. (2020). The yeast peroxisome: a dynamic storage depot and subcellular factory for squalene overproduction. *Metabolic engineering*, 57, 151-161.
- Loots, P., & Charrett, D. (2019). *The application of contracts in developing offshore oil and gas projects*. Routledge. <https://doi.org/10.4324/9780429639043>
- Madanayake, U. (2015). Value stream mapping for construction waste reduction. *Lean Construction Journal*, 2015, 23-41.
- Mano, A.P., Ranadewa, K.A.T.O., & Rajini, P.A.D. (2021). Barriers to lean construction: A systematic literature review. *Proceedings of the 10th World Construction Symposium*, 1–12. <https://doi.org/10.31705/WCS.2021.3>
- Maqsoom, A., Babar, Z., Shaheen, I., Abid, M., Kakar, M. R., Mandokhail, S. J., & Nawaz, A. (2021). Influence of construction risks on cost escalation of highway related projects: Exploring the moderating role of social sustainability requirements. *Science and Technology, Transactions of Civil Engineering*, 45(3), 2003-2015. <https://doi.org/10.1007/s40996-021-00601-2>
- Mason, J. (2017). Intelligent contracts and the construction industry. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 9(3), 04517012. [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000219](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000219)
- Matthews, O., & Howell, G. A. (2005). Integrated project delivery an example of relational contracting. *Lean construction journal*, 2(1), 46-61.
- Ministry of Finance, Planning & Economic Development. (2025). Budget documents 2025. Sri Lanka Treasury. <https://www.treasury.gov.lk/web/budget-documents-2025>

- Mohammadi, M., Aslam, M., & Hafez, S. (2020). Resilience to COVID-19 through lean construction. *Journal of Construction Engineering and Management*, 146(11), 04020125. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001918](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001918)
- Mohammed, T., Greenough, R., Taylor, S., Ozawa-Meida, L., & Acquaye, A. (2013). Operational vs. embodied emissions in buildings—A review of current trends. *Energy and buildings*, 66, 232-245.
- Mohanakkumaran, G., Hidallana-Gamage, H. D., & Indrajith, R. (2021, July). *Investigate the applicability of different structural configurations for bridge/via duct pier in local expressway*. In *Proceedings of the 2021 Moratuwa Engineering Research Conference (MERCon 2021)* (pp. 286–291). IEEE. <https://doi.org/10.1109/MERCon52712.2021.9525792>
- Moradi, S., & Sormunen, P. (2023a). Benchmarking lean construction practices in Nordic countries. *Construction Innovation*, 23(1), 112-130. <https://doi.org/10.1108/CI-03-2022-0051>
- Moradi, S., & Sormunen, P. (2023b). Digital lean tools for construction quality management. *Automation in Construction*, 145, 104623. <https://doi.org/10.1016/j.autcon.2022.104623>
- Msafiri, A. S. (2015). An investigation into factors causing delays in road construction projects in Kenya. *American Journal of Civil Engineering*, 3(3), 51-63. <https://doi.org/10.11648/j.ajce.20150303.11>
- N3 Business Advisors. (2025). Real-life success stories: Lean construction in action. <https://n3business.com/real-life-success-stories-lean-construction-in-action/>
- Nguyen, P., Lines, B., & Tran, D. (2020). Exploring the adaption of lean principles to highway construction. In *Construction Research Congress* (pp. 291-300). ASCE. <https://doi.org/10.1061/9780784482889.032>
- Nimalasena, K. P. N. S., Peramunugamage, A., & Halwatura, R. U. (2021). *An empirical study of dispute resolution in the road construction industry in Sri Lanka*. Technical Paper, IESL—Engineer.
- Niu, D., Zhang, M., Mujumdar, A. S., & Li, J. (2025). 3D printing of special shape model: New insight into material properties and correlation of model printing properties. *Journal of Food Engineering*, 388, 112385. <https://doi.org/10.1016/j.jfoodeng.2024.112385>
- Ohno, T. (1988). *Toyota production system: Beyond large-scale production*. Productivity Press.

- Papadonikolaki, E., & Dainty, A. (2009). *The role of trust in construction project teams: A literature review*. In D. Boyd (Ed.), *Procs 25th Annual ARCOM Conference* (pp. 907–916). Association of Researchers in Construction Management.
- Parameswaran, A., Ranadewa, K. A. T. O., Rajini, P. A. D., & Jayanetti, J. K. D. D. T. (2024). State-of-the-art lean learning practices in construction: A case study in Sri Lanka. *WCS 2024*. <https://doi.org/10.31705/WCS.2024.75>
- Parameswaran, A., Ranadewa, K., & Rathnasinghe, B. (2024). Post-pandemic lean adoption in developing economies. *International Journal of Construction Management*, 24(3), 245-260. <https://doi.org/10.1080/15623599.2023.2194567>
- Pathirana, L. P. D. S. (2021). Construction industry and factor condition prospective of Sri Lanka: A special reference to skill labour shortage. *Journal of Business & Management*, 23(2), 35–41. <https://doi.org/10.9790/487X-2302073541>
- Patton, M. Q. (2015). *Qualitative research and evaluation methods* (4th ed.). SAGE Publications.
- Perera, B. A. K. S., Rameezdeen, R., Chileshe, N., & Hosseini, M. R. (2019). Implementing lean construction techniques in Sri Lanka: Framework development. *Journal of Construction in Developing Countries*, 24(1), 1-20. <https://doi.org/10.21315/jcdc2019.24.1.1>
- Perera, B., & Shandraseharan, A. (2021). A framework for aggregate base course waste control in road construction projects. *International Journal of Construction Management*. <https://doi.org/10.1080/15623599.2021.1948187>
- Prieto, A. J., & Alarcón, L. F. (2023). Using fuzzy inference systems for lean management strategies in construction project delivery. *Journal of Construction Engineering and Management*, 149(9), 04023083.
- Priyantha, T., Karunasena, G., & Rodrigo, V. (2011). Causes, nature, and effects of variations in highways. **Built-Environment-Sri Lanka*, 9-10*(1-2), 1-2.
- Radzi, A. R., Rahman, R. A., & Esa, M. (2022). Construction readiness for highway projects: Key decision criteria. *Journal of Construction Engineering and Management*, 148(2), 04021196. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0002100](https://doi.org/10.1061/(ASCE)CO.1943-7862.0002100)
- Ranadewa, K. A. T. O., Sandanayake, Y. G., & Siriwardena, M. (2021). Enabling lean through human capacity building: An investigation of small and medium contractors. *Built Environment Project and Asset Management*, 11(4), 594–610. <https://doi.org/10.1108/BEPAM-03-2020-0045>

- Ranasinghe, N. P. N. P., Halwatura, R. U., & Karunasena, G. (2017). Challenges in highway construction projects in Sri Lanka. *Proceedings of the 6th World Construction Symposium*, 13–22. <https://doi.org/10.31705/WCS.2017.02>
- Road Development Authority. (2025). Environmental impact assessment report: Central Expressway Project, Section I & II. Road Development Authority 2016, Sri Lanka. <https://www.rda.gov.lk/>
- Road Development Authority. (2025). Ongoing, committed & completed projects. https://www.rda.gov.lk/source/project_details.htm
- Rother, M., & Shook, J. (1999). *Learning to see: Value stream mapping to add value and eliminate muda*. Lean Enterprise Institute.
- Sacks, M. S. (2003). Incorporation of experimentally derived fibre orientation into a structural constitutive model for planar collagenous tissues. *Journal of biomechanical engineering*, 125(2), 280–287.
- Sacks, R. (2010). *Handbook of research on building information modelling and construction informatics: Concepts and technologies*. IGI Global. <https://doi.org/10.4018/978-1-60566-928-1>
- Salem, O., Solomon, J., Genaidy, A., & Luegring, M. (2005). Lean construction: From theory to implementation. *Journal of Management in Engineering*, 21(3), 147–157. [https://doi.org/10.1061/\(ASCE\)0742-597X\(2005\)21:3\(147\)](https://doi.org/10.1061/(ASCE)0742-597X(2005)21:3(147))
- Samaranayake, N. (2019, December 31). Matara–Beliatta Expressway to be vested by February. *News.lk*. Retrieved from <https://news.lk/news/district-development-news/item/28953-matara-beliatta-expressway-to-be-vested-by-february>
- Sambasivan, M., Deepak, T. J., Salim, A. N., & Ponniah, V. (2017). Analysis of delays in Tanzanian construction industry: Transaction cost economics (TCE) and structural equation modelling (SEM) approach. *Engineering, Construction and Architectural Management*, 24(2), 308–325. <https://doi.org/10.1108/ECAM-09-2015-0145>
- Santos, A., & Powell, J. (1999, July). Potential of poka-yoke devices to reduce variability in construction. In *Proceedings IGLC* (Vol. 7, p. 51).
- Senanayake, S.M.A.H., Seneviratne, L.D.I.P., & Ranadewa, K.A.T.O. (2023). Adaptability of lean concept to reduce plumbing waste in high-rise building construction in Sri Lanka. In Y.G. Sandanayake, K.G.A.S. Waidyasekara, T. Ramachandra, & K.A.T.O. Ranadewa (Eds.), *Proceedings of the 11th World Construction Symposium* (pp. 59–72).

- Senarath, P. A. N. B., & Francis, M. (2021). Dispute avoidance from the perspective of procurement methods: A conceptual focus. In Y. G. Sandanayake, S. Gunatilake, & K. G. A. S. Waidyasekara (Eds.), *Proceedings of the 9th World Construction Symposium* (pp. 256–267). <https://doi.org/10.31705/WCS.2021.22>
- Senaratne, S., & Wijesiri, D. (2008). Lean construction as a strategic option: Testing its suitability and acceptability in Sri Lanka. *Lean Construction Journal*, 4, 34-48.
- Senevirathne, H. M. K. A., & Wimalasena, B. A. D. S. (2025). Implementation of lean principles in building construction industry, Sri Lanka. *Advances in Technology*, 5(1), 27–31. <https://doi.org/10.31357/ait.v5i01.8404>
- Shadish, W. R., Cook, T. D., & Campbell, D. T. (2002). *Experimental and quasi-experimental designs for generalized causal inference*. Houghton Mifflin.
- Silva, P. M., Domingo, N., & Ameer Ali, N. A. N. (2025). Attribute analysis of legal cases in the construction industry. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 17(2), 05025002. <https://doi.org/10.1061/JLAADT.LADR-8765>
- Smith, J. L. (1998). Concurrent engineering in the jet propulsion laboratory project design centre. *SAE transactions*, 1106-1118.
- Spear, S., & Bowen, H. K. (1999). Decoding the DNA of the Toyota production system. *Harvard business review*, 77(5), 96.
- Tan, Hu, W., T., Wang, L., & Maybank, S. (2003). A survey on visual surveillance of object motion and behaviours. *IEEE Transactions on Systems, Man, and Cybernetics, Part C (Applications and Reviews)*, 34(3), 334-352.
- Tezel, A., Koskela, L., & Aziz, Z. (2018). Lean thinking in construction: A historical review. *Engineering, Construction and Architectural Management*, 25(10), 1278-1300. <https://doi.org/10.1108/ECAM-02-2017-0031>
- Tiwari, E. (2016). An analysis of factors affecting the efficiency of workers in the construction industry. *International Journal of Scientific and Engineering Research*, *7*(5), 306-314.
- Trochim, W. M., & Donnelly, J. P. (2007). *The research methods knowledge base* (3rd ed.). Atomic Dog Publishing.
- Uduwage-Don, N. L. S., Hadiwattage, C., & Panuwatwanich, K. (2023). Enhancing the responsiveness of bids in public procurement: The case of Sri Lanka. *Public Works Management & Policy*. <https://doi.org/10.1177/1087724X231191724>

- Venkateswaran, C. B., & Murugasan, R. (2017). Time delay and cost overrun of road over bridge (ROB) construction projects in India. *Construction in Developing Countries*, 22(1), 79-96. <https://doi.org/10.21315/jcdc2017.22.suppl.5>
- Wang, L. G. (2022). Experimental study on the differences of drivers in different driving environments of highways based on visual behaviour characteristics. *Advances in Transportation Studies*, 56, 45-58. <https://doi.org/10.4399/97888255321404>
- Waty, M., Alisjahbana, W. S., Gondokusumo, O., Sulistio, H., Hasyim, C., Setiawan, M. I., & Ahmar, A. S. (2018). Modeling of waste material costs on road construction projects. *International Journal of Engineering & Technology*, 7(2.14), 474-480. <https://doi.org/10.14419/ijet.v7i2.11250>
- Wehbe, F. A., & Hamzeh, F. R. (2013, July). Failure mode and effect analysis as a tool for risk management in construction planning. In *21st Annual Conference of the International Group for Lean Construction* (pp. 685-694).
- West Connex. (2021). WestConnex annual report 2020-2021. <https://www.westconnex.com.au/sites/default/files/2021-10/WestConnex-Annual-Report-2021.pdf>
- Wibowo, M. A., Handayani, N. U., & Mustikasari, A. (2018). Factors for implementing green supply chain management in the construction industry. *Journal of Industrial Engineering and Management*, 11(4), 663-689. <https://doi.org/10.3926/jiem.2637>
- Wijewantha, P., & Kulatunga, U. (2022). A framework to assess environmental sustainability of expressway projects in Sri Lanka. *Management of Environmental Quality: An International Journal*, 33(6), 1404-1420. <https://doi.org/10.1108/MEQ-09-2021-0220>
- Womack, J. P., & Jones, D. T. (1996). *Lean thinking: Banish waste and create wealth in your corporation*. Simon & Schuster.
- Wu, S., Zhang, X., & Li, X. (2022). Sustainable linear infrastructure route planning model to minimize environmental impacts: A case study of the Southern Expressway Extension project in Sri Lanka. *Environmental Impact Assessment Review*, 92, 106662. <https://doi.org/10.1016/j.eiar.2022.106662>
- Yin, R. K. (2018). *Case study research and applications: Design and methods* (6th ed.). SAGE Publications.
- Yu, H. T., Al-Hussein, M., Al-Jibouri, S., & Telyas, A. (2013). Lean transformation in a modular building company: A case for implementation. *Journal of*

Management in Engineering, 29(1), 103-111.
[https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000126](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000126)

Yucenur, G. N., & Şenol, K. (2021). Sequential SWARA and fuzzy VIKOR methods in elimination of waste and creation of lean construction processes. *Journal of Building Engineering*, 44, 103292. <https://doi.org/10.1016/j.jobbe.2021.103292>

Zhang, J., Long, Y., Lv, S., & Xiang, Y. (2019). BIM-enabled modular and industrialized construction in China. *Procedia Engineering*, 196, 1096–1103. <https://doi.org/10.1016/j.proeng.2017.08.064>