

6.0 REFERENCES

- Abeyasinghe, S., Fernando, N., & Perera, R. (2023). *Backwards in Blacklisting: Gaps in Sri Lanka's Procurement Framework Enable Corruption*. Verité Research Pvt Ltd. https://www.veriteresearch.org/wp-content/uploads/2024/01/20231211_BlacklistingCorruptFirms_ResearchBrief_F.pdf
- AIA, AIA Minnesota, & School of Architecture – University of Minnesota. (2012). *IPD case studies*. <https://leanipd.com/wp-content/uploads/2016/09/aia093703-IPD-Case-Studies-2012.pdf>
- AIA National/AIA California Council. (2007). *Integrated project delivery: A guide*, AIA/AIA CC. https://www.aia.org/sites/default/files/2023-11/ipd_guide.pdf
- Alinezhad, M., Saghatforoush, E., Kahvandi, Z., & Preece, C. (2020). Analysis of the benefits of implementation of IPD for construction project stakeholders. *Civil Engineering Journal*, 6 (8), 1609-1621. <http://dx.doi.org/10.28991/cej-2020-03091570>
- Allison, M., Ashcraft, H., Renee, C., Klawens, S., & James, P. (2018). *Integrated project delivery: An action guide for leaders*. IPDA, CIDCI, Charles Pankow Foundation, <https://conservancy.umn.edu/handle/11299/201404>
- Ashcraft, H. W. (2014). Integrated project delivery agreement—A lawyer's perspective. *Journal of the Canadian College of Construction Lawyers*, 105-156. <https://www.ipda.ca/site/assets/files/1115/integrated-project-delivery-agreement-howard-w-ashcraft-jr.pdf>
- Ashcraft, H.W. (2011). *IPD Teams: Creation, organization and management*. Hanson Bridgett. https://scholar.google.com/scholar?hl=en&as_sdt=0%2C5&q=IPD+Teams%3A+Creation%2C+Organization+and+Management&btnG=
- Ashcraft, H. W. (2010). *Negotiating an integrated project delivery agreement*. Hanson Bridgett. <https://www.hansonbridgett.com/sites/default/files/sitecore/Files/Publications/NegotiatingIntegratedProjectDeliveryAgreement.pdf>
- Ayopo, O.O., Ohis, A. C., & Wellington, T.D. (2016). Challenges of construction procurement: A developing nation's perspective. In: M. L. Muric, & C.O. Aigbavboa (Eds.), *International Conference of Socio-economic Researchers, ICSR 2016 Serbia*,

- Zlatibor, 27-29 May 2016, (pp. 205-217). Scientific Society Akroasis.
<https://ujcontent.uj.ac.za/esploro/outputs/conferencePaper/Challenges-of-construction-procurement--a/9910265407691>
- Babatunde, S., Opawole, A., & Ujaddughe, I. C. (2010). An appraisal of project procurement methods in the Nigerian construction industry. *Civil Engineering Dimension*, 12(1), 1-7. <https://ced.petra.ac.id/index.php/civ/article/view/17896/17825>
- Bako, S., (2016). An overview of procurement methods and techniques for effective delivery of construction projects. *International Journal of Advanced Research in Engineering*, 2(3),
https://www.researchgate.net/publication/349466446_An_Overview_of_Procurement_Methods_and_Techniques_for_Effective_Delivery_of_Construction_Projects
- Central Bank of Sri Lanka. (2024). *Annual report 2023*.
<https://www.cbsl.gov.lk/en/publications/economic-and-financial-reports/annual-reports>
- Challender, J., Farrell, P., & Sherratt, F. (2013). Collaborative procurement: An exploration of practice and trust in times of austerity. In: S. D. Smith & D. D. Ahiaga-Dagbui (Eds.), *Proceedings of the 29th Annual ARCOM Conference, 2-4 September 2013* (pp. 827–836). Association of Researchers in Construction Management.
https://aru.figshare.com/articles/conference_contribution/Collaborative_procurement_an_exploration_of_practice_and_trust_in_times_of_austerity/23775348?file=41711292
- Chanudha, R. A. C., Disaratna, P. A. P. V. D. S., Anuruddika, S. M. N., & Ariyachandra, M. R. M. F. (2017). Procurement system selection model for the Sri Lankan construction industry. In Y. G. Sandanayake, T. Ramachandra, & S. Gunatilake (Eds.) *Proceedings of the 6th World Construction Symposium: What's new and what is next in the built environment sustainability agenda?*, 30 June - 02 July 2017. Colombo, (pp. 339-349). University of Moratuwa. <https://dl.lib.uom.lk/bitstreams/1be6452e-7a78-49be-a480-7b5bac21400a/download>
- Construction Industry Development Authority. (2021). *Construction industry development act and regulations*. <https://www.cida.gov.lk>
- Cox, A., & Townsend, M. (1998). *Strategic procurement in construction: Towards better practice in management of construction supply chain*, Thomas Telford.
- Davis, P., Love, P., & Baccarini, D. (2008). *Building procurement methods* (Research Project No: 2006-034-C-02). Cooperative Research Centre for Construction Innovation.

<https://citeseerx.ist.psu.edu/document?repid=rep1&type=pdf&doi=2bc6fba8cf1e5b69874c375281be497db1954e84>

- Derosia, M. (2010, March 9). *The five core values of public administration*. GovLoop. <https://www.govloop.com/community/blog/the-five-core-values-of-public-administration/>
- Dolage, D. A. R., & Rathnamali, D. L. G. (2013). Causes of time overrun in construction phase of building projects. *Engineer*, 46(3), 9-18.. <https://doi.org/10.4038/ENGINEER.V46I3.6780>
- Dubois, A., & Gadde, L. E. (2002). The construction industry as a loosely coupled system: Implications for productivity and innovation. *Construction Management and Economics*, 20(7), 621–631. <https://doi.org/10.1080/01446190210163543>
- Ekanayake, E. M. P. G. A., Jayasinghe, C., Perera, K. P. H., & Ekanayake, K. V. J. P. (2023). *Effectiveness of implementing sustainable public procurement (spp) practices in the Sri Lankan construction industry. 14th International Conference on Sustainable Built Environment*, Kandy, 15-17 December 2023. : <https://www.researchgate.net/publication/38125642>
- Fakhimi, A. H., Sardroud, J. M., & Azhar, S. (2016). How can lean, IPD and BIM work together. *Proceedings of the 33rd International Symposium on Automation and Robotics in Construction*, Alabama, 18-21 July 2016.. (pp. 67–75). <https://www.iaarc.org/publications/fulltext/ISARC2016-Paper018.pdf>
- Fischer M., Reed, D., Khanzode, A., & Ashcraft, H. (2014). A simple framework for integrated project delivery, *In Proceedings IGLC-22*, Oslo, June 2014. (pp. 13191330). , https://scholar.google.com/scholar?hl=en&as_sdt=0%2C5&q=A+simple+framework+for+integrated+project+delivery&btnG=
- Gershon, P. (1999). *Review of civil procurement in central government*, https://www.toronto.ca/ext/digital_comm/inquiry/inquiry_site/cd/gg/add_pdf/77/Procurement/Electronic_Documents/UK/U.K._Gershon_Report.pdf
- Glick, S. (2009). IPD and BIM: Benefits and opportunities for regulatory agencies. *Proceedings of the 45th ASC Annual Conference*, Gainesville, 2–4 April 2009. <http://ascpro0.ascweb.org/archives/cd/2009/paper/CPGT172002009.pdf>
- Gunawardana, K. A. P., Sandanayake, Y. G., Karunasena, G. I., & Jayawickrama, T. S. (2021). Problems and related causes of public procurement process to achieve sustainability in developing countries. In: Y. G. Sandanayake, S. Gunatilake, & K. G.

- A. S. Waidyasekara (Eds.), *Proceedings of the 9th World Construction Symposium*, (pp. 458-470). <https://ciobwcs.com/papers/>
- Heenkenda, H. M. N. S. B., & Chandanie, H. (2012). Minimizing conflicts in building construction through proper procurement arrangements. *9th International Conference on Business Management – 2012*, Colombo, January 2012. (pp. 124-141). <https://www.researchgate.net/publication/346894137>
- Hettiaarachchige, N., Rathnasinghe A., Ranadewa K. A. T. O., & Thurairajah N. (2022). Lean integrated project delivery for construction procurement: The case of Sri Lanka. *Buildings*, 12(524), 1-18. <https://doi.org/10.3390/buildings12050524>
- International Monetary Fund. (2023). *Governance diagnostic assessment of Sri Lanka: Strengthening public procurement and anti-corruption mechanisms*. (Country Report No. 2023/340). <https://doi.org/10.5089/9798400255977.002>
- Jayasena, H. S., & Senevirathna, N. S. (2012). Adaptability of integrated project delivery in a construction industry. *World Construction Conference 2012 – Global Challenges in Construction Industry*, Colombo, 28 – 30 June 2012, (pp.188-195). <http://dl.lib.uom.lk/bitstream/handle/123/16990/ADAPTABILITY%20OF%20INTEGRATED%20PROJECT%20DELIVERY%20IN%20A.pdf?sequence=1&isAllowed=y>
- Johnathan C. (2010), *Integrated project delivery: Case studies*, AIA California Council. <https://www.ipda.ca/site/assets/files/1111/aia-2010-ipd-case-studies.pdf>
- Joseph, A. L., & Jayasena, H. S. (2008). Impediments to the development of design and build procurement system in Sri Lanka. *Proceedings of the CIB International Conference on Building Education and Research*, Heritance Kandalama (pp, 286-287). https://www.academia.edu/1239835/Impediments_to_the_Development_of_Design_and_Build_Procurement_System_in_Sri_Lanka
- Kahvandi, Z., Saghatforoush, E., Ravasan A. Z. & Preece C. (2019). Integrated project delivery implementation challenges in the construction industry. *Civil Engineering Journal*, 5(8). <https://doi.org/10.28991/cej-2019-03091362>
- Karunarathna C. S. (2018). Sri Lanka Country Report. *23rd Asia Construct Conference*, Kuching, 8 -10 October 2018, (PP. 1-18). <http://www.asiaconst.com/asiacwp/wp-content/uploads/2019/06/Sri-Lanka-Country-Report.pdf>
- Kent, D. C., David C., & Gerber, B. B. (2010). Understanding construction industry experience and attitudes toward integrated project delivery. *Journal of Construction*

- Krippendorff, K. (2018). *Content analysis: An introduction to its methodology* (4th ed.). SAGE Publications. <https://methods.sagepub.com/book/mono/content-analysis-4e>
- Lawrence C., & Crawford J. (2017). Integrated project delivery. *Construction Economist Journal* - Spring 2017, 19-24. <https://issuu.com/ciqs/docs/ciqs-construction-economist-2017-1-spring/s/14091516>
- Lean Construction Institute. (2023). *An introduction to lean project delivery*, <https://leanconstruction.org/lean-topics/lean-project-delivery/>
- Love, P. E. D., Skitmore, M., & Earl, G. (1998). Selecting a suitable procurement method for a building project, *Construction Management and Economics*, 16(2), 221-233. <https://doi.org/10.1080/014461998372501>
- Lukson, E.E., Ranadewa, K.A.T.O., Parameswaran, A., Wijerathna, M.R.D.P. and Kodituwakku, D., (2024). Integrated project delivery implementation among construction SMEs in Sri Lanka: Barriers and strategies. In: Y.G. Sandanayake, K. G. A. S. Waidyasekara, K. A. T. O. Ranadewa, and H. Chandanie (Eds), *Proceedings of the 12th World Construction Symposium, Sri Lanka, 9-10 August 2024*, (pp. 619–633). <https://doi.org/10.31705/WCS.2024.49>
- Marco, A. De., & Karzouna, A. (2018). Assessing the benefits of the integrated project delivery method: A survey of expert opinions. *International Conference on Enterprise Information Systems /International Conference on Project Management /International Conference on Health and Social Care Information Systems and Technologies, Italy, January 2018*. (pp 823–828). *Procedia Computer Science*. <https://doi.org/10.1016/j.procs.2018.10.107>
- Marina, L. V., Bonaventura, H. W. H., Mazlina, Z. M., & Zahra, K. (2020). Integrated project delivery (IPD): An updated review and analysis case study. *Journal of Engineering, Project, and Production Management*, 10(2), 147-161. <https://doi.org/10.2478/jeppm-2020-0017>
- McKinsey & Company. (2018). *Collaborative contracting: Making it happen*. McKinsey & Company. <https://www.mckinsey.com/capabilities/operations/our-insights/collaborative-contracting-making-it-happen>
- Meiners, E. B., & Miller, V. D. (2004). The effect of formality and relational tone on supervisor/subordinate negotiation episodes. *Western Journal of Communication*, 68(3), 285–308. <https://doi.org/10.1080/10570310409374805>

- Migliaccio, G.C., & Shrestha, P.P. (2023). *Building a body of knowledge in construction project delivery, procurement and contracting*. World Scientific publication Co. Pte. Ltd.
https://www.google.lk/books/edition/Building_A_Body_Of_Knowledge_In_Constru/KTmoEAAAQBAJ?hl=en&gbpv=1&dq=open+communication+in+of+integrated+project+delivery&pg=PA245&printsec=frontcover
- Ministry of Mahaweli Development and Environment. (2017). *National strategy & action plan for sustainable public procurement in Sri Lanka*. <https://www.scp.env.gov.lk/kdb/docs/1%20Report%20on%20Sri%20Lanka%20SPP%20Strategy%2020180308.pdf>
- Ministry of Finance. (2021). *Annual report 2020*. <https://www.treasury.gov.lk/api/file/0b7d1935-6235-4156-97b6-752d6a8039d0>
- Ministry of Finance. (2022). *Budget estimate (Vol. III)*. <https://www.treasury.gov.lk/api/file/e0e5c360-e254-4a48-8a95-137f271ac613>
- Mudugamuwa, M. (2024, February 18). *National procurement: Cause of losses and accountability issues*. The Morning. <https://www.themorning.lk/articles/9dYvDHg2PL6AOH0y4Jjn>
- National BIM Standard United States. (2023). <https://nationalbimstandard.org/nbims-us-v3>
- National Procurement Agency. (2024). *Procurement guidelines 2024*. <https://nprocom.gov.lk/manuals/> National Procurement Agency. (2024). *Procurement Manual 2024*. <https://nprocom.gov.lk/manuals/>
- Neuendorf, K. A. (2017). *The content analysis guidebook* (2nd ed.). SAGE Publications. <https://uk.sagepub.com/en-gb/eur/the-content-analysis-guidebook/book234078>
- Neve, H., Wandahl, S., Kaeseler, S. M., & Tandrup, A. (2017). Integrating IPD and exploring potentials. In P. W. Chan & C. J. Neilson (Eds.), *Proceedings of the 33rd Annual ARCOM Conference*, (pp. 154 -163). Association of Researchers in Construction Management. <https://www.researchgate.net/publication/362381380>
- Pal, A. (2022, February 06). *IPD adoption in a developing country*, Lean Construction Blog, <https://leanconstructionblog.com/IPD-adoption-in-a-developing-country.html>
- Pathiranage, D., & Halwatura, R. U. (2021). Public procurement practices in Sri Lankan construction industry: A review of challenges and opportunities. *Built Environment Project and Asset Management*, 11(3), 456–472. <https://doi.org/10.1108/BEPAM-10-2020-0123>

- Patrick, J. O., Jr. (2008). *Integrated project delivery: Collaboration through new contract forms*, Patrick J. O'Connor, Jr. <https://www.faegredrinker.com/webfiles/AGC-IPD%20Paper.pdf>
- Patrick J. O., & Connor, J.R. (2009). *Integrated project delivery: Collaboration through new contract forms*, Patrick J. O'Connor, Jr. <https://www.faegredrinker.com/webfiles/AGC-IPD%20Paper.pdf>
- Project Manager. (2024, August 28). *Issue management process in project management*. Project Manager. <https://www.projectmanager.com/training/managing-project-issues>
- Rached, F., Hraoui, Y., Karam, A., & Hamzeh F. (2014). Implementation of IPD in the Middle East and its challenges. *Proceedings IGLC-22, Oslo, June 2014*. (pp. 293-304). <https://doi.org/10.13140/RG.2.1.3348.6724/1>
- Ramos D. (2017, November 29). Create a lean, construction building machine with integrated project management. *Smartsheet*. <https://www.smartsheet.com/integrated-project-delivery>
- Rameezdeen, R., & De Silva, S. (2002). Trends in construction procurement systems in Sri Lanka, *Built-Environment-Sri Lanka*, 2(2). [https://dl.nsf.gov.lk/bitstream/handle/1/8303/BESL-2\(2\)-2.pdf?sequence=2](https://dl.nsf.gov.lk/bitstream/handle/1/8303/BESL-2(2)-2.pdf?sequence=2)
- Finance Commission of Sri Lanka. (2023). *Public private partnership approach: Theory and practice*. <http://fincom.gov.lk/public-private-partnership-approach-theory-and-practice/>
- Saad, I. M. H. (2020). *Construction contracts: from zero sum to win win*. (513), (pp 556-532). https://www.researchgate.net/publication/343107480_Construction_Contracts
- Shiyamini, R., Rameezdeen, R., & Amaratunga, D. (2005). Macro analysis of construction procurement trends in Sri Lank., *5th International Postgraduate Research Conference, Manchester*, (pp. 525-536). https://www.researchgate.net/publication/338384595_MACRO_ANALYSIS_OF_CONSTRUCTION_PROCUREMENT_TRENDS_IN_SRI_LANKA
- Silva, H. A. L. V., & Kulatunga, U. (2022). Key procurement selection factors for Sri Lankan private-sector commercial building projects. *12th International Conference on Structural Engineering and Construction Management*, 29 September 2023, (pp. 737–752). Springer. https://doi.org/10.1007/978-981-19-2886-4_51

- Sivarajah, T. (2021). Construction projects delays in Sri Lanka. *Journal of research technology & engineering*, 2(4), 25-29. <https://www.jrte.org/wp-content/uploads/2021/10/Construction-Projects-delays-in-Sri-Lanka.pdf>
- South Asia Regional Procurement Unit.(2003). *Sri Lanka country procurement assessment report*. (955-8908-05-3). The World Bank. <https://documents1.worldbank.org/curated/en/915941468101372360/pdf/291880v10REVIS1ver0LK0CPAR01PUBLIC1.pdf>
- Sri Lanka Auditor General's Department. (2016). *Procurement audit manual* http://www.lgpc.gov.lk/web/images/Downloads/reports/Proc_AuditManual.pdf
- The American Institute of Architects. (2023). *The architecture student's handbook of professional practice* (14th ed.). https://www.google.lk/books/edition/The_Architecture_Student_s_Handbook_of_P/L_CeEnSpYAEC?hl=en&gbpv=1&dq=early+involvement+by+parties+in+of+integrated+project+delivery&pg=PT456&printsec=frontcover
- The American Institute of Architects and The Associated General Contractors of America. (2011). *Primer on project delivery* (2nd ed.). The American Institute of Architects and The Associated General Contractors of America. https://www.agc.org/sites/default/files/Files/Programs%20%26%20Industry%20Relations/AIA-AGC_Primar_on_Project_Delivery_2nd_Edition-FINAL.pdf
- Townes, A, D. (2015). *Team selection for integrated project delivery*, (Master's thesis, Pennsylvania State University). https://etda.libraries.psu.edu/files/final_submissions/10762
- Townes, A., Franz B.W., & Leicht R. M. (2015). A Case Study of IPD Team Selection. In C. Dossick & G. Macht (Eds.), *Engineering Project Organization Conference, Scotland, June 2015*, (pp. 24-26). https://www.researchgate.net/profile/Robert-Leicht/publication/299455849_A_case_study_of_integrated_project_delivery_team_selection/links/56f926b308ae81582bf432f8/A-case-study-of-integrated-project-delivery-team-selection.pdf
- Trucker, R., & Gilge, C. (2013). *Integrated Project Delivery – managing risk and making it work for all parties*. KPMG. <https://assets.kpmg.com/content/dam/kpmg/pdf/2013/10/integrated-project-delivery-whitepaper.pdf>
- Viana, M. L., Hadikusumo, B. H. W., Mohammad, M. Z., & Kahvandi, Z. (2020). Integrated project delivery (IPD): An updated review and analysis case study. *Journal of*

- Engineering, Project, and Production Management* 2020, 10(2), (pp 147-161).
<https://www.researchgate.net/publication/339944244>
- Walker, D., Hampson K. (2003). *Procurement Strategies: A Relationship-based approach*. Blackwell Science Ltd, 1st publication,
https://books.google.lk/books?hl=en&lr=&id=xlOmhCHXIIC&oi=fnd&pg=PR5&q=different+types+of+procurement+approach&ots=bqdUTW7ZZ&sig=8qFGX-lmHrKgukITjz4xlce7Nk&redir_esc=y#v=onepage&q=different%20types%20of%20procurement%20approach&f=false
- Weerakoon, T. G., Wimalasena, S., & Fedotova, K. (2023). Economic crisis adaptation in Sri Lankan construction industry: Pathway to prosperity. *Baltic Journal of Real Estate Economics and Construction Management*, 2023(11), (pp 240–256).
<https://doi.org/10.2478/bjreecm-2023->
- Weerasekara, D. T., Disaratna, V., Withanage, K. T., & Perera, B. A. K. S. (2023). Procurement management in the foreign-funded construction projects implemented in Sri Lanka. *International Journal of Construction Management*, 23(7), 1118–1130.
<https://doi.org/10.1080/15623599.2021.1956674>
- Wijewardana C., Jayasena, H. S, & Ranadewa K. A. T. O., (2013). Impact of government policies and regulations when adopting alternative procurement methods. *The Second World Construction Symposium 2013: Socio-Economic Sustainability in Construction, Colombo, 14 – 15 June 2013*, (pp. 253-260).
<http://dl.lib.uom.lk/bitstream/handle/123/17839/impact%20of%20government%20policies.pdf?sequence=1&isAllowed=y>
- World Bank & Asian Development Bank. (2012). *Public procurement modernization and reform assessment report*. New Delhi: South Asia Procurement Services Unit (World Bank) & Central Operations Services Department.
<https://documents1.worldbank.org/curated/en/702461468331906897/pdf/NonAsciiFilename0.pdf>
- Yee, L. S., Saar, C. C, Yusof, A. M., Chuing, L. S. & Chon, H. Y. (2017). An empirical review of integrated project delivery system, *International Journal of Innovation, Management and Technology*, 8(1), 1-8. <http://www.ijimt.org/vol8/693-EB0003.pdf>
- Zorich, M. (2018, October 18). *Improving construction industry efficiency with IPD*, Consulting -Specifying Engineer. <https://www.csemag.com/articles/improving-construction-industry-efficiency-with-ipd/>