

REFERENCES

- Abackerli, A. J., Pelissari, R., & Duarte, L. T. (2024). Validation of a Maturity Model for Applied R&D: Adding Value to Business. *IEEE Transactions on Engineering Management*, 71, 6495–6511. <https://doi.org/10.1109/TEM.2023.3276472>
- Abdelhamid, T. S., El-Gafy, M., & Salem, O. (2008). Lean construction: Fundamentals and principles. *American Professional Constructor Journal*, 4, 8–19.
- Aghimien, D. O., Aigbavboa, C. O., & Oke, A. E. (2020). Critical success factors for digital partnering of construction organisations – a Delphi study. *Engineering, Construction and Architectural Management*, 27(10), 3171–3188. <https://doi.org/10.1108/ECAM-11-2019-0602>
- Aguilar, S. J. (2020). A research-based approach for evaluating resources for transitioning to teaching online. *Information and Learning Sciences*, 121(5/6), 301–310. <https://doi.org/10.1108/ILS-04-2020-0101>
- Ahmed, S., Hossain, M. M., & Haq, I. (2021). Implementation of lean construction in the construction industry in Bangladesh: Awareness, benefits, and challenges. *International Journal of Building Pathology and Adaptation*, 39(2), 368–406. <https://doi.org/10.1108/IJBPA-04-2019-0037>
- Ahn, E., & Kang, H. (2018). Introduction to systematic review and meta-analysis. *Korean Journal of Anesthesiology*, 71(2), 103–112. <https://doi.org/10.4097/kjae.2018.71.2.103>
- Akinradewo, O., Aigbavboa, C., Aghimien, D., Oke, A., & Ogunbayo, B. (2023). Modular method of construction in developing countries: The underlying challenges. *International Journal of Construction Management*, 23(8), 1344–1354. <https://doi.org/10.1080/15623599.2021.1970300>
- Albalkhy, W., & Sweis, R. (2021). Barriers to adopting lean construction in the construction industry: A literature review. *International Journal of Lean Six Sigma*, 12(2), 210–236. <https://doi.org/10.1108/IJLSS-12-2018-0144>
- Alkilani, S., & Loosemore, M. (2022a). An investigation of how stakeholders influence construction project performance: A small and medium sized contractor's perspective in the Jordanian construction industry. *Engineering, Construction and Architectural Management*, 31(3), 1272–1297. <https://doi.org/10.1108/ECAM-06-2022-0539>

Alsharef, A., Ovid, A., Jamil Uddin, S. M., & Albert, A. (2024). Biggest challenges facing the construction industry. *Construction Research Congress 2024, CRC 2024*, 3, 652–660. <https://doi.org/10.1061/9780784485286.065>

Amaratunga, D., Baldry, D., Sarshar, M., & Newton, R. (2002). Quantitative and qualitative research in the built environment: application of “mixed” research approach. *Work study*, 51(1), 17–31. <https://www.emerald.com/insight/content/doi/10.1108/00438020210415488/full/html>

Ameyaw, E. E., Hu, Y., Shan, M., Chan, A. P. C., & Le, Y. (2016). Application of Delphi method in construction engineering and management research: A quantitative perspective. *Journal of Civil Engineering and Management*, 22(8), 991–1000. <https://doi.org/10.3846/13923730.2014.945953>

Amini, S., Rezvani, A., Tabassi, M., & Malek Sadati, S. S. (2023). Causes of cost overruns in building construction projects in Asian countries: Iran as a case study. *Engineering, Construction and Architectural Management*, 30(7), 2739–2766. <https://doi.org/10.1108/ECAM-05-2021-0445>

Anand, A., & Khan, R. (2022). How Indian media reported on the Sri Lankan economic crisis. *Asian Politics & Policy*, 14(4), 555–559. <https://doi.org/10.1111/aspp.12660>

Andersen, B., Belay, A. M., & Seim, E. A. (2012). Lean construction practices and its effects: A case study at St. Olav’s integrated hospital, Norway. *Lean Construction Journal*, 122–149.

Ansah, R. H., Sorooshian, S., & Mustafa, S. B. (2016). Lean construction: an effective approach for project management. *ARPJ Journal of Engineering and Applied Sciences*, 11(3), 1607–1612.

Arantes, L. (2011). *Diagnosis of the application of two principles of embedded construction in builders of the building sector that operate in Belem-PA* (Doctoral dissertation, Federal University of Para, Belem-PA, Brazil).

Arasakulasooriya, K.K., Sridarran, P. and Sivanuja, T., (2023). Strategies to implement lean maintenance concept for high-rise commercial buildings in Sri Lanka. In: Sandanayake, Y.G., Waidyasekara, K.G.A.S., Ramachandra, T. and Ranadewa, K.A.T.O. (eds). *Proceedings of the 11th World Construction Symposium*, 21–22 July 2023, Sri Lanka. [Online]. pp. 985–997. DOI: <https://doi.org/10.31705/WCS.2023.79>. Available from: <https://ciobwcs.com/papers/>

Arbulu, R., & Zabelle, T. (2006). Implementing lean in construction: How to succeed. In *Proceedings of 14th Annual Conference of the International Group for Lean Construction*, 553-565. doi.org/.

Arditi, D., & Gunaydin, H. M. (1997). Total quality management in the construction process. *International Journal of Project Management*, 15(4), 235–243. Retrieved from [https://doi.org/10.1016/S0263-7863\(96\)00076-2](https://doi.org/10.1016/S0263-7863(96)00076-2)

Arsakulasooriya, K., Sridarran, P., & Sivanuja, T. (2023). *Strategies to implement lean maintenance concept for high-rise commercial buildings in Sri Lanka*. <https://doi.org/10.31705/WCS.2023.79>

Aslam, N., Yang, W., Saeed, R., & Ullah, F. (2024). Energy transition as a solution for energy security risk: Empirical evidence from BRI countries. *Energy*, 290, 130090. <https://doi.org/10.1016/j.energy.2023.130090>

Attanayake, C., & Wakkumbura, M. (2023). The ‘new quad’ in the Middle East: Opportunities and implications for Sri Lanka’s Middle Eastern relations. *Journal of Asian and African Studies*, 58(4), 590–606. <https://doi.org/10.1177/00219096231162099>

Ayalew, T., Dakhli, Z., & Lafhaj, Z. (2018). Characterisation of Waste in Ethiopian Building Construction Projects, *26th Annual Conference of the International Group for Lean Construction*, 797-806. <https://iglc.net/Papers/Details/1605>

Aziz, R. F., & Hafez, S. M. (2013). Applying lean thinking in construction and performance improvement. *Alexandria Engineering Journal*, 52(4), 679–695. <https://doi.org/10.1016/j.aej.2013.04.008>

Babalola, O., Ibem, E. O., Ezema, I. C., & Olanipekun, A. O. (2019). Assessment of the role of lean construction practices in environmental sustainability. *Journal of Physics: Conference Series*, 1299(1). <https://doi.org/10.1088/1742-6596/1299/1/012002>

Backlund, F., Chronéer, D., & Sundqvist, E. (2014). Project management maturity models – A critical review. *Procedia - Social and Behavioral Sciences*, 119, 837–846. <https://doi.org/10.1016/j.sbspro.2014.03.094>

Backlund, F., Chronéer, D., & Sundqvist, E. (2014). Project Management Maturity Models – A Critical Review: A Case Study within Swedish Engineering and Construction Organizations.

Procedia - Social and Behavioral Sciences, 119, 837–846.
<https://doi.org/10.1016/j.sbspro.2014.03.094>

Badhotiya, G. K., Gurumurthy, A., Marawar, Y., & Soni, G. (2024). Lean manufacturing in the last decade: Insights from published case studies. *Journal of Manufacturing Technology Management, ahead-of-print*. <https://doi.org/10.1108/jmtm-11-2021-0467>

Bajjou, M. S., & Chafi, A. (2018). Lean construction implementation in the Moroccan construction industry: Awareness, benefits, and barriers. *Journal of Engineering, Design and Technology*, 16(4), 533–556. <https://doi.org/10.1108/JEDT-02-2018-0031>

Ballard, G. (2018). Das Last Planner System. In M. Fiedler (Ed.), *Lean construction – Das Managementhandbuch* (pp. 143-154). Springer Gabler. https://doi.org/10.1007/978-3-662-55337-4_8

Ballard, G., & Howell, G. (1998). What kind of production is construction? *6th Annual Conference of the International Group of Lean Construction*, Guarujá, Brazil, August 13-15, 1–15. <http://leanconstruction.org/pdf/BallardAndHowell.pdf>

Ballard, G., & Howell, G. (1998). What kind of production is construction? *Proceedings of the 6th Annual Conference of the International Group for Lean Construction*, Guarujá, Brazil, 13–15.

Ballard, G., & Howell, G. (2003). Lean project management. *Building Research & Information*, 31(2), 119–133. <https://doi.org/10.1080/09613210301997>

Ballard, G., & Tommelein, I. (2012). Lean management methods for complex projects. *Engineering Project Organization Journal*, 2(1–2), 85–96. <https://doi.org/10.1080/21573727.2011.641117>

Ballard, G., Tommelein, I., Koskela, L., & Howell, G. (2007). Lean construction tools and techniques. In *Design and construction* (pp. 227-255). Routledge.

Ballard, H. G. (2000). *The last planner system of production control* (Doctoral dissertation, University of Birmingham, UK).

Bandara, H. M. S. C. H., Thushanth, G., Somarathna, H. M. C. C., Jayasinghe, D. H. G. A. E., & Raman, S. N. (2023). Feasible techniques for valorisation of construction and demolition

waste for concreting applications. *International Journal of Environmental Science and Technology*, 20(1), 521-536. <https://doi.org/10.1007/s13762-021-03665-4>

Bandara, O. K. K., Tharaka, V. K., & Wickramarachchi, A. P. R. (2019). Industry 4.0 maturity assessment of the banking sector of Sri Lanka. *Proceedings - IEEE International Research Conference on Smart Computing and Systems Engineering, SCSE 2019*, 190–195. <https://doi.org/10.23919/SCSE.2019.8842818>

Bashir, A. M. (2013). A Framework for Utilising Lean Construction Strategies to Promote Safety on Construction Sites. (Doctoral Thesis). University of Wolverhampton. <https://wlv.openrepository.com/handle/2436/297665>

Baysan, S., Kabadurmus, O., Cevikcan, E., Satoglu, S. I., & Durmusoglu, M. B. (2019). A simulation-based methodology for the analysis of the effect of lean tools on energy efficiency: An application in the power distribution industry. *Journal of Cleaner Production*, 211, 895–908. <https://doi.org/10.1016/j.jclepro.2018.11.217>

Becerra, U. B. S. (2016). Evaluación de la madurez de los principios lean en proyectos de construcción [Evaluation of lean principles maturity in construction projects]. (Master's thesis). <https://repositorio.uc.cl/handle/11534/21502>

Becker, J., Knackstedt, R., & Pöppelbuß, J. (2009). Developing Maturity Models for IT Management. *Business & Information Systems Engineering*, 1(3), 213–222. <https://doi.org/10.1007/s12599-009-0044-5>

Bendi, D., Rana, M. Q., Arif, M., Goulding, J. S., & Sawhney, A. (2021). An off-site construction readiness maturity model for the Indian construction sector. *Construction Innovation*, 21(1), 123–142. <https://doi.org/10.1108/CI-07-2020-0121>

Bertelsen, S., & Koskela, L. (2004, August). Construction beyond lean: a new understanding of construction management. In *Proceedings of the 12 th annual conference in the International Group for Lean Construction*. Elsinore, Denmark, 2004

Bhagwat, K., & Delhi, V. S. K. (2024). Applications of lean principles for construction safety management: A literature review. *Lecture Notes in Civil Engineering*, 383, 261–273. https://doi.org/10.1007/978-981-99-5455-1_21

Bhasin, S., & Burcher, P. (2006). Lean viewed as a philosophy. *Journal of Manufacturing Technology Management*, 17(1), 56-72. <https://doi.org/10.1108/17410380610639506>

- Bigwanto, A., Widayati, N., Wibowo, M. A., & Sari, E. M. (2024). Key performance indicators (KPI) to measure effectiveness of lean construction in Indonesian projects. *Sustainability*, 16(15), 6461. <https://doi.org/10.3390/su16156461>
- Blondiau, A., Mettler, T., & Winter, R. (2016). Designing and implementing maturity models in hospitals: An experience report from 5 years of research. *Health Informatics Journal*, 22(3), 758–767. <https://doi.org/10.1177/1460458215590249>
- Bortolotti, T., Boscari, S., & Danese, P. (2015). Successful lean implementation: Organizational culture and soft lean practices. *International Journal of Production Economics*, 160, 182-201. <https://doi.org/10.1016/j.ijpe.2014.10.013>
- Boullauazan, Y., Sys, C., & Vanelslender, T. (2023). Developing and demonstrating a maturity model for smart ports. *Maritime Policy & Management*. <https://www.tandfonline.com/doi/abs/10.1080/03088839.2022.2074161>
- Brady, S. R. (2015). Utilizing and adapting the Delphi method for use in qualitative research. *International Journal of Qualitative Methods*, 14(5), 1–6. <https://doi.org/10.1177/1609406915621381>
- Britten, N. (1995). Qualitative research: Qualitative interviews in medical research. *BMJ*, 311(6999), 251-253. <https://doi.org/10.1136/bmj.311.6999.251>
- Brodetskaia, I., Sacks, R., & Shapira, A. (2012). Stabilizing production flow of interior and finishing works with reentrant flow in building construction. *Journal of Construction Engineering and Management*, 139(6), 665–674. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000595](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000595)
- Brookes, N., & Clark, R. (2009). Using maturity models to improve project management practice. In *POMS 20th Annual Conference*, 1, 285-296.
- Brotby, C. (2009). Capability maturity model. In *Information Security Management Metrics* (pp. 201–203). <https://doi.org/10.1201/9781420052862.axf>
- Bryman, A. (2016). *Social research methods* (5th ed.). Oxford University Press.
- Buck, A. J., Gross, M., Hakim, S., & Weinblatt, J. (1993). Using the Delphi process to analyze social policy implementation: A post hoc case from vocational rehabilitation. *Policy Sciences*, 26(4), 271-288. <https://doi.org/10.1007/BF00999473>

- Buck, A. J., Gross, M., Hakim, S., & Weinblatt, J. (1993). Using the Delphi process to analyze social policy implementation: A post hoc case from vocational rehabilitation. *Policy Sciences*, 26(4), 271-288. <https://doi.org/10.1007/BF00999473>
- Cano, S., Botero, L., García-Alcaraz, J. L., Tovar, R., & Rivera, L. (2020). Key aspects of maturity assessment in lean construction. *IGLC 28 - 28th Annual Conference of the International Group for Lean Construction*, 229–240. <https://doi.org/10.24928/2020/0063>
- Carvalho, B. S., & Scheer, S. (2017). Analysis and assessment for lean construction adoption: The DOLC Tool. *Proceedings of the 25th Annual Conference of the International Group for Lean Construction (IGLC)*. <https://doi.org/10.24928/2017/0117>
- Chen, W., White, L., Adamczewski, J. Z., Croft, B., Garner, K., Pellissey, J. S., Clark, K., Olthof, I., Latifovic, R., & Finstad, G. L. (2014). Assessing the impacts of summer range on Bathurst caribou's productivity and abundance since 1985. *Natural Resources*, 5(4), 130-145. <https://doi.org/10.4236/nr.2014.54014>
- Chiera, M., Lupi, F., Rossi, A., & Lanzetta, M. (2021). Lean Maturity Assessment in ETO Scenario. *Applied Sciences*, 11(9), Article 9. <https://doi.org/10.3390/app11093833>
- Christensen, D., Davis, G., Draper, G., Mitrou, F., McKeown, S., Lawrence, D., & Zubrick, S. R. (2014). Evidence for the use of an algorithm in resolving inconsistent and missing Indigenous status in administrative data collections. *Australian Journal of Social Issues*, 49(4), 423-443. <https://doi.org/10.1002/j.1839-4655.2014.tb00321.x>
- Cooke-Davies, T. J., & Arzymanow, A. (2003). The maturity of project management in different industries: An investigation into variations between project management models. *International Journal of Project Management*, 21(6), 471–478.
- Cookson, M. D., & Stirk, P. M. R. (2019). The potential effectiveness of lean construction principles in reducing construction process waste: An input-output model. *Wood and Fiber Science*, 12(4), 4141–4160.
- Crawford, J. K. (2006). *Project management maturity model*. Auerbach Publications. <https://doi.org/10.1201/9780849379468>
- Cresswell, J. W. (2013). *Qualitative inquiry & research design: Choosing among five approaches* (3rd ed.). Sage.

Creswell, J. W. (2003). *Research design: Qualitative, quantitative, and mixed methods approaches* (2nd ed.). Sage Publications.

Crotty, M. (1998). *The foundations of social research: Meaning and perspective in the research process*. Sage.

Cullen, P.-A., Butcher, B., Hickman, R., Keast, J., & Valadez, M. (2005). The Application Of Lean Principles To In-Service Support: A Comparison Between Construction And The Aerospace And Defense Sectors. *Lean Construction Journal*, 2. <https://doi.org/10.60164/39i2e9c3b/>

Daniel, E. I., & Pasquire, C. (2019). Creating social value within the delivery of construction projects: The role of lean approach. *Engineering, Construction and Architectural Management*, 26(6), 1105–1128. <https://doi.org/10.1108/ECAM-06-2017-0096>

Datti, Y., Amila, N., Zawawi, W., Umar, A., Sutanto, H., & Danyaro, K., (2022). Challenges of Maturity Models in Public-Private Partnerships (PPPs) in the Post-COVID-19 Era. *Journal of Engineering Project and Production Management*, 12, 149–165. <https://doi.org/10.32738/JEPPM-2022-0014>

Dauda, J. A., Ajayi, S., Omotayo, T., Oladiran, O. O., & Ilori, O. M. (2024). Implementation of lean for small- and medium-sized construction organisational improvement. *Smart and Sustainable Built Environment*, 13(3), 496–511. <https://doi.org/10.1108/SASBE-10-2022-0233>

Dave, B., Koskela, L., & Kiviniemi, A. (2013). Implementing lean in construction. In *Highways Agency Knowledge Compendium*, 2011-13. <http://assets.highways.gov.uk/specialist-information/knowledge-compendium/2011-13-knowledge-programme/Lean%20and%20the%20Sustainability%20Agenda.pdf>

Davis, P., Schleifer, L., Shackell, M., & Widener, S. K. (2020). Creating a lean environment. *Strategic Finance*, 101(7), 38-45. <https://www.proquest.com/openview/091b07f6d3ae292d2b36dc3a9de8b7f6/1?pq-origsite=gscholar&cbl=5444811>

Day, J., & Bobeva, M. (2005). A generic toolkit for the successful management of Delphi studies. *Electronic Journal of Business Research Methods*, 3(2), 103-116. <https://academic-publishing.org/index.php/ejbrm/article/view/1195>

Demir, C., & Kocabaş, İ. (2010). Project management maturity model (PMMM) in educational organizations. *Procedia - Social and Behavioral Sciences*, 9, 1641–1645.

Demirkesen, S. (2020). Measuring impact of Lean implementation on construction safety performance: A structural equation model. *Production Planning & Control*, 31(5), 412–433. <https://doi.org/10.1080/09537287.2019.1675914>

Demirkesen, S., Wachter, N., Oprach, S., & Haghsheeno, S. (2019). Identifying barriers in lean implementation in the construction industry. *27th Annual Conference of the International Group for Lean Construction*, 157-168. <https://doi.org/10.24928/2019/0151>

Diamond, I. R., Grant, R. C., Feldman, B. M., Pencharz, P. B., Ling, S. C., Moore, A. M., & Wales, P. W. (2014). Defining consensus: A systematic review recommends methodological criteria for reporting Delphi studies. *Journal of Clinical Epidemiology*, 67(4), 401–409. <https://doi.org/10.1016/j.jclinepi.2013.12.002>

Diekmann, J. E., Balonick, J., Krewedl, M., & Troendle, L. (2003). Measuring lean conformance. In *11th Annual Conference of the International Group for Lean Construction*, 1. USA

Dixit, S., Mandal, S. N., Sawhney, A., & Singh, S. (2017). Area of linkage between lean construction and sustainability in the Indian construction industry. *International Journal of Civil Engineering and Technology*, 8(8), 623–636.

Eadie, R., Perera, S., & Heaney, G. (2011). Key process area mapping in the production of an e-capability maturity model for UK construction organisations. *Journal of Financial Management of Property and Construction*, 16(3), 197–210.

Easterby-Smith, M., Thorpe, R., & Jackson, P. R. (2012). *Management research* (4th ed.). Sage.

Emmitt, S., Sander, D., & Christoffersen, A. K. (2005). The value universe: defining a value based approach to lean construction. In *Proceedings IGLC* (Vol. 13, pp. 57-64).

Emuze, F., Smallwood, J., & Han, S. (2014). Factors contributing to non-value adding activities in South African construction. *Journal of Engineering, Design and Technology*, 12(2), 223–243. <https://doi.org/10.1108/JEDT-07-2011-0048>

- Erazo-Rondinel, A. A., Vila-Comun, A., & Alva, A. (2020). Application of the Last Planner® System in a Sports Infrastructure Project in Peru. In *Proceedings of 28th Annual Conference of the International Group for Lean Construction (IGLC)*, 529-540. <https://iglc.net/Papers/Details/1816>
- Etges, B. M. B. S., & Saurin, T. A. (2013). A protocol for assessing the use of. In *21st Annual Conference of the International Group for Lean Construction*, 93–102.
- Facchini, F., Olésków-Szłapka, J., Ranieri, L., & Urbinati, A. (2020). A maturity model for logistics 4.0: An empirical analysis and a roadmap for future research. *Sustainability*, 12(1), 1–18. <https://doi.org/10.3390/su12010086>
- Fellows, R. (2009). Advanced research methods in the built environment. *Construction Management and Economics*, 27(6), 605-609. <https://doi.org/10.1080/01446190902896637>
- Fellows, R. F., & Liu, A. M. (2021). *Research methods for construction* (4th ed.). John Wiley & Sons.
- Fernando, M. H. V., Costa, D. D., Malsha Nadeetharu, B. K., & Kulatunga, U. (2024). Application of lean principles for building refurbishment projects in Sri Lanka. *Built Environment Project and Asset Management*, 14(2), 244–259. <https://doi.org/10.1108/BEPAM-02-2023-0047>
- Ferng, J., & Price, A. D. F. (2005). An exploration of the synergies between Six Sigma, total quality management, lean construction, and sustainable construction. *International Journal of Six Sigma and Competitive Advantage*, 1(2), 167–187. <https://doi.org/10.1504/IJSSCA.2005.006427>
- Feyrer, J. (2007). Demographics and productivity. *The Review of Economics and Statistics*, 89(1), 100–109. <https://doi.org/10.1162/rest.89.1.100>
- Fink, A. S. (2000). The role of the researcher in the qualitative research process: A potential barrier to archiving qualitative data. *Forum Qualitative Sozialforschung / Forum: Qualitative Social Research*, 1(3). <https://doi.org/10.17169/FQS-1.3.1021>
- Finnemore, M., & Sarshar, M. (2002). Standardised process improvement for construction enterprises (SPICE). *Total Quality Management*, 10(4–5), 576–583. <https://doi.org/10.1080/0954412997550>

- Fontana, A., & Frey, J. (1994). The art of science. In N. K. Denzin & Y. S. Lincoln (Eds.), *The handbook of qualitative research* (pp. 361–376). Sage.
- Forbes, A. (2018). A Measure of Interdependence: Skill in the Supply Chain. *Economic Development Quarterly*, 32(4), 326-340. <https://doi.org/10.1177/0891242418791759>
- Formoso, C. T., Santos, A., & Powell, J. A. (2012). An exploratory study on the applicability of process transparency in construction sites. *Journal of Construction Management and Economics*, 30(4), 397–409. <https://doi.org/10.1080/01446193.2012.685489>
- Fryer, K., Ogden, S., & Anthony, J. (2013). Bessant's continuous improvement model: Revisiting and revising. *International Journal of Public Sector Management*, 26(6), 481–494. <https://doi.org/10.1108/IJPSM-05-2012-0052>
- Galletta, A. (2020). *Mastering the semi-structured interview and beyond*. New York University Press. <https://doi.org/10.18574/NYU/9780814732939.001.0001>
- Gangte, L. (2020). The debt-trap diplomacy revisited. *Artha - Journal of Social Sciences*, 19(2), 53–66. <https://doi.org/10.12724/ajss.53.4>
- Gao, S., & Low, S. P. (2014). The Toyota Way model: An alternative framework for lean construction. *Total Quality Management & Business Excellence*, 25(5–6), 664–682. <https://doi.org/10.1080/14783363.2013.820022>
- Gardiner, T., Weber, C., & Curtis, B. (2008). Business process maturity model (BPMM)-Version 1.0. *Business Process Trends*.
- Gartoumi, K. I., Aboussaleh, M., & Zaki, S. (2024). Implementing lean construction to improve quality and megaproject construction: A case study. *Journal of Financial Management of Property and Construction*, 29(1), 1–22. <https://doi.org/10.1108/JFMPC-12-2022-0063>
- Ghosh, S., Bhattacharjee, S., Pishdad-Bozorgi, P., & Ganapathy, R. (2014). A case study to examine environmental benefits of lean. *Proceedings of the International Conference on Lean Construction*, 20, 125–139.
- Glaser, B. G., & Strauss, A. L. (2017). *The discovery of grounded theory: Strategies for qualitative research*. Routledge. <https://doi.org/10.4324/9780203793206>

Goksen, Y., Cevik, E., & Avunduk, H. (2015). A case analysis on the focus on maturity models and information technologies. *Procedia Economics and Finance*, 19(15), 208–216. [https://doi.org/10.1016/s2212-5671\(15\)00022-2](https://doi.org/10.1016/s2212-5671(15)00022-2)

Grant, L., Larsen, L., Burrows, K., Belsito, D., Weißhaar, E., Diepgen, T., ... & Arbuckle, R. (2020). Development of a conceptual model of chronic hand eczema (CHE) based on qualitative interviews with patients and expert dermatologists. *Advances in Therapy*, 37(2), 692–706. <https://doi.org/10.1007/s12325-019-01164-5>

Green, B., Jones, M., Hughes, D., & Williams, A. (1999). Applying the Delphi technique in a study of GPs' information requirements. *Health & Social Care in the Community*, 7(3), 198–205. <https://doi.org/10.1046/j.1365-2524.1999.00176.x>

Green, S. D. (1999). The missing arguments of lean construction. *Construction Management and Economics*, 17(2), 133–137. <https://doi.org/10.1080/014461999371637>

Gudergan, G., Buschmeyer, A., Krechting, D., & Feige, B. (2015). Evaluating the readiness to transform towards a product-service system provider by a capability maturity modelling approach. *Procedia CIRP*, 30, 384–389. <https://doi.org/10.1016/j.procir.2015.02.134>

Habibi, A., Sarafrazi, A., & Izadyar, S. (2014). Delphi technique theoretical framework in qualitative research. *The International Journal of Engineering and Science*, 3(4), 8–13.

Hallowell, M. R., & Gambatese, J. A. (2010). Qualitative research: Application of the Delphi method to CEM research. *Journal of Construction Engineering and Management*, 136(1), 99–107. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000137](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000137)

Hamza Khan, M. A., Asadian, E., & Leicht, R. M. (2024). Identifying elements for lean construction implementation in trade contractor organizations. *Construction Research Congress 2024, CRC 2024*, 3, 496–506. <https://doi.org/10.1061/9780784485286.050>

Harding, S. (2019). *Objectivity and diversity: Another logic of scientific research*. University of Chicago Press.

Hatzigeorgiou, A., & Manoliadis, O. (2017). Assessment of performance measurement frameworks supporting the implementation of lean construction. *Proceedings of the 25th Annual Conference of the International Group for Lean Construction*, 153–160. <https://doi.org/10.24928/2017/0073>

Heale, R., & Forbes, D. (2013). Understanding triangulation in research. *Evidence-Based Nursing*, 16(4), 98. <https://doi.org/10.1136/eb-2013-101494>

Herrera, R. F., Sanz, M. A., Montalbán-Domingo, L., García-Segura, T., & Pellicer, E. (2019). Impact of game-based learning on understanding lean construction principles. *Sustainability*, 11(19). <https://doi.org/10.3390/su11195294>

Highways Agency Lean Maturity Assessment Toolkit (HALMAT). (2012). *Highways Agency, United Kingdom*.

Hofacker, A., Oliveira, B. F. De, Gehbauer, F., Carmo, M., & Freitas, D. (2008). Rapid lean construction-quality rating model (LCR). *Proceedings of the 16th Annual Conference of the International Group for Lean Construction*, 1–11.

Hohmeier, K. C., Renfro, C., Loomis, B., Alexander, C. E., Patel, U., Cheramie, M., Cernasev, A., Hagemann, T., Chiu, C.-Y., Chisholm-Burns, M. A., & Gatwood, J. D. (2022). The Lean Six Sigma Define, Measure, Analyze, Implement, Control (LSS DMAIC) framework: An innovative strategy for quality improvement of pharmacist vaccine recommendations in community pharmacy. *Pharmacy*, 10(3), 49. <https://doi.org/10.3390/pharmacy10030049>

Horta, I., Camanho, A. S., & Johnes, J. (2013). Performance trends in the construction industry worldwide: An overview of the turn of the century. *Journal of Productivity Analysis*, 39, 89–99. <https://doi.org/10.1007/s11123-012-0276-0>

Howell, G. A. (1999). What is lean construction? *Proceedings of the 7th Annual Conference of the International Group for Lean Construction*, Berkeley, CA, 26–28.

Howell, G. A. (1999). What is lean construction-1999? In *Proceedings IGLC* (Vol. 7, p. 1). Princeton, NJ, USA: Citeseer.

Howell, G., & Ballard, G. (1996). Can project controls do its job? *Proceedings of the 4th Annual Conference of the International Group for Lean Construction*, Birmingham, UK.

Howell, G., & Ballard, G. (1997). Lean production theory: Moving beyond "Can-Do." *Lean Construction*, 17–23.

Hsieh, H. F., & Shannon, S. (2005). Three approaches to qualitative content analysis. *Qualitative Health Research*, 15(9), 1277–1288. <https://doi.org/10.1177/1049732305276687>

- Hsu, C.-C., & Sandford, B. A. (2007). The Delphi technique: Making sense of consensus. *Practical Assessment, Research, and Evaluation*, 12(1), 1-8. <https://doi.org/10.7275/pdz9-th90>
- Huovila, P., & Koskela, L. (1998). Contribution of the principles of lean construction to meet the challenges of sustainable development. *Proceedings of the 6th Annual Conference of the International Group for Lean Construction*, São Paulo, Brazil.
- Hutchinson, A., & Finnemore, M. (1999). Standardized process improvement for construction enterprises. *Total Quality Management*, 10(4-5), 576-583. <https://doi.org/10.1080/0954412997550>
- Hyarat, E., Montalbán-Domingo, L., & Pellicer, E. (2024). Lean constructions barriers in Jordan's building sub-sector: A comprehensive knowledge framework. *Ain Shams Engineering Journal*, 15(5), 102703. <https://doi.org/10.1016/j.asej.2024.102703>
- Ibbs, C. W., Engineering, E., & Hall, M. (2000). Assessing project management maturity. *Journal of Management in Engineering*, 31(1). <https://doi.org/10.1177/875697280003100106>
- Jadhav, J. R., Mantha, S. S., & Rane, S. B. (2014). Exploring barriers in lean implementation. *International Journal of Lean Six Sigma*, 5(2), 122-148. <https://doi.org/10.1108/IJLSS-12-2012-0014>
- Javernick-Will, A. N., & Scott, W. R. (2010). Who needs to know what? Institutional knowledge and global projects. *Journal of Construction Engineering and Management*, 136(5), 546-557. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000137](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000137)
- Jayanetti, J. K. D. D. T., Perera, B. A. K. S., & Waidyasekara, K. G. A. S. (2022). Defining a 'maturity model' in the construction context: A systematic review. *Proceedings of the 10th CIOB World Construction Symposium 2022*, 298-312. <https://doi.org/10.31705/WCS.2022.25>
- Jayanetti, J. K. D. D. T., Perera, B. A. K. S., & Waidyasekara, K. G. A. S. (2023b). Key attributes of construction maturity models: A systematic review. *Proceedings of the 11th World Construction Symposium*. <https://doi.org/10.31705/WCS.2023.54>
- Jayanetti, J. K. D. D. T., Perera, B. A. K. S., & Waidyasekara, K. G. A. S. (2024). Key parameters of lean construction maturity: A Delphi study. *12th World Construction Symposium - 2024*, 712-726. <https://doi.org/10.31705/WCS.2024.56>

Jayanetti, J. K. D. D. T., Perera, B. A. K. S., Waidyasekara, K. G. A. S., & Siriwardena, M. (2023a). Critical analysis of lean construction maturity models: A systematic literature review. *Buildings*, 13(6), Article 1508.

Jayasekara, M. (2022). An analysis of exchange rate pass-through and impact on domestic inflation in Sri Lanka. *Indian Journal of Economics and Financial Issues*, 3(1), 1–31. <https://doi.org/10.47509/ijefi.2022.v03i01.01>

Jayasena, H. S., & Weddikkara, C. (2016). Assessing the BIM maturity in a BIM infant industry. *Proceedings of the Second World Construction Symposium 2013*, 14–15.

Jeni, A., Luthfi, M., & Akasah, Z. A. (2013). Implementation of lean construction concept among contractors in Malaysia. *International Conference on Engineering and Built Environment*, 1–6.

Jiang, Q. (2022). Debt crisis and national bankruptcy: Evidence from Sri Lanka. *BCP Business & Management*, 29, 315–321. <https://doi.org/10.54691/bcpbm.v29i.2288>

Johansen, E. (2015). Lean construction: Prospects for the German construction industry. *Construction Innovation*, August.

Jones, D. T., & Womack, J. P. (2016). The evolution of lean thinking and practice. In *The Routledge Companion to Lean Management* (Vol. 8, p. 3).

Kagioglou, M. (1999). *Adapting manufacturing project processes into construction: A methodology* (Doctoral dissertation). University of Salford.

Kallio, H., Pietilä, A. M., Johnson, M., & Kangasniemi, M. (2016). Systematic methodological review: Developing a framework for a qualitative semi-structured interview guide. *Journal of Advanced Nursing*, 72(12), 2954–2965. <https://doi.org/10.1111/jan.13031>

Kane, A., & Lopez, J. (2024). Productivity and regulation in the construction sector: Evidence for OECD countries. *Applied Economics*, 56(32), 3805–3821. <https://doi.org/10.1080/00036846.2023.2208845>

Keeney, S., Hasson, F., & McKenna, H. (2006). Consulting the oracle: Ten lessons from using the Delphi technique in nursing research. *Journal of Advanced Nursing*, 53(2), 205–212. <https://doi.org/10.1111/j.1365-2648.2006.03716.x>

Keeney, S., Hasson, F., & McKenna, H. P. (2011). *The Delphi technique in nursing and health research*. Wiley-Blackwell. <https://doi.org/10.1002/9781444392025>

Kerzner, H. (2005). *Using the project management maturity model*. John Wiley & Sons.

Kerzner, H. (2022). *Innovation project management: Methods, case studies, and tools for managing innovation projects*. John Wiley & Sons.

Khoshgoftar, M., & Osman, O. (2009). Comparison of maturity models. *Proceedings of the 2nd IEEE International Conference on Computer Science and Information Technology*, Beijing, China, 297–301. <https://doi.org/10.1109/ICCSIT.2009.5234402>

Kim, D. S., Heo, S., & Lee, S. H. (2010). Development of a list of potentially inappropriate drugs for the Korean elderly using the Delphi method. *Healthcare Informatics Research*, 16(4), 231–252. <https://doi.org/10.4258/hir.2010.16.4.231>

Kim, Y.-W., & Hochstatter, K. (2016). Transformational leadership and its impact on lean implementation. *Journal of Construction Engineering and Project Management*, 6(1), 20–25. <https://doi.org/10.6106/JCEPM.2016.6.1.020>

Kissi, E., Aigbavboa, C., & Kuoribo, E. (2023). Emerging technologies in the construction industry: Challenges and strategies in Ghana. *Construction Innovation*, 23(2), 383–405. <https://doi.org/10.1108/CI-11-2021-0215>

Klein, H. J., & Potosky, D. (2019). Making a conceptual contribution at Human Resource Management Review. *Human Resource Management Review*, 29(3), 299–304. <https://doi.org/10.1016/j.hrmr.2019.04.003>

Konikov, A. (2018). A selective study of information technologies to improve operations efficiency in construction. In *MATEC Web of Conferences* (Vol. 170, p. 01110). EDP Sciences. <https://doi.org/10.1051/matecconf/201817001110>

Koohestani, K., Poshdar, M., & Gonzalez, V. A. (2020). Finding the way to success in implementing lean construction in an unfavourable context. *Proceedings of the 28th Annual Conference of the International Group for Lean Construction*, June, 1–12. <https://doi.org/10.24928/2020/0038>

Koskela, L. (1992). Application of the new production philosophy to construction. *Technical Report No. 72, Center for Integrated Facility Engineering, Stanford University*. <https://www.researchgate.net/publication/243781224>

Koskela, L. (1992). Application of the new production philosophy to construction. *Center for Integrated Facility Engineering, Stanford University, Technical Report No. 72*.

Koskela, L. (1997). Lean production in construction. *Lean Construction*, 1–9.

Koskela, L. (2000). *An exploration towards a production theory and its application to construction*. VTT Technical Research Centre of Finland.

Koskela, L., Ballard, G., & Bølviken, T. (2023). Waste: Why economics got it so wrong, and what could be the remedy? *Proceedings of the 31st Annual Conference of the International Group for Lean Construction (IGLC31)*, 1–12. <https://doi.org/10.24928/2023/0300>

Koskela, L., Ferrantelli, A., Niiranen, J., Pikas, E., & Dave, B. (2019). Epistemological explanation of lean construction. *Journal of Construction Engineering and Management*, 145(2), 04018131. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001597](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001597)

Koskela, L., Ferrantelli, A., Niiranen, J., Pikas, E., & Dave, B. (2019). Epistemological Explanation of Lean Construction. *Journal of Construction Engineering and Management*, 145(2), 04018131. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001597](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001597)

Koskela, L., Howell, G., Ballard, G., & Tommelein, I. (2002). The foundations of lean construction. In *Design and Construction: Building in Value* (pp. 211–226).

Koskela, L., Howell, G., Ballard, G., & Tommelein, I. (2002). The foundations of lean construction. In *Design and Construction*. Routledge.

Kothari, C. R. (2004). *Research methodology: Methods and techniques* (2nd ed.). New Age International.

Krippendorff, K. (2019). *Content analysis: An introduction to its methodology* (4th ed.). Sage Publications. <https://doi.org/10.4135/9781071878781>

Kucińska-Landwójtowicz, A., Czabak-Górska, I. D., Domingues, P., Sampaio, P., & Ferradaz de Carvalho, C. (2024). Organizational maturity models: The leading research fields and

opportunities for further studies. *International Journal of Quality and Reliability Management*, 41(1), 60–83. <https://doi.org/10.1108/IJQRM-12-2022-0360>

Kwak, Y. H., & Ibbs, C. W. (2000). The Berkeley project management process maturity model: Measuring the value of project management. *Proceedings of the 2000 IEEE Engineering Management Society Conference*, September, 1–5. <https://doi.org/10.1109/EMS.2000.872466>

Lacerda, T. C., & von Wangenheim, C. G. (2018). Systematic literature review of usability capability/maturity models. *Computer Standards & Interfaces*, 55, 95–105.

Lahrman, G., & Marx, F. (2010). Systematization of maturity model extensions. In A. H. Wittenstein & P. Tran-Gia (Eds.), *Lecture Notes in Computer Science: Vol. 6105. Enterprise Applications and Services in the Finance Industry* (pp. 522–525). Springer. https://doi.org/10.1007/978-3-642-13335-0_36

Lean Construction Institute Ireland Community of Practice. (2016). Lean assessment tool baseline for Ireland. *Lean Construction Institute Ireland*. <http://leanconstructionireland.ie/gettingstarted/lean-assessment-tool/>

Lean Construction Institute. (2016). *Lean Assessment Tools*. <https://leanconstruction.org/learning/assessments/>

Lean Construction Institute. (2023). *LCI tenets*. <https://leanconstruction.org/about/lean-tenets/>

Li, C. Z., Tam, V. W., Hu, M., & Zhou, Y. (2024). Lean construction management: A catalyst for evaluating and enhancing prefabricated building project performance in China. *Journal of Building Engineering*, 94, 109930. <https://doi.org/10.1016/j.job.2024.109930>

Li, L., Tjia, L., Yan, X., & Hung, J. (2021). The Belt and Road Initiative in Sri Lanka: Challenges for debt-led development. *China and the World*, 4(4). <https://doi.org/10.1142/s2591729321500188>

Li, S., Wu, X., Zhou, Y., & Liu, X. (2017). A study on the evaluation of implementation level of lean construction in two Chinese firms. *Renewable and Sustainable Energy Reviews*, 71, 846–851. <https://doi.org/10.1016/j.rser.2016.12.112>

Liff, S., & Posey, P. A. (2004). *Seeing is believing: How the new art of visual management can boost performance throughout your organization*. AMACOM/American Management Association.

Liker, J. K., & Choi, T. Y. (2004). Building Deep Supplier Relationships. *Harvard Business Review*.

Likita, A. J., Jelodar, M. B., Vishnupriya, V., & Rotimi, J. O. B. (2024). Lean and BIM integration benefits construction management practices in New Zealand. *Construction Innovation*, 24(1), 106–133. <https://doi.org/10.1108/CI-06-2022-0136>

Lincoln, Y. S., & Guba, E. G. (1985). *Naturalistic inquiry*. Sage.

Liu, J., Zhang, S., Hou, Y., Xiahou, X., & Li, Q. (2024). Analyzing critical influencing factors of the maturity of smart construction site applications. *Buildings*, 14(7), 1910. <https://doi.org/10.3390/buildings14071910>

Liu, M., Li, B., & Yao, R. (2020). A generic model of energy assessment for the environmental impact of building lifecycle. *Energy and Buildings*, 224, 110237. <https://doi.org/10.1016/j.enbuild.2020.110237>

Lupi, V., & Morretta, V. (2022). *Socio-economic benefits of earth observation: Insights from firms in Italy*. OECD. <https://doi.org/10.1787/5982c4af-en>

Machado, F., Duarte, N., Amaral, A., & Barros, T. (2021). Project management maturity models for construction firms. *Journal of Risk and Financial Management*, 14(12), 571. <https://doi.org/10.3390/jrfm14120571>

Madusha, M. D. Y., Francis, M., & Liyanawatta, T. (2023). *Applicability of BIM technology for enhancing the lean construction process in Sri Lanka* (p. 184). <https://doi.org/10.31705/WCS.2023.15>

Malik, M., & Abdallah, S. (2020). The relationship between organizational attitude and lean practices: an organizational sense-making perspective. *Industrial Management & Data Systems*, 120(9), 1715-1731. <https://www.emerald.com/insight/content/doi/10.1108/imds-09-2019-0460/full/html>

Mallawaarachchi, V. T., Senanayake, S. M. A. H., Disaratna, V., & Perera, B. A. K. S. (2024). Application of subcontracting as a quality improvement tool for building constructions in Sri Lanka. *International Journal of Construction Management*, 24(1), 44–56. <https://doi.org/10.1080/15623599.2023.2210487>

- Mano, A. P., Gouvea, S. E., & Lima, E. P. D. (2021). Exploratory factor analysis of barriers to lean construction based on Brazilian managers' perceptions. *International Journal of Lean Six Sigma*, 12(4), 897–919. <https://doi.org/10.1108/IJLSS-08-2021-0137>
- Mano, A. P., Santos, E., Borges, C. R., & Brito, J. (2024). Barriers to lean construction: A systematic literature review. *Journal of Lean Systems*, 9(1), 1–19. <https://ojs.sites.ufsc.br/index.php/lean/article/view/7407>
- Manoharan, K., Dissanayake, P., Pathirana, C., Deegahawature, D., & Silva, R. (2023). Assessment of critical factors influencing the performance of labour in the Sri Lankan construction industry. *International Journal of Construction Management*, 23(1), 144–155. <https://doi.org/10.1080/15623599.2020.1854042>
- Marhani, M. A., Jaapar, A., Bari, N. A. A., & Zawawi, M. (2013a). Sustainability Through Lean Construction Approach: A Literature Review. *Procedia - Social and Behavioral Sciences*, 101, 90–99. <https://doi.org/10.1016/j.sbspro.2013.07.182>
- Maske, N. B., & Valunjkar, S. (2020). Lean construction tool: A literature review. *International Research Journal of Engineering and Technology*, 7(10), 2148–2154. <https://www.irjet.net>
- McPherson, S., Reese, C., & Wendler, M. C. (2018). Methodology update: Delphi studies. *Nursing Research*, 67(5), 404–410. <https://doi.org/10.1097/NNR.0000000000000297>
- Mehany, M. S. H. M. (2016). Lean construction principles past and present—A business model consistency. *ASC Proceedings of the 51st Annual Conference*, Texas, USA.
- Meiling, J., Backlund, F., & Johnsson, H. (2012). Managing for continuous improvement in off-site construction: Evaluation of lean management principles. *Engineering, Construction and Architectural Management*, 19(2), 141–158. <https://doi.org/10.1108/09699981211206089>
- Meng, X., Sun, M., & Jones, M. (2011). Maturity Model for Supply Chain Relationships in Construction. *Journal of Management in Engineering*, 27(2), 97–105. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000035](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000035)
- Merriam, S. B., & Tisdell, E. J. (2015). *Qualitative research: A guide to design and implementation* (4th ed.). John Wiley & Sons.

Miklosik, A. (2015). Improving project management performance through capability maturity measurement. *Procedia Economics and Finance*, 30, 522–530. [https://doi.org/10.1016/s2212-5671\(15\)01264-2](https://doi.org/10.1016/s2212-5671(15)01264-2)

Mollasalehi, S., Aboumoemen, A. A., Rathnayake, A., Fleming, A. J., & Underwood, J. (2018). Development of an integrated BIM and lean maturity model. *Proceedings of IGLC*, Chennai, India, 1217–1228. <https://doi.org/10.24928/2018/0507>

Mondal, S., & Maitra, B. (2022). Deficits, debt and interest rates in Sri Lanka: Does the spillover of foreign interest rates matter? *Margin: The Journal of Applied Economic Research*, 16(1), 28–48. <https://doi.org/10.1177/09738010211067399>

Moody, D. L. (2005). Theoretical and practical issues in evaluating the quality of conceptual models: Current state and future directions. *Data & Knowledge Engineering*, 55(3), 243–276. <https://doi.org/10.1016/j.datak.2004.12.005>

Moradi, S., & Sormunen, P. (2023). Implementing lean construction: A literature study of barriers, enablers, and implications. *Buildings*, 13(2), Article 556. <https://doi.org/10.3390/buildings13020556>

Moshood, T. D., Rotimi, J. O. B., Shahzad, W., & Salimon, M. G. (2024). Enhancing infrastructure project delivery through lean construction: Opportunities, challenges, and implementation strategies. *Technological Sustainability*, 3(3), 237–261. <https://doi.org/10.1108/TECHS-11-2023-0041>

Mossman, A. (2009). Why isn't the UK construction industry going lean with gusto? *Lean Construction Journal*, 5. <https://doi.org/10.60164/i2h6a6c6f>

Naeem, M., Ozuem, W., Howell, K., & Ranfagni, S. (2023). A step-by-step process of thematic analysis to develop a conceptual model in qualitative research. *International Journal of Qualitative Methods*, 22. <https://doi.org/10.1177/16094069231205789>

Nesensohn, C. (2014). An innovative framework for assessing lean construction maturity. (Doctoral Thesis). Liverpool John Moores University. United Kingdom.

Nesensohn, C., Bryde, D., Ochieng, D. E. G., & Fearon, D. (2015). Maturity and maturity models in lean construction. *SSRN Electronic Journal*. <https://doi.org/10.2139/ssrn.2622152>

Nightingale, D., Broughton, T., Brown, K., Cool, C., Crute, V., James-Moore, M., & Womersley, M. (2001). Lean enterprise self-assessment tool. *Lean Aerospace Initiative*.

Nikakhtar, A., Hosseini, A. A., Wong, K. Y., & Zavichi, A. (2015). Application of lean construction principles to reduce construction process waste using computer simulation: A case study. *International Journal of Services and Operations Management*, 20(4), 461–480. <https://doi.org/10.1504/IJSOM.2015.068528>

Nikolaenko, V., & Sidorov, A. (2023). Assessment of Project Management Maturity Models Strengths and Weaknesses. *JRFM*, 16(2), 1–19.

Noorzai, E. (2023). Evaluating lean techniques to improve success factors in the construction phase. *Construction Innovation*, 23(3), 622–639. <https://doi.org/10.1108/CI-05-2021-0102>

Nowotarski, P., Paśławski, J., & Matyja, J. (2016). Improving construction processes using lean management methodologies: A cost case study. *Procedia Engineering*, 161, 1037–1042. <https://doi.org/10.1016/j.proeng.2016.08.845>

Oakland, J. S., & Marosszeky, M. (2017). *Total construction management: Lean quality in construction project delivery*. Routledge. <https://doi.org/10.4324/9781315694351>

Office of Government Commerce (OGC). (2010). *Portfolio, programme and project management maturity model*. https://www.p3m3-officialsite.com/P3M3Model/Model_mhtry.aspx

Ofori, G. (2007). Construction in developing countries. *Construction Management and Economics*, 25(1), 1-6. <https://doi.org/10.1080/01446190601118231>

Ogunbiyi, O., Oladapo, A., & Goulding, J. (2014). An empirical study of the impact of lean construction techniques on sustainable construction in the UK. *Construction Innovation*, 14(1), 88–107. <https://doi.org/10.1108/CI-08-2012-0045>

Oguntona, O. A., Aigbavboa, C. O., & Mulongo, G. N. (2019). An assessment of lean construction practices in the construction industry. In *Advances in Intelligent Systems and Computing* (Vol. 788, pp. 524-534). Springer. https://doi.org/10.1007/978-3-319-94199-8_51

Okoli, C., & Pawlowski, S. D. (2004). The Delphi method as a research tool: An example, design considerations and applications. *Information & Management*, 42(1), 15-29. <https://doi.org/10.1016/j.im.2003.11.002>

- Olamilokun, O. (2015). Investigating facilitators and barriers for adopting lean construction principles in the Nigerian building consulting firms. *International Journal of Innovative Research and Development*, 4(12).
- Olav, T., Knudsen, J. B., & Rønneberg, I. (2018). Factors affecting implementation of lean construction. *Proceedings of the 26th Annual Conference of the International Group for Lean Construction (IGLC)*, 2, 1261–1271. <https://doi.org/10.24928/2018/0234>
- Oliveira, O. N., Pavinatto, F. J., Constantino, C. J., Paulovich, F. V., & de Oliveira, M. C. F. (2012). Information visualization to enhance sensitivity and selectivity in biosensing. *Biointerphases*, 7(1), 1-9. <https://doi.org/10.1007/s13758-012-0036-1>
- Olmos-Vega, F. M., Stalmeijer, R. E., Varpio, L., & Kahlke, R. (2023). A practical guide to reflexivity in qualitative research: AMEE Guide No. 149. *Medical Teacher*, 45(3), 241-251. <https://doi.org/10.1080/0142159x.2022.2057287>
- Omopariola, E. D., Olanrewaju, O. I., Albert, I., Oke, A. E., & Ibiyemi, S. B. (2024). Sustainable construction in the Nigerian construction industry: Unsustainable practices, barriers, and strategies. *Journal of Engineering, Design and Technology*, 22(4), 1158–1184. <https://doi.org/10.1108/JEDT-11-2021-0639>
- Page, M. J., McKenzie, J. E., Bossuyt, P. M., Boutron, I., Hoffmann, T. C., Mulrow, C. D., Shamseer, L., Tetzlaff, J. M., & Moher, D. (2021). Updating guidance for reporting systematic reviews: Development of the PRISMA 2020 statement. *Journal of Clinical Epidemiology*, 134, 103–112. <https://doi.org/10.1016/j.jclinepi.2021.02.003>
- Page, M. J., McKenzie, J. E., Bossuyt, P. M., Boutron, I., Hoffmann, T. C., Mulrow, C. D., Shamseer, L., et al. (2021). Updating guidance for reporting systematic reviews: Development of the PRISMA 2020 statement. *Journal of Clinical Epidemiology*, 134, 103–112. <https://doi.org/10.1016/j.jclinepi.2021.02.003>
- Pan, W., & Pan, M. (2022). Rethinking lean synergistically in practice for construction industry improvements. *Engineering, Construction and Architectural Management*, Article 201309160046. <https://doi.org/10.1108/ECAM-04-2021-0346>
- Pane, E. S., & Sarno, R. (2015). Capability Maturity Model Integration (CMMI) for optimizing object-oriented analysis and design (OOAD). *Procedia Computer Science*, 72, 40–48. <https://doi.org/10.1016/j.procs.2015.12.103>

Parameswaran, A., & Ranadewa, K. A. T. O. (2024). Learning-to-learn sand cone model integrated lean learning framework for the construction industry. *Smart and Sustainable Built Environment*, 13(4), 856–882. <https://doi.org/10.1108/SASBE-10-2022-0234>

Parameswaran, A., Ranadewa, K. A. T. O., & Rathnasinghe, A. P. (2024a). Roles of lean learners for successful lean implementation in the construction industry: A force-directed graph. *International Journal of Productivity and Performance Management*, ahead-of-print. <https://doi.org/10.1108/IJPPM-07-2023-0346>

Parameswaran, A., Ranadewa, K.A.T. O, & Jayanetti, J.K.D.D.T. (2024b). State-of-the-art lean learning practices in construction: A case study in Sri Lanka. *Proceedings of the CIOB World Construction Symposium 2024*. <https://doi.org/10.31705/WCS.2024.75>

Paulk, M. C., Curtis, B., Chrissis, M. B., & Weber, C. V. (1993). Capability maturity model, version 1.1. *IEEE Software*, 10(4), 18-27. <https://doi.org/10.1109/52.219617>

Pavan, R. O., Ferreira, M. A., Stefanelli, N. O., & Leal, G. C. L. (2022). Maturity models in SSCM: A systematic review aimed at consolidating models and outlining possibilities for future research. *Benchmarking: An International Journal*, 30(10), 4076–4099. <https://doi.org/10.1108/BIJ-05-2022-0328>

Pennypacker, J. S. (2005). Project portfolio management maturity model. *Center for Business Practices*. Pennsylvania

Perera, S., & Rodrigo, A. (2017). Capability maturity modelling of construction e-business processes. In *Advances in Construction ICT and e-Business*. Routledge.

Perkins, L. N., Abdimomunova, L., Valerdi, R., Shields, T., & Nightingale, D. (2010). Insights from enterprise assessment: How to analyze LESAT results for enterprise transformation. *Information Knowledge Systems Management*, 9(3–4), 153–174. <https://doi.org/10.3233/IKS-2010-0164>

Polit, D., & Beck, C. (2020). *Essentials of nursing research: Appraising evidence for nursing practice*. Lippincott Williams & Wilkins.

Prabowo, B., Sasongko, B., & Damayanti, L. (2022). Economic challenges and the potential threat of a debt trap in Asia. *Tamansiswa Accounting Journal International*, 5(1), 53–63. <https://doi.org/10.54204/taji/vol512022009>

Prado, D., & Archibald, R. (2014). Foundations of Prado PM Maturity Model. *PM World Journal*, 3(3).

Priyadarshana, M. D. L., Bandaranayake, I. W. N., & Kulathunga, A. K. K. (2022). Readiness of Sri Lankan construction industry towards implementing last planner system in lean construction. In *12th International Conference on Structural Engineering and Construction Management: Proceedings of the ICSECM 2021* (pp. 511-517). Singapore: Springer Nature Singapore. https://link.springer.com/chapter/10.1007/978-981-19-2886-4_36

Priyadarshani, H. (2023). The Indo-China balance of power in the South Asian region: A Sri Lankan perspective. *Vidyodaya Journal of Humanities and Social Sciences*, 8(2), 241–249. <https://doi.org/10.31357/fhss/vjhss.v08i02.17>

Proença, D., & Borbinha, J. (2016). Maturity models for information systems: A state of the art. *Procedia Computer Science*, 100, 1042–1049. <https://doi.org/10.1016/j.procs.2016.09.279>

Project Management Institute. (2003). *Organizational Project Management Maturity Model-OPM3* (2nd ed.). Project Management Institute.

Purushothaman, M. B., Seadon, J., & Moore, D. (2020). Waste reduction using lean tools in a multicultural environment. *Journal of Cleaner Production*, 265, 121681. <https://doi.org/10.1016/j.jclepro.2020.121681>

Ranadewa, K. A. T. O., Sandanayake, Y. G., & Siriwardena, M. (2018). Enabling lean among small and medium enterprise (SME) contractors in Sri Lanka. *Proceedings of the 26th Annual Conference of the International Group for Lean Construction (IGLC)*, 392–401. <https://doi.org/10.24928/2018/0428>

Ranadewa, K. A. T. O., Sandanayake, Y. G., & Siriwardena, M. (2021). Enabling lean through human capacity building: An investigation of small and medium contractors. *Built Environment Project and Asset Management*, 11(4), 594–610. <https://doi.org/10.1108/BEPAM-03-2020-0045>

Ranadewa, K. A. T. O., Sandanayake, Y. G., & Siriwardena, M. L. (2019). Lean enabling human capacity building of small and medium contractors in Sri Lanka. *Proceedings of the CIOB World Construction Symposium*, 400–410. <https://doi.org/10.31705/wcs.2019.40>

Rashidian, S., Drogemuller, R., & Omrani, S. (2022). The compatibility of existing BIM maturity models with lean construction and integrated project delivery. *Journal of Information Technology in Construction*, 27, Article 24. <https://doi.org/10.36680/j.itcon.2022.024>

Rashidian, S., Drogemuller, R., & Omrani, S. (2024). An integrated Building Information Modelling, Integrated Project Delivery and Lean Construction Maturity Model. *Architectural Engineering and Design Management*, 1–17. <https://doi.org/10.1080/17452007.2024.2383718>

Rashidian, S., Drogemuller, R., & Omrani, S. (2024). An integrated building information modelling, integrated project delivery and lean construction maturity model. *Architectural Engineering and Design Management*, 20(1), 1–17. <https://doi.org/10.1080/17452007.2024.2383718>

Ravitch, S. M., & Mittenfelner Carl, N. (2019). *Qualitative research: Bridging the conceptual, theoretical, and methodological*. Retrieved from <https://cir.nii.ac.jp/crid/1130000796700935296>

Ray, C. D., Zuo, X., Michael, J. H., & Wiedenbeck, J. K. (2006). The lean index: Operational lean metrics for the wood products industry. *Wood and fiber science*, 238–255.

Resende, H. F. P., Cardoso, P. A., Fontainha, T. C., & Leiras, A. (2023). Maturity model for evaluating disaster and humanitarian operations. *International Journal of Productivity and Performance Management*, 72(6), 1688–1718. <https://doi.org/10.1108/IJPPM-03-2021-0149>

Ritz, B. (2020). Comparing abduction and retroduction in Peircean pragmatism and critical realism. *Journal of Critical Realism*, 19(5), 456–465. <https://doi.org/10.1080/14767430.2020.1831817>

Rodegheri, P. M., & Baptista Serra, S. M. (2019). Lean construction and maturity models: Applying five methods. In *27th Annual Conference of the International Group for Lean Construction (IGLC 2019)* (pp. 1081–1092). <https://doi.org/10.24928/2019/0195>

Rodegheri, P. M., & Serra, S. M. B. (2020). Maturity models to evaluate lean construction in Brazilian projects. *Brazilian Journal of Operations & Production Management*, 17(2), 1–21. <https://doi.org/10.14488/BJOPM.2020.016>

Röglinger, M., Pöppelbuß, J., & Becker, J. (2012). Maturity models in business process management. *Business Process Management Journal*, 18(2), 328–346. <https://doi.org/10.1108/14637151211225225>

Rosenthal, M. (2016). Qualitative research methods: Why, when, and how to conduct interviews and focus groups in pharmacy research. *Currents in Pharmacy Teaching and Learning*, 8(4), 509-516. <https://doi.org/10.1016/j.cptl.2016.03.021>

Rosenthal, R., & DiMatteo, M. R. (2001). Meta-analysis: Recent developments in quantitative methods for literature reviews. *Annual Review of Psychology*, 52(1), 59-82. <https://doi.org/10.1146/annurev.psych.52.1.59>

Sacks, R., & Goldin, M. (2007). Lean management model for construction of high-rise apartment buildings. *Journal of construction engineering and Management*, 133(5), 374-384.

Sacks, R., Koskela, L., Dave, B. A., & Owen, R. (2010). Interaction of lean and building information modeling in construction. *Journal of Construction Engineering and Management*, 136(9), 968–980. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000203](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000203)

Sainath, Y., Varghese, K., & Raghavan, N. (2018). Framework for progressive evaluation of lean construction maturity using multi-dimensional matrix. *Proceedings of the 26th Annual Conference of the International Group for Lean Construction (IGLC)*, 370–380. <https://doi.org/10.24928/2018/0416>

Salem, O., Solomon, J., Genaidy, A., & Minkarah, I. (2006). Lean construction: From theory to implementation. *Journal of Management in Engineering*, 22(4), 168–175. [https://doi.org/10.1061/\(ASCE\)0742-597X\(2006\)22:4\(168\)](https://doi.org/10.1061/(ASCE)0742-597X(2006)22:4(168))

Sanchez, A. M., & Pérez, M. P. (2001). Lean indicators and manufacturing strategies. *International Journal of Operations & Production Management*, 21(11), 1433–1452. <https://doi.org/10.1108/01443570110407436>

Sandagomika, N. H., & Sandanayake, Y. G. (2021). A model for human capacity building of large-scale contractors to foster lean construction in Sri Lanka. *Journal of Construction in Developing Countries*.

Sarhan, J. G., Xia, B., Fawzia, S., Karim, A., Olanipekun, A. O., & Coffey, V. (2020). Framework for the implementation of lean construction strategies using the interpretive structural modelling (ISM) technique: A case of the Saudi construction industry. *Engineering, Construction and Architectural Management*, 27(1), 1–23. <https://doi.org/10.1108/ECAM-03-2018-0136>

Sarhan, S., & Fox, A. (2013). Barriers to implementing lean construction in the UK construction industry. *The Built & Human Environment Review*, 6, 1–17.

Saunders, M., Lewis, P., & Thornhill, A. (2019). *Research Methods for Business Students* (8th ed.). Pearson Education Limited.

Senanayake, G., Hadiwattage, C., & Perera, K. (2023). Assuring sustainable construction at project inception stage: A project feasibility evaluation criteria. *Bhumi, The Planning Research Journal*, 10(2), 1-15.

Senaratne, S., & Rasagopalasingam, V. (2017). The causes and effects of work stress in construction project managers: The case in Sri Lanka. *International Journal of Construction Management*, 17(1), 65-75. <https://doi.org/10.1080/15623599.2016.1187247>

Senaratne, S., & Wijesiri, D. (2008). Lean construction as a strategic option: Testing its suitability and acceptability in Sri Lanka. *Lean Construction Journal*.

Shehu, Z., & Akintoye, A. (2010). Major challenges to the successful implementation and practice of programme management in the construction environment: A critical analysis. *International Journal of Project Management*, 28(1), 26-39. <https://doi.org/10.1016/j.ijproman.2009.02.004>

Silva, S. H. De, Ranadewa, K. A. T. O., & Rathnasinghe, A. P. (2023). Barriers and strategies for implementing lean six sigma in small- and medium-sized enterprises (SMEs) in construction industry: A fuzzy TOPSIS analysis. *Construction Innovation*. <https://doi.org/10.1108/CI-09-2022-0225>

Singh, A., Kumar, V., Mittal, A., & Verma, P. (2024). Identifying critical challenges to lean construction adoption. *Construction Innovation*, 24(1), 67–105. <https://doi.org/10.1108/CI-09-2022-0229>

Singh, S., & Kumar, K. (2021). A study of lean construction and visual management tools through cluster analysis. *Ain Shams Engineering Journal*, 12(1), 1153–1162. <https://doi.org/10.1016/j.asej.2020.04.019>

Skulmoski, G. J., Hartman, F. T., & Krahn, J. (2007). The Delphi method for graduate research. *Journal of Information Technology Education: Research*, 6, 1-21. <https://doi.org/10.28945/199>

Snyder, H. (2019). Literature review as a research methodology: An overview and guidelines. *Journal of Business Research*, 104, 333-339. <https://doi.org/10.1016/j.jbusres.2019.07.039>

Software Engineering Institute. (2006). CMMI® for development, version 1.2. Carnegie Mellon University. Pittsburgh, PA

Sohrabi, C., Franchi, T., Mathew, G., Kerwan, A., Nicola, M., Griffin, M., Agha, M., et al. (2021). PRISMA 2020 statement: What's new and the importance of reporting guidelines. *International Journal of Surgery*, 88, 39–42. <https://doi.org/10.1016/j.ijisu.2021.105918>

Soraya, U., Husin, A. E., Imron, A., & Affiliations, A. (2024). Implementation of lean six sigma and last planner system method in station LRT project. *AIP Conference Proceedings*, 2710(1), 090014. <https://doi.org/10.1063/5.0144549>

Soto Becerra, U. B. (2016). *Assessment of the maturity of lean principles in construction projects* (Master's thesis). Pontificia Universidad Católica de Chile.

Souza, M. A., González, M. O. A., & Pinho, A. L. S. de. (2024). Maturity Model for Sustainability Assessment of Chemical Analyses Laboratories in Public Higher Education Institutions. *Sustainability*, 16(5), Article 5. <https://doi.org/10.3390/su16052137>

Stalmeijer, R. E., Brown, M. E. L., & O'Brien, B. C. (2024). How to discuss transferability of qualitative research in health professions education. *The Clinical Teacher*. <https://doi.org/10.1111/TCT.13762>

Stolk-Vos, A., Kasigar, H., Nijmeijer, K., Missotten, T., Busschbach, J., Klundert, J., ... & Kranenburg, L. (2020). Outcomes in patients with chronic uveitis: Which factors matter to patients? A qualitative study. *BMC Ophthalmology*, 20(1). <https://doi.org/10.1186/s12886-020-01388-y>

Strandberg, P. E. (2019). Ethical interviews in software engineering. *International Symposium on Empirical Software Engineering and Measurement*, 2019. <https://doi.org/10.1109/ESEM.2019.8870192>

Strategic Forum for Construction-SFC. (2003). *Supply chain maturity assessment grid*. SFC. UK

Sun, M., Vidalakis, C., & Oza, T. (2009). A change management maturity model for construction projects. *Proceedings of the 25th Annual Conference of the Association of Researchers in Construction Management (ARCOM)*, 803–812.

Sweis, G. J., Hiyassat, M., & Al-Hroub, F. F. (2016). Assessing lean conformance by first-grade contractors in the Jordanian construction industry. *Construction Innovation*, 16(4), 446–459. <https://doi.org/10.1108/CI-04-2015-0024>

Tapia, R. S., Daneva, M., van Eck, P., & Wieringa, R. (2008). Towards a business-IT aligned maturity model for collaborative networked organizations. *2008 12th Enterprise Distributed Object Computing Conference Workshops*, 276–287. <https://doi.org/10.1109/EDOCW.2008.59>

Tariq, J., & Gardezi, S. S. S. (2023). Study of delays and conflicts in construction projects and their mutual relationship: A review. *Ain Shams Engineering Journal*, 14(1), 101815. <https://doi.org/10.1016/j.asej.2022.101815>

Taylor, C. S. (2013). *Validity and validation in research and assessment*. Sage Publications.

Tezel, A., Koskela, L., & Aziz, Z. (2018). Current condition and future directions for lean construction in highways projects: A small and medium-sized enterprises (SMEs) perspective. *International Journal of Project Management*, 36(2), 267–286. <https://doi.org/10.1016/j.ijproman.2017.10.004>

Tocto-Cano, E., Collado, S. P., López-Gonzales, J. L., & Turpo-Chaparro, J. E. (2020). A systematic review of the application of maturity models in universities. *Information*, 11(10), 466. <https://doi.org/10.3390/info11100466>

Tommelein, I. D. (1998). Pull-driven scheduling for pipe-spool installation: Simulation of lean construction technique. *Journal of Construction Engineering and Management*, 124(4), 279–288. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1998\)124:4\(279\)](https://doi.org/10.1061/(ASCE)0733-9364(1998)124:4(279))

Tommelein, I. D. (2015). Journey toward lean construction: Pursuing a paradigm shift in the AEC industry. *Journal of Construction Engineering and Management*, 141(6), 04015005. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000926](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000926)

- Tran, H. N., You, S. J., Hosseini-Bandegharai, A., & Chao, H. P. (2017). Mistakes and inconsistencies regarding adsorption of contaminants from aqueous solutions: A critical review. *Water Research*, 120, 88-116. <https://doi.org/10.1016/j.watres.2017.04.014>
- Tubis, A. A. (2023). Digital maturity assessment model for the organizational and process dimensions. *Sustainability (Switzerland)*, 15(20), 15122. <https://doi.org/10.3390/su152015122>
- Tzortzopoulos, P., & Formoso, C. (1999). Considerations on application of lean construction principles to design management. In *7th Annual Conference of the International Group for Lean Construction* (pp. 335–344). Berkeley, CA.
- Tzortzopoulos, P., Kagioglou, M., & Koskela, L. (Eds.). (2020). *Lean Construction: Core Concepts and New Frontiers*. Routledge. <https://doi.org/10.1201/9780429203732>
- Urbański, M., Haque, A. U., & Oino, I. (2019). The moderating role of risk management in project planning and project success: Evidence from construction businesses of Pakistan and the UK. *Engineering Management in Production and Services*, 11(1), 23-39. <https://doi.org/10.2478/emj-2019-0002>
- Uusitalo, P., Olivieri, H., Seppänen, O., Pikas, E., & Peltokorpi, A. (2017). Review of lean design management: Processes, methods and technologies. *Proceedings of the 25th Annual Conference of the International Group for Lean Construction (IGLC)*, 571–578. <https://doi.org/10.24928/2017/0224>
- Vaidyanathan, K., & Howell, G. (2007). Construction supply chain maturity model—Conceptual framework. In C. L. Pasquire & P. Tzortzopoulos (Eds.), *15th Annual Conference of the International Group for Lean Construction*.
- Van Maanen, J., Sørensen, J. B., & Mitchell, T. R. (2007). The interplay between theory and method. *Academy of Management Review*, 32(4), 1145-1154. <https://doi.org/10.5465/amr.2007.26586080>
- Vásquez, J., Aguirre, S., Puertas, E., Bruno, G., Priarone, P. C., & Settineri, L. (2021). A sustainability maturity model for micro, small and medium-sized enterprises (MSMEs) based on a data analytics evaluation approach. *Journal of Cleaner Production*, 311, 127692. <https://doi.org/10.1016/j.jclepro.2021.127692>

Viknaruban, M., Devapriya, K. A. K., & Parameswaran, A. (2024). Project management practices to address the challenges in international construction joint ventures in the Sri Lankan construction industry. *International Journal of Construction Education and Research*. <https://doi.org/10.1080/15578771.2024.2310298>

Waduwwala, H. B., Perera, B. A. K. S., & Samaraweera, A. (2019). Creating a sustainable lean culture in the construction organizations of developing countries: The case of Sri Lanka. *CIDA Journal*.

Walliman, N. (2011). *Your research project: Designing and planning your work* (3rd ed.). Sage.

Wang, J., Zhang, S., Jin, R., Fenn, P., Yu, D., & Zhao, L. (2022). Identifying critical dispute causes in the construction industry: A cross-regional comparative study between China and the UK. *Journal of Management in Engineering*, 39(2), Article 4022072. <https://doi.org/10.1061/JMENEA.MEENG-4943>

Weddikkara, C., & Devapriya, K. (2001). Demand and supply trends and construction industry development: A case study in the Sri Lankan construction industry. *Construction Economics and Building*, 1(1), 91–105. <https://doi.org/10.5130/AJCEB.v1i1.2283>

Weerasinghe, L. N., Rathnasinghe, A. P., Jayasena, H. S., Thurairajah, N., & Thayaparan, M. (2023). Can lean principles assist to reduce BIM implementation costs? A contemporary application of lean principles to the Sri Lankan construction industry. *Benchmarking: An International Journal*, 31(2), 487–507. <https://doi.org/10.1108/BIJ-02-2022-0098>

Wendler, R. (2012). The maturity of maturity model research: A systematic mapping study. *Information and Software Technology*, 54(12), 1317–1339. <https://doi.org/10.1016/j.infsof.2012.07.007>

Wijerathna-Yapa, A., Henry, R., Dunn, M., & Beveridge, C. (2023). Science and opinion in decision making: A case study of the food security collapse in Sri Lanka. *Modern Agriculture*, 1(2), 142–151. <https://doi.org/10.1002/moda.18>

Wikforss, Ö., & Löfgren, A. (2007). Rethinking communication in construction *Proceedings of the 4th Nordic Conference on Construction Economics and Organisation*. 12, 15–27.

Wikforss, Ö., & Löfgren, A. (2007). Rethinking communication in construction. *Journal of Information Technology in Construction (ITcon)*, 12(23), 337–346.

Williams, G. (2010). *PRINCE2 Maturity Model*. Office of Government Commerce.

Willis, C. J., & Rankin, J. H. (2012). The construction industry macro maturity model (CIM3): Theoretical underpinnings. *International Journal of Productivity and Performance Management*, 61(4), 382–402. <https://doi.org/10.1108/17410401211212652>

Womack, J. P., & Jones, D. T. (1997). Lean thinking—Banish waste and create wealth in your corporation. *Journal of the Operational Research Society*, 48(11), 1148–1148. <https://doi.org/10.1057/palgrave.jors.2600967>

Yadav, G., Luthra, S., Huisingh, D., Mangla, S. K., Narkhede, B. E., & Liu, Y. (2019). Development of a lean manufacturing framework to enhance its adoption within manufacturing companies in developing economies. *Journal of Cleaner Production*, 118726. <https://doi.org/10.1016/j.jclepro.2019.118726>

Yadav, S. S., Mahendrakar, M. D., Yadav, R. D. S., & Singh, R. B. (2019). Study of physiological maturity in Indian scented rice cultivars (*Oryza sativa* L.). *Journal of Pharmacognosy and Phytochemistry*, 8(1), 1036-1039.

Yin, R. K. (2019). *Qualitative research from start to finish* (2nd ed.). Guilford Press.

Yu, H., Tweed, T., Al-Hussein, M., & Nasser, R. (2009). Development of Lean Model for House Construction Using Value Stream Mapping. *Journal of Construction Engineering and Management*, 135(8), 782–790. [https://doi.org/10.1061/\(ASCE\)0733-9364\(2009\)135:8\(782\)](https://doi.org/10.1061/(ASCE)0733-9364(2009)135:8(782))

Zaini, A., Nilufar, A., & Alam, S. (2009). The Effect of Human Resource Management Practices on Business Performance among Private Companies in Malaysia. *International Journal of Business and Management*, 4. <https://doi.org/10.5539/ijbm.v4n6p65>

Zhang, L., & Chen, X. (2016). Role of lean tools in supporting knowledge creation and performance in lean construction. *Procedia Engineering*, 145, 1267-1274. <https://doi.org/10.1016/j.proeng.2016.04.163>

Zoubek, M., Poor, P., Broum, T., Basl, J., & Simon, M. (2021). Industry 4.0 Maturity Model Assessing Environmental Attributes of Manufacturing Company. *Applied Sciences*, 11(11), Article 11. <https://doi.org/10.3390/app11115151>

Zuhair, M. Z. M., Jayasena, H. S., & Ariyachandra, M. (2016). Review on lean construction and TPS approximation with BIM. *5th World Construction Symposium, 31 July 2016*, Colombo, Sri Lanka