

## LIST OF REFERENCES

- Ackermann, F., & Eden, C. (2011). Strategic Management of stakeholders: Theory and practice. *Long range planing*, 44(3), pp. 179-196. doi:10.1016/j.Irp.2010.08.001
- Adamtey, S. (2019). Development of quality index for Design Build transportation projects. *International Journal of Management Science and Engineering Management*, 14(2), 147-154.
- Adamu, I., Sidik, M., & Ernest, O. (2017). Adopting Design and Build as an alternative construction procurement system to the traditional method in Ghana. *International Journal of Construction Engineering and Management*, 6(4), 148-159. doi:10.5923/j.ijcem.20170604.03
- Adnan, H., Bachik, F., Supardi, A., & Marhani, A. (2012). Success Factors of Design and Build Projects in public Universities. *Social and Behavioral Science*, 35, pp. 170-179.
- Agung, Y., Rusdhi, H., & Wibowo, M. (2015). Design Changes in Construction Project with partial Least square (PLS). *Journal of Procedia Engineering* 125, 40-45.
- Agyekum, K. (2012). Minimizing materials wastage at the construction stage of a project through the implementation of lean construction. *Department of building technology*. Kwame Nkrumah University of science and technology .
- Akintoye, A. (2006, July 28). Design & build: a survey of construction contracts'views. *"Construction Management and Economics"*, 12(1994-2), 155-163. doi:dio.org.10.108001446199400000021
- Ali, A., & Rahmat, I. (2009). Method of Coordination in Managing the Design Process of refurbishment projects. 24(8/13), 260-275.
- Alison, N. (2008). *Understanding the architects design phases*. Blue Sky Architecture P.C. Colorado USA.

- Alvani, E., Bemanian, M., & Hoseinalipou, M. (2014). Analysis of Critical Successfactors in Design & Build projects; Case study of Karaj urban Projects. *IJISSET- International Journal of Innovative Science, Engineering & Technology*, 1(6).
- Ambler, S. (2006). *Ambysoft*. Retrieved from Ambysoft web site: <http://www.ambysoft.com/unifiedprocess/aup11/html/inception.html>
- Anuba, C., & Evbuomwan, N. (2010). "Concurrent Engineering in design-build projects". *Journal of Construction Management and Economics*, 15(3), 271-281.
- APUC. (n.d.). "*Guide to Procuring Construction Projects*". Online. Retrieved from <http://www.apuc-scot.ac.uk/uploads/Docs/pdf/Guide%20to%20procuring%20Construction%20Projects%2029-6-11.pdf>
- ASHRAE. (2012). Commissioning Design/Build Projects. *ASHRAE journal*. Retrieved from [www.ashrae.org](http://www.ashrae.org)
- Babatunde, S., Opawole, A., & Ujaddughe, I. (2010). An appraisal of project procurement methods in Nigerian construction industry. *Civil Engineering Demention*, 12(1)( ), 1-7.
- Baccarini, D., Davis, P., & Love, P. (2008). *Building Procuerment Methods in Australia : CRC Construction Innovation*. Retrieved from [http://www.construction-innovation.info/images/pdfs/research\\_Library/Research\\_Library\\_C/2006-034-C/reports/Report\\_Building\\_Procurement\\_Methods.pdf](http://www.construction-innovation.info/images/pdfs/research_Library/Research_Library_C/2006-034-C/reports/Report_Building_Procurement_Methods.pdf)
- Bo Xia, Albert, P., & Jian Zuo. (2012). Comparison of Key Competences of Clients and Design- Build contractors in the construction market of the people republic of China. *Global Challenges in constructio industry*, (pp. 427-433).
- Car-Pusic, D., Turina, N., & Radjakovic, M. (2008). "Design and Build" in Comparision with the traditional procurement method and the possibility of its application in the Croatian construction industry. *In 8th International*

- Conferance; Organization,Technology and management in construction*, (pp. 1-8). Retrieved from [https://bib.irb.hr/datoteka/362416.65\\_Turina\\_Radujkovic\\_car-pusic.pdf](https://bib.irb.hr/datoteka/362416.65_Turina_Radujkovic_car-pusic.pdf)
- CCPM. (2016). Retrieved 09 13, 2017, from [http://www.complete-2construction-project-management.com/index.php?option=com\\_content&view=article&id=48&itemid=56](http://www.complete-2construction-project-management.com/index.php?option=com_content&view=article&id=48&itemid=56)
- Chan, A. (2000). Evaluation of enhanced Design & build system a case study of hospital project. *Journal of "Construction Management and Economics"*, 18(8), 863-871.
- Chan, A., & Chan, P. (2001). Key performance indicators for measuring construction success. *Benchmarking; An International Journal*, 11(2), 203-221.
- Chang, J., Fung, I., Tam, V., & Yu, M. (2008). Adoption of design and build procurement method; an empirical study on Wynn Macau Resort,. *International Journal of construction project management*, 6(1), 3-12.
- Chanudha, R., Disarathna, P., Anuruddika, S., & Ariyachandra, M. (2017). Procurement system Selection model for the Sri Lankan Construction Industry. *The 6 th world Construction symposium 2017: What's New and What's Next in the built Environment sustainability Agenda?*, (pp. 337-349).
- Cochrane, K. (2019). Roles of Stakeholders During Construction of Project. Retrieved from <http://careertrend.com/info-8621002-roles-stakeholders-during-construction-projects.html>
- Collinge, W., & Harty, C. (2014). "Stakeholder interpretation of Design: semiotic insights into the briefing process". *Construction Management and Economics*, 32(7-8), 760-772.
- Construction Industry Institute. (2001). *Owners tool for Project delivery and contract strategy selection*. online.

- Creswell, J. (2002). *Educational research: Planning, conducting, and evaluating quantitative and qualitative research*. research, Upper Saddle River, NJ: Merrill prentice Hall.
- Creswell, J. (2014). *Research Design: Qualitative, Quantitative and mixed methods approaches* (4th ed.). London: SAGE publications, Inc.
- Creswell, j., & Plano Clark, V. (2011). *Designing and conducting Mixed method research* (Vol. 2nd ed). London: Sage Publication Ltd.
- Dang, C., & Hoai, L. (2016). Critical success factors for implementation process of design-build projects in Vietnam. *Journal of Engineering, Design and Technology*, 14(1), 17-32.
- Dawson, C. (2002). *Practical Research Methods: A Use-friendly Guide to Mastering Resesarch Techniques and Projects*. Oxford.
- DBIA. (2017). *DBIA National*. (MemberLeap) Retrieved from <https://www.dbiarockymountain.org>
- DBIA. (2017). Design and Build Rapid delivery "Total team coordination".
- DBIA. (2020, May 19). *What is the Design-Build? online available* . Retrieved from DBIA: <http://www.dbia.org/about/pages/what-is-design&built>
- DBIA-primer. (2015). What is Design and Build. *A Design- Build Done Right Primer*.
- Deelstra, Y., Nootboom, S., Kohlmann, H., Vanden Berg, J., & Innanen, S. (2003). Using knowledge for decision- making purposes in the context of large projects in Netherland. *Environmental Impact Assessment Review*, 23(5), 517-540.
- DeMarris, K. (2004). *Qualitative interview studies: learning through experiance* . In K. DeMarris, & S.D.Lapan, *Foundations for Research: methods of inquiry in education and Social Sciences*. New Jersey: Lawrence Erlbaum Associates.

- Desai, M., & Desale, S. (2013). Study factors affecting of delay in residential. *International Journal of Latest Trends in Engineering and Technology (IJLTET)*, 2(3), 115-124.
- Dione, S., Ruwanpura, J., & Hettiarachchi, J. (2005, November). Assessing and managing the potential environmental risk of construction project. *Practice periodical on Structural Design & Construction*, 10(4), 260-266.
- Doloi, H. (2010). Benchmarking a new design management system using process simulation approach. *Construction Innovation*, 10(1), 42-59.
- Doloi, H., Lyer, K., & Anil Sawhney. (2010). Stuctural Equation Model For Assessing Impacts of Contractor's performance on project success. *International joutnal of Project success*.
- Ellis, J., Alexander, V., Cronnin, A., Dickson, M., Fielding, J., Sleney, J., & Thomas, H. (2006). *Triangulation and integration:processes, claims and implications*. United Kingdom:University of Surrey.
- Enshassi, A., Mohanmed, S., & Abushaban, S. (2009, january). Factors affecting the performance of construction projects in the Gaza strip. *Journal of Civil Engineering and Management*, 15(3), 269-280.
- Fails Management Institute (FMI). (2018). *Design - Build Utilization Report*. doi:<https://dbia.org/wp-content/uploads/2018/06/Design-Build-Market-Research-FMI-2018.pdf>
- Fewings, P. (2005). *Constriction Project Management: An intigrated approach*. London& New york: Taylor & Francis US. Retrieved from [http:// books .googale.lk/books/about/Construction\\_Project\\_Management.html?id=pcoty6m-MKcC&redir-esc=y](http://books.google.lk/books/about/Construction_Project_Management.html?id=pcoty6m-MKcC&redir-esc=y)
- Greenwood, D., Hilebrandt, P., Hughes, W., & Kwawu, W. (2006). *Procurement in the Construction Industry : the impact and cost alternative market and supply processes*. London: Taylor & Francis.

- Guide. (2018). *Qualitative and Quantitative data analysis Method*. Retrieved from <http://humansofdata.attan.com>
- Hammad, A., Shboul, A., Sweis, G., & Sweis, R. (2008). Delays in Construction Projects: The case of Jordan. *International Journal of Project Management*, 26(6), (doi.org/10.1016/j.ijproman.2007.09.009), 665-667.
- Harrell, M., & Bradley, M. (2009). *Data Collection Methods, semistructured interviews and focus groups*. Rand National Defence Research Institute santa monica. Retrieved from <http://www.dtic.mil/docs/citations/ADA 512853>
- Idoro, G. (2012). Comparing levels of use of project plans and performance of traditional contracts and Design Build construction projects in Nigeria. *Journal of Engineering, Design and Technology*, 10(1)(doi.org/10.1108/1726 0531211211863), 7-33.
- Jayasena, H., & Joseph, A. (2008). Impediments to the Development of Design and build procurement system in Sri Lanka. *In proceedings of the International Conference on Building Education and research, Building Resilience*, (pp. (pp 286-287)). Retrieved from <http://www.suranga.net/publications/2008 impediments 2dbuild.pdf>. Retrieved July 2017
- Jergeas, George, F., Williamson, Erin, Skulmoski, Gregoru, J., . . . Janice, L. (2000). *Stakeholder Management on Construction Projects*. Wiley.
- Jonathan, T., & Frederick, S. (2001). *Building Design and Construction Hand book*. (6th, Ed.) Megraw-Hill, Two Penn plaza,, Newyork.
- Jonker, J., & Foster, D. (2002). Stakeholder excellence? framing the evolution and complexity of a stakeholder perspective of the firm. *Corporate Social responsibility and Environmental Management*, 9, 187-195.
- Joseph, A., & Jayasena, S. (2008). Impediments to the Development of Design and Build procurement system in Sri Lanka. *In procddings of the CIB International Conferance on building education in research, Heritance Kandalama, Sri Lanka.*, (pp. 286-287).

- Kadefors, A., Björklingson, E., & Karisson, A. (2007). Procuring service innovations: Construction selection for partnering projects. *International Journal of Project Management*, 25, 375-385.
- Karlsen, J. (2002). Project Stakeholder Management. *Journal of Engineering Management*, 14(4), 19-24. doi:10.1080/10429247.2002.11415180
- Kathryn, E., & Harvey, M. (2014). *managing Uncertainty and Expectations in Building Design and Construction*. Bedford.
- Kauppi, K., & Erik, V. (2015). Opportunism and honest incompetence- seeking explanations for non compliance in public procurement. *Public Administration Research and Theory*, 25(3), 953-979.
- Kikwasi, G. (2012). Causes and Effects of Delays and Distruptions in construction projects in Tanzania. *Australasian Journal of Construction economics and building*, 1(2), 52-59.
- Kivits, R. (2011). "Three components stakeholder analysis". *International Journal of Multiple research Approaches*, 5(3), 318-333.
- Kornevs, M., Hauge, J., Meijer, S., & Dong, J. (2018). Preparations of stakeholders in project procurement for road construction. *Cogent Business & Management*, 5(1). doi:10.1080/23311975.2018.1520447
- Kothari, C. (2004). *Research Methodology methods and Techniques* (2nd ed.). New Delhi: New age Internatinal (P)Ltd. Retrieved from [Http://www.dspace.utamu.ac.ug:8080/xmlui/bitstream/handle/123456789/181/research%20methdology%20-%20methods%20and%20Technologies%202004pdf?sequence=1](http://www.dspace.utamu.ac.ug:8080/xmlui/bitstream/handle/123456789/181/research%20methdology%20-%20methods%20and%20Technologies%202004pdf?sequence=1)
- Kumara, S., & Warnakulasooriya, B. (2016). Criteria for Construction Project Success. *SSRN Electronic Journal*. doi:10.2139/ssrn.2910305
- Lahdenpera, p. (2001). *Design- build procedures:Introduction,illustration and comparison of U.S. modes*. No.452, Finland: Technical Research Center.

Retrieved from <http://www2.vtt.fi/inf/pdf/publications/2001/P452.pdf>

- Lam, A., Chan, S., & Chan, A. (2004). Factors Affecting the success of a construction project. *Journal of construction Engineering and Management*, 130(1). Retrieved from [http://doi.org/10.1061/\(ASCE\)0733-9364\(2004\)130:j\(153\)](http://doi.org/10.1061/(ASCE)0733-9364(2004)130:j(153))
- Lam, E., Chan, A., & Chan, D. (2003, April 09). Prtential Problems of Running Design-build Projects in Construction. *HKIE Transactions*, 8-14. doi:10.1080/1023697x.2003.10667915
- Lam, E., Chan, A., & Chan, D. (2003a). Why is design-build commonly used in the public sector - an illustration from Hong Kong. *The Australian Journal of Construction Economics and Building*, 3(1):, 53-62.
- Lam, E., Chan, A., & Chan, D. (2004, February). Development of the Design -Build Procurement System in Hong Kong. *Journal of Architectural Science review*, 47(4), 387-397. doi:<https://doi.org/10.1080/00038628.2000.9697548>
- Lam, E., Chan, A., & Chan, D. (2006). "Lessons from Managing Design & Build Construction Projects in Hong Kong". *Journal of Architectural Science Review*, 49(2006-02), 133-142. doi:[dio.org./10.3763asre.2006.4918](http://doi.org/10.3763asre.2006.4918)
- Lam, E., Chan, A., & Chan, D. (2008). Determinants of successful design- build projects. *Journal of Construction Enginieering and Management*, 134(5), 334-341.
- Layton. (2016). Design -Build Delivery Method. Salt lake city, Oranado, Hawaii.
- Leedy, P., & Ormrod, J. (2001). *Practical research: Planing and Design* (7th ed.). Upper saddle River, NJ: Merrill Prentice Hall, Thousand Oaks:: SAGE Publications.
- Lester, A. (2007). *Project Management, Planing and conttrol* (5th ed.). Oxford; Butterworth-Heinemann.

- Library Guides. (2018). Retrieved from <https://guides.lib.usf.edu/c.php?g=291297&p=2104188>
- Ling, F., Chan, S., Chong, E., & Ee, L. (2004). Predicting Performance of Design-Build and Design -Bid-build Projects. *Journal of Construction Engineering and Management.*, 130(1), 75-83.
- Luu, T., Ng, S., & Chen, S. (2003). A case - based procurement advisory system for construction. *Advance in Engineering Software*, 34(7), 429-438. doi:doi.10.1016/S0965-9978(03)00043-7
- Malkat, M., & Byung-GYOO, K. (2012). An investigation of the stakeholders of construction projects in Dubai and Ajaent regions. *International proceedings of Economics Development and research*, 45, p. 77. Retrieved from <http://www.ipedr.com/vol45/016-ICMTS2012-M00008.pdf>
- Masterman, J. (2002). *An Introduction to building procurement*. (2nd, Ed.) Retrieved from <https://books.google.lk/books.isbn=1134577745>
- Mathonsi, M., & Thwala, W. (2012). Selection of procurement systems in the South African construction industry; An explotory study. *Acta Commercii*, 12(1), 13-26. doi:doi10.4102/ac.v12il.127
- Mehta, M., & Scarborough, W. (2009). *Building Construction ; Principales Materials and systems*. New Jersey: Printice Hall.
- Michael, J. A. (2016, February 26). Quantitative data analysis - In the Gradute Curriculum. Retrieved from <https://doi-org/10.1177/0047281617692067>
- Milani, F. (2019). Plan stakeholder engagement. *Digital Buisness Analysis*, Spinger, Cham.
- Mills, A. (2001). A systematic approach to risk management for construction. *Structural survey*, 19(05), 245-252.

- Newcombe, R. (2003). "From client to project stakeholders: a stakeholder mapping approach". *Journal of Construction management and Economics.*, 21(8), 841-848.
- Ng, S., & Chen, S. (2003). A case-based procurement advisory system for construction. *Advance in Engineering Software*, 34(7), 429-438. doi:doi:10.1016/S0965-9978(03)00043-7
- Ng, W., & Aminah, M. (2006). The success factors of Design and Build Procurement method . *Proceedings of the 6th Asia-Pacific Structural Engineering and Construction Conference*. Kuala Lumpur.
- Niglas, K. (2004). *The combined use of qualitative and quantitative methods in educational research (Dissertation on Social Science)*. Tallinn pedagogical University, Estonia.
- Nursin, A., Latief, Y., & Ibrahim. (2018). Critical success factors in developing collaborative design build project team to improve project performance. *MATEC Web of Conference*. doi:10.1051/matecconf/201815901025
- Olomolaiye, P., & Chiniyo, E. (2010). *Construction stakeholder management*. Chichester: wiley- Blackwell.
- Omondi, O., Diang'a, S., Gwaya, A., & Onyanyo, R. (2017). Effects of procurement processes on successful completion of construction projects in Uasin Gishu country,. *IQSR Journal of Business and management ( IQSR- JBM)*, 19(12), 42-50.
- Oyegoke, A., Dickinson, M., Malik., M., Mc Dermott, P., & Rowlinson, S. (2009). Managing Projects in construction Project Procurement routes: An in-depth critique. *International Journal of Business*, 2(3), 338-354.
- Papakonstantinou, A., & Bogetoft, P. (2017). Multi-dimensional procurement auction under uncertain and asymmetric information. *European Journal of Operational Research*, 3, 258. doi:1171-1180.doi:10.1016/j.ejor.2016.09.060

- Plusquellec, T., Cimon, Y., & Lehoux, N. (2016). *Design Build in Construction: performance and impact on stakeholders*. CIRRELT.
- Project Management Institute. (2013). *Project Management Body of Knowledge* (5th ed.). Project Management Institute.
- Quatman, & Dhar. (2003). *The Architects Guide to Design Build Services*. Hoboken: NJ: John Willey and sons, Inc.
- Rajasekara, S., Philominaathan, P., & Chinnathambi, V. (2013). *Research Methodology*. Retrieved from <http://arxiv.org/pdf/physics/0601009.pdf>
- Rameezdeen, R., & De Silva. (2002). Trend of Construction Procurement System in Sri Lanka. *Journal of Built Environment Sri Lanka.*, 2(1), 2-9.
- Ramus, J., Brichall, S., & Griffiths, P. (2006). *Contract Practice for surveyors* (Vol. 4th ed.). Linacre House, Jordan Hill, Oxford, London: Elsevier Ltd.
- Ratnasabhpathi, S., & Rameezdeen, R. (2007). A decision support system for the selection of best procurement system in construction. *Journal of Built Environment Sri Lanka.*, 7(2), 43-53.
- Research Guide. (2019). *Data Analysis And Findings*. Retrieved from <https://up-za.libguides.com>
- Richard, J. H., Maria, A., & Encinas- Escribano. (2017). *Development in environments Modelling*. Retrieved from <http://sciencedirection.com/topics/earth-and-planetary-Sciences/questionnaire-survey>
- Rogers II, J. (2001). Know the difference between Contractors and consultants. Retrieved from <http://www.itworld.com/artical/2801854/know-the-difference-between-contractors-and-consultants.html>
- Rostiyanti, S., Koesalamwardi, A., & Winata, C. (2019). *MATEC Web of Conferances*. doi:10.1051/matecconf/201927602017

- Rovai, A., Baker, J., & Ponton, M. (2014). *Social Science Research Design and Statistics*. Chesapeake: Watertree Press LLC.
- RSMeans. (2015). *Design-Build Project Delivery Market Share and market Size Report Update for 2014 Non Residential and Multy Family Activity*. s.l.s.n.
- Saaidin, S., Endut, I., Samah, S., & Ridzuan, A. (2017). Stakeholders perspective on risks allocation in Design and Build projects in Malyasia. *Web of Conferance*. doi:10.1051/matecconf/201710303009
- Satankar, P., & Jain, A. (2015). Study of success factors for real state construction project. *International research journal of Engineering and technology*, 2, 804-808.
- Schutt, R. (2012). *Investigating the social world; The process and practice of research*. Thousand Oaks: SAGE publications.
- Scott, J. (2008). *Traditional Design and construction phase courtesy of US Builers and review*. Washington.
- Shiyamani, R., Rameezdeen, R., & Amarathunga, D. (2005). Macro analysis of construction procurement trends in Sri Lanka. *In Proceedings of the 5th International postgraduate Conference in the built and human Environment.*, (pp. 525-536).
- Stephen, K., & Menassa, C. (2014). Moddling the effect of building stakeholder interactions on value perception of sustainable retrofits. *Journal of computing in civil Engineering*, 29.
- Sterry, P., & Sutrisna, M. (2007). "Brifing and Designing Performing Arts Building: Assessing the Role of Secondary Stakeholders". *Journal of Architectural Engineering and Design management*, 3(4), 209-221.
- Suleiman, I., & Luvara, V. (2016). Factors influencing Change of Design of BuildingProjects during Construction stage in Dar-es-Salaam Tanzania.

*International Journal of Construction Engineering and Management*, 5(4), 93-101. doi:10.5923/j.ijcem.201605504.01

The Royal Institute of British Architects (RIBA). (2013). *The RIBA plan of work 2013*. Retrieved from [www.ribaplanofwork.com](http://www.ribaplanofwork.com)

The Royal Institute of British Architects (RIBA). (2007). *The RIBA plan of work 2007 Overview 2017*. Retrieved from [www.ribaplanofwork.com](http://www.ribaplanofwork.com)

Venkatesh, V., Brown, S., & Bala., H. (2013). Bridging the qualitative -quantitative divide guidelines for conducting mixed methods research in information systems. *MIS Quarterly*, 37(1), 21-54.

Wahaj, M., Deep, S., Dixit, R., & Khan, M. (2017). A study of project success and procurement frameworks in Indian Construction Industry. *International Journal of Civil Engineering and Technology (IJCIET)*, 8(3), 167-174.

Walker, D. (2000). "Client/customer or stakeholder focus? ISO 14000 EMS as a Construction Industry ". *The TQM Magazine*, 12, 18-26.

Walliman, N. (2011). *Research Methods: The Basics*. Abingdon: Routledge.

Ward, S., & Chapman, C. (2008). "Stakeholders and uncertainty management in projects". *Journal of Construction Management and Economics*, 26(6), 563-577.

Wedawatta, G., Ingirige, B., & Amarathunga, D. (2011). *Case study as a research strategy: Investigating extreme weather resilience of construction SMEs in the UK*. Retrieved from [r.d.g.amarathunga@salford.ac.uk](mailto:r.d.g.amarathunga@salford.ac.uk).

Weerakkody, Y., & Thoradeniya, W. (2012). Importance of Design phase stakeholder management for successfully Achieving objectives of Building Projects: A Sri Lankan perspective. *World Construction Conference 2012: Global Challenges in Construction industry*, (pp. 386-395). Colombo Sri Lanka.

- Westland, J. (2018). The Triple Constraint in Project Management: Time, Scope and Cost. *Project Management*. doi:<https://www.projectmanager.com/blog/-Time-scope-cost>
- Wibowo, M. (2010). *The contribution of the Construction Industry to the Economy of Indonesia: a systematic approach*. Civil Engineering Department, Diponegoro University, Indonesia.
- Wiki, D. &. (2019). Design and Built Outline work plan. Retrieved from [http://www.DesigningBuildings.co.uk/wiki/design\\_and\\_build;\\_outline\\_work\\_plan](http://www.DesigningBuildings.co.uk/wiki/design_and_build;_outline_work_plan)
- Wilkinson, D., & Birmingham, P. (2003). *Using Research Instruments: A Guide for researchers*. London: Routledge falmer.
- Yang, R., & Zou, P. (2014). Stakholder-associated risks and their interaction in complex green building projects: a social network model. *Building and environment*, 73, 208-222.
- Yu, A., Chan, E., Chan, D., Lam, P., & Tang, W. (2016). Management of client requirements for design and build projects in the construction industry of Hong Kong. 28(13/14), 657-672.
- Yu, A., Shen, Q., Kelly, J., & Hunter, K. (2005). "Application of value management in project briefing". *Facilities*, 23, 330-342.
- Zou, P., Zhang, G., & Wang, J. (2007). Understanding the key risks in construction projects in China. *International Journal of Project Management*, 25(6), 601-614. doi:10.1016/j.ijproman.2007.03.001