

6 REFERENCES

- Abdelalim, A., Salem, M., Al-Sabah, R., Said, S., ElShafei, H., & Galal Badawy, M. (2025). Optimizing claim management process groups to enhance construction project success. *International Journal of Construction Management*, 1-13.
- Abdulla, A. M., & Ismaiel, T. S. (2011). The Role of Change Orders in Construction Projects in Dubai. *Journal of King Saud University - Engineering Sciences*, 53-59.
- Abdul-Malak, M., El-Saadi, M., & Abou-Zeid, M. (2002). Process model for administrating construction claims. *Journal of management in engineering*, 18(2), 84-94.
- Abeywickrama, A., Abeynayake, M., Eranga, B., & Illeperuma, I. (2024). Incorporating digital technologies for alternative dispute resolution in the Sri Lankan construction industry. *In Proc., 12th World Construction Symp.*
- Ahmed, R., & Jawad, M. (2022). *Avoiding or disregarding: Exploring the relationship between scope creep, project complexity, and the success of construction projects.* Project Leadership and Society. <https://doi.org/10.1016/j.plas.2022.100064>
- Akhtar, I. (2016). Research Design. *Research in Social Sciences: Interdisciplinary Perspectives*, 68-84.
- Alghonamy, A. (2015). Cost overrun in construction projects in Saudi Arabia: Contractors' perspective. *International Journal of Engineering & Technology*, 15(4), 35-42.
- Alleman, D., Antoine, A., Gransberg, D. D., & Molenaar, K. R. (2017). Comparison of Qualifications-Based Selection and Best-Value Procurement for Construction Manager-General Contractor Highway Construction. *Transportation Research Record Journal of the Transportation Research Board*.

- Almalki, S. (2016). Integrating quantitative and qualitative data in mixed methods research - Challenges and benefits. *Journal of Education and Learning*, 5(3), 288-296.
- Anderson, C., & Thompson, L. L. (2004). Affect from the top down: How powerful individuals' positive affect shapes negotiations. *Organizational Behavior and Human Decision Processes*, 95(2), 125-139. <https://doi.org/10.1016/j.obhdp.2004.05.002>
- Anderson, C., Keltner, D., & John, O. P. (2003). Emotional Convergence Between People over Time. *Journal of Personality and Social Psychology*, 84(5).
- Antoniou, F., & Tsioulpa, A. (2024). Assessing the delay, cost, and quality risks of claims on construction contract performance. *Buildings*, 14(2).
- Arditi, D., & Parranakitchamroon, T. (2006). Sources of Construction Disputes in Thailand. *Journal of Construction Engineering and Management*, 364-371.
- Arditi, D., & Patel, B. (1989). "Expert system for claim management in construction projects". *International journal of project management*, 7(3), 141-146.
- Asem, M., Abdul-Malak, U., Mustafa, A. M., El-Saadi, M. H., & Abou-Zeid, M. G. (n.d.). Process Model for Administrating Construction Claims. <https://doi.org/10.1061/ASCE0742-597X200218:284>
- Bakhary, N., Adnan, H., & Ibrahim, A. (2015). A study of construction claim management problems in Malaysia. *Procedia economics and finance*, 23, 63-70.
- Banwo, O., Parker, K., & Sagoo, A. (2015). International Conference on Industrial Engineering and Operations Management, Dubai, UAE.
- Barnes, S. (1995). The Use of Mediation in the Construction Industry. *Construction Management and Economics*, 427-436.
- Battersby, J., Charlton, M., & Molloy, J. (2004). Prolongation Claims in Construction Contracts – Cost of Value. *Construction Law*.

- Boddy, C. R. (2016). Sample size for qualitative research. *Qualitative Market Research: An International Journal*, 19(4), 426-432. <https://doi.org/10.1108/QMR-06-2016-0053>
- Bramble, B. B., & C, M. T. (1992). Construction delay claims.
- Brett, J. M. (2000). Culture and Negotiation. . *International Journal of Psychology*, 35(2), 97-104.
- Brett, J. M. (2000). Culture and Negotiation. *International Journal of Psychology*. 35(2), 97-104.
- Chan, A. P., & Kumaraswamy, M. M. (1997). A comparative study of causes of time overruns in Hong Kong construction projects. *International Journal of Project Management*, 55-63.
- Chan, D., & Kumaraswamy, M. (1997). A comparative study of causes of time delays in Hog Kong construction projects. *International Journal of Project Management*, 55-63.
- Cheung, S. O., & Chow, P. T. (2011). Withdrawal in Construction Project Dispute Negotiation. *Journal of Construction Engineering and Management*, 137(12), 1071–1079. doi:10.1061/(asce)co.1943-7862.0000388. *JOURNAL OF CONSTRUCTION ENGINEERING AND MANAGEMENT*, 1071-1079.
- Cheung, S. O., Yiu, T. W., & Chow, P. T. (2014). *The Behavioural Dimensions of Construction Dispute Negotiation*. Cham: Springer International Publishing.
- Cheung, S. O., Yiu, T. W., & Yeung, S. F. (2006). A Study of Styles and Outcomes in Construction Dispute Negotiation. *Journal of Construction Engineering and Management*, 805-801. [https://doi.org/https://doi.org/10.1061/\(ASCE\)0733-9364\(2006\)132:8\(805\)](https://doi.org/https://doi.org/10.1061/(ASCE)0733-9364(2006)132:8(805))
- Cheung, S., Chow, P., & Yiu, T. (2009). Contingent use of negotiators' tactics in construction dispute negotiation. *Journal of Construction Engineering and Management*, 135(6), 466-476.

- Construction Management Association of America. (2023, 10 02). *Standard of Practice: Claims Avoidance and Resolution*. <https://www.cmaanet.org/#slide-3>
- Cooper, D. F., Grey, S., Raymond, G., & Walker, P. (2005). *Project Risk Management Guidelines: Managing Risk in Large Projects and Complex Procurements*. West Sussex, UK: John Wiley & Sons.
- Creswell, J. (2014). *Research Design* (4th ed.). California : Sage Publications Inc. .
- Curhan, J. R., Elfenbein, H. A., & Xu, H. (2006). What do people value when they negotiate? Mapping the domain of subjective value in negotiation. *Journal of Personality and Social Psychology*, 493-512.
- Dave, P. (2019, October 15). *Claims Communication: Managing to the “Right Mix”*. <https://blog.jdpa.com/insurance/claims-communication-managing-to-the-right-mix>
- De Vaus, D. (2013). *Surveys in social research*. Routledge.
- Do, T., & Nguyen, V. T. (2022). Relationship networks between variation orders and claims/disputes causes on construction project performance and stakeholder performance. *Construction and Architectural Management*.
- Driscoll, T. J. (1996). *Construction Claims*. McGraw-Hill.
- Echternach, M., Pellerin, R., & Joblot, L. (2021). Litigation management process in construction industry. . *Procedia Computer Science*, 181, 678-684.
- Elbehairy, H., & Nagy, A. (2024). Identifying Causes of Claims in The Egyptian Construction Sector. *Journal of Advanced Research in Applied Sciences and Engineering Technology*, 3225(2), 132-143.
- El-Sayegh, S., & Badawy, M. (2022). Construction claims in the UAE: Types, causes, and resolution methods. . *International Journal of Construction Management*. <https://doi.org/https://doi.org/10.1080/15623599.2020.1863250>

- Enhassi, A., Mohamed, S., & El-Ghandour, S. (2009). Problems associated with the process of claim management in Palestine: Contractors' perspective. *Engineering, Construction and Architectural Management*, 61-72.
- Enshassi, A., Choudhry, R. M., & El-Chandour, S. (2016). Contractors' Perception towards Causes of Claims Contractors' Perception towards Causes of Claims in Construction Projects. *International Journal of Construction Management*.
- Enshassi, A., Mohamed, S., & El-Ghandour, S. (2009). Problems associated with the process of claim management in Palestine: Contractors' perspective. . *Engineering, Construction and Architectural Management*, , 16(1), 61–72. <https://doi.org/10.1108/09699980910>
- Fazliani, H., & Charoenngam, C. (2015). Cultural, external and behavioral factors in claims negotiations. *International Journal of Energy Sector Management*, , 9(4), 619–642.
- Fazliani, H., & Charoenngam, C. (2015). Cultural, external and behavioral factors in claims negotiations. . *International Journal of Energy Sector Management*,, 9(4), 619-642.
- Galloway, P. D., & Asce, F. (2013). Engineering a Successful Negotiation. [https://doi.org/10.1061/\(ASCE\)LA](https://doi.org/10.1061/(ASCE)LA)
- Gamage, A., & Suresh Kumar. (2024). An empirical study on the effects of disputes on successful completion of construction projects. *Scholars J. Eng. Technol*, 2, 89-100.
- Gamil, Y., & Rahman, I. A. (2023). Impact of poor communication on dispute occurrence in the construction industry: a preliminary exploratory study of Yemen construction industry. *International Journal of Construction Management*, 2729-2735.
- Giang, D. T., & Sui-Pheng, L. (2011). Role of construction in economic development: Review of key concepts in the past 40 years. . *Habitat International*,, 118-125.

- Giordano, G. A., Stoner, J. S., Brouer, R. L., & George, J. F. (2007). The influences of deception and computer-mediation on dyadic negotiations. *Journal of Computer-Mediated Communication*, 362-383.
- Gnanothayan, J., & Kauskale, L. (2022.). Development of the Construction Industry and Its Interconnection with the Development of National Economy of Sri Lanka. *Baltic Journal of Real Estate Economics and Construction Management*, 10(1), 106-112.
- Godwill, E. A., & Ozofor, N. M. (2015). *Fundamentals of Research Methodology*. Enugu, Nigeria: Nova Science Publishers Inc. .
- Gransberg, D. D., & Shane, J. (2010). Construction manager-at-risk project delivery for highway programs. *Construction Management*.
- Hansen, S., Rostiyanti, S., & Septaria, D. (2024). Negotiating Construction Change Order Claims. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 16(2).
- Hart, C. (2018). *Doing a Literature Review: Releasing the Research Imagination*. London: Sage Publications Ltd.
- Hasan, H., Khodeir, L., & Yassa, N. (2023). An integrated framework for managing construction claims to enhance project performance. *International Journal of Construction Management*.
- Hasan, H., Khodeir, L., & Yassa, N. (2024). Assessing the impact of claims on construction project performance using machine learning techniques. *Asian J Civ Eng* , 5765–5779. <https://doi.org/https://doi.org/10.1007/s42107-024-01145-2>
- Hasanzadeh, S., Esmeaili, B., Nasrollahi, S., & Gransberg, D. D. (2018). Impact of Owners' Early Decisions on Project Performance and Dispute Occurrence in Public Highway Projects. *Journal of Construction*.
- Hassanein, A. A., & El-Nemr, W. (2008). Claims management in the Egyptian industrial construction sector: A contractor's perspective. *Engineering, Construction and Architectural Management*, 246-259.

- Hassanein, A. A., & Nemr, W. E. (2007). Management of Change Order Claims in the Egyptian Industrial Construction Sector. *In Journal of Financial Management of Property and Construction*.
- Hayati, K., Latief, Y., & Rarasati, A. (2019). Causes and problem identification in construction claim management. *IOP Conference Series: Materials Science and Engineering*.
- Hayati, K., Latief, Y., & Rarasati, A. D. (2019). Causes and problem identification in construction claim management. In IOP Conference Series: *Materials Science and Engineering*. IOP Publishing.
- Hijazi, R. (2021). Factors hindering quality performance in construction projects: An empirical study. *Review of Applied Socio-Economic Research* , 1, 47-57.
- Hu, C., & Chang, Y. (2017). Book review of John W. Creswell's Research Design: Qualitative, Quantitative, and Mixed methods approach. *Journal of Social and Administrative Sciences*, 205-207.
- Ibrahim, A., Zayed, T., & Lafhaj, Z. (2024). Enhancing construction performance: A critical review of performance measurement practices at the project level. *Buildings*, 14(7), 1998. <https://doi.org/https://doi.org/10.3390/>
- Igwenagu, C. (2016). *Fundamentals of Research Methodology and Data Collection* . California, USA: Lambert Academic Publishing .
- Ilya, M. (2020). Construction Contracts and Contract Variations. *Construction Management*.
- International Federation of Consulting Engineers. (1999). *Conditions of Contract for Construction*.
- International trade institute US department of Commerce. . (2021). *Sri Lanka-Country Commercial Guide*. Country Commercial Guide-Sri Lanka.. <https://www.trade.gov/country-commercial-guides/sri-lanka-construction>
- Iovino, F., & Tsitsianis, N. (2020). The methodology of the research. *Changes in European energy markets* (pp. 79-95). Emerald Publishing Limited.

- Jaffar, N., Tharim, A., H., A., & Shuib, M. N. (2011). Factors of conflict in construction industry. *Procedia Engineering*, 20, 193–202. <https://doi.org/https://doi.org/10.1016/j.proeng.2011.11.156>
- Jayawardena, N., Ramachandra, T., & Rotimi, J. O. (2014). CAUSES AND EFFECTS OF VARIATIONS ON CONSTRUCTION PROJECTS . *Proceedings of International Structural Engineering and Construction*.
- John, A., Jacobs, F., Abdelaty, A., & Haupt, T. (2025). Economic Contributions of the Construction Sector: A Comparative Analysis of Workforce and Financing Factors Across Regions. *Proceedings of Associated Schools of Con 6*, 643-653.
- Kalogeraki, M., & Antoniou, F. (2024). Claim Management and Dispute Resolution in the Construction Industry: Current Research Trends Industry Using Novel Technologies. *Buildings*, 14. <https://doi.org/https://www.mdpi.com/journal/buildings>
- Kalogeraki, M., & Antoniou, F. (2024). Claim Management and Dispute Resolution in the Construction Industry: Current Research Trends Using Novel Technologies. *Buildings*, 14(4). <https://doi.org/https://doi.org/10.3390/buildings14040967>
- Kartam, S. (1999). Generic methodology for analyzing delay claims. *Journal of Construction Engineering and Management*, 409-419.
- Khekale, C., & Futane, N. (2013). Management of Claims and Disputes in Construction Industry. *International Journal of Science and Research*, 2319-7064.
- Khekale, C., & Futane, N. (2015). Management of Claims and Disputes in Construction Industry. *International Journal of Science and Research*, 4(5), 848-56.
- Kiridana, Y., & Abenayake, M. (2025). APPLICABILITY OF ARTIFICIAL INTELLIGENCE MODELS FOR SELECTION OF ADR METHODS TO THE SETTLEMENT OF CONTRACTOR-RELATED VARIATION

DISPUTES IN BUILDING CONSTRUCTION PROJECTS IN SRI LANKA .

World Construction Symposium 2025. <https://doi.org/10.31705/WCS.2025.10>

- Knowles, R. L. (2011). Construction Claims and Responses: Effective Writing and Presentation. *Construction Management*.
- Kululanga, G. K., Kuotch, R., McCaffer, R., & Edum-Fotwe, F. (2001). Construction contractors' claim process framework. *Journal of Construction Engineering and Management*, 127(AUGUST), 127(4), 309–314.
- Kululanga, G. K., Kuotcha, W., Mccaffer, R., & Edum-Fotwe, F. (2001). CONSTRUCTION CONTRACTORS' CLAIM PROCESS FRAMEWORK. *Journal of Construction Engineering and Management*,, 309-314.
- Leedy, P. D., & Ormrod, J. E. (2010). *Practical Research: Planning and Design* (9th ed.). Upper Saddle River : Pearson Education .
- Lin, S., & Cheung, S. (2025). What organizational justice brings to project dispute negotiation. *Journal of Construction Engineering and Management*,, 151(4).
- Long, R. J. (2009). Construction Claims for Variation in Quantity. *Long International*.
- Long, R. J. (2023). Construction Claims for Variation in Quantity. *Long International*.
- Love, P. E., & Irani, Z. (2001). An exploratory study of the impact of information and communication technology in reducing disputes in construction. *Construction Management and Economics*, 708-718.
- Lu, W., Zhang, L., & Bai, F. (2016). Bilateral learning model in construction claim negotiations. . *Engineering, Construction and Architectural Management*,, 23(4), 448–463. . <https://doi.org/https://doi.org/10.1108/ECAM-04-2014-0062>
- Lu, W., Zhang, L., & Bai, F. (2016). Bilateral learning model in construction claim negotiations. *Engineering, Construction and Architectural Management*,, 448-463.
- Lu, W., Zhang, L., & Fu, Y. (2016a). Improving Subjective Value in Construction Claim Negotiations: Role of Behavioral Primers. *Journal of Management in Engineering*.

- Lu, W., Zhang, L., & Fu, Y. (2016b). Improving Subjective Value in Construction Claim Negotiations: Role of Behavioral Primers. *Journal of Management in Engineering*.
- Maki, O. (2016). Causes of cost-overrun in construction projects. *Construction Management*.
- Malterud, K., Siersma, V. D., & Guassora, A. D. (2015). Sample size in qualitative interview studies: Guided by information power. *Qualitative Health Research*, 1-8. <https://doi.org/10.1177/1049732315617444>
- Marzouk, M., & Moamen, M. (2009). A framework for estimating negotiation amounts in construction projects. *Construction Innovation*, 133-148.
- Mason, M. (2010). Sample Size and Saturation in PhD Studies Using Qualitative Interviews. *Forum Qualitative Sozialforschung / Forum: Qualitative Social Research*, 11(3).
- Mecada, C. (2016). 70 of Dubai Projects Facing Delays Analyst. *Gulf News Property*.
- Mehany, M. S., Bashettiyavar, G., & Esmaeili, B. (2018). Claims and Project Performance between Traditional and Alternative Project Delivery Methods. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*.
- Melenko, O. (2020). Mediation as an alternative form of dispute resolution: Comparative-legal analysis. . *European journal of law and public administration*, 7(2), 46-63.
- Melnikovas, A. (2018). Towards an Explicit Research Methodology: Adapting Research Onion Model for Futures Studies. *Journal of Future Studies*, 23(2).
- Mishmish, M., & El-Sayegh, S. (2018). Causes of claims in road construction projects in the UAE. . *International Journal of Construction Management*, 18(1), 26-33.
- Mishra, S. B., & Alok, S. (2017). *Handbook of Research Methodology*. New Delhi: Educreation Publishing.

- Mohamed, H. H., Ibrahim, A. H., & Soliman, A. A. (2014). Reducing Construction Disputes through Effective Claims Management. *American Journal of Civil Engineering and Architecture*, 2(6), 186–196. <https://doi.org/https://doi.org/10.12691/ajcea-2-6-2>
- Mohamed, H., Ibrahim, A., & Soliman, A. (2014). Reducing Construction Disputes through Effective Claims Management . *American Journal of Civil Engineering and Architecture*, 186-196 .
- Moser, A., & Korstjens, I. (2018). Practical guidance to qualitative research: Sampling, data collection and analysis . *European Journal of General Practice*, 24(1), 9-18.
- Mousa, M., & El-Rayes, K. (2008). Predicting Construction Claims. *Journal of Construction Engineering and Management*, 30-38.
- Muhammad, A. (2023). *Variations Vs. Claims*. <https://www.scribd.com/document/295399146/Variations-vs-Claims>
- Naji, K. K., Mansour, M. M., & Gunduz, M. (2020). Methods for modeling and evaluating construction disputes: A critical review. *IEEE Access*, 8, 45641-45652.
- Narayan, S., Tan, H., & Jack, L. (2024). Claims management: A review of challenges faced. *International Journal of Construction Management* .
- Nayak, J. K., & Singh, P. (2015). *Fundamentals of Research Methodology: Problems and Prospects*. New Delhi: SSDN Publishers and Distributors.
- Ng, H., Peña-Mora, F., & Tamaki, T. (2007). Dynamic conflict management in large-scale design and construction projects. . *Journal of Management in Engineering*, 23(2), 52-66.
- Nobari, N., & Dehkordi, A. M. (2015). Knowledge-Oriented in the Claim Management (Providing a documentation process model for claim management). *In International Journal of Business and Management Invention*.

- Oliver, P. (2006). Purposive Sampling. *The SAGE Dictionary of Social Research Methods*. <http://srmo.sagepub.com/view/the-sage-dictionary-of-social-research-methods/n162.xml>
- On-Cheung, S., Ting-Chow, P., & Wing-Yu, T. (2009). Contingent Use of Negotiators' Tactics in Construction Dispute Negotiation. *JOURNAL OF CONSTRUCTION ENGINEERING AND MANAGEMENT*, 466-476.
- O'Shea, C., Palcic, D., & Reeves, E. (2018). COMPARING PPP WITH TRADITIONAL PROCUREMENT: THE CASE OF SCHOOLS PROCUREMENT IN IRELAND. *Annals of Public and Cooperative Economics*, 245 - 267.
- Osifo, E., Omumu, E., & Alozie, M. (2025). Evolving contractual obligations in construction law: Implications of regulatory changes on project delivery. *World J. Adv. Res. Rev*, 25(3), World J. Adv. Res. Rev.
- Parlamis, J. D., & Geiger, I. (2015). Mind the Medium: A Qualitative Analysis of Email Negotiation. . *Group Decision and Negotiation*,, 359-381.
- Pishdad-Bozorgi, P., & De La Garza, J. M. (2012). Comparative analysis of design-bid-build and design-build from the standpoint of claims. . *Construction Challenges in a Flat World*. Construction Research Congress.
- Priola, C. (2019). *Understanding Different Research Perspectives*. The Open University.
- Queiros, A., Faria, D., & Almeida, F. (2017). Strengths and limitations of qualitative and quantitative research methods. *European Journal of Education Studies*, 369-387.
- Radar, P. (2021, February 22). *Major risks in construction*. <https://www.planradar.com/builders-risk/>
- Ramachandra, T., & Rameezdeen , R. (2006). Study of the relationship between construction sector and the Sri Lankan economy. *Built-Environment-Sri Lanka*, 6(2),, 50-56.

- Ramanathan, C., Narayanan, S., & Idrus, A. B. (2012). Construction delays causing risks on time and cost a critical review. *Construction Economics and Buildings*, 12, 37-57.
- Rauzana, A., & Tripoli. (2019). Causes of Claims in the Construction Project. *Construction Management*.
- Ren, Z., Anumba, C. ..., & Ugwu, O. (2001). Construction claims management: towards an agent-based approach. *Engineering, Construction and Architectural Management*, 8, 185–197.
- Ren, Z., Anumba, C. J., & Ogwu, O. O. (2002). Negotiation in a Multi-Agent system for construction claims negotiation. *Applied Artificial Intelligence*.
- Ren, Z., Anumba, C. J., & Ugwa, O. O. (2003). Multiagent system for construction claims negotiation. *Journal of Computing in Civil Engineering*, 180-188.
- Ren, Z., Anumba, C., & Ugwu, O. (2000). Towards a multi-agent system for construction claims negotiation. Department of Civil & Building Engineering, University of Loughborough, Loughborough, UK. *16th anual ARCOM conference*.
- Ren, Z., Anumba, G. J., & Ugwu, O. O. (2001). Construction claims management: towards an agent-based approach. *Engineering, Construction and Architectural Management*, 8(3), 185-197.
<https://doi.org/https://doi.org/10.1108/eb021181>
- Ren, Z., Shen, G. Q., Xue, X. L., & Hu, W. F. (2011). Lessons learned from principled negotiation in international construction projects. *Journal of legal affairs and dispute resolution in Engineering and construction*, 123-132.
- Riad, N., Arditi, D., & Mohammadi, J. (1991). A conceptual model for claim management in construction: An AI approach. *Computers & Structures*, 40(1), 67-74.
- Richards, K., & Hemphill, M. (2017). A practical guide to collaborative qualitative data analysis. *Journal of Teaching in Physical Education*.

- Sabri, O. (2025). Strategic negotiation in construction disputes: overcoming power imbalances and enhancing resolution through structured approaches. *Front. Built Environment*, 11. <https://doi.org/https://doi.org/10.3389/fbuil.2025.1580300>
- Sabri, O. (2025). Strategic negotiation in construction disputes: overcoming power imbalances and enhancing resolution through structured approaches. *Frontiers in Built Environment*.
- Saunders, M., Lewis, P., & Thornhill, A. (2012). *Research methods for business students*. Harlow.
- Scott, S. (1997). Delay claims in UK contracts. *Journal of construction Engineering and management*, 238-244.
- Sebastian, R., Wisatrioda, B., Sami'an, S., & Hardjomuljadi, S. (2025). Resolving Construction Disputes through Negotiation: A Case Study of Amendments to the Environmental Impact Assessment for an Electricity Infrastructure Project. *SIGN Jurnal Hukum*, 6(2), 282-295. <https://doi.org/https://doi.org/10.37276/sjh.v6i2.389>
- Shah, A., Bhatt, R., & Bhavsar, J. J. (2014). Types and Causes of Construction Claims. *International Journal of Engineering Research & Technology (IJERT)*.
- Shan, A., Bhatt, R., & Bhavsar, J. J. (2014). Types and causes of construction claims. *International Journal of Engineering Research and Technology*.
- Sharma, G. (2017). Pros and cons of different sampling techniques . *International journal of applied research*, , 749-752.
- Sibanyama, G., Muya, M., & Kaliba, C. (2012). An overview of construction claims: A case study of the Zambian construction industry. *International Journal of Construction Management*, 12(1), 65-81.
- Singh, K. (2010). AN OVERVIEW OF CONSTRUCTION CLAIMS: HOW THEY ARISE AND HOW TO AVOID THEM These materials were prepared for the Lorman Seminar for Construction Contracting for Public Entities in British. *Construction Management*.

- Society, I. E. (2015). International Conference on Industrial Engineering and Operations Management 5 . *Annual IEEE Computer Conference*. (IEOM).
- Soni, S., Pandey, M., & Agrawal, S. (2017). Conflicts and disputes in construction projects: An overview. . *International Journal of Engineering Research and Application*,, 7(6), 40-42.
- Sonmez, S. (2018). "11 Steps" process as a research method. *Universal Journal of Educational Research*, 6, 2597-2603.
- Ssegawa, J. K., & Keakile, S. (2023). Analyzing the Nature of Contractor Claims and Strategies for their Effective Management: A case of BuildServe in Botswana. *Procedia Computer Science*, 1814-1822.
- Stojadinovic, Z. (2018). CLAIMS ON CONSTRUCTION PROJECTS – QUANTIFICATION AND PREVENTION. *Contemporary Construction Practice*, 83-112.
- Stojadinovic, Z. (2018). CLAIMS ON CONSTRUCTION PROJECTS- QUANTIFICATION AND PREVENTION. *Construction Management*.
- Telleria, J. (2016). Panama Canal Expansion and Its Impact on International Trade: Lessons for the Region. *International Journal of Public Administration*, 216-225.
- Testan, S., & Stankevitz, K. (2014, August 18). *Effective communication is critical for managing litigation in workers' compensation*.
<https://www.propertycasualty360.com/2014/08/18/effective-communication-is-critical-for-managing-l/?slreturn=20230925221748>
- the morning. (2025, january 5). SL's construction sector is showing signs of recovery: RIUNIT CEO Roshan Madawela. Colombo, Western Province, Sri Lanka.
<https://www.themorning.lk/articles/ZJmr19zBPtP2xmhS4NFU>
- Tiong, R. L., & Zailani, S. H. (2005). Construction Claims in Malaysian Construction Industry. *The Institution of Engineers, Malaysia Journal*, 30-34.
- Tochaiwat, K., & Chovichien, V. (2004). Contractors' Construction Claims and Claim Management Process. *Research and Development Journal*, 66-73.

- Utzon, J. (2002). *The Story of the Design and Construction*. New South Wales, Australia: NewSouth Publishing.
- Wee, B., & Banister, D. (2015). How to write a literature review paper? *Transport Reviews*, 1-12.
- Yates, J. K. (2011). The Art of Negotiation in Construction Contract Disputes. Journal of Legal Affairs and Dispute Resolution. *Engineering and Construction*, 94-96.
- Yin, R. K. (2014). *Case Study Research: Design and Methods* (5th ed.). Thousand Oaks, California: Sage Publications .
- Yiu, T. W., Cheung, S. O., & Siu, L. Y. (2012). Application of Bandura's Self-Efficacy Theory to Examining the Choice of Tactics in Construction Dispute Negotiation. *Journal of Construction Engineering and Management*, 331-340.
- Yiu, T., Liu, T., & Kwok, L. (2018). Explicating the Role of Relationship in Construction Claim Negotiations. *Journal of construction engineering and management* , 144(2).
- Yiu, T., Liu, T., & Kwok, L. C. (2018). Explicating the Role of Relationship in Construction Claim Negotiations. *Journal of Construction Engineering and Management*.
- Yousefi, S., Hipel, K. W., & Hegazy, T. (2010). Attitude-Based Negotiation Methodology for the Management of Construction Disputes. *Journal of Management in Engineering*, 26(3), 114-122. [https://doi.org/https://doi.org/10.1061/\(asce\)me.1943-5479.0000013](https://doi.org/https://doi.org/10.1061/(asce)me.1943-5479.0000013)
- Zaneldin, E. K. (2006). Construction claims in United Arab Emirates: Types, causes, and frequency. . *International Journal of Project Management*, 453-459.
- Zeberga, M., Haaskjold, H., Hussein, B., Lædre, O., & Wondimu, P. (2025). Artificial intelligence-driven contractual conflict management in the AEC industry: Mapping benefits, practice, readiness, and ethical implementation strategies. *Journal of Management in Engineering*, 41(4).

Zhang, B., Zheng, Y., & Chen, J. (2025). A Study on the Comprehensive Cost Risk Evaluation of Highway Construction Based on the AHP-Improved Entropy Weight Method. *Buildings*, 15(18).
<https://doi.org/10.3390/buildings15183404>