

References

- Ahmed, S. (2003). *Construction delays in Florida: An Empirical Study*. Miami: Florida International University.
- Aibinu, A., Jagboro, G. (2002). The Effects of Construction Delays on project delivery in Nigerian Construction Industry. *International Journal of Project Management* , 593-599.
- Al-Khalil, M., Al-Ghafly, M. (1999). Delay in public utility projects in Saudi Arabia. *International Journal of Project Management* , 101-106.
- Al-Momani, A. (2000). Construction delay: a quantitative analysis. *International journal of project management* , 51-59.
- Arditi, D., Pattanakitchamroon, T. (2006). Selecting a delay analysis method in resolving construction claims. *International Journal of project Management* , 145-155.
- ASCE. (1991). Constructability and constructability programs. *Construction Engineering and Management* , 67-89.
- Assaf, S., Al-Hejji, S. (2006). Causes of delay in large construction projects. *International Journal of Project Management* , 349-357.
- Baldwin, J., Manthei, J. (1971). Causes of delay in the construction industry. *Journal of construction division, ASCE* 97 , 177-187.
- Bordoli, D., Baldwin, A. (1998). Methodology for assessing construction project delays. *Construction Management and Economics* , 327-337.
- Carmichel, S., Murray, M. (2006). Record Keeping for contemporaneous delay analysis: a model for effective event management. *Construction Management & Economics* , 1007-1018.
- Chan, D., Kumaraswamy, M. (1997). A comparative study of causes of time overruns in Hong Kong construction projects. *International Journal of Project Management* , 55-63.
- Chan, D., Kumaraswamy, M. (2002). Compressing construction durations: Lessons learned from Hong Kong building projects. *International Journal of Project Management* , 23-35.
- Chrysler, E. (2005, october 09). *Using Decision Tree Analysis To Develop An expert system*. Retrieved 08. 22.2009 from earlchrysler@bhsu.edu.

- Conlin, J., Retik, A. (1997). The applicability of project management software and advanced It techniques in construction delay analysis. *International Journal of project management* , 107-120.
- Dowdy, S., Wearden, S. (1985). *Statistics for research*. New York: John Wiley & Sons.
- Faridi, A., El-Sayegh, S. (2006). Significant factors causing delay in the UAE construction industry. *Construction management & economics* , 1167-1176.
- Frimpong, Y., Oluwoye., Crawford, L. (2003). Causes of delay and cost overruns in construction of ground water projects in developing countries; Ghana as a case study. *International Journal of Project Management* , 321-326.
- Giarratano, J., Riley, G. (1998). *Expert systems - Principles and programming*. PWS Publishing Company.
- Hardie, N. (2001). The prediction and control of project duration: a recursive model . *International Journal of project management* , 401-409.
- Kaliba, C., Muya, M., Mumba, K. (2008). Cost escalation and schedule delays in road construction projects In Zambia. *International Journal of Project Management*.
- Kao, C., Yang, J. (2008). Comparision of windows - based delay analysis methods. *International Journal of project Management*.
- Kog, Y., Chua, D., Loh, P., Jaselskis, E. (1999). Key determinants for construction schedule performance. *International journal of project management* , 351-359.
- Kometa, S., Olomoliye, P., Harris, F. (1994). Attributes of UK construction clients influencing project consultants' performance. *Construction management and economics* , 433-443.
- Levy, S. M. (1994). *Project Management in Construction*. Mgraw-Hill Inc.USA.
- Luu, V., Kim, S., Tuan, N., Ogulana, S. (2008). Quantifying schedule risk in construction projects using Bayesian belief networks. *International journal of project management*.
- Mojahed, S., Aghazadeh, F. (2008). Major factors influencing productivity of water and waste water treatment plant construction: Evidence from the deep South USA. *International Journal of Project Management* , 195-202.
- Odeh, A., battaineh, H. (2002). Causes of construction delay: traditional contracts. *International Journal of Project Management* , 67-73.

Ogunlana, S., Promkuntong, K. (1996). Construction delays in a fast -growing economy: comparing Thailand with other economies. *International Journal of project Management* , 37-45.

Panditha, H. (2001). *Factors affecting delays in the building construction industry*.

Perera, A., Fernando, W. (1994). *Pre construction delays in Civil engineering projects in Sri Lanka; The project report submitted in partial fulfilment of the requirement for the degree of master of Engineering in the faculty of Engineering, University of Moratuwa*.

PMBOK. (2004). USA: Project management institute.

Report, C. B. (2006). *Central Bank Report*.

Report, C. B. (2008). *Central Bank Report*.

Samarakoon, S. (2009). *Casues and effects of delays in of medium scale building construction projects in Sri Lanka*. Colombo.

Sambasivan, M., Soon, Y. (2007). Causes on effects of delays in Malaysian Construction Industry. *International Journal of Project Management* , 517-527.

Sweis, G., Sweis, R., Hammad, A., Shboul, A. (2008). Delays in construction projects: the case of Jordan. *International Journal of Project Management* , 665-674.

Sydeham, P., Thorn, R. (2005). *Hand book on measuring of system design*. Oklahoma: John Wiley & Sons,Ltd.

Toor, S., Ogunlana, S. (2008). Problems causing delays in major construction projects in Thailand. *Construction Management & Economics* , 395-408.

Wales, J. (2009, December 19). http://en.wikipedia.org/wiki/Project_management. Retrieved December 19, 2009, from http://en.wikipedia.org/wiki/Project_management: http://en.wikipedia.org/wiki/Project_management

Williams, T. (2003). Assessing extension of time delays on major projects. *International Journal of Project Management* , 19-26.

www.expertise2go.com. (2009). Retrieved 11.13.2009 from expertise2go web site: <http://www.expertise2go.com>

www.freelock.com..Retrieved07.08.2009fromfreelock.com:<http://www.freelock.com>

www.geographyfieldwork.com. (2010). Retrieved 01.09.2010, from Barcelona field studies centre web site: <http://geographyfieldwork.com>

www.idrc.ca/en/ev..Retrieved-09.02.2009- from.idrc.ca/en/ev: <http://www.idrc.ca/en/ev>

www.mindtools.com. Retrieved 11.13.2009 from <http://www.mindtools.com>

www.Searchcio-midmarket.techtarget.com. Retrieved 07.15.2009 from; [Searchcio-midmarket.techtarget.com](http://www.Searchcio-midmarket.techtarget.com):<http://www.Searchcio-midmarket.techtarget.com>

www.sourceforge.net. (2009). Retrieved 11.13.2009 from sourceforge.net web site: <http://sourceforge.net/projects/pess/>

www.wtec.org. Retrieved 11.13.2009 from [wtec.org](http://www.wtec.org) web site: <http://www.wtec.org>.



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk