

REFERENCES

- Abal-Seqan, M. H., Pokharel, S., & Naji, K. K. (2023). Key Success Factors and Their Impact on the Performance of Construction Projects: Case in Qatar. *Sustainability*, 15(4), 3700. <https://doi.org/10.3390/su15043700>
- Adams, S. (1989). *Practical buildability (CIRIA building design report)*, Butterworths-Heinemann.
- Adedeji, A., & Oyeyipo, O. (2017). The perception of future decision makers on the building profession. *Malaysian Construction Research Journal*, 21, 55-73.
- Adeniyi, O., Thurairajah, N., & Leo-Olagbaye, F. (2022). Rethinking digital construction: a study of BIM uptake capability in BIM infant construction industries. *Construction Innovation*, 24(2), 584-605. <https://doi.org/10.1108/ci-09-2021-0161>
- Aina, O. O. A., & Wahab, A. B. (2011). An Assessment of Build ability Problems In The Nigerian Construction Industry. *Global Journal of Research Engineering*, 11(2).
- Aityan, S. K. (2022). *Business Research Methodology*. Springer International Publishing. <https://doi.org/10.1007/978-3-030-76857-7>
- Aktas, C. B., Ryan, K. C., Sweriduk, M. E., & Bilec, M. M. (2012). Critical Success Factors to Limit Constructability Issues on a Net-Zero Energy Home. *Journal of Green Building*, 7(4), 100-115. <https://doi.org/10.3992/jgb.7.4.100>
- Al-Fadhli, S. K. I. (2020). Value Engineering and Constructability Assessment Relating Infrastructure Projects. IOP Conference Series: Materials Science and Engineering.
- Alase, A. (2017). The Interpretative Phenomenological Analysis (IPA): A Guide to a Good Qualitative Research Approach. *International Journal of Education and Literacy Studies*, 5(2), 9-19. <https://doi.org/10.7575/aiac.ijels.v.5n.2p.9>
- Alqahtani, F. K., Alsanad, A., Alsanad, A., Sherif, M., & Mohamed, A. G. (2022). Scrutinizing the Adoption of Integrated Project Delivery in the Kingdom of Saudi Arabia Construction Sector. *Buildings*, 12(12), 2144. <https://doi.org/10.3390/buildings12122144>
- Alsafouri, S., & Ayer, S. K. (2019). Leveraging Mobile Augmented Reality Devices for Enabling Specific Human Behaviors in Design and Constructability Review. *Advances in Civil Engineering*, 2019, 1-11. <https://doi.org/10.1155/2019/3951986>
- Ansyorie, M. M. A. (2019). *Concepts of constructability for project construction in Indonesia* IOP Conference Series: Materials Science and Engineering, Malang, East Java, Indonesia.
- Antoniou, F., & Marinelli, M. (2020). Proposal for the Promotion of Standardization of Precast Beams in Highway Concrete Bridges. *Frontiers in Built Environment*, 6(119). <https://doi.org/10.3389/fbuil.2020.00119>
- Arayici, Y., Tokdemir, O. B., & Kassem, M. (2022). A quantitative, evidence-based analysis of correlations between lean construction and building information modelling. *Smart and Sustainable Built Environment, ahead-of-p*. <https://doi.org/10.1108/SASBE-03-2022-0052>
- Arditi, D., Elhassan, A., & Toklu, Y. C. (2002). Constructability Analysis in the Design Firm. *Journal of Construction Engineering and Management*, 128(2), 117-126. [https://doi.org/10.1061/\(asce\)0733-9364\(2002\)128:2\(117\)](https://doi.org/10.1061/(asce)0733-9364(2002)128:2(117))

- Ashtari, M. A., Ansari, R., Hassannayebi, E., & Jeong, J. (2022). Cost Overrun Risk Assessment and Prediction in Construction Projects: A Bayesian Network Classifier Approach. *Buildings*, 12(10), 1660. <https://doi.org/10.3390/buildings12101660>
- Atkinson, A. (2020). *JCT Contract Administration Pocket Book*. <https://doi.org/10.1201/9781003120797>
- Babatunde, S. O., Opawole, A., & Ujaddughe, I. C. (2012). An Appraisal of Project Procurement Methods in the Nigerian Construction Industry. *Civil Engineering Dimension*, 14(2), 1-7. <https://doi.org/10.9744/ced.12.1.1-7>
- Bako, S. S. (2016). An Overview of Procurement Methods and Techniques for Effective Delivery of Construction Projects. *International Journal of Advanced Research in Engineering*, 2(3).
- Banihashemi, S. A., Khalilzadeh, M., Shahraki, A., Malkhalifeh, M. R., & Ahmadizadeh, S. S. R. (2020). Optimization of environmental impacts of construction projects: a time–cost–quality trade-off approach. *International Journal of Environmental Science and Technology*, 18(3), 631-646. <https://doi.org/10.1007/s13762-020-02838-2>
- Banwell, H. (1964). *The placing and management of contracts for building and civil engineering work*.
- Basten, D., & Haamann, T. (2018). Approaches for Organizational Learning: A Literature Review. *Sage Open*, 8(3). <https://doi.org/10.1177/2158244018794224>
- BCA. (2011). *The code of practice on buildability*. B. a. C. Authority. <https://www1.bca.gov.sg/docs/default-source/docs-corp-news-and-publications/publications/for-industry/buildability-series/copbdapr2011.pdf>
- BCA. (2022). *The code of practice on buildability*. B. a. C. Authority. <https://www1.bca.gov.sg/about-us/news-and-publications/publications-reports/codes-acts-and-regulations>
- Bhattacharjee, A. (2012). *Social science research: principles, methods, and practices* (2 ed.). Global Text Project.
- Blessing, L. T. M., & Chakrabarti, A. (2009). *DRM, a Design Research Methodology*. Springer London. <https://doi.org/10.1007/978-1-84882-587-1>
- Braun, V., & Clarke, V. (2019). Reflecting on reflexive thematic analysis. *Qualitative Research in Sport, Exercise and Health*, 11(4), 589-597. <https://doi.org/10.1080/2159676x.2019.1628806>
- Brocki, J. M., & Wearden, A. J. (2007). A critical evaluation of the use of interpretative phenomenological analysis (IPA) in health psychology. *Psychology & Health*, 21(1), 87-108. <https://doi.org/10.1080/14768320500230185>
- Burke, C. M., & Morley, M. J. (2016). On temporary organizations: A review, synthesis and research agenda. *Human Relations*, 69(6), 1235-1258. <https://doi.org/10.1177/0018726715610809>
- Capone, P., Getuli, V., & Giusti, T. (2014). Constructability and safety performance based design: A design and assessment tool for the building process. 31st International Symposium on Automation and Robotics in Construction and Mining, ISARC 2014 - Proceedings
- Cartlidge, D. (2013). *Quantity Surveyor's Pocket Book* (3rd ed.). Routledge.
- Chan, Z., Fung, Y.-l., & Chien, W.-t. (2015). Bracketing in Phenomenology: Only Undertaken in the Data Collection and Analysis Process. *The Qualitative Report*, 18(30), 1-9. <https://doi.org/10.46743/2160-3715/2013.1486>

- Chen, S. E., McGeorge, W. D., & Ostwald, M. J. (1993). *The role of information management in the development of a strategic model of buildability* Management of Information Technology for Construction Conference, Singapore, <https://www.semanticscholar.org/paper/The-role-of-information-management-in-the-of-a-ChenS-McGeorgeW/e86e2c4525f672de1e015854e19cd025962e392c>
- CII. (1986). *Constructability: A primer*. C. I. I. U. S. (CII).
- CII. (1987). *Constructability concepts file*. C. I. I. U. S. (CII).
- CII. (1998). *Implementing project constructability - Instructor's guide*. C. I. I. U. S. (CII).
- CIIA. (1993). *Constructability Principles File*.
- CIIA. (1996). *Research report 1 - The development of constructability principles for the Australian construction industry* (1876189010).
- CIRIA. (1983). *Buildability : an assessment*. C. I. R. A. I. Association.
- Contrada, F., Kindinis, A., Caron, J.-F., & Gobin, C. (2019). *An early-design stage assessment method based on constructibility for building performance evaluation* IOP Conference Series: Materials Science and Engineering, <https://iopscience.iop.org/article/10.1088/1757-899X/609/7/072070/pdf>
- Creswell, J. W., & Creswell, D. J. (2018). *Research Design: Qualitative, Quantitative, and Mixed Methods Approaches* (5 ed.). SAGE Publications, Inc.
- Crossan, M. M., Lane, H. W., & White, R. E. (1999). An Organizational Learning Framework: From Intuition to Institution. *The Academy of Management Review*, 24(3), 522-537. <https://doi.org/10.2307/259140>
- Crotty, M. (1996). *Phenomenology and nursing research*. Churchill Livingstone.
- Dalkir, K., & Liebowitz, J. (2011). *Knowledge Management in Theory and Practice*. In (2 ed., pp. 502). The MIT Press.
- Danivska, V., Appel-Meulenbroek, R., & Colenberg, S. (2021). Identifying the main constructs for an interdisciplinary workplace management framework. In *A Handbook of Management Theories and Models for Office Environments and Services* (pp. 232-250). <https://doi.org/10.1201/9781003128786-20>
- Dehdasht, G., Ferwati, M. S., Abidin, N. Z., & Oyedeki, M. O. (2021). Trends of construction industry in Malaysia and its emerging challenges. *Journal of Financial Management of Property and Construction*, 27(2), 161-178. <https://doi.org/10.1108/jfmpe-08-2020-0054>
- Denovan, A., & Macaskill, A. (2012). An interpretative phenomenological analysis of stress and coping in first year undergraduates. *British Educational Research Journal*, 39(6), 1002-1024. <https://doi.org/10.1002/berj.3019>
- Ding, C. S., Salleh, H., & Kho, M. Y. (2019). Critical Constructability Principles for Girder Bridge Construction in Malaysia. *International Journal of Sustainable Construction Engineering and Technology*, 10(2), 41-51. <https://doi.org/10.30880/ijscet.2019.10.02.004>
- Dubey, U. K. B., & Kothari, D. P. (2022). Research Methodology : Techniques and Trends. *Research Methodology*. <https://doi.org/10.1201/9781315167138>
- Dulaimi, M. F., Ling, F. Y. Y., & Ofori, G. (2004). Engines for change in Singapore's construction industry: an industry view of Singapore's Construction 21 report. *Building and Environment*, 39(6), 699-711. <https://doi.org/10.1016/j.buildenv.2004.01.011>
- Duva, M., Zhao, D., Frank, K. A., & Mollaoglu, S. (2024). Interaction between Project- and Group-Level Knowledge Transfer in Project Team Networks: A

- Social Influence Analysis. *Journal of Management in Engineering*, 40(2).
<https://doi.org/10.1061/jmenea.Meeng-5718>
- Easterby-Smith, M., Thorpe, R., & Jackson, P. R. (2015). *Management and Business Research* (5th ed.). SAGE Publications Ltd.
- Eatough, V., & Smith, J. A. (2017). Interpretative Phenomenological Analysis. In W. S. R. a. C. Willig (Ed.), *The SAGE Handbook of Qualitative Research in Psychology* (pp. 193-209). SAGE Publications Ltd.
<https://doi.org/10.4135/9781526405555.n12>
- Emmerson, H. (1962). *Survey of problems before the construction industries, A Report Prepared for the Ministry of Works*.
- Eslami, M. H., Lakemond, N., & Brusoni, S. (2018). The dynamics of knowledge integration in collaborative product development: Evidence from the capital goods industry. *Industrial Marketing Management*, 75, 146-159.
<https://doi.org/10.1016/j.indmarman.2018.05.001>
- Faraj, S., & Sproull, L. (2000). Coordinating Expertise in Software Development Teams. *Management Science*, 46(12), 1554-1568.
<https://doi.org/10.1287/mnsc.46.12.1554.12072>
- Farrell, A., & Sunindijo, R. Y. (2020). Overcoming challenges of early contractor involvement in local government projects. *International Journal of Construction Management*, 22(10), 1902-1909.
<https://doi.org/10.1080/15623599.2020.1744216>
- Fellows, R. F., & Liu, A. M. (2021). *Research methods for construction* (5 ed.). John Wiley & Sons.
- Ferguson, I. (1989). *Buildability in Practice*. Batsford.
- Finnie, D., Ali, N. A., & Park, K. (2018). Enhancing off-site manufacturing through early contractor involvement (ECI) in New Zealand. *Proceedings of Institution of Civil Engineers: Management, Procurement and Law*.
- Finnie, D., Ali, N. A., & Park, K. (2019). Design development post contract signing in New Zealand: Client's or contractor's cost? *Proceedings of Institution of Civil Engineers: Management, Procurement and Law*.
- Fisher, D., & Rajan, N. (1996). Automated constructability analysis of work zone traffic control planning. *Journal of Construction Engineering and Management*, 122, 36-43.
- Fisher, D. J., Anderson, S. D., & Rahman, S. P. (2000). Integrating Constructability Tools into Constructability Review Process. *Journal of Construction Engineering and Management*, 126(2), 89-96.
[https://doi.org/10.1061/\(asce\)0733-9364\(2000\)126:2\(89\)](https://doi.org/10.1061/(asce)0733-9364(2000)126:2(89))
- Flowers, J. A. S. P., & Larkin, M. (2009). *Interpretative phenomenological analysis: Theory, method and research*. Sage Publications Inc.
- Ford, D. N., Anderson, S. D., Damron, A. J., de Las Casas, R., Gokmen, N., & Kuennen, S. T. (2004). Managing Constructibility Reviews to Reduce Highway Project Durations. *Journal of Construction Engineering and Management*, 130(1), 33-42. [https://doi.org/10.1061/\(asce\)0733-9364\(2004\)130:1\(33\)](https://doi.org/10.1061/(asce)0733-9364(2004)130:1(33))
- Foss, N. J., Husted, K., & Michailova, S. (2010). Governing Knowledge Sharing in Organizations: Levels of Analysis, Governance Mechanisms, and Research Directions. *Journal of Management Studies*, 47(3), 455-482.
<https://doi.org/10.1111/j.1467-6486.2009.00870.x>

- Franz, B., Leicht, R., Molenaar, K., & Messner, J. (2017). Impact of Team Integration and Group Cohesion on Project Delivery Performance. *Journal of Construction Engineering and Management*, 143(1). [https://doi.org/10.1061/\(asce\)co.1943-7862.0001219](https://doi.org/10.1061/(asce)co.1943-7862.0001219)
- Garcia, A. J., & Mollaoglu, S. (2020). Measuring Key Knowledge-Related Factors for Individuals in AEC Project Teams. *Journal of Construction Engineering and Management*, 146(7). [https://doi.org/10.1061/\(asce\)co.1943-7862.0001850](https://doi.org/10.1061/(asce)co.1943-7862.0001850)
- Gebrehiwet, T., & Luo, H. (2017). Analysis of Delay Impact on Construction Project Based on RII and Correlation Coefficient: Empirical Study. *Procedia Engineering*, 196, 366-374. <https://doi.org/10.1016/j.proeng.2017.07.212>
- Getuli, V., Giusti, T., & Capone, P. (2015). A decision support system (DSS) for constructability assessment in seismic retrofit of complex buildings. 32nd International Symposium on Automation and Robotics in Construction and Mining: Connected to the Future, Proceedings.
- Giorgi, A., Giorgi, B., & Morley, J. (2017). The Descriptive Phenomenological Psychological Method. In W. S. R. a. C. Willig (Ed.), *The SAGE Handbook of Qualitative Research in Psychology* (pp. 176-192). SAGE Publications Ltd. <https://doi.org/10.4135/9781526405555.n11>
- Govender, K., Nyagwachi, J., Smallwood, J. J., & Allen, C. J. (2018). The awareness of integrated project delivery and building information modelling - facilitating construction projects. *International Journal of Sustainable Development and Planning*, 13(01), 121-129. <https://doi.org/10.2495/sdp-v13-n1-121-129>
- Gray, D. (2014). *Doing Research in the Real World* (3rd ed.). SAGE Publications Ltd.
- Greenhalgh, B., & Squires, G. (2011). *Introduction to Building Procurement*. <https://doi.org/10.4324/9780203885062>
- Griffith, A., & Sidwell, A. C. (1997). Development of constructability concepts, principles and practices. *Engineering, Construction and Architectural Management*, 4(4), 295-310. <https://doi.org/10.1108/eb021054>
- Gubbi, J., Buyya, R., Marusic, S., & Palaniswami, M. (2013). Internet of Things (IoT): A vision, architectural elements, and future directions. *Future Generation Computer Systems*, 29(7), 1645-1660. <https://doi.org/10.1016/j.future.2013.01.010>
- Gumgaro, S. P. B., Razali, A. H., Zuhaili, M. R., Tchad, S. J., & James, D. J. (2020). Unique Factors of Best Value Procurement from the Perspective of Nigerian Construction Professionals. *International Journal of Built Environment and Sustainability*, 7(2), 1-14. <https://doi.org/10.11113/ijbes.v7.n2.354>
- Guofeng, M., Jianyao, J., Shan, J., & Zhijiang, W. (2020). Incentives and contract design for knowledge sharing in construction joint ventures. *Automation in Construction*, 119. <https://doi.org/10.1016/j.autcon.2020.103343>
- Gurgun, A. P., & Koc, K. (2020). Contractor prequalification for green buildings—evidence from Turkey. *Engineering, Construction and Architectural Management*, 27(6), 1377-1400. <https://doi.org/10.1108/ecam-10-2019-0543>
- Habibi, M., & Kermanshachi, S. (2018). Phase-based analysis of key cost and schedule performance causes and preventive strategies. *Engineering, Construction and Architectural Management*, 25(8), 1009-1033. <https://doi.org/10.1108/ecam-10-2017-0219>
- Haldin-Herrgard, T. (2000). Difficulties in diffusion of tacit knowledge in organizations. *Journal of Intellectual Capital*, 1(4), 357-365. <https://doi.org/10.1108/14691930010359252>

- Hasnain, M., & Jamaluddin Thaheem, M. (2016). Best Value Procurement in Construction and its Evolution in the 21st Century: A Systematic Review. *Journal for the Advancement of Performance Information and Value*, 8(1), 2-1 - 2-21. <https://doi.org/10.37265/japiv.v8i1.44>
- Haugbølle, K., & Raffnsøe, L. M. (2019). Rethinking life cycle cost drivers for sustainable office buildings in Denmark. *Facilities*, 37(9/10), 624-638. <https://doi.org/10.1108/f-01-2018-0003>
- Haylock, C. (2021). Good Practice Guide | Making Successful Planning Applications | Appendix B - RIBA Plan of Work 2020. In. <https://doi.org/10.4324/9781003106371>
- Hefferon, K. M., & Ollis, S. (2007). 'Just clicks': an interpretive phenomenological analysis of professional dancers' experience of flow. *Research in Dance Education*, 7(2), 141-159. <https://doi.org/10.1080/14647890601029527>
- Hijazi, I., Isikdag, U., Abunemeh, M., Li, X., Hashash, M., El Meouche, R., & Cansiz, S. (2018). Mapping the Processes of Donor-Funded Construction Projects. *Sustainability*, 10(7). <https://doi.org/10.3390/su10072355>
- Hoe, S. L. (2006). Tacit knowledge, nonaka and takeuchi seci model and informal knowledge processes. *International Journal of Organization Theory & Behavior*, 9(4), 490-502. <https://doi.org/10.1108/ijotb-09-04-2006-b002>
- Hoe, S. L., & McShane, S. (2010). Structural and informal knowledge acquisition and dissemination in organizational learning: An exploratory analysis. *Learning Organization*, 17, 364-386. <https://doi.org/10.1108/09696471011043117>
- Högnason, G. O., Wondimu, P., & Lædre, O. (2019). Best Value Procurement (BVP) in Norwegian Construction Projects. *Periodica Polytechnica Architecture*, 50(1), 12-20. <https://doi.org/10.3311/PPar.12862>
- Hu, X., & Chong, H.-Y. (2020). Integrated frameworks of construction procurement systems for off-site manufacturing projects: social network analysis. *International Journal of Construction Management*, 22(11), 2089-2097. <https://doi.org/10.1080/15623599.2020.1766188>
- Illingworth, J. R. (1984). *Buildability – tomorrow's need*.
- Jadidoleslami, S., Saghatforoush, E., Heravi, A., & Preece, C. (2018). Evaluating the Existing Barriers in Implementing Constructability. *Civil Engineering Journal*, 4(12), 2864-2875. <https://doi.org/10.28991/cej-03091204>
- Jadidoleslami, S., Saghatforoush, E., Heravi, A., & Preece, C. (2019). A practical framework to facilitate constructability implementation using the integrated project delivery approach: a case study. *International Journal of Construction Management*, 22(7), 1225-1239. <https://doi.org/10.1080/15623599.2019.1686834>
- Jadidoleslami, S., Saghatforoush, E., & Zare Ravasan, A. (2018). Constructability obstacles: an exploratory factor analysis approach. *International Journal of Construction Management*, 21(3), 312-325. <https://doi.org/10.1080/15623599.2018.1534044>
- Jarkas, A. M. (2010). Analysis and Measurement of Buildability Factors Affecting Edge Formwork Labour Productivity Engineering Science and Technology Review. *Journal of Engineering Science and Technology Review*, 3, 142-150.
- Jarkas, A. M. (2010). The Impacts of Buildability Factors on Formwork Labour Productivity of Columns. *Journal of Civil Engineering and Management*, 16(4), 471-483. <https://doi.org/10.3846/jcem.2010.53>

- Jarkas, A. M. (2017). Beamless or beam-supported building floors. *Engineering, Construction and Architectural Management*, 24(3), 537-552. <https://doi.org/10.1108/ecam-11-2014-0147>
- Jelodar, M., van Heerden, A., & Chawynski, G. (2020). An interdisciplinary perspective of conflict and relationships in construction procurement and logistics. *International Journal of Construction Supply Chain Management*, 10(1), 30-45. <https://doi.org/10.14424/ijcscm100120-30-45>
- Jergeas, G., & Put, J. V. d. (2001). Benefits of Constructability on Construction Projects. *Journal of Construction Engineering and Management*, 127(4), 281-290. [https://doi.org/10.1061/\(asce\)0733-9364\(2001\)127:4\(281\)](https://doi.org/10.1061/(asce)0733-9364(2001)127:4(281))
- Jia, J., Li, Y., Gan, X., & Ma, G. (2022). From local to the whole: understanding construction projects as multiteam systems. *International Journal of Managing Projects in Business*, 16(2), 355-373. <https://doi.org/10.1108/ijmpb-03-2022-0077>
- Jin, R., Zou, Y., Gidado, K., Ashton, P., & Painting, N. (2019). Scientometric analysis of BIM-based research in construction engineering and management. *Engineering, Construction and Architectural Management*, 26(8), 1750-1776. <https://doi.org/10.1108/ecam-08-2018-0350>
- Johnson, R. M., & Babu, R. I. I. (2018). Time and cost overruns in the UAE construction industry: a critical analysis. *International Journal of Construction Management*, 20(5), 402-411. <https://doi.org/10.1080/15623599.2018.1484864>
- Josselson, R. (2006). Narrative research and the challenge of accumulating knowledge. *Narrative Inquiry*, 16(1), 3-10. <https://doi.org/10.1075/ni.16.1.03jos>
- Kabirifar, K., & Mojtahedi, M. (2019). The impact of Engineering, Procurement and Construction (EPC) Phases on Project Performance: A Case of Large-scale Residential Construction Project. *Buildings*, 9(1), 15. <https://doi.org/10.3390/buildings9010015>
- Kadefors, A., Lingegård, S., Uppenberg, S., Alkan-Olsson, J., & Balian, D. (2020). Designing and implementing procurement requirements for carbon reduction in infrastructure construction – international overview and experiences. *Journal of Environmental Planning and Management*, 64(4), 611-634. <https://doi.org/10.1080/09640568.2020.1778453>
- Kadiri, D. S., & Onabanjo, B. O. (2017). Cost and Time Overruns in Building Projects Procured Using Traditional Contracts in Nigeria. *Journal of Sustainable Development*, 10(5), 234. <https://doi.org/10.5539/jsd.v10n5p234>
- Kagioglou, M., Cooper, R., Aouad, G., & Sexton, M. (2000). Rethinking construction: the Generic Design and Construction Process Protocol. *Engineering, Construction and Architectural Management*, 7(2), 141-153. <https://doi.org/10.1108/eb021139>
- Kalsaas, B. T., Hannås, G., Frislie, G., & Skaar, J. (2018). Transformation from design-bid-build to design-build contracts in road construction. IGLC 2018 - Proceedings of the 26th Annual Conference of the International Group for Lean Construction: Evolving Lean Construction Towards Mature Production Management Across Cultures and Frontiers.
- Kesavan, M., Gobidan, N. N., & Dissanayake, P. B. G. (2015). *Analysis of factors contributing civil engineering project delays in Sri Lanka* 6th International Conference on Structural Engineering and Construction Management 2015,

- Khan, N. (2018). How It Is Controlled: Risks to Procurement and Their Mitigation. *Public Procurement Fundamentals*, 73-83. <https://doi.org/10.1108/978-1-78754-605-920181005>
- Khatib, B. A., Poh, Y. S., & El-Shafie, A. (2020). Delay Factors Management and Ranking for Reconstruction and Rehabilitation Projects Based on the Relative Importance Index (RII). *Sustainability*, 12(15), 6171. <https://doi.org/10.3390/su12156171>
- Kifokeris, D., & Xenidis, Y. (2017). Constructability: Outline of Past, Present, and Future Research. *Journal of Construction Engineering and Management*, 143(8), 04017035. [https://doi.org/10.1061/\(asce\)co.1943-7862.0001331](https://doi.org/10.1061/(asce)co.1943-7862.0001331)
- Kulatunga, U., Amaratunga, R. D. G., & Haigh, R. (2006, 6-7th April 2006). *Measuring performance and the impact of research and development in construction: research methodological perspectives* 6th International Postgraduate Research Conference in the Built and Human Environment, Delft University, Netherlands.
- Kwofie, T. E., Aigbavboa, C., & Thwala, W. (2020a). Critical Factors for Managing Non-traditional Procurement Communication. In T. E. Kwofie, C. Aigbavboa, & W. Thwala (Eds.), *Effective Construction Project Delivery* (pp. 105-117). Springer International Publishing. https://doi.org/10.1007/978-3-030-49374-5_8
- Kwofie, T. E., Aigbavboa, C., & Thwala, W. (2020b). Effective construction project delivery: Improving communication performance in non-traditional procurement systems. In *Effective Construction Project Delivery: Improving Communication Performance in Non-Traditional Procurement Systems* (pp. 1-186). <https://doi.org/10.1007/978-3-030-49374-5>
- Lahdenperä, P. (2016). Preparing a framework for two-stage target-cost arrangement formulation. *International Journal of Managing Projects in Business*, 9(1), 123-146. <https://doi.org/10.1108/ijmpb-07-2015-0049>
- Lam, P. T. I., & Wong, F. W. H. (2011). A comparative study of buildability perspectives between clients, consultants and contractors. *Construction Innovation*, 11(3), 305-320. <https://doi.org/10.1108/14714171111149025>
- Lam, P. T. I., Wong, F. W. H., & Chan, A. P. C. (2006). Contributions of designers to improving buildability and constructability. *Design Studies*, 27(4), 457-479. <https://doi.org/10.1016/j.destud.2005.10.003>
- Laryea, S. (2019). Procurement strategy and outcomes of a new universities project in South Africa. *Engineering, Construction and Architectural Management*, 26(9), 2060-2083. <https://doi.org/10.1108/ecam-04-2018-0154>
- Latham, M. (1994). *Constructing the Team* (011752994X). HMSO.
- Leader, P., Davis, P., Davis, P., Love, P., Baccarini, D., Affiliates, P., & Toolkit, P. M. (2004). *Building Procurement Methods*.
- Lee, B., & Park, S.-K. (2022). A Study on the Competitiveness for the Diffusion of Smart Technology of Construction Industry in the Era of 4th Industrial Revolution. *Sustainability*, 14(14). <https://doi.org/10.3390/su14148348>
- Lee, J. W., Cho, K., Hwang, T., Han, J.-y., & Kim, T. (2018). Process for Integrating Constructability into the Design Phase in High-Rise Concrete Buildings: Focused on Temporary Work. *International Journal of Concrete Structures and Materials*, 12(1). <https://doi.org/10.1186/s40069-018-0317-9>
- Lee, M. L., Cheah, W. T., Lau, S. H., Lee, X. S., Abdullahi, A. M., & Wong, S. Y. (2020). *Evaluation of practicality of virtual design and construction (VDC)*

- with 5D building information modelling (BIM) through a case study IOP Conference Series: Materials Science and Engineering, <https://iopscience.iop.org/article/10.1088/1757-899X/943/1/012058/pdf>
- Lee, S. Y., Kwon, S. W., & Ko, T. K. (2017). AR(augmented reality) based 3D workspace modeling for quality assessment using as-built on-site condition in remodeling construction project. ISARC 2017 - Proceedings of the 34th International Symposium on Automation and Robotics in Construction,
- Leoto, R., & Lizarralde, G. (2019). Challenges for integrated design (ID) in sustainable buildings. *Construction Management and Economics*, 37(11), 625-642. <https://doi.org/10.1080/01446193.2019.1569249>
- Liau, Y. H., & Lin, Y. C. (2017). Application of civil information modeling for constructability review for highway projects. ISARC 2017 - Proceedings of the 34th International Symposium on Automation and Robotics in Construction,
- Locatelli, G., Paravano, A., Terenzi, M., & Trucco, P. (2023). Yes, construction cost, time and scope are important, but there is more: a new action plan for infrastructure success. *Management Decision*, 61(13), 413-424. <https://doi.org/10.1108/md-04-2022-0516>
- Low, S. P. (2011). Building and Sustainability Controls in Singapore: A Journey in Time. *Procedia Engineering*,
- Luu, D. T., Ng, S. T., & Chen, S. E. (2005). Formulating Procurement Selection Criteria through Case-Based Reasoning Approach. *Journal of Computing in Civil Engineering*, 19(3), 269-276. [https://doi.org/10.1061/\(asce\)0887-3801\(2005\)19:3\(269\)](https://doi.org/10.1061/(asce)0887-3801(2005)19:3(269))
- Maliha, M. N., Tayeh, B. A., & Abu Aisheh, Y. I. (2020). Building Information Modeling (BIM) in Enhancing the Applying of Knowledge Areas in the Architecture, Engineering and Construction (AEC) Industry. *The Open Civil Engineering Journal*, 14(1), 388-401. <https://doi.org/10.2174/1874149502014010388>
- Maqsood, T., & Finegan, A. D. (2009). A knowledge management approach to innovation and learning in the construction industry. *International Journal of Managing Projects in Business*, 2(2), 297-307. <https://doi.org/10.1108/17538370910949310>
- Marinelli, M., & Antoniou, F. (2019). Improving public works' value for money: a new procurement strategy. *International Journal of Managing Projects in Business*, 13(1), 85-102. <https://doi.org/10.1108/ijmpb-04-2018-0084>
- Martín-de Castro, G., Amores-Salvadó, J., & Díez-Vial, I. (2022). Framing the evolution of the “environmental strategy” concept: Exploring a key construct for the environmental policy agenda. *Business Strategy and the Environment*, 32(4), 1308-1333. <https://doi.org/10.1002/bse.3190>
- Masadeh, M. A. (2012). Linking philosophy, methodology, and methods: Toward mixed model design in the hospitality industry. *European Journal of Social Sciences*, 28, 128-137.
- Masoetsa, T. G., Ogunbayo, B. F., Aigbavboa, C. O., & Awuzie, B. O. (2022). Assessing Construction Constraint Factors on Project Performance in the Construction Industry. *Buildings*, 12(8), 1183. <https://doi.org/10.3390/buildings12081183>
- Masterman, J. W. E. (2005). *Introduction to Building Procurement Systems* (2 ed.). Taylor & Francis e-Library. <https://doi.org/10.1046/j.1365-232X.2002.00239.x>

- Mathern, A., Penadés-Plà, V., Armesto Barros, J., & Yepes, V. (2022). Practical metamodel-assisted multi-objective design optimization for improved sustainability and buildability of wind turbine foundations. *Structural and Multidisciplinary Optimization*, 65(2), 46. <https://doi.org/10.1007/s00158-021-03154-0>
- Mcauley, B., & Lefebvre, F. (2019). An investigation into current procurement strategies that promote collaboration through early contractor involvement with regards to their suitability for Irish public work projects. Proceedings of the 4th CitA BIM Gathering,
- Memon, A. H., Memon, A. Q., Khahro, S. H., & Javed, Y. (2023). Investigation of Project Delays: Towards a Sustainable Construction Industry. *Sustainability*, 15, 1457. <https://doi.org/10.3390/su15021457>
- Miller, R. M., Chan, C. D., & Farmer, L. B. (2018). Interpretative Phenomenological Analysis: A Contemporary Qualitative Approach. *Counselor Education and Supervision*, 57(4), 240-254. <https://doi.org/10.1002/ceas.12114>
- Mitchell, A., Frame, I., Coday, A., & Hoxley, M. (2011). A conceptual framework of the interface between the design and construction processes. *Engineering, Construction and Architectural Management*, 18(3), 297-311. <https://doi.org/10.1108/09699981111126197>
- Mohammed, A. G. A. (2014). Buildability Concept Influencing Quality of Building during Design Process in UNRWA Projects. Palestine.
- Mohsini, R., & Davidson, C. H. (1991). Building procurement — Key to improved performance. *Building Research & Information*, 19(2), 106-113. <https://doi.org/10.1080/09613219108727107>
- Molenaar, K. R., Songer, A. D., & Barash, M. (1999). Public-Sector Design/Build Evolution and Performance. *Journal of Management in Engineering*, 15(2), 54-62. [https://doi.org/10.1061/\(asce\)0742-597x\(1999\)15:2\(54\)](https://doi.org/10.1061/(asce)0742-597x(1999)15:2(54))
- Montalbán-Domingo, L., García-Segura, T., Amalia Sanz, M., & Pellicer, E. (2019). Social Sustainability in Delivery and Procurement of Public Construction Contracts. *Journal of Management in Engineering*, 35(2), 04018065. [https://doi.org/10.1061/\(asce\)me.1943-5479.0000674](https://doi.org/10.1061/(asce)me.1943-5479.0000674)
- Moore, D. (1996). Buildability assessment and the development of an automated design aid for managing the transfer of construction process knowledge. *Engineering, Construction and Architectural Management*, 3(1/2), 29-46. <https://doi.org/10.1108/eb021021>
- Moran, D. (2002). *Introduction to phenomenology*. Routledge.
- Morgan, G., & Smircich, L. (1980). The Case for Qualitative Research. *The Academy of Management Review*, 5(4), 491-500. <https://doi.org/10.2307/257453>
- Morledge, R. (2013). Procurement strategy: a literature review. In *Building Procurement* (2 ed., pp. 346). John Wiley & Sons. <http://ebookcentral.proquest.com/lib/newcastle/detail.action?docID=7103726>
- Mortaheb, M. M., & Mahpour, A. (2016). Integrated Construction Waste Management, a Holistic Approach. *Scientia Iranica*, 23(5), 2044-2056. <https://doi.org/10.24200/sci.2016.2269>
- Moustakas, C. (1994). *Phenomenological research methods*. <https://doi.org/10.4135/9781412995658>
- Murdoch, J., & Hughes, W. (2000). *Construction Contracts* (3rd ed.). Spon Press.

- Nanayakkara, S., Perera, S., & Senaratne, S. (2019, 17 – 21 June 201). *Stakeholders' perspective on blockchain and smart contracts solutions for construction supply chains* CIB World Building Congress, Hong Kong SAR, China.
- Naoum, S. G. (2016). Factors influencing labor productivity on construction sites. *International Journal of Productivity and Performance Management*, 65(3), 401-421. <https://doi.org/10.1108/ijppm-03-2015-0045>
- Naoum, S. G., & Egbu, C. (2015). Critical Review of Procurement Method Research in Construction Journals. *Procedia Economics and Finance*,
- Naoum, S. G., & Egbu, C. (2016). Modern selection criteria for procurement methods in construction. *International Journal of Managing Projects in Business*, 9(2), 309-336. <https://doi.org/10.1108/ijmpb-09-2015-0094>
- Nascimento, D. L. d. M., Sotelino, E. D., Lara, T. P. S., Caiado, R. G. G., & Ivson, P. (2017). Constructability in Industrial Plants Construction: A Bim-Lean Approach Using the Digital Obeya Room Framework. *Journal of Civil Engineering and Management*, 23(8), 1100-1108. <https://doi.org/10.3846/13923730.2017.1385521>
- Nawi, M., Nasrun, M., Kamar, M., Anuar, K., Abdullah, M. R., Haron, A. T., Lee, A., & Arif, M. (2009). Enhancement of Constructability Concept: Experience of Malaysian Offsite Construction Industry. International Conference on Changing Roles 2009, Noordwijk aan Zee, Netherlands.
- Nima, M. A. (2004). Discussion of "Constructability Analysis in the Design Firm" by David Arditi, Ahmed Elhassan, and Y. Cengiz Toklu. *Journal of Construction Engineering and Management*, 130(2), 301-302. [https://doi.org/10.1061/\(asce\)0733-9364\(2004\)130:2\(301\)](https://doi.org/10.1061/(asce)0733-9364(2004)130:2(301))
- Nima, M. A., Abdul-Kadir, M. R., Jaafar, M. S., & Alghulami, R. G. (2010). Constructability implementation: a survey in the Malaysian construction industry. *Construction Management and Economics*, 19(8), 819-829. <https://doi.org/10.1080/01446190110089709>
- Nishihara, A. H., Matsunaga, M., Nonaka, I., & Yokomichi, K. (2017). *Knowledge creation in public administrations: Innovative government in Southeast Asia and Japan*. Springer International Publishing. <https://doi.org/10.1007/978-3-319-57478-3/COVER>
- Nissen, M. E. (2009). Procurement: process overview and emerging project management techniques. In *The Wiley Guide to Project Technology, Supply chain, and Procurement Management*. Wiley. <http://goo.gl/pacOmV>
- Nonaka, I. (1994). A Dynamic Theory of Organizational Knowledge Creation. *Organization science (Providence, R.I.)*, 5(1), 14-37.
- Nonaka, I. (2007). *The Knowledge-Creating Company*.
- Nonaka, I., & Konno, N. (1998). The Concept of "Ba": Building a Foundation for Knowledge Creation. *California Management Review*, 40, 40-54.
- Nonaka, I., & Takeuchi, H. (1995). *The knowledge-creating company : how Japanese companies create the dynamics of innovation*. Oxford University Press.
- Nonaka, I., & von Krogh, G. (2009). Perspective—Tacit Knowledge and Knowledge Conversion: Controversy and Advancement in Organizational Knowledge Creation Theory. *Organization Science*, 20(3), 635-652. <https://doi.org/10.1287/orsc.1080.0412>
- Nonaka, I., von Krogh, G., & Voelpel, S. (2006). Organizational Knowledge Creation Theory: Evolutionary Paths and Future Advances. *Organization Studies*, 27(8), 1179-1208. <https://doi.org/10.1177/0170840606066312>

- Noorzai, E., & Golabchi, M. (2020). Selecting a proper construction system in small and medium mass housing projects, considering success criteria and construction volume and height. *Journal of Engineering, Design and Technology*, 18(4), 883-903. <https://doi.org/10.1108/jedt-09-2019-0227>
- O'Connor, J. T., Rusch, S.E. & Schulz, M.J. (1986). *Constructability Improvement During Engineering and Procurement*. C. I. I. (CII).
- Ogunsanya, O. A., Aigbavboa, C. O., Thwala, D. W., & Edwards, D. J. (2019). Barriers to sustainable procurement in the Nigerian construction industry: an exploratory factor analysis. *International Journal of Construction Management*, 22(5), 861-872. <https://doi.org/10.1080/15623599.2019.1658697>
- Opawole, A., Babatunde, S. O., Kajimo-Shakantu, K., & Ateji, O. A. (2020). Analysis of barriers to the application of life cycle costing in building projects in developing countries. *Smart and Sustainable Built Environment*, 9(4), 503-521. <https://doi.org/10.1108/sasbe-11-2018-0057>
- Osipova, E., & Eriksson, P. E. (2011). How procurement options influence risk management in construction projects. *Construction Management and Economics*, 29(11), 1149-1158. <https://doi.org/10.1080/01446193.2011.639379>
- Osuizugbo, I. C. (2020). The need for and benefits of buildability analysis: Nigeria as a case study. *Journal of Engineering, Design and Technology*, 19(5), 1207-1230. <https://doi.org/10.1108/jedt-08-2020-0338>
- Osuizugbo, I. C. (2023). Measures for improving the buildability of building designs in construction industry. *Construction Innovation*. <https://doi.org/10.1108/ci-08-2022-0223>
- Osuizugbo, I. C., Ezeokoli, F. O., Okolie, K. C., & Olojo, A. D. (2024). Towards a successful implementation of buildability assessment in construction industry: a conceptual framework. *Journal of Engineering, Design and Technology, ahead-of-print*(ahead-of-print). <https://doi.org/10.1108/jedt-08-2023-0359>
- Osuizugbo, I. C., & Ojelabi, R. A. (2020). Building production management practice in the construction industry in Nigeria. *Engineering Management in Production and Services*, 12(2), 56-73. <https://doi.org/10.2478/emj-2020-0011>
- Osuizugbo, I. C., Okolie, K. C., & Oshodi, O. S. (2022). Factors supporting the implementation of buildability assessment as a tool for buildability improvement. *Journal of Engineering, Design and Technology, ahead-of-p*. <https://doi.org/10.1108/JEDT-12-2021-0738>
- Osuizugbo, I. C., Okolie, K. C., Oshodi, O. S., & Oyeyipo, O. O. (2022). Buildability in the construction industry: a systematic review. *Construction Innovation*, 23(5), 1300-1322. <https://doi.org/10.1108/ci-05-2022-0112>
- Osuizugbo, I. C., Okolie, K. C., & Oyeyipo, O. O. (2022). Factors influencing buildability assessment implementation in the Nigerian construction industry. *Construction Innovation*, 23(5), 917-938. <https://doi.org/10.1108/ci-12-2021-0246>
- Osuizugbo, I. C., & Oshodi, O. S. (2022). Buildability attributes for improving the practice of construction management in Nigeria. *Built Environment Project and Asset Management*, 13(2), 270-289. <https://doi.org/10.1108/bepam-03-2022-0051>
- Osuizugbo, I. C., & Oshodi, O. S. (2023). Buildability attributes for improving the practice of construction management in Nigeria. *Built Environment Project*

- and Asset Management, 13, 270-289. <https://doi.org/10.1108/BEPAM-03-2022-0051>
- Oyegoke, A. S., Dickinson, M., Khalfan, M. M. A., McDermott, P., & Rowlinson, S. (2009). Construction project procurement routes: an in-depth critique. *International Journal of Managing Projects in Business*, 2(3), 338-354. <https://doi.org/10.1108/17538370910971018>
- Padala, S. P. S., & Skanda, P. M. (2024). BIM-based multi-objective optimization framework for volumetric analysis of building projects. *Journal of Engineering, Design and Technology*, ahead-of-print(ahead-of-print). <https://doi.org/10.1108/jedt-07-2023-0309>
- Plantinga, H., Voordijk, H., & Doree, A. (2019). The reasoning behind infrastructure manager's choice of procurement instruments. *Engineering, Construction and Architectural Management*, 26(2), 303-320. <https://doi.org/10.1108/ecam-02-2018-0068>
- Polat, G., Okay, F., & Eray, E. (2014). Factors Affecting Cost Overruns in Micro-scaled Construction Companies. *Procedia Engineering*, 85, 428-435. <https://doi.org/10.1016/j.proeng.2014.10.569>
- Qasem, A., & Almohassen, A. S. (2023). A virtual reality-based constructability index for construction projects. *Construction Innovation*, ahead-of-print(ahead-of-print). <https://doi.org/10.1108/ci-11-2021-0210>
- Rahmani, F. (2020). Challenges and opportunities in adopting early contractor involvement (ECI): client's perception. *Architectural Engineering and Design Management*, 17(1-2), 67-76. <https://doi.org/10.1080/17452007.2020.1811079>
- Rahmani, F., Khalfan, M. M. A., & Maqsood, T. (2016). Analysing the drivers for early contractor involvement adoption by construction clients. *International Journal of Procurement Management*, 9(4), 373-397. <https://doi.org/10.1504/ijpm.2016.077701>
- Rahmani, F., Khalfan, M. M. A., & Maqsood, T. (2018). A comparative study of early contractor involvement and project alliancing. *International Journal of Project Organisation and Management*, 10(2), 93-108. <https://doi.org/10.1504/ijpom.2018.092089>
- Rahmani, F., Maqsood, T., & Khalfan, M. (2017). An overview of construction procurement methods in Australia. *Engineering, Construction and Architectural Management*, 24(4), 593-609. <https://doi.org/10.1108/ecam-03-2016-0058>
- Rashidian, S., Drogemuller, R., & Omrani, S. (2023). Building Information Modelling, Integrated Project Delivery, and Lean Construction Maturity Attributes: A Delphi Study. *Buildings*, 13, 281. <https://doi.org/10.3390/buildings13020281>
- Rathnayake, I., Wedawatta, G., & Tezel, A. (2022). Smart Contracts in the Construction Industry: A Systematic Review. *Buildings*, 12(12), 2082. <https://doi.org/10.3390/buildings12122082>
- RIBA. (2020). *RIBA Plan of Work 2020 Overview*. RIBA.
- Rosayuru, H. D. R. R., Waidyasekara, K. G. A. S., & Wijewickrama, M. K. C. S. (2019). Sustainable BIM based integrated project delivery system for construction industry in Sri Lanka. *International Journal of Construction Management*, 22(5), 769-783. <https://doi.org/10.1080/15623599.2019.1645263>

- Rowlinson, A. S. O. S. O. D. D. K. K. a. a. R. (2008). *Categorisation of Construction Procurement Routes: An in-depth Critique* Building Abroad: Procurement of Construction and Reconstruction Projects in the International Context,
- Ruparathna, R., & Hewage, K. (2015). Review of Contemporary Construction Procurement Practices. *Journal of Management in Engineering*, 31(3), 040140381-0401403811. [https://doi.org/10.1061/\(asce\)me.1943-5479.0000279](https://doi.org/10.1061/(asce)me.1943-5479.0000279)
- Sam M Hui, I. C. (2022). Apply design for manufacture and assembly (DfMA) thinking and offsite techniques to building services systems to enable future lean construction. Hong Kong Joint Symposium 2022.
- Samarasinghe, D. A. S., & Piri, I. S. (2021). Assessing design buildability through virtual reality from the perspective of construction students. *Built Environment Project and Asset Management*, 12(5), 823-836. <https://doi.org/10.1108/bepam-03-2021-0054>
- Samimpey, R., & Saghatforoush, E. (2020). A Systematic Review of Prerequisites for Constructability Implementation in Infrastructure Projects. *Civil Engineering Journal*, 6(3), 576-590. <https://doi.org/10.28991/cej-2020-03091493>
- Sanni-Anibire, M. O., Mohamad Zin, R., & Olatunji, S. O. (2020). Causes of delay in the global construction industry: a meta analytical review. *International Journal of Construction Management*, 22(8), 1395-1407. <https://doi.org/10.1080/15623599.2020.1716132>
- Saunders, M., Lewis, P., & Thornhill, A. (2019). *Research Methods for Business Students* (8th ed.). <https://doi.org/10.1108/qmr.2000.3.4.215.2>
- Senaratne, S., & Ruwanpura, M. (2015). Communication in construction: a management perspective through case studies in Sri Lanka. *Architectural Engineering and Design Management*, 12(1), 3-18. <https://doi.org/10.1080/17452007.2015.1056721>
- Sergeeva, N., & Duryan, M. (2021). Reflecting on knowledge management as an enabler of innovation in project-based construction firms. *Construction Innovation*, 21(4), 934-950. <https://doi.org/10.1108/ci-09-2020-0148>
- Sergeeva, N., & Roehrich, J. K. (2018). Temporary multi-organizations: Constructing identities to realize performance improvements. *Industrial Marketing Management*, 75, 184-192. <https://doi.org/10.1016/j.indmarman.2018.05.007>
- Shafiq, M. T., & Afzal, M. (2020). Potential of Virtual Design Construction Technologies to Improve Job-Site Safety in Gulf Corporation Council. *Sustainability*, 12(9). <https://doi.org/10.3390/su12093826>
- Singhaputtangkul, N., & Low, S. (2015). Modeling a Decision Support Tool for Buildable and Sustainable Building Envelope Designs. *Buildings*, 5(2), 521-535. <https://doi.org/10.3390/buildings5020521>
- Skinner, E. A., Kindermann, T. A., Roeser, R. W., Smith, C. L., Mashburn, A., & Steele, J. (2023). *What are the key constructs of the theory and their definitions?* Portland State University.
- Sloss, G. S., Philliber, S., & Schwab, M. (1980). *Social Research: Guides to a Decision-Making Process*.
- Smith, J. A. (2016). Interpretative phenomenological analysis: Getting at lived experience. *The Journal of Positive Psychology*, 12(3), 303-304. <https://doi.org/10.1080/17439760.2016.1262622>

- Smith, J. A., Flowers, P., & Larkin, M. (2022). *Interpretative phenomenological analysis : theory, method and research* (2nd edition ed.). SAGE Publications Ltd.
- Smith, J. A., & Shinebourne, P. (2012). *Interpretative phenomenological analysis*. American Psychological Association. <https://doi.org/10.1037/13620-005>
- Solimene, F. (2024). *The Law and Practice of Complex Construction Projects*. <https://doi.org/10.4324/9781003387718>
- Stamatiadis, N., Sturgill, R., & Amiridis, K. (2017). Benefits from Constructability Reviews. *Transportation Research Procedia*.
- Sutrisna, M. (2009). *Research Methodology in Doctoral Research: Understanding the Meaning of Conducting Qualitative Research* proceedings of the Association of Researchers in Construction Management (ARCOM) Doctoral Workshop, Liverpool, UK.
- Thompson, J. (2022). A Guide to Abductive Thematic Analysis. *The Qualitative Report*. <https://doi.org/10.46743/2160-3715/2022.5340>
- Tiwari, S. T. S., Chan, S. W., & Mubarak, M. F. (2018). Critical analysis of procurement techniques in construction management sectors. *IOP Conference Series: Materials Science and Engineering*.
- Tomkins, L., & Eatough, V. (2012). Stop ‘helping’ me! Identity, recognition and agency in the nexus of work and care. *Organization*, 21(1), 3-21. <https://doi.org/10.1177/1350508412461293>
- Trigunarsyah, B. (2004). Constructability Practices among Construction Contractors in Indonesia. *Journal of Construction Engineering and Management*, 130(5), 656-669. [https://doi.org/10.1061/\(asce\)0733-9364\(2004\)130:5\(656\)](https://doi.org/10.1061/(asce)0733-9364(2004)130:5(656))
- Tsoukas, H., & Vladimirov, E. (2002). What is Organizational Knowledge? *Journal of Management Studies*, 38(7), 973-993. <https://doi.org/10.1111/1467-6486.00268>
- Uma, S., & Roger, B. (2016). *Research Methods For Business: A Skill Building Approach* (7th ed.). John Wiley & Sons Ltd.
- Uttam, K., & Le Lann Roos, C. (2015). Competitive dialogue procedure for sustainable public procurement. *Journal of Cleaner Production*, 86, 403-416. <https://doi.org/10.1016/j.jclepro.2014.08.031>
- Valence, G. d. (2010). Innovation, Procurement and Construction Industry Development. *Australasian Journal of Construction Economics and Building*, 10, 50-59. <https://doi.org/10.3316/INFORMIT.658452919936292>
- Veyrat, P. (2016). *Technology, People and Processes in knowledge management*. <https://www.heflo.com/blog/bpm/technology-people-and-processes/>
- Vilkonis, A., Antucheviciene, J., & Kutut, V. (2023). Construction Contracts Quality Assessment from the Point of View of Contractor and Customer. *Buildings*, 13(5), 1154. <https://doi.org/10.3390/buildings13051154>
- Walker, D., & Jacobsson, M. (2014). A rationale for alliancing within a public-private partnership. *Engineering, Construction and Architectural Management*, 21(6), 648-673. <https://doi.org/10.1108/ecam-09-2013-0087>
- Walker, D., & Lloyd-Walker, B. (2016). Rethinking project management. *International Journal of Managing Projects in Business*, 9(4), 716-743. <https://doi.org/10.1108/ijmpb-12-2015-0121>
- Wang, D., Jia, J., Jiang, S., Liu, T., & Ma, G. (2023). How Team Voice Contributes to Construction Project Performance: The Mediating Role of Project Learning

- and Project Reflexivity. *Buildings*, 13(7), 1599. <https://doi.org/10.3390/buildings13071599>
- Watermeyer, R. B. (2012). A framework for developing construction procurement strategy. *Proceedings of Institution of Civil Engineers: Management, Procurement and Law*.
- Werkman, K. J., Barone, M., Wagaman, S. J., Wilson, J. I., & Hillman, D. J. (1991). *Evaluating alternate connection designs through multiagent negotiation* Lecture Notes in Computer Science, <https://link.springer.com/chapter/10.1007/BFb0014284>
- Wimalaratne, P. L. I., Kulathunga, U., & Gajendran, T. (2021). *Comparison between the terms constructability and buildability: A systematic literature review* World Construction Symposium, <http://dl.lib.uom.lk/bitstream/handle/123/16631/Comparison%20between%20the%20terms%20constructability%20and.pdf?sequence=1>
- Wimalaratne, P. L. I., & Kulatunga, U. (2022). *A methodology to study the complexity of buildability in construction projects: Phenomenological research perspective* Proceedings of 10th World Construction Symposium 2022.
- Wimalaratne, P. L. I., Kulatunga, U., & Gajendran, T. (2023). 'Buildability' in the Digital Age: A Phenomenological Discourse of Industry Practitioners' Perceptions. *Buildings*, 13(11). <https://doi.org/10.3390/buildings13112870>
- Windapo, A. O., Olugboyega, O., & Odediran, S. (2020). Impacts of procurement strategies on construction SMEs' growth. *Journal of Financial Management of Property and Construction*, 25(3), 423-446. <https://doi.org/10.1108/jfmpc-05-2019-0045>
- Wondimu, P. A., Hosseini, A., Lohne, J., Hailemichael, E., & Lædre, O. (2016). *Early Contractor Involvement in Public Infrastructure Projects* 24th Annual Conference of the International Group for Lean Construction, Norwegian University of Science and Technology, Trondheim.
- Wondimu, P. A., Hosseini, A., Lohne, J., & Laedre, O. (2018). Early contractor involvement approaches in public project procurement. *Journal of Public Procurement*, 18(4), 355-378. <https://doi.org/10.1108/jopp-11-2018-021>
- Wondimu, P. A., Klakegg, O. J., & Lædre, O. (2020). Early contractor involvement (ECI): ways to do it in public projects. *Journal of Public Procurement*, 20(1), 62-87. <https://doi.org/10.1108/jopp-03-2019-0015>
- Wondimu, P. A., Klakegg, O. J., Lædre, O., & Ballard, G. (2018). A Comparison of Competitive Dialogue and Best Value Procurement. 26th Annual Conference of the International Group for Lean Construction, Trondheim; Norway.
- Wong, F. W. H., De Saram, D. D., Lam, P. T. I., & Chan, D. W. M. (2011). A Compendium of Buildability Issues from the Viewpoints of Construction Practitioners. *Architectural Science Review*, 49(1), 81-90. <https://doi.org/10.3763/asre.2006.4910>
- Wong, F. W. H., Lam, P. T. I., Chan, E. H. W., & Shen, L. Y. (2007). A study of measures to improve constructability. *International Journal of Quality & Reliability Management*, 24(6), 586-601. <https://doi.org/10.1108/02656710710757781>
- Wong, F. W. H., Lam, P. T. I., Chan, E. H. W., & Wong, F. K. W. (2006). Factors affecting buildability of building designs. *Canadian Journal of Civil Engineering*, 33(7), 795-806. <https://doi.org/10.1139/106-022>

- Wong, F. W. H., Lam, P. T. I., & Shen, L. Y. (2004). *A Dynamic Design Management System for Improving Buildability of Construction* Association of Researchers in Construction Management.
- Wuni, I. Y., & Mazher, K. M. (2023). Ending the suitability quantification dilemma: intelligent decision support system for modular integrated construction in a high-density metropolis. *Construction Innovation, ahead-of-print*(ahead-of-print). <https://doi.org/10.1108/ci-09-2022-0242>
- Wuni, I. Y., & Shen, G. Q. (2019). Critical success factors for modular integrated construction projects: a review. *Building Research & Information*, 48(7), 763-784. <https://doi.org/10.1080/09613218.2019.1669009>
- Xu, J., He, M., & Jiang, Y. (2022). A novel framework of knowledge transfer system for construction projects based on knowledge graph and transfer learning. *Expert Systems with Applications*, 199. <https://doi.org/10.1016/j.eswa.2022.116964>
- Yang, Y. Q., Wang, S. Q., Dulaimi, M., & Low, S. P. (2003). A fuzzy quality function deployment system for buildable design decision-makings. *Automation in Construction*, 12(4), 381-393. [https://doi.org/10.1016/s0926-5805\(03\)00002-5](https://doi.org/10.1016/s0926-5805(03)00002-5)
- Yap, J. B. H., & Chow, I. N. (2020). Investigating the managerial “nuts and bolts” for the construction industry. *Built Environment Project and Asset Management*, 10(3), 331-348. <https://doi.org/10.1108/bepam-10-2019-0094>
- Yin, R. K. (2018). *Case Study Research and Applications: Design and Methods* (6 ed.). SAGE Publications, Inc.
- Yustisia, H. (2014). The evaluation of constructability towards construction safety (case study: Kelok-9 bridge project, west sumatera). *Procedia Engineering*,
- Yusuf, B. A., & Anjonrin-Ohu, A. (2023). Isomorphism of Standard to Design Adjusted, Resources Utilization Efficiency as a Nexus for Buildability Evaluation. *International Journal of Engineering Science Technologies*, 7(2). <https://doi.org/10.29121/ijolest.v7.i2.2023.471>
- Zhang, J., Chen, F., & Yuan, X. X. (2019). Comparison of cost and schedule performance of large public projects under P3 and traditional delivery models: a Canadian study. *Construction Management and Economics*, 38(8), 739-755. <https://doi.org/10.1080/01446193.2019.1645344>
- Zhao, N., Ying, F. J., & Tookey, J. (2021). Knowledge visualisation for construction procurement decision-making: a process innovation. *Management Decision*, 60(4), 1039-1055. <https://doi.org/10.1108/md-01-2021-0051>
- Zhu, B., Pan, J., Nematollahi, B., Zhou, Z., Zhang, Y., & Sanjayan, J. (2019). Development of 3D printable engineered cementitious composites with ultra-high tensile ductility for digital construction. *Materials & Design*, 181. <https://doi.org/10.1016/j.matdes.2019.108088>
- Zolfagharian, S., Nourbakhsh, M., Hussein Mydin, S., Mohamad Zin, R., & Irizarry, J. (2012). A Conceptual Method of Constructability Improvement. *International Journal of Engineering and Technology*, 4(4), 456-459. <https://doi.org/10.7763/ijet.2012.V4.409>

BIBLIOGRAPHY

- Castaneda, D. I., & Cuellar, S. (2020). Knowledge sharing and innovation: A systematic review. *Knowledge and Process Management*, 27(3), 159-173. <https://doi.org/10.1002/kpm.1637>
- Dang, C. N., Wipulanusat, W., Nuaklong, P., & Witchayangkoon, B. (2024). Exploring the relationships between knowledge management enablers, employee innovativeness and market development performance in A/E/C firms: a developing country perspective. *Construction Innovation*. <https://doi.org/10.1108/ci-02-2023-0022>
- Scientometric review of construction project schedule studies: Trends, gaps and potential research areas, 26 Vilnius Gediminas Technical University 343-363 (2020). <https://journals.vilniustech.lt/index.php/JCEM/article/download/12317/9867>
- Dóci, G., Rohracher, H., & Kordas, O. (2022). Knowledge management in transition management: The ripples of learning. *Sustainable Cities and Society*, 78, 103621. <https://doi.org/10.1016/j.scs.2021.103621>
- Duva, M., Zhao, D., Frank, K. A., & Mollaoglu, S. (2024). Interaction between Project- and Group-Level Knowledge Transfer in Project Team Networks: A Social Influence Analysis. *Journal of Management in Engineering*, 40(2). <https://doi.org/10.1061/jmenea.Meeng-5718>
- Garcia, A. J., & Mollaoglu, S. (2020). Measuring Key Knowledge-Related Factors for Individuals in AEC Project Teams. *Journal of Construction Engineering and Management*, 146(7). [https://doi.org/10.1061/\(asce\)co.1943-7862.0001850](https://doi.org/10.1061/(asce)co.1943-7862.0001850)
- Hwang, S. (2020). Sharing tacit knowledge in small-medium regional construction companies in the U.S.: the current status and the impact of organizational ecology. *International Journal of Construction Management*, 22(9), 1746-1755. <https://doi.org/10.1080/15623599.2020.1742628>
- Imam, H., & Zaheer, M. K. (2021). Shared leadership and project success: The roles of knowledge sharing, cohesion and trust in the team. *International Journal of Project Management*, 39(5), 463-473. <https://doi.org/10.1016/j.ijproman.2021.02.006>
- Kwofie, T. E., Aigbavboa, C., & Thwala, W. (2020). Critical Factors for Managing Non-traditional Procurement Communication. In T. E. Kwofie, C. Aigbavboa, & W. Thwala (Eds.), *Effective Construction Project Delivery* (pp. 105-117). Springer International Publishing. https://doi.org/10.1007/978-3-030-49374-5_8
- Loosemore, M., Higgon, D., & Osborne, J. (2020). Managing new social procurement imperatives in the Australian construction industry. *Engineering, Construction and Architectural Management*, 27, 3075-3093. <https://doi.org/10.1108/ECAM-11-2019-0643>
- Lyu, C., Zhang, F., Ji, J., Teo, T. S. H., Wang, T., & Liu, Z. (2022). Competitive intensity and new product development outcomes: The roles of knowledge integration and organizational unlearning. *Journal of Business Research*, 139, 121-133. <https://doi.org/10.1016/J.JBUSRES.2021.09.049>
- Maliha, M. N., Tayeh, B. A., & Abu Aisheh, Y. I. (2020). Building Information Modeling (BIM) in Enhancing the Applying of Knowledge Areas in the Architecture, Engineering and Construction (AEC) Industry. *The Open Civil*

- Scopus - Document details - Exploring the relationships between knowledge management enablers, employee innovativeness and market development performance in A/E/C firms: a developing country perspective | Signed in. (2024). *Construction Innovation*. <https://doi.org/10.1108/CI-02-2023-0022>
- Sergeeva, N., & Duryan, M. (2021). Reflecting on knowledge management as an enabler of innovation in project-based construction firms. *Construction Innovation*, 21(4), 934-950. <https://doi.org/10.1108/ci-09-2020-0148>
- Wang, C., & Hu, Q. (2020). Knowledge sharing in supply chain networks: Effects of collaborative innovation activities and capability on innovation performance. *Technovation*, 94-95. <https://doi.org/10.1016/j.technovation.2017.12.002>
- Wang, D., Jia, J., Jiang, S., Liu, T., & Ma, G. (2023). How Team Voice Contributes to Construction Project Performance: The Mediating Role of Project Learning and Project Reflexivity. *Buildings*, 13(7), 1599. <https://doi.org/10.3390/buildings13071599>
- Zhao, N., Ying, F. J., & Tookey, J. (2021). Knowledge visualisation for construction procurement decision-making: a process innovation. *Management Decision*, 60(4), 1039-1055. <https://doi.org/10.1108/md-01-2021-0051>