

- Aheeyar, M. M. M. (2012). Climate change adaptation in water management for food security: Recent developments in Sri Lanka-A review of Existing Knowledge and Information. *Colombo: Sri Lanka Water Partnership & Global Water Partnership–South Asia*.
- Aibinu, A. A., & Odeyinka, H. A. (2006). Construction delays and their causative factors in Nigeria. *Journal of construction engineering and management*, 132(7), 667-677.
- Akama, J. S. (1997). Tourism development in Kenya: Problems and policy alternatives. *Progress in Tourism and Hospitality Research*, 3(2), 95-105.
- Al Khattab, A., Anchor, J., & Davies, E. (2007). Managerial perceptions of political risk in international projects. *International Journal of Project Management*, 25(7), 734-743.
- Amerasinghe, N. M. (2009). *A study of the factors affecting the sustainability of community managed rural water supply schemes in Sri Lanka* (Doctoral dissertation, Massachusetts Institute of Technology)
- .
Ansah, S. K. (2011). Causes and effects of delayed payments by clients on construction projects in Ghana. *Journal of Construction Project Management and Innovation*, 1(1), 27-45.
- Aziz, R. F. (2013). Factors causing cost variation for constructing wastewater projects in Egypt. *Alexandria Engineering Journal*, 52(1), 51-66.
- Banerjee, A., Duflo, E., & Qian, N. (2020). On the road: Access to transportation infrastructure and economic growth in China. *Journal of Development Economics*, 145, 102442.
- Barrios, E. B. (2008). Infrastructure and rural development: Household perceptions on rural development. *Progress in planning*, 70(1), 1-44.

- Basu, P., & Bhowmick, S. (2023). In the Age of Globalization 4.0: BIMSTEC, Sri Lanka, and Technology. *Jadavpur Journal of International Relations*, 27(1), 66-89.
- Bergin, T. (2018). An introduction to data analysis: Quantitative, qualitative and mixed methods.
- Bhattacharya, A., Oppenheim, J., & Stern, N. (2015). Driving sustainable development through better infrastructure: Key elements of a transformation program. Brookings Global Working Paper Series.
- Biller, D., & Nabi, I. (2013). *Investing in infrastructure: Harnessing its potential for growth in Sri Lanka*. World Bank Publications.
- Birch, A., & Taylor, P. (1999). International mentoring: Application of Australian experience for Sri Lankan water sector reforms under technical assistance of the Asian Development Bank. *Water International*, 24(4), 329-340.
- Bloomfield, P. (2006). The challenging business of long-term public-private partnerships: Reflections on local experience. *Public Administration Review*, 66(3), 400-411.
- Bramble, B. B., & Callahan, M. T. (2010). Construction delay Variations. Aspen Publishers.
- Catalão, F. M. P. (2019). Cost and time overruns in public investment projects: an exogenous determinants model, theory and practice.
- Cazcarro, I., Duarte, R., Choliz, J. S., & Sarasa, C. (2011). Water rates and the responsibilities of direct, indirect and end-users in Spain. *Economic Systems Research*, 23(4), 409-430.
- Chapman, C., & Ward, S. (2003). *Project risk management processes, techniques and insights*. John Wiley & Sons Ltd.,

- Cooray, N. S., Premarathna, U., Atapaththu, K. S. S., & Priyadarshana, T. (2022). Development and Challenges of Indian Ocean Blue Economy and Opportunities for Sri Lanka. In *Global Blue Economy* (pp. 221-257). CRC Press.
- Cotton, A. P., Sohail, M., & Scott, R. E. (2005). Towards improved labour standards for construction of minor works in low income countries. *Engineering, Construction and Architectural Management*, 12(6), 617-632.
- de Souza, M. L. P., de Souza, W. C., Freitas, J. S., de Melo Filho, L. D. R., & Bagno, R. B. (2020). Agile roadmapping: a management tool for digital entrepreneurship. *IEEE Transactions on Engineering Management*, 69(1), 94-108.
- Doloi, H. (2013). Cost overruns and failure in project management: Understanding the roles of key stakeholders in construction projects. *Journal of construction engineering and management*, 139(3), 267-279.
- Eriksson, P. E., & Westerberg, M. (2011). Effects of cooperative procurement procedures on construction project performance: A conceptual framework. *International journal of project management*, 29(2), 197-208.
- Fan, M. (2015). Sri Lanka's water supply and sanitation sector: Achievements and a way forward.
- Ginige, K., & Amaratunga, D. (2011). Capacity Development for Post-Disaster Reconstruction of the Built Environment. *Post-Disaster Reconstruction of the Built Environment: Rebuilding for Resilience*, 13-29.
- Golparvar-Fard, M., Peña-Mora, F., & Savarese, S. (2009). D4AR—a 4-dimensional augmented reality model for automating construction progress monitoring data collection, processing and communication. *J. Inf. Technol. Constr*, 14(13), 129-153.

- Grose, M. (2016). *Construction law in the United Arab Emirates and the Gulf*. John Wiley & Sons.
- Guest, G., Namey, E. E., & Mitchell, M. L. (2013). *Collecting qualitative data: A field manual for applied research*. Sage.
- Hall, S. C. (2020). *Preparing construction Variations*. John Wiley & Sons.
- Halwatura, R. U., & Ranasinghe, N. P. N. P. (2013). Causes of variation orders in road construction projects in Sri Lanka. *International Scholarly Research Notices*, 2013(1), 381670.
- Hammad, M. W., Abbasi, A., & Ryan, M. J. (2016). Allocation and management of cost contingency in projects. *Journal of management in engineering*, 32(6), 04016014.
- Hughes, W., Champion, R., & Murdoch, J. (2015). *Construction contracts: law and management*. Routledge.
- Hutton, G., & Chase, C. (2016). The knowledge base for achieving the sustainable development goal targets on water supply, sanitation and hygiene. *International journal of environmental research and public health*, 13(6), 536.
- Inderfurth, K., Fabrycky, D., & Cohen, S. (2005). The 2004 Indian Ocean Tsunami: Six Month Report. *The Sigur Center Asia Papers*, (23).
- Iyer, K. C., Chaphalkar, N. B., & Joshi, G. A. (2008). Understanding time delay disputes in construction contracts. *International Journal of Project Management*, 26(2), 174-184.
- Jayasena, N. S., Chan, D. W., & Kumaraswamy, M. M. (2022). Is public–private partnership (PPP) a preferred strategy for procuring smart infrastructure in developed countries: an empirical study of the perceived benefits, barriers and recommended strategies.

- Jayasena, N. S., Chan, D. W., & Kumaraswamy, M. M. (2022). Is public–private partnership (PPP) a preferred strategy for procuring smart infrastructure in developed countries: an empirical study of the perceived benefits, barriers and recommended strategies.
- Jayasinghe, N., Fernando, S., Haigh, R., Amaratunga, D., Fernando, N., Vithanage, C., ... & Ranawana, C. (2022). Economic resilience in an era of ‘systemic risk’: Insights from four key economic sectors in Sri Lanka. *Progress in Disaster Science*, 14, 100231.
- Kartam, S. (1999). Generic methodology for analyzing delay claims. *Journal of construction engineering and management*, 125(6), 409-419.
- Khalef, R., Ali, G. G., El-adaway, I. H., & Gad, G. M. (2022). Managing construction projects impacted by the COVID-19 pandemic: a contractual perspective. *Construction management and economics*, 40(4), 313-330.
- Kim, T., Lee, S. J., & Pradeep, M. (2019). Strengthening Public-Private Partnership in Sri Lanka’s Infrastructure Development Project: The Colombo Port Case. *Asian International Studies Review*, 20(1), 91-120.
- Kolhatkar, M. J., & Dutta, A. B. (2013). Financial risks and construction projects. *International Journal of Application or Innovation in Engineering & Management (IJAIEM)*, 2(11), 235-239.
- Liu, J., Cui, Z., Feng, Y., Perera, S., & Han, J. (2020). Impact of culture differences on performance of international construction joint ventures: the moderating role of conflict management. *Engineering, Construction and Architectural Management*, 27(9), 2353-2377.
- Love, P. E., Holt, G. D., Shen, L. Y., Li, H., & Irani, Z. (2002). Using systems dynamics to better understand change and rework in construction project management systems. *International journal of project management*, 20(6), 425-436.

- Majuru, B., Suhrcke, M., & Hunter, P. R. (2016). How do households respond to unreliable water supplies? A systematic review. *International journal of environmental research and public health*, 13(12), 1222.
- Memon, A. H., Rahman, I. A., & Hasan, M. F. A. (2014). Significant causes and effects of variation orders in construction projects. *Research Journal of Applied Sciences, Engineering and Technology*, 7(21), 4494-4502.
- Menkel-Meadow, C. (2015). Alternative and Appropriate Dispute Resolution in Context Formal, Informal, and Semiformal Legal Processes. Chapter, 50, 1-28.
- Merna, T., & Njiru, C. (2002). *Financing infrastructure projects*. Thomas Telford.
- Moon, E. (2020). Delays in Global Engineering Procurement and Construction Projects: Main Factors in Project Management.
- Ngala, G. K. (2019). Effect of scope changes on project completion among road construction projects in Nairobi County: a case of Lang'ata sub county (Doctoral dissertation, Africa Nazarene University).
- Ngowi, A. B., Pienaar, E., Akindele, O., & Iwisi, D. S. (2006). Globalisation of the construction industry: a review of infrastructure financing. *Journal of Financial Management of Property and Construction*, 11(1), 45-58.
- Olawuyi, D. (2017). Local content and procurement requirements in oil and gas contracts: Regional trends in the Middle East and North Africa.
- Oyewobi, L. O., Jimoh, R., Ganiyu, B. O., & Shittu, A. A. (2016). Analysis of causes and impact of variation order on educational building projects. *Journal of Facilities Management*, 14(2), 139-164.

- Paranage, K. R. (2020). Assembling modern water: The hydrosocial politics of water and development in the Mahaweli Development Project, Sri Lanka (Doctoral dissertation, Doctoral dissertation, Monash University).
- Padroth, C., Davis, P. R., & Morrissey, M. (2017). Contract information asymmetry: Legal disconnect within the project team. *Journal of legal affairs and dispute resolution in engineering and construction*, 9(3), 04517015.
- Peffer, K., Tuunanen, T., Rothenberger, M. A., & Chatterjee, S. (2007). A design science research methodology for information systems research. *Journal of management information systems*, 24(3), 45-77.
- Perera, B. A. K. S., Mallawaarachchi, H., Jayasanka, K. S., & Rathnayake, R. R. P. N. (2018). A water management system for reducing non-revenue water in potable water lines: The case of Sri Lanka. *Engineer*, 51(2), 53.
- Perillo, J. M. (2000). The origins of the objective theory of contract formation and interpretation. *Fordham L. Rev.*, 69, 427.
- Pourhashemi, S. M., Azali, S. T., Ghorbani, M., & Khorasani, E. (2020). A review on the risk analysis and construction Variations in Tehran underground projects. *Tunnels and Underground Cities. Engineering and Innovation Meet Archaeology, Architecture and Art*, 4547-4557.
- Premathilaka, K. M., & Fernando, R. L. S. (2020). Critical success factors affecting e-procurement adoption in public sector organizations in Sri Lanka. *Journal of Business Research and Insights (former Vidyodaya Journal of Management)*, 6(2).
- Ratnasabapathy, S., Rameezdeen, R., & Gamage, I. (2006, November). Macro level factors affecting the construction procurement selection: a multi criteria model. In *The joint international conference on construction culture, innovation and management (CCIM)* (pp. 581-591).

- Raykar, P., & Ghadge, A. N. (2016). Analyzing the critical factors influencing the time overrun and cost overrun in construction project. *International Journal of Engineering Research*, 5(1), 21-25.
- Rubin, R. A., Fairweather, V., & Guy, S. D. (1999). *Construction Variations: Prevention and resolution*. John Wiley & Sons.
- Saleth, R. M., & Dinar, A. (2000). Institutional changes in global water sector: trends, patterns, and implications. *Water Policy*, 2(3), 175-199.
- Santoso, D. S., & Gallage, P. G. M. P. (2020). Critical factors affecting the performance of large construction projects in developing countries: A case study of Sri Lanka. *Journal of Engineering, Design and Technology*, 18(3), 531-556.
- Sahoo, P., & Dash, R. K. (2012). Economic growth in South Asia: Role of infrastructure. *The Journal of International Trade & Economic Development*, 21(2), 217-252.
- Schapper, P. R., Veiga Malta, J. N., & Gilbert, D. L. (2006). An analytical framework for the management and reform of public procurement. *Journal of public procurement*, 6(1/2), 1-26.
- Semple, C., Hartman, F. T., & Jergeas, G. (1994). Construction Variations and disputes: Causes and cost/time overruns. *Journal of construction engineering and management*, 120(4), 785-795.
- Senaratne, S., & Farhan, S. (2023). Role of standard contracts in mitigating disputes in construction. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 15(1), 04522045.
- Sexton, D., El-adaway, I. H., Abdul Nabi, M., & El Hakea, A. H. (2020). Using the simplified acquisition of base engineer requirements in construction projects:

Contract administration guidelines. *Journal of legal affairs and dispute resolution in engineering and construction*, 12(3), 04520018.

Sharpley, R. (2002). Tourism: A vehicle for development. *Tourism and development: Concepts and issues*, 2, 11-34.

Smith, W. (2016). *The Effect of Variation Orders on Project Cost and Schedule Overruns* (Doctoral dissertation, Stellenbosch: Stellenbosch University).

Solarin, S. A., Bello, M. O., & Bekun, F. V. (2021). Sustainable electricity generation: the possibility of substituting fossil fuels for hydropower and solar energy in Italy. *International Journal of Sustainable Development & World Ecology*, 28(5), 429-439.

Stetson, V., & Davis, R. (1999). Health education in primary health care projects: a critical review of various approaches. *Washington (DC): CORE*.

Stokes, J. R., & Low, S. P. (2016). *Building Contract Variations and Disputes*. Routledge.

Subhawickrama, P. D. (2019). UNCTAD liner shipping connectivity index and the development strategy of Port of Colombo.

Surahyo, A. (2017). *Understanding construction contracts*. Switzerland: Springer International Publishing.

Surahyo, A. (2017). *Understanding construction contracts*. Switzerland: Springer International Publishing.

Viknaruban, M., Devapriya, K. A. K., & Parameswaran, A. (2024). Project Management Practices to Address the Challenges in International Construction Joint Ventures in the Sri Lankan Construction Industry. *International Journal of Construction Education and Research*, 1-36.

- Weddikkara, C., & Devapriya, K. (2000, November). The Sri-Lankan construction industry in the new millennium. In 2nd International conference on construction in developing countries. Challenges facing the construction industry in developing countries, Botswana (pp. 15-17).
- Weerakoon, K. G. P. K. (2013). Review on origin and expansion of Colombo Urban Area, Sri Lanka; Planners' Perspective. *International Journal of Physical and Social Sciences*, 3(11), 177-188.
- Weerawardana, I. A. D. S. S., Perera, B. A. K. S., & Senanayake, S. M. A. H. (2024). Management of Disputes Related to Contractor's Liability: Differing Site Conditions in Design-Build Projects. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 16(4), 05024004.
- Yusuwan, N. M., & Adnan, H. (2013). Issues associated with extension of time (EoT) claim in Malaysian construction industry. *Procedia Technology*, 9, 740-749.
- Zou, P. X., Zhang, G., & Wang, J. (2007). Understanding the key risks in construction projects in China. *International journal of project management*, 25(6), 601-614.