

## REFERENCES

- Ade-Ojo, C. O., & Babalola, A. A. (2013). Cost and time performance of construction projects under the due process reform in Nigeria. *Research Inventy: International Journal Of Engineering And Science*.
- Akal, A. Y. (2022). What are the readability issues in sub-contracting's tender documents? *Buildings*, 12(6), 839. <https://doi.org/10.3390/buildings12060839>
- Akpan, O. P., & Igwe, O. (2001). Methodology for determining price variation in project execution. *J. Constr. Eng. Manage.*, 367-373.
- Alaloul, W. S., Hasaniyah, M. W., & Tayeh, B. A. (2019). A comprehensive review of disputes prevention and resolution in construction projects. *MATEC Web of Conferences*, 270, 05012. <https://doi.org/10.1051/mateconf/201927005012>
- Alan, P. (2015). An investigative study of road construction contract variations. *An investigative study of road construction contract variations*.
- Ali, F., & Haapasalo, H. (2023). Development levels of stakeholder relationships in collaborative projects: challenges and preconditions. *International Journal of Managing Projects in Business*, 16(8), 58-76. <https://doi.org/10.1108/ijmpb-03-2022-0066>
- Alsulami, B. T. (2024). Change orders and their domino effect: Insights from public construction projects in the Kingdom of Saudi Arabia. *Buildings*, 15(1), 87. <https://doi.org/10.3390/buildings15010087>
- Aluaimi, A. S., Taha, R. A., Mohsin, M. A., & Al-Harhi, A. S. (2009). Causes, Effects, benefits, and remedies of change orders on public construction projects in Oman. *JOURNAL OF CONSTRUCTION ENGINEERING AND MANAGEMENT*.
- Amoah, C., & Nkosazana, H. (2022). Effective management strategies for construction contract disputes. *International Journal of Building Pathology and Adaptation*, 41(6), 70-84. <https://doi.org/10.1108/ijbpa-01-2022-0004>
- Antoniou, F., & Tsioulpa, A. V. (2024). Assessing the delay, cost, and quality risks of claims on construction contract performance. *Buildings*, 14(2), 333. <https://doi.org/10.3390/buildings14020333>
- [Arcadis](http://www.arcadis.com). (2016). *Global construction disputes report: The 2016 trends* [PDF]. [www.arcadis.com](http://www.arcadis.com)
- Aspers, P., & Corte, U. (2019). What is qualitative in qualitative qesearch. *Qualitative Sociology*, 42(2), 139-160. <https://doi.org/10.1007/s11133-019-9413-7>

- Babalola, J., & Idehen, A. (2011). Causes of variation on building projects in Nigeria. *Laryea, S., Leiringer, R. & Hughes, W. (Eds) Proceedings of West Africa Built Environment Research (WABER) Conference*, (pp. 229-236).
- Bandara, R. P. (2018). Strategies to minimise errors in contract documents to minimise disputes in building projects in Sri Lanka. *Construction Management*.
- Barratt, M. J., Ferris, J. A., & Lenton, S. (2014). Hidden populations, online purposive sampling, and external validity. *Field Methods*, 27(1), 3-21. <https://doi.org/10.1177/1525822x14526838>
- Bustani, B., Khaddafi, M., & Nur Ilham, R. (2022). Regional financial management system of regency/city regional original income in aceh province period year 2016-2020. *International Journal of Educational Review, Law And Social Sciences (IJERLAS)*, 2(3), 459-468. <https://doi.org/10.54443/ijerlas.v2i3.277>
- Butler, C. R., O'Hare, A. M., Kestenbaum, B. R., Sayre, G. G., & Wong, S. P. Y. (2021). An introduction to qualitative inquiry. *Journal of the American Society of Nephrology*, 32(6), 1275-1278. <https://doi.org/10.1681/asn.2021040473>
- Bryman, A. (2016). *Social research methods* (5th ed.). Oxford University Press.
- Cerezo-Narváez, A., Pastor-Fernández, A., Otero-Mateo, M., & Ballesteros-Pérez, P. (2020). Integration of cost and work breakdown structures in the management of construction projects. *Applied Sciences*, 10(4), 1386. <https://doi.org/10.3390/app10041386>
- Chan, E. E., Nik-Bakht, M., & Han, S. H. (2021). Sources of ambiguity in construction contract documents, reflected by litigation in supreme court cases. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 13(4). [https://doi.org/10.1061/\(asce\)la.1943-4170.0000498](https://doi.org/10.1061/(asce)la.1943-4170.0000498)
- Cheung, S. O., & Yiu, T. W. (2006). Are construction disputes inevitable? *IEEE Transactions on Engineering Management*, 53(3), 456-470. <https://doi.org/10.1109/tem.2006.877445>
- CIDA. (2014). *National Policy on Construction*.
- Creswell, J. W., & Creswell, J. D. (2018). *Research design: Qualitative, quantitative, and mixed methods approaches* (5th ed.). SAGE Publications.
- Creswell, J. W., & Plano Clark, V. L. (2018). *Designing and conducting mixed methods research* (3rd ed.). SAGE Publications.
- Dagba, J., & Dagba, G. (2019). Effects of procurement strategies and contract management practices on the performance of road construction projects in Ghana. *Construction Management*.
- Dasanayake, D. M. (2010). Investigating common causes for disputes in construction in Sri Lanka. *Project Management*.

- Davis, P. R., Ke, Y., Watundu, S., & Jefferies, M. (2021). Success factors for implementing Uganda's public road construction projects. *International Journal of Construction Management* 598-614.
- Denny, E., & Weckesser, A. (2022). Quality not quantity. *BJOG: An International Journal of Obstetrics & Gynaecology*, 129(10), 1799-1800. <https://doi.org/10.1111/1471-0528.17149>
- Dissanayake, I. G. (2019). Are the changes made to the standard forms of contract lead to disputes? *Construction Management*.
- Enshassi, A. (2005). Understanding contract documents and its relation to the performance in construction projects. *Construction Procurement*.
- Erapay, M. Y., & Sertyesilisik, B. (2021). Preliminary checklist proposal for enhancing BIM-based construction project contracts. *Journal of Information Technology in Construction*, 26, 341-365. <https://doi.org/10.36680/j.itcon.2021.019>
- FIDIC. (1999). *Conditions of contract for construction: For building and engineering works designed by the employer* (1st ed.). FIDIC.
- Field, A. (2018). *Discovering statistics using IBM SPSS statistics* (5th ed.). SAGE Publications.
- Gajaman, K. (2015). Conflicts avoidance in construction stage through proper practice in pre contract stage. (Unpublished undergraduate dissertation). *University of Moratuwa, Moratuwa, Sri Lanka*.
- Gamil, Y., & Abdul Rahman, I. (2017). Identification of causes and effects of poor communication in construction industry: A theoretical review. *Emerging Science Journal*, 1(4), 239-247. <https://doi.org/10.28991/ijse-01121>
- Glover, J. (2008). FIDIC an Overview: the latest development, comparisons, claims and a look into the future.
- Gnanothayan, J. G., & Kauskale, L. (2022). Development of the construction industry and its interconnection with the development of national economy of Sri Lanka. *Journal of Real Estate Economics and Construction Management*, 106-112.
- Gnanothayan, J. G., & Kauškale, L. (2022). Development of the construction industry and its interconnection with the development of national economy of Sri Lanka. *Baltic Journal of Real Estate Economics and Construction Management*, 10(1), 106-112. <https://doi.org/10.2478/bjreecm-2022-0007>
- Güven, G., Arceo, A., Bennett, A., Tham, M., Olanrewaju, B., McGrail, M., Isin, K., Olson, A. W., & Saxe, S. (2022). A construction classification system database for understanding resource use in building construction. *Scientific Data*, 9(1). <https://doi.org/10.1038/s41597-022-01141-8>

- Habash, A. A. S. S. I. (2021). Disputes in construction industry: Owners and contractors' views on causes and remedies. *Journal of Engineering, Project, and Production Management*. <https://doi.org/10.2478/jepmm-2021-0005>
- Hohns, H. M. (1979). *Preventing and solving construction contract disputes*. New York: Van Nostrand Reinhold.
- Ijigah, E. A., Ojo, O. J., Lawal, A. F., & Nimbe, O. E. (2023). Assessment of critical stakeholders conflict factors on tertiary educational trust fund (TETFund) building construction projects in Southwest Nigeria. *European Journal of Theoretical and Applied Sciences*, 1(2), 217-236. [https://doi.org/10.59324/ejtas.2023.1\(2\).19](https://doi.org/10.59324/ejtas.2023.1(2).19)
- Illankoon, I. M., Tam, V. W., Le, K., & Ranadewa, T. (2019). Causes of disputes, factors affecting dispute resolution and effective alternative dispute resolution for Sri Lankan construction industry. *International Journal of Construction Management*.
- Ismail, I., Zainonabidin, A., Nassaruddin, T. Z., & Mohd Yunus, R. (2016). Synchronising tender drawings and documents as an aid for discrepancies. *MATEC Web of Conferences*, 66, 00019. <https://doi.org/10.1051/mateconf/20166600019>
- Iyer, K. C., Chaphalkar, N. B., & Joshi, G. A. (2008). Understanding time delay disputes in construction contracts. *International Journal of Project Management*, 174-184.
- Iyiola, K., & Rjoub, H. (2020). Using conflict management in improving owners and contractors relationship quality in the construction industry: The Mediation Role of Trust. *Sage Open*, 10(1). <https://doi.org/10.1177/2158244019898834>
- Jayasena, H.S. and Karunasena, G. (2014). *Trends of causes for variation orders in road construction projects in Sri Lanka*. University of Moratuwa (unpublished paper available online).
- Järvenpää, A.-T., Pavlik, A., & Gustavsson, T. K. (2021). Contextual communicative competence in multinational infrastructure projects. *Buildings*, 11(9), 403. <https://doi.org/10.3390/buildings11090403>
- Jelodar, M. B., Yiu, T. W., & Wilkinson, S. (2015). Dispute manifestation and relationship quality in practice. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*.
- Jin, X., Shen, G. Q. P., Wang, Q.-C., Ekanayake, E. M. A. C., & Fan, S. (2021). Promoting construction industrialisation with policy interventions: A holistic review of published policy literature. *International Journal of Environmental Research and Public Health*, 18(23), 12619. <https://doi.org/10.3390/ijerph182312619>

- Josephson, P., & Hammarlund, Y. (1999). The causes and costs of defects in construction: A study of seven building projects'. *Automation in Construction*, Vol. 8, pp. 681–687.
- Kalogeraki, M., & Antoniou, F. (2024). Claim management and dispute resolution in the construction industry: Current research trends using novel technologies. *Buildings*, 14(4), 967. <https://doi.org/10.3390/buildings14040967>
- Kambu, Z., Jinca, M. Y., Pallu, M. S., & Ramli, M. I. (2022). Meta synthesis of community participation model on trans-papua road development. *Civil Engineering Journal*, 8(11), 2476-2489. <https://doi.org/10.28991/cej-2022-08-11-08>
- Karunaratna, D. C., Perera, H. A. H. P., Perera, B. A. K. S., & Disaratna, P. A. P. V. D. S. (2024). Influence of delay in utility shifting for extension of time claims in road construction projects in Sri Lanka. *Smart and Sustainable Built Environment*, 14(2), 489-510. <https://doi.org/10.1108/sasbe-07-2023-0179>
- Karunathilaka, H. L., Devapriya, K. A., & Shanika, V. G. (2021). Effect of social and environmental factors on expressway construction in Sri Lanka. *Construction Management*.
- Kartam, N., & Kartam, S. (2001). Risk and its management in the Kuwaiti construction industry: a contractors' perspective. *International Journal of Project Management*, Vol. 19, pp. 325–35.
- Khanzadi, M., Turskis, Z., Amiri, G. G., & Chalekaee, A. (2017). A model of discrete zero-sum two-person matrix games with grey numbers to solve dispute resolution problems in construction. *Journal of Civil Engineering and Management*, 23(6), 824-846. <https://doi.org/10.3846/13923730.2017.1323005>
- Khekale, C., & Futane, N. (2013). Management of claims and disputes in construction industry. *International Journal of Science and Research*, 2319-7064.
- Khodabakhshian, A., Puolitaival, T., & Kestle, L. (2023). Deterministic and probabilistic risk management approaches in construction projects: A systematic literature review and comparative analysis. *Buildings*, 13(5), 1312. <https://doi.org/10.3390/buildings13051312>
- Khouja, A., Lehoux, N., Cimon, Y., & Cloutier, C. (2021). Collaborative interorganizational relationships in a project-based industry. *Buildings*, 11(11), 502. <https://doi.org/10.3390/buildings11110502>
- Liyanawatta, T. N., Francis, M., & Ranadewa, K. A. T. O. (2024). Avoiding construction disputes: A comprehensive framework for pre-contract planning. *International Journal of Construction Management*, 24(3), 389–404.

- Mahamid, I., Bruland, A., & Dmaid, N. (2011). Causes of delay in road construction projects. *Journal of Management in Engineering*.
- Malik, S., Taqi, M., Martins, J. M., Mata, M. N., Pereira, J. M., & Abreu, A. (2021). Exploring the relationship between communication and success of construction projects: The mediating role of conflict. *Sustainability*, 13(8), 4513. <https://doi.org/10.3390/su13084513>
- Manoharan, K., Dissanayake, P., Pathirana, C., Deegahawature, D., & Silva, R. (2022). Labour-related causes controlling the efficiency of road construction operations in Sri Lanka: Engineers' standpoint. *Advances in Technology*, 417-432. <https://doi.org/10.31357/ait.v2i4.6072>
- Memon, S. A., Rowlinson, S., Sunindijo, R. Y., & Zahoor, H. (2021). Collaborative behavior in relational contracting projects in Hong Kong—A Contractor's Perspective. *Sustainability*, 13(10), 5375. <https://doi.org/10.3390/su13105375>
- Metham, M., Benjaoran, V., & Sedthamanop, A. (2022). An evaluation of green road incentive procurement in road construction projects by using the AHP. *International Journal of Construction Management*, 501-513.
- Mishmish, M., & El-Sayegh, S. M. (2016). Causes of claims in road construction projects in the UAE. *International Journal of Construction Management*, 2331-2327.
- Mohajeri Borje Ghaleh, R., Pourrostan, T., Mansour Sharifloo, N., Majrouhi Sardroud, J., & Safa, E. (2021). Delays in the road construction projects from risk management perspective. *Infrastructures*, 6(9), 135. <https://doi.org/10.3390/infrastructures6090135>
- Mohamed, J. M., De Silva, M. L., & Waidyasekara, K. G. (2022). Impact of utility works in road projects in Sri Lanka and proposed mitigation measures. *Journal of Risk Management*.
- Muhammad, R., & Nasir, A. R. (2022). Integrating BIM in construction dispute resolution: Development of a contractual framework. *Buildings*, 12(11), 1828. <https://doi.org/10.3390/buildings12111828>
- Ndekugri, I., Smith, N., & Hughes, W. (2007). The engineer under FIDIC's conditions of contract for construction. *Construction Management and Economics*, 791-799.
- Nikjow, M. A., Liang, L., Qi, X., & Sepasgozar, S. (2021). Engineering procurement construction in the context of belt and road infrastructure projects in West Asia: A SWOT analysis. *J. Risk Financial Manag.*
- Nimalasena, K. P., Peramunugamage, A., & Halwatura, R. U. (2021). An empirical study of dispute resolution in road construction industry in Sri Lanka. *Construction Management*.

- Okuntade, T. (2014). Effects of faulty contract on building maintenance. *International Journal of Technology Enhancements and Emerging Engineering Research*, 73-79.
- Olaniyan, O. (2011). Designing out waste on mass housing contract sites in Minna, Niger state. In: *Laryea, S., Leiringer, R. & Hughes, W. (Eds) Proceedings of West Africa Built Environment Research (WABER) Conference*, (pp. 315-323). Accra, Ghana.
- Perera, B. A., Dhanasinghe, I., & Rameezdeen, R. (2009). Risk management in road construction: The case of Sri Lanka. *International Journal of Strategic Property Management*, 87-102.
- Perera, T. (2019). Disputes arising from variations in road construction projects in Sri Lanka, MSc thesis, University of Moratuwa.
- Pheng, L. S., & Hou, L. S. (2019). The economy and the construction industry. In (pp. 21-54). Springer Singapore. [https://doi.org/10.1007/978-981-13-5847-0\\_2](https://doi.org/10.1007/978-981-13-5847-0_2)
- Priyambodo, Buditiawan, K., Irawan, A. B., Setyawan, D., Rinawati, H. S., Afriyanni, Momon, Yolarita, E., Khasanah Masbiran, V. U., & Dananjaya, I. (2022). Mitigation of social impacts of alternative road development plans based on local wisdom in West Sumatra, Indonesia. *The Scientific World Journal*, 2022, 1-12. <https://doi.org/10.1155/2022/6895084>
- Ramachandra, T., & Rotimi, J. O. (2014). Mitigating payment problems in the construction industry through analysis of construction payment disputes. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*.
- Rameezdeen, R., & Rodrigo, A. (2014). Modifications to standard forms of contract: The impact on readability. *Australasian Journal of Construction Economics and Building*, The, 14(2), 31-40.
- Rathnayake, A., & Ranasinghe, M. (2020). Evaluating cost and time performance of Sri Lankan construction projects. *Engineer: Journal of the Institution of Engineers, Sri Lanka*, 53(3), 79. <https://doi.org/10.4038/engineer.v53i3.7375>
- Rathnayake, I., Wedawatta, G., & Tezel, A. (2022). Smart contracts in the construction industry: A systematic review. *Buildings*, 12(12), 2082. <https://doi.org/10.3390/buildings12122082>
- Saparamadu, P. V. I. N., Sepasgozar, S., Guruge, R. N. D., Jayasena, H. S., Darejeh, A., Ebrahimzadeh, S. M., & Eranga, B. A. I. (2025). Optimising contract interpretations with large language models: A comparative evaluation of a vector database-powered Chatbot vs. ChatGPT. *Buildings*, 15(7), 1144. <https://doi.org/10.3390/buildings15071144>

- Saseendran, A., Bigelow, B. F., Rybkowski, Z. K., & Jourdan, D. E. (2020). Disputes in construction: Evaluation of contractual effects of consensusDOCS. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*.
- Senaratne, S., & Farhan, S. (2022). Role of standard contracts in mitigating disputes in construction. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*.
- Shorten, A., & Smith, J. (2017). Mixed methods research: Expanding the evidence base. *Evidence Based Nursing*, 20(3), 74-75. <https://doi.org/10.1136/eb-2017-102699>
- Shrestha, K. K., & Shrestha, P. P. (2019). Change orders on road maintenance contracts: causes and preventive measures. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*.
- Singh, R., & Thakur, P. D. S. (2025). Building without battles: Policy-backed strategies for preventing and resolving construction disputes in Nepal. *International Journal For Multidisciplinary Research*, 7(5). <https://doi.org/10.36948/ijfmr.2025.v07i05.54822>
- Sinha, A. K., & Neeraj, K. N. (2019). Dispute resolution and litigation in ppp road projects: Evidence from select cases. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*.
- Saunders, M., Lewis, P., & Thornhill, A. (2019). *Research methods for business students (8th ed.)*. Pearson Education.
- Sunday, D. O., & Afolarin, A. O. (2013). Causes, effects and remedies of errors in Nigerian construction documents. *Organization, technology and management in construction: An international journal*.
- Tanriverdi, C., Atasoy, G., Dikmen, I., & Birgonul, M. T. (2021). Causal mapping to explore emergence of construction disputes. *Journal of Civil Engineering and Management*, 27(5), 288-302. <https://doi.org/10.3846/jcem.2021.14900>
- Walker, D. H. T., Love, P. E. D., & Matthews, J. (2023). Generating value in program alliances: The value of dialogue in large-scale infrastructure projects. *Production Planning & Control*, 35(14), 1844-1859. <https://doi.org/10.1080/09537287.2023.2202631>
- Walker, F., & Pryke, S. (2017). Investigating the relationship between construction contract documentation incompleteness and project transaction characteristics: The frequency characteristic construction management.
- Wijewantha, P., & Kulatunga, U. (2022). A framework to assess environmental sustainability of expressway projects in Sri Lanka. *Management of Environmental Quality*, Vol. 33 No. 6, 1404 - 1420.

- Wu, G., Wang, H., & Chang, R. (2018). A decision model assessing the owner and contractor's conflict behaviors in construction projects. *Advances in Civil Engineering*, 2018(1). <https://doi.org/10.1155/2018/1347914>
- Yates, J. K. (2011). The art of negotiation in construction contract disputes. *Journal of Legal Affairs and Dispute Resolution. Engineering and Construction*, 94-96.
- Yates, J. K., & Lockley, E. E. (2002). Documenting and analyzing construction failures. *JOURNAL OF CONSTRUCTION ENGINEERING AND MANAGEMENT*, 8-17.
- Yin, R. K. (2017). *Case study research: Design and methods* (6th ed.). Sage.