

REFERENCES

- Ade-Ojo, C. O., & Babalola, A. A. (2013). Cost and time performance of construction projects under the due process reform in Nigeria. *International journal of Engineering and Science*, 3(6), 1-6. https://www.researchgate.net/publication/341426535_Cost_and_Time_performance_of_construction_projects_under_the_due_process_reform_in_Nigeria
- Adhikari, R. P. (2015). Public procurement issues and challenges in Nepal. *Journal of Engineering Economics and Management*, 2, 3-27. https://www.academia.edu/10033565/Public_Procurement_Issues_and_Challenges_in_Nepal
- Adu, O., Oshodi, G., & Manu, P. (2017). Procurement in construction: A review of practices in developing countries. *Journal of Engineering, Design and Technology*, 15(1), 58-75.
- Aibinu, A. A., & Jagboro, G. O. (2002). The effects of construction delays on project delivery in Nigerian construction industry. *International journal of project management*, 20(8), 593-599. [https://doi.org/10.1016/S0263-7863\(02\)00028-5](https://doi.org/10.1016/S0263-7863(02)00028-5)
- Al-Adwani, M. M., Mollasalehi, S., & Fleming, A. J. (2018). A study of root causes of delays in the public-sector construction projects in Kuwait. <https://salford-repository.worktribe.com/preview/1490095/Conference%20Paper%20%28Final%29%20ICCF.pdf>
- Alaloul, W. S., Hasaniyah, M. W., & Tayeh, B. A. (2019). *A comprehensive review of disputes prevention and resolution in construction projects. MATEC Web of Conferences*, 270, 05012. doi:10.1051/mateconf/201927005012
- Albano, G. L., Snider, K. F., & Thai, K. V. (2013). Charting a course in public procurement innovation and knowledge sharing. https://ippa.org/images/BOOKS/IPPC5/Chapter_1_Albano-Snider-Thai.pdf
- Amaratunga, D., Baldry, D., Sarshar, M., & Newton, R. (2002). Quantitative and qualitative research in the built environment: application of “mixed” research approach. *Work study*, 51(1), 17-31. doi: 10.1108/00438020210415488
- Ambe, I. M., & Badenhorst-Weiss, J. A. (2012). Procurement challenges in the South African public sector. *Journal of transport and supply chain management*, 6(1), 242-261. <https://hdl.handle.net/10520/EJC127253>
- Amemba, C.S., Nyaboke, P.G., Osoro A. and Mburu N., 2013. Challenges affecting public procurement performance process in Kenya. *International Journal of Construction Management*, 8(3), pp. 373-384.

- Ameyaw, C., Mensah, S. and Osei-Tutu, E., 2012. Public procurement in Ghana: The implementation challenges to the Public Procurement Law 2003 (Act 663). *International Journal of Construction Supply Chain Management*, 2(2), pp. 55-65.
- Arabiat, A., Edum-Fotwe, F. T., & McCaffer, R. (2007, September). Does client behaviour actively induce risk in construction projects. In *Proceedings of the 23rd Annual ARCOM Conference* (pp. 745-754).
- Armstrong, M., & Baron, A. (1995). *The job evaluation handbook*. London: Institute of Personnel Development.
- Asiedu, R. O., & Alfen, H. W. (2016). Understanding the underlying reasons behind time overruns of government building projects in Ghana. *KSCE Journal of Civil Engineering*, 20(6), 2103-2111.
- Asiedu, R. O., Manu, P., Mahamadu, A. M., Booth, C., Olomolaiye, P., Agyekum, K., & Abadi, M. (2021). Critical skills for infrastructure procurement: Insights from developing country contexts. *Journal of Engineering, Design and Technology*. <https://doi.org/10.1108/JEDT-08-2021-0437>
- Australian Institute of Quantity Surveyors (AIQS). (2012). *Competency standards for quantity surveyors and construction economists*. Australian Institute of Quantity Surveyors. https://www.aiqs.com.au/sites/default/files/uploaded-content/website-content/aiqs_competency_standarda_for_quantity_surveyors_and_construction_economists.pdf
- Ayopo, O. O., Ohis, A. C., & Wellington, T. D. (2016). Challenges of construction procurement: A developing nation's perspective. In M. L. Muric & C. O. Aigbavboa (Eds.), *Proceedings of the International Conference of Socio-economic Researchers, ICSR 2016* (pp. 205-217). Scientific Society Akroasis.
- Baartman, L. K. J., & de Bruijn, E. (2011). Integrating knowledge, skills and attitudes: Conceptualising learning processes towards vocational competence. *Educational Research Review*, 6(2), 125–134. <https://doi.org/10.1016/j.edurev.2011.03.001>
- Babalola, J. A., & Idehen, A. F. (2011, July). Causes of variations on building projects in Nigeria. In *WEST AFRICA BUILT ENVIRONMENT RESEARCH (WABER) CONFERENCE 19-21 July 2011 Accra, Ghana* (p. 229). <https://centaur.reading.ac.uk/20829/1/#page=255>

- Babatunde, S. O., Opawole, A., & Ujaddugbe, I. C. (2010). An appraisal of project procurement methods in the Nigerian construction industry. *Civil Engineering Dimension*, 12(1), 1-7.
- Bandara, R. P. H. S. (2018). *Strategies to minimise errors in contract documents to minimise disputes in building projects in Sri Lanka* (Doctoral dissertation)
- Basheka, B. C. (2010). Public procurement skills requirement framework for local government systems in Uganda: perceptions from professionals.
- Basit, T. N. (2003). Manual or electronic? The role of coding in qualitative data analysis. *Educational Research*, 45(2), 143–154. doi:10.1080/0013188032000133548
- Bertelsen, S. (2003). Complexity – Construction in a new Perspective . Accepted for the proceedings of IGLC-11
- Bhuvaneshwaran, S., 2019. Procurement challenges that haunt your business. Chennai, Kissflow. [Online] Available from: <https://kissflow.com/procurement-opinion/2017/september/the-top-six-challenges-facing-procurement/> [Accessed 25 March 2024].
- Briscoe, G., Dainty, A. R. ., & Millett, S. (2001). *Construction supply chain partnerships: skills, knowledge and attitudinal requirements*. *European Journal of Purchasing & Supply Management*, 7(4), 243–255. doi:10.1016/s0969-7012(01)00005-3
- Bureau for Public Procurement. (2016). *Public procurement conversion training manual*. Abuja: Bureau for Public Procurement.
- Callister, R. (2024). How to use RIBA 2020 Plan of Work: RIBA design stages explained [Updated]. <http://www.example.com>
- Carr, A. S., & Smeltzer, L. R. (2000). An empirical study of the relationship among purchasing skills and strategic purchasing, financial performance and supplier responsiveness. *Journal of Supply Chain Management*, 36(3), 40-54. <https://doi.org/10.1111/j.1745-493X.2000.tb00250.x>
- Central Bank of Sri Lanka. (2014). *Annual report 2014*. Colombo: Central Bank of Sri Lanka.
- Chamikara, P. B. S., Perera, B. S., & Rodrigo, M. N. (2020). Competencies of the quantity surveyor in performing for sustainable construction. *International journal of construction management*, 20(3), 237-251.

- Chartered Institute of Building (CIOB). (2010). *A Report Exploring Procurement in the Construction Industry*. CIOB. <https://www.ciob.org/media/218/download>
- Che Nen, A. N., Isa, C. M. M., Nusa, F. N. M., & Ibrahim, C. K. I. C. (2020). Complexity factors during pre-construction stage affecting quality performance in infrastructure projects. *2020 11th IEEE Control and System Graduate Research Colloquium (ICSGRC)*. <https://doi.org/10.1109/icsgrc49013.2020.9232>
- Chemoiywo, P. K. (2014). *Public procurement procedures and supply chain performance in state corporations in Kenya* (Doctoral dissertation, University of Nairobi). <http://hdl.handle.net/11295/76388>
- Chigudu, D. (2014). Public procurement in Zimbabwe: issues and challenges. *Journal of Governance and Regulation*, 3(4). https://doi.org/10.22495/jgr_v3_i4_p2
- Chimwani, B. I., Iravo, M. A., & Tirimba, O. I. (2014). Factors influencing procurement performance in the Kenyan public sector: Case study of the state law office. *International Journal of Innovation and Applied Studies*, 9(4), 1626-1650.
- Clough, R. H., Sears, G. A., and Sears, S. K. (2000). *Construction project management*, Wiley, New York. <https://shorturl.at/ODP5x>
- Coles, D., & Bailey, G. (2014). *Pre-contract construction project management*. London: Thomas Telford.
- Conrad, C. F., & Serlin, R. C. (Eds.). (2011). *The Sage handbook for research in education: Pursuing ideas as the keystone of exemplary inquiry*. Sage Publications. doi: 10.4135/9781483351377
- Creswell, J. W. (2014). *Research design: Qualitative, quantitative, and mixed methods approach* (4 ed.). California: SAGE Publications.
- Cunningham, T. (2015). Tender Documentation for Construction Projects-An Overview. <https://doi.org/10.21427/hxs7-gx14>
- Dawson, G.S., Watson, R.T. and Boudreau, M.C., 2011. Information asymmetry in IS consulting: Towards a theory of relationship constraints. *Journal of Management Information Systems*, 27, pp. 145-180.
- Dawson, T. L. (2002). A comparison of three developmental stage scoring systems. *Journal of applied measurement*, 3(2), 146-189.
- Decarolis, F. and Palumbo, G., 2015. Renegotiation of public contracts: An empirical analysis. *Econ. Lett.*, 132, pp. 77-81.

- Dinar, A., & Zayed, T. (2012). An overview of public procurement of construction works in developing countries. *International Journal of Project Management*, 30(5), 611-620.
- Dita, A. O. F., Rohman, M. A., & Nurcahyo, C. B. (2020). Risks of public procurement for construction works. In *IOP Conference Series: Materials Science and Engineering* (Vol. 930, No. 1, p. 012002). IOP Publishing. <https://iopscience.iop.org/article/10.1088/1757-899X/930/1/012002/pdf>
- Dixon, J. A., Gibbon, D. P., & Gulliver, A. (2001). *Farming systems and poverty: improving farmers' livelihoods in a changing world*. Food & Agriculture Org..
- Dosumu, O., Idoro, G., & Onukwube, H. (2017). Causes of errors in construction contract documents in Southwestern, Nigeria. *Journal of Construction Business and Management*, 1(2), 11-23. <https://journals.uct.ac.za/index.php/jcbm/article/download/59/134/>
- Dubois, A. and Gadde, L.E., 2002. The construction industry as a loosely coupled system: Implications for productivity and innovation. *Construction Management and Economics*, 20(7), pp. 621-631. <https://doi.org/10.1080/01446190210163543>
- Durdyev, S. (2021). Review of construction journals on causes of project cost overruns. *Engineering, Construction and Architectural Management*, 28(4), 1241-1260. doi: 10.1016/S0262-4079(13)62793-1
- Edum-Fotway, F. T., & McCaffer, R. (2000). Developing project management competency: perspectives from the construction industry. *International Journal of Project Management*, 18(2), 111-124. Retrieved from <http://www.sciencedirect.com/science/article/pii/S0263786398900758>
- Egbu, C. (2015). Critical review of procurement method research in construction. *Procedia Economics and Finance*, 21, 6-13. doi: 10.1108/ECAM-02-2014-0026
- Egbu, C., & Ifebhor, A. (2002). Procurement in construction: Towards better practice in the new millennium. *Structural Survey*, 20(5), 144-153.
- Ejohwomu, A. O., Oshodi, O. S., & Onifade, M. K. (2016). Causes of conflicts in construction projects in Nigeria: Consultant's and contractor's perspective. *Nigerian Journal of Technology*, 35(2), 270-277. <https://www.ajol.info/index.php/njt/article/download/140604/130344>
- Ejohwomu, E. A., Oshodi, O. S., & Onifade, M. K. (2016). Identifying the critical causes of conflict in construction projects in Nigeria. *Nigerian Journal of*

- Fellows, R. F., & Liu, A. M. (2015). *Research methods for construction* (4th ed.). Chichester, West Sussex, UK: John Wiley & Sons.
- Frimpong, Y., & Oluwoye, J. (2013). Factors influencing construction procurement performance in developing countries: An overview. *International Journal of Construction Management*, 13(3), 1-1. <https://doi.org/10.1080/15623599.2013.10773163>
- Gajaman, K., Disaratna, V., Ganeshu, P., & Nazeer, F. S. (2019). Conflict avoidance in construction stage through proper practice in pre contract stage. In *Proc., Int. Conf. on Industrial Engineering and Operations Management* (pp. 2624-2635).
- Gamage, A. N. K. K., & Kumar, S. (2024). Causes of disputes in construction projects. *Journal of Management in Engineering*, 6(1), 42-48. <https://doi.org/10.36348/sjce.2024.v08i02.002>
- Gao, R., Chan, A. P., & Javed, A. A. (2014). Safety management in construction projects. In *Handbook of research on construction safety and quality in developing countries* (pp. 109-128). IGI Global. <https://doi.org/10.4018/978-1-4666-4357-4.ch006>
- Gerber, P. (2013). Dispute Avoidance Procedures ('DAPs')-The Changing Face of Construction Dispute Management. *Gerber, Paula 'Dispute Avoidance Procedures ("DAPs")-The Changing Face of Construction Dispute Management' (2001), 1, 122-129.*
- Gesuka, D. M., & Namusonge, G. S. (2013). Factors affecting compliance of public procurement regulations in Kenya: A case study of Butere district. *International Journal of Social Sciences and Entrepreneurship*, 1(5), 882-896.
- Gheyle, N., & Jacobs, T. (2017). Content analysis: A short overview. *Internal research note*, 10. <https://doi.org/10.13140/RG.2.2.33689.31841>
- Grant, C., & Osanloo, A. (2014). Understanding, selecting, and integrating a theoretical framework in dissertation research: Creating the blueprint for your "house". *Administrative issues journal*, 4(2), 4. <https://dc.swosu.edu/cgi/viewcontent.cgi?article=1096&context=aij>
- Guest, G., Namey, E., & Chen, M. (2020). A simple method to assess and report thematic saturation in qualitative research. *PLOS ONE*, 15(5), e0232076. <https://doi.org/10.1371/journal.pone.0232076>

- Gunawardana, K. A. P., Sandanayake, Y. G., Karunasena, G. I., & Jayawickrama, T. S. (2021). Problems and related causes of public procurement process to achieve sustainability in developing countries. In Y. G. Sandanayake, S. Gunatilake, & K. G. A. S. Waidyasekara (Eds.), *Proceedings of the 9th World Construction Symposium, 9-10 July 2021* (pp. 458-470). <https://doi.org/10.31705/WCS.2021.40>
- Gunawardhane, K. A. P., & Karunasena, G. (2016). Gaps in public procurement process in Sri Lankan construction industry. In *The 5th World Construction Symposium 2016: Greening Environment, Eco Innovations & Entrepreneurship* (pp. 29-31). Colombo, Sri Lanka.file:///C:/Users/qs_sasanka/Downloads/C56.pdf
- Gyawali, B., Dahal K.R. and Maharjan, R., 2018. Procurement process and its impact on development with special focus on Nepal. *Journal of Entrepreneurship and Organization Management*, 7(243). pp. 1-7
- Hancock, B., Ockleford, E., & Windridge, K. (2001). *An introduction to qualitative research*. London: Trent focus group.
- Harmon, K. M. (2003). Resolution of construction disputes: A review of current methodologies. *Leadership and management in engineering*, 3(4), 187-201. [https://doi.org/10.1061/\(ASCE\)1532-6748\(2003\)3:4\(187\)](https://doi.org/10.1061/(ASCE)1532-6748(2003)3:4(187))
- Hastie, J., Sutrisna, M., & Egbu, C. (2017). Modelling knowledge integration process in early contractor involvement procurement at tender stage—a Western Australian case study. *Construction Innovation*, 17(4), 429-456. <https://doi.org/10.1108/CI-04-2016-0021>
- Holt, G. D., Olomolaiye, P. O., & Harris, F. C. (1994). Factors influencing UK construction clients' choice of contractor. *Building and Environment*, 29(2), 241-248. [https://doi.org/10.1016/0360-1323\(94\)90074-4](https://doi.org/10.1016/0360-1323(94)90074-4)
- Hughes, W. (2012). The business of construction procurement: Selecting, defining and managing procurement. In *Proceedings of the 4th West Africa Built Environment Research (WABER) Conference* (pp. 1-7). Abuja-Nigeria: WABER.
- Hughes, W., Hillebrandt, P. M., Greenwood, D., & Kwawu, W. (2006). *Procurement in the construction industry: the impact and cost of alternative market and supply processes*. Routledge.
- Hunt, R. (2018). The role of construction in public infrastructure. *Journal of Construction Engineering and Management*, 144(9), 04018065.
- Hutton, D., & Moulton, S. (2004). Behavioral competencies for health care leaders. *Best of H&HN OnLine*, 15-18.

- Imoni, S., Akande, E. O., Jiya, V. H., Onuzulike, C., & Tiza, M. T. (2023). A Comprehensive Review of Engineering, Procurement, and Construction in Nigeria. *Journal of Management Studies and Development*, 2(03), 226-249.
- Institute of Quantity Surveyors Sri Lanka (IQSSL). (2020). *Assessment of professional competence: Guidelines and instructions to candidates with applications and formats*. Colombo 07, Sri Lanka: IQSSL. <https://iqssl.lk/docs/IQSSL-APC-Guide-Doc-September-2020.pdf>
- Institution of Engineer's Sri Lanka (IESL). (2015). Professional review rules (revised). <http://www.iesl.lk/page-1541974>
- Institution of Engineer's Sri Lanka (IESL). (2015). *Professional review rules (revised)*. Retrieved from <http://www.iesl.lk/page-1541974>
- Jaafar, M., & Radzi, N. M. (2013). Level of satisfaction and issues with procurement systems used in the Malaysian public sector. *Australasian Journal of Construction Economics and Building*, 13(1), 50-65.
- Jabar, K. (2012). Pre-contract. (Unpublished dissertation). MARA University of Technology, Shah Alam, Malaysia.
- Jahren, C. T., & Dammeier, B. F. (1990). Investigation into construction disputes. *Journal of management in Engineering*, 6(1), 39-46. [https://doi.org/10.1061/\(ASCE\)9742-597X\(1990\)6:1\(39\)](https://doi.org/10.1061/(ASCE)9742-597X(1990)6:1(39))
- Ji, C., Mbachu, J., & Domingo, N. (2014). Factors influencing the accuracy of pre-contract stage estimation of final contract price in New Zealand. *International Journal of Construction Supply Chain Management*, 4(2), 51-64. https://www.researchgate.net/publication/307774952_Factors_influencing_the_accuracy_of_pre-contract_stage_estimation_of_final_contract_price_in_New_Zealand
- Jones, D. S. (2007). Public procurement in Southeast Asia: Challenge and reform. *Journal of Public Procurement*, 7(1), 3-33. <https://doi.org/10.1108/jopp-07-01-2007-b001>
- Kabir, S. M. S. (2016). Methods of data collection. In *Basic guidelines for research: An introductory approach for all disciplines* (Chap. 9, pp. 201-275). Bangladesh: Book Zone Publication. https://www.researchgate.net/publication/325846997_METHODS_OF_DATA_COLLECTION
- Kapur, R. (2018). Research Methodology: Methods and Strategies.

https://www.researchgate.net/publication/324588113_Research_Methodology_Methods_and_Strategies?enrichId=rgreq88a9b557975e2f349e161fb75b0e29a8XXX&enrichSource=Y292ZXJQYWdlOzMyNDU4ODExMztBUzo2MTY3NDMxNTYzMjY0M

- Karna, H., & Gotovac, S. (2015). Evaluating expert estimators based on elicited competences. *Journal of information and organizational sciences*, 39(1), 49-63. <https://hrcak.srce.hr/file/207674>
- Karunasena, G., Niroshan, M., & Perera, T. (2015). Employability skills for graduate quantity surveyors. *Journal Of Quantity Surveying & Construction Business*, 6(2), 1-26.
- Kaufmann, L., Wagner, C. M., & Carter, C. R. (2017). Individual modes and patterns of rational and intuitive decision-making by purchasing managers. *Journal of Purchasing and Supply Management*, 23(2), 82-93. <https://doi.org/10.1016/j.pursup.2016.09.001>
- Khalifa, W. M. A., & Mahamid, I. (2019). Causes of change orders in construction projects. *Engineering, Technology & Applied Science Research*, 9(6), 4956–4961. <https://doi.org/10.48084/etasr.3168>
- Komakech, R. A. (2016). Public procurement in developing countries: Objectives, principles and required professional skills. *Public Policy and Administration Research*, 6(8), 20-29.
- Kothari, C. R. (2004). *Research methodology: Methods & techniques* (2nd ed.). Retrieved from https://groups.google.com/group/klubs_mba/attach/c52fc2e316406f26/research%20methodology%20methods%20and%20techniques%20by%20C.R.Kothari.pdf?part=0.1&authuser=0
- Kristensen, H.S., Mosgaard, M.A. and Remmen, A. (2021), “Circular public procurement practices in Danish municipalities”, *Journal of Cleaner Production*, Vol. 281, 124962, doi: 10.1016/j.jclepro. 2020.124962.
- Kumar, R. (2011). *Research methodology: a step by step guide for beginners* (3 ed.). London: SAGE Publications Inc. http://www.sociology.kpi.ua/wp-content/uploads/2014/06/Ranjit_Kumar-Research_Methodology_A_Step-by-Step_G.pdf
- Kumaraswamy, M. M. (1997). *Conflicts, claims and disputes in construction. Engineering Construction and Architectural Management*, 4(2), 95–111. doi:10.1046/j.1365-232x.1997.00087.x

- Laryea, S. (2011). Quality of tender documents: case studies from the UK. *Construction Management and Economics*, 29(3), 275-286. <https://doi.org/10.1080/01446193.2010.540019>
- Laryea, S., & Hughes, W. (2011). Risk and price in the bidding process of contractors. *Journal of Construction Engineering and Management*, 137(4), 248-258. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000293](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000293)
- Laryea, S., & Lubbock, A. (2013). Tender pricing environment of subcontractors in the United Kingdom. *Journal of Construction Engineering and Management*, 140(1), 04013029. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000749](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000749)
- Law Insider. (2023). Procurement professional Definition | Law Insider. Retrieved 20 February 2023, from <https://www.lawinsider.com/dictionary/procurement-professional#:~:text=Procurement%20professional%20means%20an%20employee%2C%20and%20not%20an%20independent%20contractor,of%20administering%20a%20contract%2C%20including.>
- Leong, S. C. (2003). Procurement method as conflict and dispute deduction mechanism for the construction industry in Malaysia. (Unpublished master's thesis). University of Technology, Malaysia.
- Lewinson, M., 2010. *Procurement team – definition and responsibilities. Your Guide to Project Management Best Practices*. <https://mymanagementguide.com/procurement-team-definition-and-responsibilities/#:~:text=Procurement%20Team%20is%20a%20group,supplies%20required%20for%20project%20implementation>
- Ling, T. M. (2014). *Project Procurement Method: The Conflicts in Construction Projects Procured under Design and Build Method* (Doctoral dissertation, Thesis).
- Liu, J., Love, P. E., & Smith, J. (2018). Stakeholder engagement in construction projects: A systematic review. *International Journal of Project Management*, 36(5), 803-819. <https://doi.org/10.1016/j.ijproman.2018.01.012>
- Liu, T., Wang, Y., & Wilkinson, S. (2016). Identifying critical factors affecting the effectiveness and efficiency of tendering processes in Public–Private Partnerships (PPPs): A comparative analysis of Australia and China. *International Journal of project management*, 34(4), 701-716. <https://doi.org/10.1016/j.ijproman.2016.01.004>
- Liyanawatta, T. N., Francis, M., & Ranadewa, K. A. T. O. (2023). Avoiding construction disputes: a comprehensive framework for pre-contract planning. *International Journal of Construction Management*, 1-13.

- Lizzio, A., & Wilson, K. (2004). Action learning in higher education: An investigation of its potential to develop professional capability. *Studies in higher education*, 29(4), 469-488. <https://scholar.archive.org/work/4zje6vlfgrd45bqpqijiduqrom/access/wayback/http://reforma.fen.uchile.cl/Papers/Action%20Learning%20in%20Higher%20Education%20&%20Professional%20capability%20-%20Lizzio,%20Wilson.pdf>
- Lopez, R., & Love, P. E. D. (2012). Design errors in construction projects. *Journal of Construction Engineering and Management*, 138(5), 585–593. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0000454](https://doi.org/10.1061/(ASCE)CO.1943-7862.0000454)
- Lorman Education Services. (2018, April). *Resolving Problems and Disputes on Construction Projects: Tackling Contract Performance Delays*. Lorman. <https://www.lorman.com/resources/resolving-problems-and-disputes-on-construction-projects-tackling-contract-performance-delays-15142>
- Love, P. E. D., Zhou, J., Matthews, J., Sing, M. C. P., & Edwards, D. J. (2017). System information modelling in practice: Analysis of tender documentation quality in a mining mega-project. *Automation in Construction*, 84, 176–183. <https://doi.org/10.1016/j.autcon.2017.08.034>
- Love, P. E., & Edwards, D. J. (2004). Forensic project management: The underlying causes of rework in construction projects. *Civil engineering and environmental systems*, 21(3), 207-228. <https://doi.org/10.1080/10286600412331295955>
- Lukhele, T. M. (2022). Content analysis and ranking of irregularities in public sector construction procurement in South Africa. *International Journal of Construction Supply Chain Management*.
- Lund, T. (2012). Combining qualitative and quantitative approaches: Some arguments for mixed methods research. *Scandinavian Journal of Educational Research*, 56(2), 155-165. doi:10.1080/00313831.2011.568674
- Luse, A., Mennecke, B., & Townsend, A. (2012). Selecting a research topic: A framework for doctoral students. *International Journal of Doctoral Studies*, 7(1), 143-152. <https://citeseerx.ist.psu.edu/document?repid=rep1&type=pdf&doi=2bd7db6eb6f91b5f462aa18ce5bc01712b665c70>
- Mamter, I. A., & Jahedi, G. R. (2018). Public construction projects and sustainable development goals: A critical review. *Sustainability*, 10(11), 3899.

- Mante, F. (2017). Achieving value for money in public procurement. *IPMP Journal of Management & Science*, 1(9), 1-6. <https://damaacademia.com/pmsj/wp-content/uploads/2019/03/JMS-09-001.pdf>
- Mashwama, X. N., Aigbavboa, C., & Thwala, D. (2016). Investigation of construction stakeholders' perception on the effects & cost of construction dispute in Swaziland. *Procedia engineering*, 164, 196-205. doi: 10.1016/j.proeng.2016.11.610
- Masterman, J. W. (2014). Introduction to building procurement. Routledge.
- Masterman, J. W. E. (2003). Building Procurement Systems: An Introduction. *E & FN Spon, London*.
- Mathonsi, M. D., & Thwala, W. D. (2012). Factors influencing the selection of procurement systems in the South African construction industry. *African Journal of Business Management*, 6(10), 3583. DOI: 10.5897/AJBM10.978
- McCombes, S. (2021, June 7). Research design: A step-by-step guide with examples. *Scribbr*. <https://www.scribbr.com/methodology/research-design/>
- McCusker, K., & Gunaydin, S. (2015). Research Using Qualitative, Quantitative or Mixed Methods and Choice Based on the Research. *Perfusion*, 30, 537-542. <https://doi.org/10.1177/0267659114559116>
- Midhat Ali, M., Qureshi, S. M., Memon, M. S., Mari, S. I., & Ramzan, M. B. (2021). Competency framework development for effective human resource management. *SAGE open*, 11(2), 21582440211006124. <https://journals.sagepub.com/doi/pdf/10.1177/21582440211006124>
- Ministry of Works and Human Settlement. (2021). *Competency based framework for architect*. <https://www.rcsc.gov.bt/wp-content/uploads/2021/04/Architect.pdf>
- Mitkus, S., & Mitkus, T. (2014). Causes of conflicts in a construction industry: A communicational approach. *Procedia-Social and Behavioral Sciences*, 110, 777-786. <https://doi.org/10.1016/j.sbspro.2013.12.922>
- Moe, C. E., & Päivärinta, T. (2011). Challenges in information systems procurement in the Norwegian public sector. In *Electronic Government: 10th IFIP WG 8.5 International Conference, EGOV 2011, Delft, The Netherlands, August 28–September 2, 2011. Proceedings 10* (pp. 404-417). Springer Berlin Heidelberg. <https://www.diva-portal.org/smash/get/diva2:988992/FULLTEXT01.pdf>

- Mundia, T. G. (2024). *An Evaluation of Pre-Tender Documentation of Public Building Projects in Kenya: A Case Study of Building Projects in the Economic Stimulus Programme* (Doctoral dissertation, JKUAT-SABS).
- Musanzikwa, M. (2013). Public procurement system challenges in developing countries: the case of Zimbabwe, *International Journal of Economics, Finance and Management Sciences*, 7(1), 119-127.
- Nakamura, D., 2004. *Untrained staffers blamed for costing city thousands*. Washington, DC: Washington Post.
- Naoum, S., & Egbu, C. (2015). *Critical Review of Procurement Method Research in Construction Journals*. *Procedia Economics and Finance*, 21, 6–13. doi:10.1016/s2212-5671(15)00144-6
- National Academies of Sciences, Engineering, and Medicine. (2017). *Renewing our national transportation system: A vision for the 21st century*. The National Academies Press.
- National Procurement Agency (NPA). (2006a). *Procurement Manual*. Retrieved from <https://www.treasury.gov.lk/api/file/a4b1de27-1848-409b-9551-14df3e441533>
- National Procurement Agency (NPA). (2006b). *Procurement Guidelines*. Sri Lanka. Re <https://www.treasury.gov.lk/api/file/f91cd0e0-6dab-44d4-b9b7-2c5652ed3390>.
- Naude, M., 2017. Problems affecting the operational procurement process: A study of the Zimbabwean public sector, *Journal of Transport and Supply Chain Management*, 11(1), pp. 1-13.
- Nawi, M. N. M., Yusof, M. A., & Osman, W. (2020). Procurement management process in construction industry: A review. *IOP Conference Series: Materials Science and Engineering*, 736(1), 012026.
- Nkado, R. N. (2001). Competencies of professional quantity surveyors in a developing economy. In *Proc. of the 2 nd Intl. Conference. on. Construction in Developing Countries: Challenges Facing the Construction Industry in Developing Countries* (pp. 15-17).
- Noor, K. B. M. (2008). Case study: A strategic research methodology. *American journal of applied sciences*, 5(11), 1602-1604. <https://www.academia.edu/download/98524637/ajassp.2008.1602.pdf>
- Noor, S. N. A. M., Tobi, S. U. M., & Salim, K. R. (2020, May). Competencies of quantity surveyors in construction industry: Document reviews from different

- quantity surveyor professional bodies. In *IOP Conference Series: Materials Science and Engineering* (Vol. 864, No. 1, p. 012098). IOP Publishing. doi:10.1088/1757-899X/864/1/012098
- Nourizadeh, M. (2019). Public construction projects: A comparative study of management practices in the US and Japan. *Journal of Construction Engineering and Management*, 145(3), 04018112.
- Nsiah-Asare, E., & Prempeh, K. B. (2016). Measures of ensuring value for money in public procurement: A case of selected polytechnics in Ghana. <https://mpru.ub.uni-muenchen.de/id/eprint/70051>
- Odhiambo, W., & Kamau, P. (2003). Public procurement: lessons from Kenya, Tanzania and Uganda. <https://doi.org/10.1787/804363300553>
- OECD (Organisation for Economic Cooperation and Development). (2007). *Methodology for the benchmarking and assessment of public procurement systems*, Paris: OECD.
- OECD (Organisation for Economic Cooperation and Development). (2009). *OECD Principles for integrity in public procurement*, Paris: OECD.
- OECD. (2019). Infrastructure investment: Policy actions in OECD countries. OECD Publishing.
- OECD. Oecd.org. (2022). Retrieved 20 February 2022, from <https://www.oecd.org/gov/public-procurement/>.
- Office of Government Procurement. (2019). Public procurement guidelines for goods and services (p. 13). Retrieved from <https://ogp.gov.ie/public-procurement-guidelines-for-goods-and-services>
- Ofori, G. (2007). Procurement reform: A research agenda for construction in developing Countries. In *CIB World Building Congress, South Africa*. <https://www.irbnet.de/daten/iconda/CIB4996.pdf>
- Ogunbiyi, O. A., & Oyewobi, L. O. (2016). An appraisal of procurement practices in the Nigerian construction industry. *Journal of Construction Project Management and Innovation*, 6(1), 1415-1430.
- Ogunsanya, O. A., Aigbavboa, C. O., & Thwala, D. W. (2016). Challenges of construction procurement: A developing nation's perspective. In *Proceedings of the International Conference of Socio-economic Researchers (ICSR 2016)*. University of Johannesburg, Johannesburg, South Africa. https://www.researchgate.net/publication/337636417_CHALLENGES_OF_CO

NSTRUCTION_PROCUREMENT_A_DEVELOPING_NATION'S_PERSPECTIVE.

- Okuntade, T. F. (2014). Effects of faulty construction on building maintenance. *International Journal of Technology Enhancements and Emerging Engineering Research*, 2(3), 73-79.
- Olaniyan, O. A. (2011, July). Designing out waste on mass housing construction sites in Minna, Niger state. In *WEST AFRICA BUILT ENVIRONMENT RESEARCH (WABER) CONFERENCE 19-21 July 2011 Accra, Ghana* (p. 315).
- Olumbe, B. (2011). *Competencies, self efficacy and performance of procurement officers in central government procuring and disposing entities in Uganda* (Doctoral dissertation, Makerere University). <http://makir.mak.ac.ug/bitstream/handle/10570/2394/Brenda%20Olumbe%20Dissertation.pdf?isAllowed=y&sequence=1>
- Paloniemi, S. (2006). Experience, competence and workplace learning. *Journal of workplace learning*, 18(7/8), 439-450.
- Pautz, M., Watermeyer, R. B., & Jacquet, A. C. (2003, October). Public construction procurement in a global economy. In *Proceedings of Knowledge Construction Joint International Symposium of CIB Working Commissions, Singapore*.
- Pescaroli, G., Velazquez, O., Al, I., Galasso, C., Kostkova, P., & Alexand, D. (2020). A Likert scale-based model for benchmarking operational capacity, organizational resilience, and disaster risk reduction. *International Journal of Disaster Risk Science*, 11(3), 404-409. doi:10.1007/s13753-020-00276-9
- professional#:~:text=Procurement%20professional%20means%20an%20emp
Public procurement and asset disposal act no. 33 of 2015. (kenya) <https://www.treasury.go.ke/wp-content/uploads/2020/11/Public-Procurement-and-Asset-Disposal-Regulations-2020.pdf>
- Publications Office of the European UnionI. (2020). *ProcurCompEU - European Competency Framework for Public Procurement Professionals* [Ebook]. Retrieved 20 February 2022, from https://ec.europa.eu/info/sites/default/files/procurcompeu-ecf_for_pp_en.pdf.
- Punch, K. F. (2014). *Introduction to social research: quantitative and qualitative approaches* (3 ed.). Thousand Oaks: SAGE Publication Ltd.
- Rahman, I. A., Memon, A. H., Karim, A. T. A., & Tarmizi, A. (2013). Significant factors causing cost overruns in large construction projects in Malaysia. *Journal of Applied Sciences*, 13(2), 286-293.

- Rajapakshe, W.P.M.I.S.R. (2019). Skills and competency Requirements of construction professionals for effective dispute management in construction industry (Unpublished master's theses). University of Moratuwa, Sri Lanka.
- Rajaram, A., Le T.M., Biletska N. and Brumby J., 2010. A diagnostic framework for assessing public investment management, *Policy Research Working Papers*. Washington, DC: World Bank.
- Rashid, R. A., Taib, I. M., Ahmad, W. B. W., Nasid, M. A., Ali, W. N. W., & Zainordin, Z. M. (2006). Effect of procurement systems on the performance of construction projects. *Padang, Indonesia*.
<https://core.ac.uk/download/pdf/11777509.pdf>
- Ratnasabapathy, S., & Rameezdeen, R. (2006). *A Multiple Decisive Factor Model for Construction Procurement System Selection*. In *COBRA 2006 - An Annual Research Conference of the Royal Institution of Chartered Surveyors at: London* (pp. 1-12). Royal Institute of Chartered Surveyors. https://www.researchgate.net/publication/338384995_A_Multiple_Decisive_Factor_Model_for_Construction_Procurement_System_Selection
- Rauzana, A. (2016). Causes of conflicts and disputes in construction projects. *IOSR Journal of Mechanical and Civil Engineering*, 13(05), 44-48. doi: 10.9790/1684-1305064448
- Raymond, J. (2008). Benchmarking in public procurement. *Benchmarking: An International Journal*, 15(6), 782-793.
- Roggema-van Heusden, M. (2004). The challenge of developing a competence-oriented curriculum: an integrative framework. *Library Review*, 53(2), 98–103. doi:10.1108/00242530410522587
- Rowley, J. (2014). Designing and using research questionnaires. *Management research review*, 37(3), 308-330.
- Royal Institute of British Architects. (2020). *RIBA Plan of Work 2020 overview*. Retrieved from <https://www.architecture.com/-/media/GatherContent/Test-resources-page/Additional-Documents/2020RIBAPlanofWorkoverviewpdf.pdf>
- Royal Institution of Chartered Surveyors (RICS). (2012). *Conflict avoidance and dispute resolution in construction: RICS guidance notes*. Great Britain: Page Bros.
- Ruparathna, R., & Hewage, K. (2015). Review of contemporary construction procurement practices. *Journal of management in engineering*, 31(3), 04014038. [https://doi.org/10.1061/\(ASCE\)ME.1943-5479.0000279](https://doi.org/10.1061/(ASCE)ME.1943-5479.0000279)

- Rwelamila, P. D. (2009). Impact of procurement on stakeholder management. *Construction stakeholder management*, 193-215. doi:10.1002/9781444315349.ch12
- Sampath, U.D.N.L. (2020). Mechanisms for enhancing responsiveness of bids in public construction procurement. [Unpublished master's theses]. University of Moratuwa
- Sandelowski, M. (2000). Focus on research methods: Whatever happened to qualitative description? *Research in Nursing and Health*, 23 (4), 334-340. doi: 10.1002/1098-240X(200008)23:43.0.CO;2-G
- Saunders, M. N., Lewis, P., & Thornhill, A. (2019). Understanding research philosophy and approaches to theory development. *Research Methods for Business*, 128-170. <http://oro.open.ac.uk/id/eprint/53393>
- Schiele, J. J., & McCue, C. P. (2006). Professional service acquisition in public sector procurement: a conceptual model of meaningful involvement. *International Journal of Operations & Production Management*, 26(3), 300-325.
- Scottish Government. (2008). *Public procurement reform programme: Scottish procurement policy handbook* [PDF]. Retrieved from <https://www.gov.scot/binaries/content/documents/govscot/publications/advice-and-guidance/2008/12/public-procurement-reform-programme-scottish-procurement-policy-handbook/documents/0076031-pdf/0076031-pdf/govscot%3Adocument/0076031.pdf>
- Sendanayake, H. D. (2021). *Best practices of the engineer to minimize construction claims in government projects in Sri Lanka* (Doctoral dissertation).
- Shafiei, M. M., & Said, I. (2013). The competency requirements for quantity surveyors: Enhancing continuous professional development. *Sri Lankan Journal of Human Resource Management*, 1(2).
- Shehu, A., Ibrahim, Y., & Inuwa, I. (2019). Knowledge requirement theoretical framework for construction procurement management. *IOP Conference Series: Materials Science And Engineering*, 615(1), 012027. <https://doi.org/10.1088/1757-899x/615/1/012027>
- Sileyew, K. J. (2019). Research design and methodology. In *Text mining - Analysis, programming and application* [Working title]. <https://doi.org/10.5772/intechopen.85731>

- Sinha, K. C. (2018). NCHRP report 831: Effective project delivery practices for the design and construction of transportation infrastructure. Transportation Research Board. <https://doi.org/10.17226/24884>
- Sri Lanka Auditor General's Department (SLAGD). (2016). *SRI LANKA AUDITOR GENERAL'S DEPARTMENT PROCUREMENT AUDIT MANUAL*. Nathan Associates Inc. <https://auditorgeneral.gov.lk/web/images/Intranet/publication/Procurement-Audit-Manual.pdf>
- Sri Lanka Institute of Architects. (2015). *Before you build* (3rd ed.). https://www.slia.lk/themes/custom/sl原因ia_theme/pdfs/BeforeYouBuildEnglish.pdf
- Sri Lankan Institute of Architects (SLIA). (1998). *Conditions of engagement and mandatory minimum scales of professional fees and charges & form of agreement between owner and architect*. Colombo 7, Sri Lanka: SLIA.
- Sri Lankan Institute of Architects (SLIA). (2014). *Trainee's experience record book (BAE-107)*. Colombo 7, Sri Lanka: Board of Architectural Education, SLIA.
- Taherdoost, H. (2016). Sampling Methods in Research Methodology;. *International Journal of Academic Research in*, 5(2), 18-27. doi:10.2139/ssrn.3205035
- Tashakkori, A., & Teddlie, C. (1998). *Mixed methodology: Combining qualitative and quantitative*. Thousand Oaks: Sage.
- Taylor, G.R. (2010). *Integrating quantitative and qualitative methods in research* (3rd ed.). United Kingdom: University press of America.
- Thai, K. V., & Dubois, L. A. (2013). Public procurement of works, goods and services in developing countries: A review of the literature. *Journal of Public Procurement*, 13(1), 1-45.
- Thai, K. V. (2011). *Towards new horizons in public procurement*. Seoul: PrAcademics
- Thurairajah, N., Haigh, R. P., & Amaratunga, R. D. G. (2006). *Leadership in construction partnering projects: Research methodological perspective*. Retrieved from http://usir.salford.ac.uk/9883/1/leadership_in_construction.pdf
- Uenk, N., & Telgen, J. (2019). Managing challenges in social care service triads— Exploring public procurement practices of Dutch municipalities. *Journal of purchasing and supply management*, 25(1), 5-17. doi:10.1016/j.pursup.2018.08.001

- Unachukwu, L., Alexanda, K. & Oti. I. (2018). Accessing Secondary Data: A Literature Review. *Singaporean Journal of Business Economics and Management Studies*. doi: 6. 53-63. 10.12816/0048423.
- UNDP. (2017). Public infrastructure projects. Retrieved from <https://www.undp.org/content/undp/en/home/sustainable-development-goals/goal-9-industry-innovation-and-infrastructure/targets/target-9-1.html>
- Urquhart, S., & Whyte, A. (2018). Contractor tendering research: going beyond bid/no-bid and markup models. *Proceedings of the Institution of Civil Engineers-Management, Procurement and Law*, 170(6), 255-262. <https://doi.org/10.1680/jmapl.17.00039>
- Vasileiou, K., Barnett, J., Thorpe, S., & Young, T. (2018). Characterising and justifying sample size sufficiency in interview-based studies: Systematic analysis of qualitative health research over a 15-year period. *BMC Medical Research Methodology*, 18(1). <https://doi.org/10.1186/s12874-018-0594-7>
- Walker, H., and Brammer, S., 2009. Sustainable procurement in the United Kingdom public sector, *Business Process Management Emerald Journal*, 14(2), pp. 128-137.
- Weisheng, L., MM Liu, A., Hongdi, W., & Zhongbing, W. (2013). Procurement innovation for public construction projects: A study of agent-construction system and public-private partnership in China. *Engineering, Construction and Architectural Management*, 20(6), 543-562. <https://hub.hku.hk/bitstream/10722/186222/1/Content.pdf?accept=1>
- Wejnert, C., & Heckathorn, D. D. (2008). Web-based network sampling: efficiency and efficacy of respondent-driven sampling for online research. *Sociological Methods & Research*, 37(1), 105-134. doi: 10.1177/0049124108318333
- Whang, S. W., Donyavi, S., Flanagan, R., & Kim, S. (2022). Balanced approach for tendering practice at the pre-contract stage: The UK practitioner's perspective. *Journal of Civil Engineering and Management*, 28(5), 338-348. <https://doi.org/10.3846/jcem.2022.16580>
- World Bank and Asian Development Bank. (2012). *Public procurement modernization and reform assessment report*, New Delhi: South Asia Procurement Services Unit (World Bank) and Central Operations Services Department.
- World Bank (2018). *A beginner's guide for borrowers, procurement under world bank investment project financing*, Washington, DC: World Bank.

- Wu, G., Liu, C., Zhao, X., & Zuo, J. (2017). Investigating the relationship between communication-conflict interaction and project success among construction project teams. *International Journal of Project Management*, 35(8), 1466-1482.
- Yap, J. B. H., Abdul-Rahman, H., & Wang, C. (2016). A conceptual framework for managing design changes in building construction. In *MATEC Web of Conferences* (Vol. 66, p. 00021). EDP Sciences. https://www.matec-conferences.org/articles/mateconf/pdf/2016/29/mateconf_ibcc2016_00021.pdf
- Yin, R. K. (2013). *Case Study Research: Design and Methods* (5th ed.). California: Sage Publications Inc.
- Yogeshwaran, G., Perera, B. A. K. S., & Ariyachandra, M. M. F. (2018). Competencies expected of graduate quantity surveyors working in developing countries. *Journal of Financial Management of Property and Construction*, 23(2), 202-220.
- Zikmund, W., Babin, B., Carr, J., & Grif, M. (2009). *Business research methods* (8th ed.). Michigan: Cengage Learning.