

6.0 REFERENCES

- Abd-Ellatif, A. M. A., & Nassar, A. H. (2021). Claims and disputes resolution using BIM technology and VDC process in construction contract risk analysis. *International Journal of Civil Engineering and Technology (IJCIET)*, 12(4), 82-107. <https://sdbindex.com/Documents/index/00000001/00000-55550>
- Acharya, N. K., Lee, Y. D. & Im, H. M. (2006). Conflicting factors in construction projects: Korean perspective. *Engineering Construction and Architectural Management*, 13(6), 543-566.
<https://www.emerald.com/insight/content/doi/10.1108/09699980610712364/full/html>
- Abutabenjeh, S. & Jaradat, R. M. (2018). Clarification of research design, research methods and research methodology: A guide for public administration researchers and practitioners. *Teaching Public Administration*, 36(2), 237-258.
https://www.researchgate.net/publication/325364832_Clarification_of_research_design_research_methods_and_research_methodology_A_guide_for_public_administration_researchers_and_practitioners
- Akinradewo, O. F. (2017). Assessment of dispute resolution in the construction industry in Lagos state Nigeria. *Journal of Economics and Sustainable Development*, 8(18), 22-27.
https://www.researchgate.net/publication/355929484_Assessment_of_Dispute_Resolution_in_the_Construction_Industry_in_Lagos_State_Nigeria
- Alaloul, W. S., Liew, M. S. and Zawawi, N. A. (2016). *Engineering challenges for sustainable future* (1st ed.). CRC press.
<https://www.taylorfrancis.com/books/edit/10.9774/gleaf.9781315375052/engineering-challenges-sustainable-future-noor-amila-wan-abdullah-zawawi?refId=aa9ed0d3-5fdf-4427-98ce-f6bec077c312&context=ubx>

- Alaloul, W. S., Liew, M. S. & Zawawi, N. A. A. (2017). *Communication, coordination and cooperation in construction projects: business environment and human behaviours*, International Conference on Architecture and Civil Engineering (ICACE 2017) 8-9 May 2017. San Francisco. <https://iopscience.iop.org/article/10.1088/1757-899X/291/1/012003/pdf>
- Alaloul, W., Hasaniyah, M. W. & Tayeh, B. (2019). A comprehensive review of disputes prevention and resolution in construction projects. *MATEC Web of Conference*, 270, 05012.
https://www.researchgate.net/publication/331283227_A_comprehensive_review_of_disputes_prevention_and_resolution_in_construction_projects
- Amaradiwakara, S. P. W. (2016). *Effectiveness of negotiation as a method of alternative dispute resolution in Sri Lankan construction industry* [Master thesis, University of Moratuwa]. University of Moratuwa Library.
<http://dl.lib.uom.lk/bitstream/handle/123/12658/TH3211.pdf?sequence=2&isAllowed=y>
- Amelia, A., Mathies, C., & Patterson, P. G. (2022). Customer acceptance of frontline service robots in retail banking: A qualitative approach. *Journal of Service Management*, 33(2), 321-341.
<https://www.semanticscholar.org/paper/Customer-acceptance-of-frontline-service-robots-in-Amelia-Mathies/0b2c20d24909a2a22b98bfde34a5b0cf1ae061c8>
- Anderson, D. R., Sweeney, D. J., Williams, T. A., Camm, J. D., & Cochran, J. J. (2018). *An introduction to management science: quantitative approach*. Cengage learning.
- Antah Schindler Sdn Bhd v Ssangyong Engineering & Construction Co Ltd (2008) 3 AMR 466

- Aslam, M., Baffoe-Twum, E. & Saleem, F. (2019). Design changes in construction projects – Causes and impact on the cost. *Civil Engineering Journal*, 5(7), 1647-1655.
https://www.researchgate.net/publication/334599369_Design_Changes_in_Construction_Projects_-_Causes_and_Impact_on_the_Cost
- Baduge, S. & Jayasena, H. S. (2016). *Win-Win settlement: Applicability of negotiation principles for dispute negotiations in construction projects*. The 5th World Construction Symposium 29-31 July 2016: Greening Environment, Eco Innovations & Entrepreneurship. Sri Lanka.
<http://dl.lib.uom.lk/bitstream/handle/123/17222/WIN-WIN%20SETTLEMENT.pdf?sequence=1&isAllowed=y>
- Bahemuka, A. (2021). Alternative dispute resolution in the construction industry: A case study of Uganda. *International Journal of Construction Engineering and Management*, 10(3), 80-88.
<http://article.sapub.org/10.5923.j.ijcem.20211003.03.html>
- Balfour Beatty Construction Ltd v London Borough of Lambeth* [2002] EWHC 597 (TCC) (12 April 2002)
- Bhatt, R., Shah, A., & Bhavsar, J. J. (2015). *Ranking of “Causes of disputes” and “Use of dispute resolution methods” for construction industry in Gujarat*. National conference on recent research & development in core discipline of engineering 25th-26th April 2015. India.
<https://www.slideshare.net/abhishekshah798/ranking-of-causes-of-disputes-and-use-of-dispute-resolution-methods-for-construction-industry-in-gujarat-during>
- Bowes, D. (2008). *Identifying barriers to the establishment of dispute boards in UK construction*. 24th Annual ARCOM Conference, 1st - 3rd September 2008 (859-867). Association of Researchers in Construction Management.
https://www.arcom.ac.uk/-docs/proceedings/ar2008-859-867_Bowes.pdf

- Braimah, N., & Ndekugri, I. (2008). Factors influencing the selection of delay analysis methodologies. *International Journal of Project Management*, 26(8), 789-799.
<https://www.sciencedirect.com/science/article/abs/pii/S0263786307001469>
- Bruner, K. M., Wang, Z., Simonetti, F. R., Bender, A. M., Kwon, K. J., Sengupta, S., Fray, E. J., Beg, S. A., Antar, A. A. R., & Jenike, K. M. (2019). A quantitative approach for measuring the reservoir of latent HIV-1 proviruses. *Nature*, 566(7742), 120–125. <https://pubmed.ncbi.nlm.nih.gov/30700913/>
- Bunni, N. G. (2013). *The FIDIC forms of contract* (3rd ed.). Wiley.
https://www.google.lk/books/edition/The_FIDIC_Forms_of_Contract/hk6gDodpTtsC?hl=en&gbpv=1
- Cakmak, P. I. & Cakmak, E. (2013). *An analysis of causes of disputes in the construction industry using analytical hierarchy process*. AEI 2013 Architectural Engineering Institute Conference, April 2013. USA.
https://www.researchgate.net/publication/301683003_An_Analysis_of_Causes_of_Disputes_in_the_Construction_Industry_Using_Analytical_Hierarchy_Process_AHP
- Cakmak, E., & Cakmak, P. I. (2014). An analysis of causes of disputes in the construction industry using analytical network process. *Procedia-Social and Behavioral Science*, 109(8), 183-187.
<https://www.sciencedirect.com/science/article/pii/S1877042813050738>
- Chakkal, M., & Johnson, M. (2015). *Benefits realization from collaborative working*. Institute for Collaborative Working.
https://instituteforcollaborativeworking.com/Resources/Documents/collaborative_working_benefits_realisation_report.pdf
- Charrett, D. (2018). *The Application of Contracts in Engineering and Construction Projects* (1st Ed). Taylor & Francis. <https://doi.org/10.4324/9781351006347>

- Chinner, S. (2020, May 18). Dispute avoidance using risk management principles. HKA. https://www.hka.com/dispute-avoidance-using-risk-management-principles/#_ftn4
- Collins dictionary. (2018). Collins publishers.
- Craig, N. & Sommerville, J. 2006. Information management systems on construction projects: case reviews. *Records Management Journal*, 16(3), 131-148. <https://www.emerald.com/insight/content/doi/10.1108/09565690610713192/full/html>
- CRC Construction Innovation. (2008). *Causal ascription of disputes in construction projects*. http://www.construction-innovation.info/images/pdfs/Causal_Ascription.pdf
- CRC Construction Innovation. (2009). *Guide to leading practice for dispute avoidance and resolution*. http://www.construction-innovation.info/images/pdfs/DAR_Guide.pdf
- Creswell, J. W. & Hirose, M. (2019). Mixed methods and survey research in family medicine and community health. *Family Medicine and Community Health*, 7(2). <https://pubmed.ncbi.nlm.nih.gov/32148709/>
- Cristobal, J. R. S., Carral, L., Diaz, E., Fraguera, J. A., & Iglesias, G. (2018). Complexity and project management: A general overview. *Complexity*, 2018, 1-10. https://www.researchgate.net/publication/328209255_Complexity_and_Project_Management_A_General_Overview
- Dawson, C. (2002). Practical research methods. How to Books. https://www.google.lk/books/edition/Practical_Research_Methods/2FbhwAEACAAJ?hl=en

- De Alwis, I., Abeynayake, M., & Francis, M. (2016). *Dispute avoidance model for Sri Lankan construction industry*, The 5th world construction symposium 2016: greening environment, eco innovations and entrepreneurship 29-31 July 2016 (pp. 162-173). Ceylon Institute of Builders Sri Lanka.
<http://dl.lib.uom.lk/bitstream/handle/123/17277/DISPUTE%20AVOIDANCE%20MODEL%20FOR%20SRI%20LANKAN.pdf?sequence=1&isAllowed=y>
- Denehy, T., & Gerber, P. (2013). *What constitutes world's best practice for dispute avoidance in standard for of contracts?*. Monash University Faculty of Law.
https://papers.ssrn.com/sol3/papers.cfm?abstract_id=2281836
- Designing Buildings: The Construction Wiki. (2021, October 21). *Risk allocation*. Designing Buildings the Construction Wiki.
https://www.designingbuildings.co.uk/wiki/Risk_allocation#:~:text=Normally%2C%20risk%20should%20be%20allocated,measures%20to%20mitigate%20that%20risk.
- Designing Buildings: The Construction Wiki. (2022, January 04). *Construction disputes*. Designing Buildings the Construction Wiki.
https://www.designingbuildings.co.uk/wiki/Construction_disputes
- Duffy, S. & Duffy, J. (2014). An analysis of dispute review boards and settlement mediation as used in the Australian construction industry. *Building and Construction Law Journal*, 30(3), 165-174.
<https://eprints.qut.edu.au/72654/15/72654.pdf>
- Ei-Sayegh, S., Ahmad, I., Aljanabi, M., Herzallah, R., Metry, S., & Ei-Ashwal, O. (2020). Construction disputes in the UAE: Causes and resolution methods. *Buildings* 2020, 10(10), 171. <https://www.mdpi.com/2075-5309/10/10/171>
- Evans, P. J. (2012). Avoidance of construction disputes through legal knowledge. *Queensland Roads*, 12, 13-17.
<https://researchportal.murdoch.edu.au/esploro/outputs/journalArticle/Avoidance-of-construction-disputes-through-legal/991005543280407891#file-0>

- Fernando, H., Hewavitharana, T., & Perera, A. (2019). *Evaluation of Electronic Document Management (EDM) systems for construction organizations*. 2019 Moratuwa Engineering Research Conference (MERCon), Moratuwa, Sri Lanka (pp. 273-278). University of Moratuwa. doi: 10.1109/MERCon.2019.8818768.
- Gamil, Y., & Rahman, I. A. (2017). Identification of causes and effects of poor communication in construction industry: A theoretical review. *Emerging Science Journal*, 1(4), 239-247.
https://www.researchgate.net/publication/322679807_Identification_of_Causes_and_Effects_of_Poor_Communication_in_Construction_Industry_A_Theoretical_Review
- Gamil, Y. & Rahman, I. A. (2021). Studying the relationship between causes and effects of poor communication in construction projects using PLS-SEM SEM approach. *Journal of Facilities Management*, 21(1), 102-148.
<https://www.emerald.com/insight/content/doi/10.1108/JFM-04-2021-0039/full/pdf>
- Gardiner, P. D. & Simmons, J. E. L. (2006), Analysis of conflict and change in construction projects. *Construction Management and Economics*, 10(6), 459-478. <https://www.tandfonline.com/doi/abs/10.1080/014461992000000046>
- Gould, N. (2008). *Making claims for time and money Understanding the impact of notice provisions*. FenwickElliott.
<https://www.fidic.org/sites/default/files/1%20Making%20claims%20for%20time%20and%20money.pdf>
- Gould, N. (2022). *Conflict avoidance and dispute resolution*. FenwickElliott.
https://www.rics.org/content/dam/ricsglobal/documents/standards/conflict_avoidance_and_dispute_resolution_in_construction_1st_edition_rics.pdf

- Greenwald, N. (2013). A creative proposal for dispute systems design for construction projects employing BIM. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 5(1), 2-5.
https://www.researchgate.net/publication/277663671_A_Creative_Proposal_for_Dispute_Systems_Design_for_Construction_Projects_Employing_BIM
- Grisham, T. (2013). Conflict: philosophy & culture. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 5, 13-21.
<https://shaghool.ir/Files/2013-033.pdf>
- Halim, M. S. B. A. (2014). *Unrealistic profit experienced by Bumiputera entrepreneurs in the Malaysian construction industry*. American-Eurasian Network for Scientific Information.
<https://go.gale.com/ps/i.do?id=GALE%7CA392176401&sid=googleScholar&v=2.1&it=r&linkaccess=abs&issn=19950756&p=AONE&sw=w&userGroupName=anon%7E4f505f04&aty=open+web+entry>
- Han, W., & Yin, Y. (2022). Influence of project governance on opportunistic behavior: Taking a dynamic perspective. *Buildings* 2022, 12(10),1659.
<https://www.mdpi.com/2075-5309/12/10/1659#:~:text=In%20the%20context%20of%20construction,the%20contract%20terms%20%5B1%5D>.
- Harmon, K. M. J. (2003). Resolution of construction disputes: A review of current methodologies. *Leadership and Management in Engineering*, 3(4), 187-201.
https://www.researchgate.net/publication/245492583_Resolution_of_Construction_Disputes_A_Review_of_Current_Methodologies
- Howell, G. (2001). Model for understanding, preventing and resolving project disputes. *Journal of Construction Engineering and Management-asce*, 127(3), 223-231.
https://www.academia.edu/7594967/Model_for_Understanding_Preventing_and_Resolving_Project_Disputes

- Huang, M. H. & Rust, R. T. (2022). A framework for collaborative artificial intelligence in marketing. *Journal of Retailing*, 98(2), 209-223.
<https://www.sciencedirect.com/science/article/abs/pii/S0022435921000142>
- Hussin, S. N., & Ismail, Z. (2015). Factors to further enhance the use of mediation in Malaysian construction industry. *Journal of Technology Management and Business*, 2(1), 1-19.
<https://publisher.uthm.edu.my/ojs/index.php/jtmb/article/view/1019/720>
- Institution of Civil Engineers. (2012). ICE Arbitration Procedure.
<https://myice.ice.org.uk/ICEDevelopmentWebPortal/media/Documents/Disciplines%20and%20Resources/09-2-ICE-Arbitration-procedure-2012-04-30.pdf>
- Iyer, K. C., & Jha, K. N. (2005). Factors affecting cost performance: evidence from Indian construction projects. *International Journal of Project Management*, 23(4), 283-295.
<https://www.sciencedirect.com/science/article/pii/S0263786304001000>
- Iyer, K. C., Chaphalkar, N. B. & Patil, S. (2012). Use of artificial intelligence techniques for construction dispute resolution – An overview. *International Journal of Advances in Management, Technology and Engineering Sciences*, 1(5), 115-120.
https://www.researchgate.net/publication/293205682_Use_of_artificial_intelligence_techniques_for_construction_dispute_resolution_-_An_overview
- Jaffar, N., Tharim, A. H. A. & Shuib, M. N. (2011). Factors of conflict in construction industry: A literature review. *Procedia Engineering*, 20(2011), 193-202.
<https://www.sciencedirect.com/science/article/pii/S1877705811029651>

- Jannadia, M. O., Assaf, S., Bubshait, A. A., & Naji, A. (2000). Contractual methods for dispute avoidance and resolution. *International Journal of Project Management*, 18(1), 41-49.
https://www.academia.edu/32096238/Contractual_methods_for_dispute_avoidance_and_resolution_DAR_
- Jia, J., Ma, G., Wu, Z., Wu, M. & Jiang, S. (2021). Unveiling the impact of task conflict on construction project performance: Mediating role of knowledge integration. *Journal of Management in Engineering*, 37(6).
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)ME.1943-5479.0000963](https://ascelibrary.org/doi/abs/10.1061/(ASCE)ME.1943-5479.0000963)
- Jin, J. L., & Wang, L. (2021). Resource complementarity, partner differences, and international joint venture performance. *Journal of Business Research*, 130, 232–246. <https://doi.org/10.1016/j.jbusres.2021.03.037>
- Johannesson, P. & Perjons, E. (2014). Research strategies and methods. An *Introduction to Design Science*, 39-73.
https://www.researchgate.net/publication/312693820_Research_Strategies_and_Methods
- Jones, D. (2006). Construction project dispute resolution: Options for effective dispute avoidance and management. *Journal of Professional Issues in Engineering Education and Practice*, 132(3), 225-235.
<https://ascelibrary.org/doi/abs/10.1061/%28ASCE%291052-3928%282006%29132%3A3%28225%29>
- Kamiri, J. & Mariga, G. (2021). Research methods in machine learning: A content analysis, *International Journal of Compute and Information Technology*, 10(2), 78-91. <https://www.ijcit.com/index.php/ijcit/article/view/79>
- Kas, M. J., Penninx, B., Sommer, B., Serretti, A., Arango, C., & Marston, H. (2019). A quantitative approach to neuropsychiatry: the why and the how. *Neuroscience & Biobehavioral Reviews*, 97, 3–9.
<https://pubmed.ncbi.nlm.nih.gov/29246661/>

Khekale, C. & Futane, N. (2013). Management of claims and disputes in construction industry. *International Journal of Science and Research*, 4(5), 848-856.
<https://www.ijsr.net/archive/v4i5/SUB154227.pdf>

Khoshnava, S. M., Ahankoob, A., Preece, C. &, Rostami, R. (2012). *Potential application of BIM in construction dispute and conflict*. Management in Construction Research Association Postgraduate Conference 2012 (pp.1-8). University Teknologi Malaysia.
https://www.researchgate.net/publication/268980388_Potential_Application_of_BIM_in_Construction_Dispute_and_Conflict

Klein, R. (2017, May 14). *NEC early warning notices: a unique risk management tool of mutual benefit*. NEC. <https://www.neccontract.com/news/nec-early-warning-notices-a-unique-risk-management-tool-of-mutual-benefit>

Koc, S., & Skaik, S. (2014). *Dispute resolution: Can BIM help overcome barriers?*. Proceedings of the 2014 International Conference on Construction in a Changing World. Heriot Watt University.
https://www.researchgate.net/publication/262242489_Disputes_Resolution_Can_Bim_Help_Overcome_Barriers

Kothari, C.R. (2004). Research methodology methods and techniques (2nd ed). Retrieved from <http://www.scribd.com/doc/19680689/Research-MethodologyMethods-and-Techniques-by-CR-Kothari>

Kulkarni, S.S. (2013). Research methodology: An introduction. Retrieved from <http://www.slideshare.net/shashi1605/research-methodology-2444035>

Kumar, R. (2005). *Research methodology: A step by step guide for beginners* (3rd ed.). Sage. http://www.sociology.kpi.ua/wp-content/uploads/2014/06/Ranjit_Kumar-Research_Methodology_A_Step-by-Step_G.pdf

- Kumarswami, M. M. (1997). Conflicts, claims and disputes in construction. *Engineering Construction and Architectural Management*, 4(2), 95-111.
<https://onlinelibrary.wiley.com/doi/abs/10.1046/j.1365-232X.1997.00087.x>
- Lee, J. H., Ham, Y. & Yi, J. S. (2021). Construction disputes and associated contractual knowledge discovery using unstructured text-heavy data: Legal cases in the United Kingdom. *Sustainability*, 13(16), 9403.
<https://www.mdpi.com/2071-1050/13/16/9403>
- Lee, C. K., Yiu, T. W. & Cheung, A. O. (2016). Selection and use of alternative dispute resolution (ADR) in construction projects-Past and future research. *International Journal of Project Management*, 34(3), 494-507.
<https://www.sciencedirect.com/science/article/abs/pii/S0263786315002112>
- Limbare, S. (2012). Leadership styles and conflict management styles of executives. *Indian Journal of Industrial Relations*, 48(1), 172-180.
<https://www.jstor.org/stable/23509775>
- Loesch, J. E., & Theodori, J. (2005). Document management: A case study. *Journal of Facilities Management*, 3(3), 273-283.
<https://www.emerald.com/insight/content/doi/10.1108/14725960510808518/full/html>
- Manoharan, K., Dissanayake, P., Pathirana, C., Deegahawature, D & Silva, R. (2020). Assessment of critical factors influencing the performance of labour in Sri Lankan construction industry. *International Journal of Construction Management*, 23(1), 144-155.
<https://www.tandfonline.com/doi/abs/10.1080/15623599.2020.1854042>
- Mante, J. (2018). Dispute resolution under the FIDIC and NEC Conditions: paradox of philosophies and procedures?. *International construction law review*, 35(2), 182-223. <https://rgu-repository.worktribe.com/output/246981/dispute-resolution-under-the-fidic-and-nec-conditions-paradox-of-philosophies-and-procedures>

- Mashwama, X. N., Aigbavboa, C., & Thwala, D. (2016). Investigation of construction stakeholders' perception on the effects & cost of construction dispute in Swaziland. *Procedia Engineering*, 164, 196-205.
<https://www.sciencedirect.com/science/article/pii/S1877705816339510>
- Mcquerrey, L. (2021, July 19). *Effective communication and conflict resolution*. Chron. <https://smallbusiness.chron.com/effective-communication-conflict-resolution-3163.html>
- Melnikovas, A. (2018) Towards an explicit research methodology: Adapting research onion model for future studies. *Journal of Future Studies*, 23(2), 29-44.
<https://jfsdigital.org/articles-and-essays/2018-2/towards-an-explicit-research-methodology-adapting-research-onion-model-for-futures-studies/>
- Miller, R. M., Chan, C. D., & Farmer, L. B. (2018). Interpretative phenomenological analysis: A contemporary qualitative approach. *Counselor Education and Supervision*, 57(4), 240–254.
- Mitkus S. & Mitkus, T. (2014). Causes of conflicts in a construction industry: A communicational approach. *Procedia-Social and Behavioral Science*, 110(2014), 777-786.
<https://www.sciencedirect.com/science/article/pii/S1877042813055626>
- Mohajan, H. K. (2018). Qualitative research methodology in social sciences and related subjects. *Journal of Economic Development, Environment and People*, 7(1), 23–48.
https://www.researchgate.net/publication/329777001_Interpretative_Phenomenological_Analysis_A_Contemporary_Qualitative_Approach

- Mohammad, N., Ani, A. I. C. and Rakmat, R. A. O. K. (2017). Causes and effects of variation orders in the construction of terrace housing projects: A case study in the state of Selangor, Malaysia. *International Journal of Supply Chain Management*, 6(1), 226-232.
https://www.researchgate.net/publication/316061144_Causes_and_effects_of_variation_orders_in_the_construction_of_terrace_housing_projects_A_case_study_in_the_State_of_Selangor_Malaysia
- Naji, K. K., Mansour, M.M., & Gunduz, M (2020). Methods of modeling and evaluation construction disputes: A critical review. *IEEE Access*, 8, 45641-45652.
https://www.researchgate.net/publication/339462148_Methods_for_Construction_Disputes_Modeling_and_Evaluation_A_Critical_Review
- Ndihokubwayo, R. (2008). An analysis of the impact of variation orders on project performance [Masters Dissertation, Cape Peninsula University of Technology]. Core. <https://core.ac.uk/download/pdf/148364967.pdf>
- Nickolas, S. (2022, May 29). *Understanding the difference between moral hazard and adverse selection*. Investopedia.
<https://www.investopedia.com/ask/answers/042415/what-difference-between-moral-hazard-and-adverse-selection.asp>
- Nisansala, M.K., Disaratne, V., & Melagoda, D.G. (2018). *Significance of document management and record keeping for contractor quantity surveyor*. In *proceedings of Institute of Quantity Surveyors Sri Lanka annual technical sessions 2018- "Next Generation Technology for Quantity Surveying and Cost Engineering Documentation"* (pp.58-64). Institute of Quantity Surveyors Sri Lanka. https://www.researchgate.net/profile/Kanchana-Perera-3/publication/322700379_Outsourcing_Quantity_Surveying_Services_in_Construction_Projects_in_Sri_Lanka_ClientConsultant's_Perspective/links/5a6a7ac9458515b2d0532c52/Outsourcing-Quantity-Surveying-Services-in-Construction-Projects-in-Sri-Lanka-Client-Consultants-Perspective.pdf#page=60

Noruwa, B. I., Arewa, A. O. & Merschbrock, C. (2022). Effects of emerging technologies in minimizing variations in construction projects in the UK. *International Journal of Construction Management*, 22(11), 2199-2206.
<https://www.tandfonline.com/doi/ref/10.1080/15623599.2020.1772530?scroll=top>

NSB Enterprises Ltd. (2011). Building information modelling.
<https://www.thenbs.com/knowledge/nbs-national-bim-report-2011>

O'Dwyer and Bernauer (2013). *Quantitative research for the Qualitative researcher*.
https://www.google.lk/books/edition/Quantitative_Research_for_the_Qualitative/YUEXBAAAQBAJ?hl=en&gbpv=0

Oyieyo, P. A. (2020). Emerging challenges in the completion of construction projects through public private partnerships: Empirical literature review. *Journal of Building Construction and Planning Research*, 8(4), 263-272.
https://www.scirp.org/pdf/jbcpr_2020122110532205.pdf

Pan, Y, & Zhang, L, (2021). Roles of artificial intelligence in construction engineering and management: A critical review and future trends. *Automation in Construction*, 122, 103517.
<https://www.sciencedirect.com/science/article/abs/pii/S0926580520310979>

Pandey, P. & Pandey, M. M. (2015). Research methodology: Tools and techniques. Bridge Center.
<http://dspace.vnbrims.org:13000/jspui/bitstream/123456789/4666/1/RESEARCH%20METHODOLOGY%20TOOLS%20AND%20TECHNIQUES.pdf>

Papadonikolaki, E, Krystallis, I. & Morgan, B. (2022). Digital technologies in built environment projects: Review and future directions. *Sage Journals*, 53(5), 501-519.
<https://journals.sagepub.com/doi/epub/10.1177/87569728211070225>

- Patell, S. & Patel, A. (2017). Dispute resolution in construction industry. *International Journal of Emerging Technologies and Innovative Research*, 4(4), 374-378. <https://www.jetir.org/papers/JETIR1704084.pdf>
- Patterson, F. D., & Neailey, K. (2002). A risk register database system to aid the management of project risk. *International Journal of Project Management*, 20(5), 365-374. <https://www.sciencedirect.com/science/article/abs/pii/S0263786301000400>
- Perminova, O., Gustafsson, M. & Wikstrom, K. (2008). Defining uncertainty in projects – a new perspective. *International Journal of Project Management*, 26(1), 73-79. <https://www.sciencedirect.com/science/article/abs/pii/S0263786307001263>
- Pronto. (n.d.). The Importance of a Central Communication Hub. Pronto. Retrieved July 8, 2023, from <https://pronto.io/importance-central-communication-hub/#:~:text=A%20central%20communication%20hub%20better,ongoing%20challenge%20in%20many%20organizations>.
- Ramachandra, T., Rotimi, J. O., & Gunaratne, S. (2014). *Reasons for contractors' delay claims failures in Sri Lanka*. In A. Raiden & E. Aboagye-Nimo (Eds.), *Proceedings of the 30th Annual Association of Researchers in Construction Management Conference*, Portsmouth, 1-3 September 2014 (pp. 475-484). Association of Researchers in Construction Management. https://www.researchgate.net/publication/286060192_Reasons_for_contractors'_delay_claims_failures_in_Sri_Lanka
- Rashid, Y., Rashid, A., Warraich, M. A., Sabir, S. & Waseem, A. (2019). Case study method: A step by step guide for business researchers. *International Journal of Qualitative Methods*, 18, 1-13. https://www.researchgate.net/publication/334649019_Case_Study_Method_A_Step-by-Step_Guide_for_Business_Researchers

- Rauzana, A. (2016). Causes of conflicts and disputes in construction projects. *IOSR Journal of Mechanical and Civil engineering*, 13(5), 44-48.
<https://www.iosrjournals.org/iosr-jmce/papers/vol13-issue5/Version-6/F1305064448.pdf>
- Roberts, C. M. (2004). *The dissertation journey: A practical and comprehensive guide to planning, writing, and defending your dissertation*. Corwin press.
https://books.google.lk/books?id=rNpbCZULw4wC&printsec=frontcover&source=gbs_ge_summary_r&cad=0#v=onepage&q&f=false
- Rojas, M. M., Marin, N. & Vila, M. A. (2015). The role of information technologies to address data handling in construction project management. *Journal of Computing in Civil Engineering*, 30(4).
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)CP.1943-5487.0000538](https://ascelibrary.org/doi/abs/10.1061/(ASCE)CP.1943-5487.0000538)
- Sabri, O. K., & Torp, O. (2022). Corrective and preventive action plan (CAPA) for disputes in construction projects: A Norwegian perspective. *Infrastructures*, 7(5), 63. <https://www.mdpi.com/2412-3811/7/5/63>
- Salami, B. A., Ajayi, S. O., & Oyegoke, A. S. (2021). Tackling the impacts of Covid-19 on construction projects: an exploration of contractual dispute avoidance measures adopted by construction firms. *International Journal of Construction Management*, 23(7), 1196-1204.
<https://www.tandfonline.com/doi/full/10.1080/15623599.2021.1963561>
- Sayed, G. T., Price, A., & Lord, W. (2020). *Improving dispute resolution of construction projects in Kuwait*, 18th CIB World building congress (Special Track, CIB-W113 law and dispute resolution working commission) (pp. 514-526). <https://core.ac.uk/download/pdf/288368127.pdf>
- Schieg, M., (2008). Strategies for avoiding asymmetric information in construction project management. *Journal of Business Economics and Management*, 9(1), 47-51.
https://www.researchgate.net/publication/228428656_Strategies_for_avoiding_asymmetric_information_in_construction_project_management

- Seador, G. (2019). Avoiding construction project disputes. *Scholarly Journal*, 66(9), 8-9.
<https://www.proquest.com/openview/a6109d4445c515c91b914a2b0ba160ef/1?pq-origsite=gscholar&cbl=47271>
- Senarath, P. A. N. B., & Francis, M. (2021). Dispute avoidance from the perspective of procurement methods: A conceptual focus. In: Y.G. Sandanayake, S. Gunatilake & K.G.A.S. Waidyasekara (Eds), *Proceedings of the 9th world construction symposium*, 9-10 July 2021, Sri Lanka (pp. 256-267). Ceylon Institute of Builders Sri Lanka.
https://ciobwcs.com/downloads/papers21/22_WCS2021_Proceedings.pdf
- Sendall, M. C., McCosker, L. K., Brodie, A., Hill, M., & Crane, P. (2018). Participatory action research, mixed methods, and research teams: learning from philosophically juxtaposed methodologies for optimal research outcomes. *BMC Medical Research Methodology*, 18(1), 1–6.
<https://bmcmmedresmethodol.biomedcentral.com/articles/10.1186/s12874-018-0636-1>
- Sergeant, M. (2015, September 09). Claims versus variations. Thomson Reuters: Practical Law Construction Blog.
<http://constructionblog.practicallaw.com/claims-versus-variations/>
- Siddiqui, F. H., Thaheem, M. J. & Abdekhodae, A. (2023). A review of the digital skills needed in the construction industry towards a taxonomy of skills. *Buildings* 2023, 13(11), 2711. <https://www.mdpi.com/2075-5309/13/11/2711>
- Society of Construction Law. (2017). Delay and disruption protocol.
https://www.scl.org.uk/sites/default/files/documents/SCL_Delay_Protocol_2nd_Edition_Final.pdf
- Sutharsan, V. (2021, February 19). Management of construction disputes. Basic Civil Engineering. <https://basiccivilengineering.com/2021/02/management-of-construction-disputes-part-1.html>

Taylor, G.R., 2010. Integrating quantitative and qualitative methods in research. 3rd ed., United States of America; University Press of America, Inc.

Tilley, P. A., & Gallagher, D. (1999). Assessing the true cost of variations - A case study. Proceedings of the Second International Conference on Construction Process Reengineering, Sydney, Australia, July 12-13, (pp. 487-498).
https://www.academia.edu/3580733/ASSESSING_THE_TRUE_COST_OF_VARIATIONS_A_CASE_STUDY

TransAccess blog. (n.d.). The Benefits of Digital Records Management by the Numbers. TransAccess Govcloud Records.
<https://www.transaccessdm.com/2021/10/the-benefits-of-digital-records-management-by-the-numbers/#:~:text=Electronic%20Records%20Management%20systems%20help!&text=By%20making%20it%20easier%20to,costs%20associated%20with%20paper%20records.>

Vaughn, L. & Jacquez, F. (2020). Participatory research methods – Choice points in the research process. *Journal of Participatory Research Methods*, 1(1).
https://www.researchgate.net/publication/345013382_Participatory_Research_Methods_-_Choice_Points_in_the_Research_Process

Waisapi, J. Y. (2023). The role of the construction dispute board in the settlement of construction disputes. *Eduvest-Journal of Universal Studies*, 3(8), 1498-1505.
<https://eduvest.greenvest.co.id/index.php/edv/article/view/891/1676>

Walter, M. & Andersen, C. (2013). *Indigenous statistics: A quantitative research methodology*. Routledge. <https://www.taylorfrancis.com/books/oa-mono/10.4324/9781315426570/indigenous-statistics-maggie-walter-chris-andersen>

- Wang, C. C. & Plume, J. (2012). *A review on document and information management in the construction industry: from paper-based documents to BIM-based approach*. 2012 International conference on construction and real estate management at: Kansas city.
https://www.researchgate.net/publication/335971223_A_Review_on_Document_and_Information_Management_in_the_Construction_Industry_from_Paper-Based_Documents_to_BIM-Based_Approach
- Woodley, C. (2019, May 02). Will digitalisation end construction disputes?. Construction Management: CIOB.
<https://constructionmanagement.co.uk/will-digitalisation-end-construction-disputes/>
- Yaga, D., Roby, N., & Scarfone, K. (2018). Blockchain Technology Overview. National Institute of Standards and Technology.
<https://nvlpubs.nist.gov/nistpubs/ir/2018/NIST.IR.8202.pdf>
- Yap, J. B. H., Lee, K. Y. & Skitmore, M. (2020). Analysing the causes corruption in the Malaysian construction industry. *Journal of Engineering, Design and Technology*, 18(6), 1823-1847.
<https://www.emerald.com/insight/content/doi/10.1108/JEDT-02-2020-0037/full/html>
- Yates, J. K. & Epstein, A. (2006). Avoiding and minimizing construction delay claim disputes in relational contracting. *Journal of Professional Issues in Engineering Education and Practice*, 132(2), 168-179.
[https://ascelibrary.org/doi/abs/10.1061/\(ASCE\)1052-3928\(2006\)132:2\(168\)](https://ascelibrary.org/doi/abs/10.1061/(ASCE)1052-3928(2006)132:2(168))
- Yiu, K. T. W., & Cheung, S. O. (2006). A catastrophe model of construction conflict behavior. *Building and Environment*, 41(4), 438-447.
<https://www.sciencedirect.com/science/article/abs/pii/S0360132305000375>
- Yousefi, S., Hipel, K. W., & Hegazy, T. (2010). Attitude-based strategic negotiation for conflict management in construction projects. *Project Management Journal*, 41(4), 99-107. <https://journals.sagepub.com/doi/10.1002/pmj.20193>

Yusof, A. M., Ismail, S., & Chin, L. S. (2011). *Procurement method as conflict and dispute reduction mechanism for construction industry in Malaysia*. International proceedings of economics development and research IPEDR e-journal, 15, 215-219.
<https://www.yumpu.com/en/document/view/23487019/procurement-method-as-conflict-and-dispute-reduction-ipedr>

Yussof, S., & Zaini, A. (2021, November 15-16). *Conceptual framework in mitigating construction dispute* [Paper Presentation]. IOP Conference Series: Earth and Environment Science, Malaysia.
<https://iopscience.iop.org/article/10.1088/1755-1315/1022/1/012015/pdf>