

REFERENCES

- Abdelmegid, M.A. (2021). *Exploring the links between simulation modelling and construction production planning and control: A Case Study on The Last Planner System*. Production Planning and Control. <https://www.tandfonline.com/doi/abs/10.1080/09537287.2021.1934588>
- Abeyasinghe, N. & Jayathilaka, R. (2022). *Factors influencing the timely completion of construction projects in Sri Lanka*. Plos One, p. <https://doi.org/10.1371/journal.pone.0278318>.
- Adamu, S., & Hamid, R. (2012). Lean construction techniques implementation in Nigeria construction industry, Can. *Journal of Environment Construction Civil Engineering*, 186–193. <https://journals.co.za/doi/pdf/10.10520/EJC-850200295>
- Al Balkhy, W., Sweis, R. and Lafhaj, Z. (2021). *Barriers to Adopting Lean Construction in the Construction Industry-The Case of Jordan*. Buildings. <https://doi.org/10.3390/buildings11060222>
- Albalkhy, W., & Sweis, R. (2021). Barriers to adopting lean construction in the construction industry: a literature review. *International Journal of Lean Six Sigma*, 12(2), 210-236. <https://doi.org/10.1108/ijlss-12-2018-0144>
- Alaskari, O., Ahmad, M. & Pinedo-Cuenca, R. (2016). Development of a methodology to assist manufacturing SMEs in the selection of appropriate lean tools. *International Journal of Lean Six Sigma*, pp. <https://doi.org/10.1108/IJLSS-02-2015-0005>
- Aldwaik, M., & Adeli, H. (2014). *Advances in optimization of highrise building structures*. Structural and Multidisciplinary Optimization, 50, 899-919. <https://doi.org/10.1007/s00158-014-1148-1>
- Ali, M. M., & Al-Kodmany, K. (2012). *Tall buildings and urban habitat of the 21st century: a global perspective*. Buildings, 2(4), 384-423. <https://doi.org/10.3390/buildings2040384>
- Ali, M. M., & Moon, K. S. (2007). *Structural developments in tall buildings: current trends and future prospects*. Architectural science review, 50(3), 205-223. <https://doi.org/10.3763/asre.2007.5027>
- Almeida, F., Faria, D., & Queiros, A. (2017). *Strengths and Limitations of Qualitative and Quantitative Research Methods*. Research Approach. <https://doi.org/10.5281/zenodo.887089>

- Alves, A., Dinis-Carvalho, J. & Sousa, R. (2012). *Lean production as promoter of thinkers to achieve companies' agility'*. The Learning Organization, p. <https://doi.org/10.1108/09696471211219930>.
- Amadeo, K., & Boyle, M. J. (2021, October 25). *Explaining Quantitative Easing (QE)*. <https://www.thebalance.com/what-is-quantitative-easing-definition-and-explanation-3305881>
- Amaratunga, D., Baldry, D., Sarshar, M., & Newton, R. (2002). *Quantitative and qualitative research in the built environment: application of "mixed" research approach*. 17-31. <https://doi.org/10.1108/00438020210415488>
- Arulvel, Y. & Widinghe, S. (2022). *Study on Time Overrun related to Construction Projects in Sri Lanka*. Advances in Technology, p. <https://doi.org/10.31357/ait.v2i2.5501>.
- Assaf, S. A., & Al-Hejji, S. (2006). Causes of delay in large construction projects. *International journal of project management*, 24(4), 349-357. <https://doi.org/10.1016/j.ijproman.2005.11.010>
- Asim, M., Deep, S., & Ahmad, S. A. (2017). Time impact study of real estate sector construction projects post application of lean principles for delay resolutions. *International Journal of Civil Engineering and Technology*, 89-99. <http://www.iaeme.com/IJCIET/issues.asp?JType=IJCIET&VType=8&IType=2>
- ASME. (2016). *5 Lean Principles Every Engineer Should Know*. <https://www.asme.org/topics-resources/content/5-lean-principles-every-should-know#:~:text=According%20to%20Womack%20and%20Jones,flow%2C%20pull%2C%20and%20perfection>.
- Avdeeva, E., Averina, T., & Kochetova, L. (2018). *Life quality and living standards in big cities under conditions of high-rise construction development*. In E3S Web of Conferences (Vol. 33, p. 03013). EDP Sciences. <https://doi.org/10.1051/e3sconf/20183303013>
- Aziz, R. & Hafez, S. (2013). Applying lean thinking in construction and performance improvement. *Alexandria Engineering Journal*, p. <https://doi.org/10.1016/j.aej.2013.04.008>.
- Bajjou, M. S., & Chafi, A. (2018). Lean construction implementation in the Moroccan construction industry: Awareness, benefits and barriers. *Journal of Engineering, Design and Technology*, 16(4), 533-556. <http://dx.doi.org/10.1108/JEDT-02-2018-0031>
- Bayou, M. E., & De Korvin, A. (2008). Measuring the leanness of manufacturing systems—a case study of Ford Motor Company and General Motors. *Journal of Engineering and*

Technology Management, 25(4), 287-304.
<https://doi.org/10.1016/j.jengtecman.2008.10.003>

- Chan, H. Y., Lo, S. M., Lee, L. L., Lo, W. Y., Yu, W. C., Wu, Y. F., & Chan, J. T. (2014). Lean techniques for the improvement of patients' flow in emergency department. *World journal of emergency medicine*, 24. <https://doi.org/10.5847%2Fwjem.j.issn.1920-8642.2014.01.004>
- CII. (2023). *Lean Principles in Construction*. <https://www.construction-institute.org/resources/knowledgebase/knowledge-areas/general-cii-information/topics/rt-191> .
- Conte, A. S. I., & Gransberg, D. (2001). *Lean construction: from theory to practice*. AACE International Transactions, 10(1). <https://doi.org/10.01-CSC10.05>
- Crawford, P., & Vogl, B. (2006). *Measuring productivity in the construction industry*. *Building Research & Information*, 34(3), 208-219. <http://dx.doi.org/10.1080/09613210600590041>
- Creswell, J. W. (2003). *Research design: Qualitative, quantitative and mixed method approached*. USA: SAGE Publications. <https://doi.org/10.1177/1558689815594687>
- Dave, P. (2020). The History of Lean Manufacturing by the view of Toyota-Ford. *International Journal of Scientific & Engineering*, 11(8). <https://www.ijser.org/onlineResearchPaperViewer.aspx?The-History-of-Lean-Manufacturing-by-the-view-of-Toyota-Ford.pdf>
- Demirkesen, S. (2021). *From Lean Manufacturing to Lean Construction: How Principles, Tools, and Techniques Evolved*. In: K. Pažek, ed. *Lean Manufacturing*. s.l.:Intech Open, p. <https://doi.org/10.5772/intechopen.96191>
- Deshpande, A. S., Filson, L. E., Salem, O. M., & Miller, R. A. (2012). Lean techniques in the management of the design of an industrial project. *Journal of management in engineering*, 221-223. [http://dx.doi.org/10.1061/\(ASCE\)ME.1943-5479.0000065](http://dx.doi.org/10.1061/(ASCE)ME.1943-5479.0000065)
- Dolage, D. & Rathnamali, D. (2013). *Causes of Time Overrun in Construction Phase of Building Projects*. *ENGINEER*, pp. 9-18. <https://doi.org/10.4038/engineer.v46i3.6780>
- Duggan, K. J. (2018). *Creating mixed model value streams: practical lean techniques for building to demand*. CRC Press. <https://doi.org/10.1201/b12075>
- Elo, S., Kaariainen, M., & Kanste, O. (2014). *Qualitative Content Analysis: A Focus on Trustworthiness*. <http://dx.doi.org/10.1177/2158244014522633>
- Enshassi, A., Saleh, N., & Mohamed, S. (2019). Barriers to the application of lean construction techniques concerning safety improvement in construction projects. *International*

- Evans, M. & Farrell, P. (2021). Barriers to integrating building information modelling (BIM) and lean construction practices on construction mega-projects: a Delphi study. *Benchmarking: An International Journal*, pp. <https://doi.org/10.1108/BIJ-04-2020-0169>
- Fearne, A. & Fowler, N. (2006). *Efficiency versus effectiveness in construction supply chains: the dangers of "lean" thinking in isolation*. *Supply Chain Management*, p. <https://doi.org/10.1108/13598540610671725>
- Gade, R. (2016). A Proposed Solution to the Problem of Construction Industry Overruns: Lean Construction Techniques and Linear Programming. *Indian Journal of Science and Technology*, p. <https://doi.org/10.17485/ijst/2016/v9i25/91929>
- Ganesan, S. & Kelsey, J. (2006). *Technology transfer: international collaboration in Sri Lanka*. *Construction Management and Economics*, p. <https://doi.org/10.1080/01446190600704703>.
- Gill, P., Stewart, K., Treasure, E., & Chadwick, B. (2008). Methods of data collection in qualitative research: interviews and focus groups. *British Dental Journal*, 204(6), 291-295. <https://doi.org/10.1038/bdj.2008.192>
- Goh, K. C., Goh, H. H., Omar, M. F., Toh, T. C., & Zin, A. A. (2016). *Accidents preventive practice for high-rise construction*. MATEC web of conferences. EDP Sciences. <https://doi.org/10.1051/mateconf/20164704004>
- Gómez-Cabrera, A., Salazar, L., Ponz-Tienda, J. & Alarcon, L. (2020). *Lean Tools Proposal to Mitigate Delays and Cost Overruns in Construction Projects*. CA, s.n. <http://dx.doi.org/10.24928/2020/0049>
- Gonzalez, M. E., Quesada, G., Mora-Monge, C. A. & Barton, M. E. (2019). An Empirical Study of the Application of Lean Tools in U.S. Industry. *Quality Management Journal*, p. <https://doi.org/10.1080/10686967.2019.1647769>
- Hassan, M. (2022). *Research Approach - Type Methods and Examples*. Research Guide.
- Issa, U.H. (2013). Implementation of lean construction techniques for minimizing the risks effect on project construction time. *Alexandria Engineering Journal*, p. <https://doi.org/10.1016/j.aej.2013.07.003>
- Johannesson, P., & Perjons, E. (2014). *Research Strategies and Methods*. An Introduction to Design Science. https://doi.org/10.1007/978-3-319-10632-8_3

- Kaming, P. F., Olomolaiye, P. O., Holt, G. D., & Harris, F. C. (1997). *Factors influencing construction time and cost overruns on high-rise projects in Indonesia*. *Construction Management & Economics*, 15(1), 83-94. <https://doi.org/10.1080/014461997373132>
- Kariyawasam, T. & Siriwardana, C. (2021). Feasibility Study on, *Enablers and Barriers for the Implementation of Lean Construction and the Applicability of Visual Management Practices Through Forms of Digital Communication in the Sri Lankan Industry*. Moratuwa, Moratuwa Engineering Research Conference (MERCon). <http://dx.doi.org/10.1109/MERCon52712.2021.9525758>
- Kazaz, A., Ulubeyli, S., & Tuncbilekli, N. A. (2012). Causes of delays in construction projects in Turkey. *Journal of civil Engineering and Management*, 426-435. <https://doi.org/10.3846/13923730.2012.698913>
- Khaldi, K. (2017). Quantitative, qualitative or mixed research: Which paradigm to use? *Journal of Education and Social Research*, 15-24. <http://dx.doi.org/10.5901/jesr.2017.v7n2p15>
- Kikwasi, G. (2012). Causes and effects of delays and disruptions in construction projects in Tanzania. *Australasian Journal of Construction Economics and Building-Conference Series*, (pp. 52-59). <http://dx.doi.org/10.5130/ajceb-cs.v1i2.3166>
- Koskela, L. (1992). *Application of the new production philosophy to construction* (Vol. 72, p. 39). Stanford: Stanford university. https://edisciplinas.usp.br/pluginfile.php/4682297/mod_resource/content/1/Koskela-TR72.pdf
- Koskela, L. et al. (2019). *Epistemological Explanation of Lean Construction*. *Epistemological Explanation of Lean Construction*, pp. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001597](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001597)
- KPMG. (2017). *Make It or Break It*, s.l.: KPMG.
- Kwon, H. & Kang, C. (2018). *Improving Project Budget Estimation Accuracy and Precision by Analyzing Reserves for Both Identified and Unidentified Risks*. *Project Management Journal*, p. <https://doi.org/10.1177/8756972818810963>
- Le-Hoai, L., Lee, Y. D., & Lee, J. Y. (2008). Delay and cost overruns in Vietnam large construction projects: A comparison with other selected countries. *KSCE journal of civil engineering*, 12, 367-377. <http://dx.doi.org/10.1007/s12205-008-0367-7>
- Lean Construction Institute. (2023). *The last planner system (LSR)*. <https://leanconstruction.org/lean-topics/last-planner-system/#:~:text=The%20Last%20Planner%20System%20focuses,is%20done%20through%20pull%20planning.>

- Lean Enterprise Institute. (2023). *A Brief History of Lean*. <https://www.lean.org/explore-lean/a-brief-history-of-lean/>.
- Li, L., Li, Z., Li, X. & Wu, G. (2019). *A review of global lean construction during the past two decades: Analysis and visualization*. Engineering, Construction and Architectural Management, pp. <https://doi.org/10.1108/ECAM-03-2018-0133>.
- Loosemore, M., Dainty, A., & Lingard, H. (2003). *Human resource management in construction projects: Strategic and operational approaches*. Routledge. <http://dx.doi.org/10.4324/9780203417881>
- Madushika, W. H. S., Perera, B. A. K. S., Ekanayake, B. J. & Shen, G. Q. P. (2018). Key performance indicators of value management in the Sri Lankan construction industry. *International Journal of Construction Management*, p. <https://doi.org/10.1080/15623599.2018.1484556>
- Maidi, M. (2020). *Lean Construction and Delay Analysis Input in delay mitigation*. s.l.: Metropolia UAS and HTW Berlin. <https://www.theseus.fi/bitstream/handle/10024/338423/Maidi%20Master%20Thesis.pdf?sequence=3>
- Marhani, M., Jaapar, A. & Bari, N. (2012). Lean construction: Towards enhancing sustainable construction in Malaysia. *Journal Procedia – Social Behaviour Science*, 87–98. <http://dx.doi.org/10.1016/j.sbspro.2012.12.209>
- Marzouk, M. M., & El-Rasas, T. I. (2014). Analyzing delay causes in Egyptian construction projects. *Journal of advanced research*, 49-55. <http://dx.doi.org/10.1016/j.jare.2012.11.005>
- McLeod, S. (2019). *Simply Psychological: What's the difference between qualitative and quantitative research?* <https://www.simplypsychology.org/qualitative-quantitative.html>
- Meng, X. (2019). *Lean management in the context of construction supply chains*. International Journal of Production Research, p. doi:10.1080/00207543.2019.1566659.
- Ministry of Land, Infrastructure, Transport and Tourism. (2023). *Types of Construction Work, Contents of Construction Work, Examples, and Classification by Type of Permit*. https://www.mlit.go.jp/sogoseisaku/1_6_hf_000038.html
- Mohammadi, A., Igwe, C., Amador-Jimenez, L. & Nasiri, F. (2020). *Applying lean construction principles in road maintenance planning and scheduling*. International Journal of Construction Management, p. <https://doi.org/10.1080/15623599.2020.1788758>
- Naoum, S. (2006). *Dissertation research and writing for construction students* (2nd ed.). London: Routledge. <http://dx.doi.org/10.4324/9780080467047>

- Nikolopoulou, K. (2022, July 5). *What Is Probability Sampling? | Types & Examples*. <https://www.scribbr.com/methodology/probability-sampling/>
- Nwanya, S. C., & Oko, A. (n.d.). The limitations and opportunities to use lean based continuous process management techniques in Nigerian manufacturing industries—a review. *Journal of Physics: Conference Series*, 022086. <http://dx.doi.org/10.1088/1742-6596/1378/2/022086>
- Ogunlana, S. O., Promkuntong, K., & Jearkjirm, V. (1996). Construction delays in a fast-growing economy: Comparing Thailand with other economies. *International Journal of project management*, 14(1), 37-45. [https://doi.org/10.1016/0263-7863\(95\)00052-6](https://doi.org/10.1016/0263-7863(95)00052-6)
- O'Brien, J. (2021). *Lessons From Lean Management for Any Industry*. <https://www.forbes.com/sites/forbesbusinessdevelopmentcouncil/2021/07/09/lessons-from-lean-management-for-any-industry/?sh=27c9d6f06fba>.
- Onyango, A. (2016). *Interaction between Lean Construction and BIM*. Sweden: Royal Institute of Technology. <https://kth.diva-portal.org/smash/get/diva2:1048993/FULLTEXT01.pdf>
- Panas, A., & Pantouvakis, J. (2010). *Evaluating research methodology in construction productivity studies*. Quantitative Research. <https://www.sce.carleton.ca/faculty/wainer/papers/77-209-1-PB.pdf>
- Pandithawatta, T., Zainudeen, N. & Perera, C. (2020). *An integrated approach of Lean-Green construction: Sri Lankan perspective*. Built Environment Project and Asset Management, pp. <https://doi.org/10.1108/BEPAM-12-2018-0153>.
- Perera, B., Samarakkody, A. L., & Nandasena, S. R. (2020). Managing financial and economic risks associated with high-rise apartment building construction in Sri Lanka. *Journal of Financial Management of Property and Construction*, 143–162. <http://dx.doi.org/10.1108/JFMPC-04-2019-0038>
- Pheng, L., Gao, S. & Lin, J. (2015). Converging early contractor involvement (ECI) and lean construction practices for productivity enhancement: Some preliminary findings from Singapore. *International Journal of Productivity and Performance Management*, pp. <https://doi.org/10.1108/IJPPM-02-2014-0018>.
- Prabakaran, R. & Shanmugapriya, S. (2022). Identification of Critical Barriers in Implementing Lean Construction Practices in Indian Construction Industry. *Iranian Journal of Science and Technology, Transactions of Civil Engineering*, pp. <https://doi.org/10.1007/s40996-022-00959-x>.
- Priyadarshana, M., Bandaranayake, I. & Kulathunga, A. (2023). *Readiness of Sri Lankan Construction Industry Towards Implementing Last Planner System in Lean*

- Construction. Singapore, 12th International Conference on Structural Engineering and Construction Management. http://dx.doi.org/10.1007/978-981-19-2886-4_36
- Ranadewa, K., Sandanayake, Y. & Siriwardena, M. (2018). *Enabling lean among small and medium enterprise (SME) contractors in Sri Lanka*. Chennai, 26th Annual Conference of the International Group for Lean Construction (IGLC), p. <https://doi.org/10.24928/2018/0428>.
- Rawlinson, M. & Wells, P. (1996). *Taylorism, Lean Production and the Automotive Industry*. In: P. Stewart, ed. *Beyond Japanese Management*. London: Routledge. <http://dx.doi.org/10.1201/9781315037820-10>
- Rossi, A. (2022). *Lean tools in the context of industry 4.0*. Sustainability, Volume 14. <http://dx.doi.org/10.3390/su141912295>
- Salem, O., Solomon, J., Genaidy, A., & Minkarah, I. (2006). Lean construction: From theory to implementation. *Journal of management in engineering*, 22(4), 168-175. [http://dx.doi.org/10.1061/\(ASCE\)0742-597X\(2006\)22:4\(168\)](http://dx.doi.org/10.1061/(ASCE)0742-597X(2006)22:4(168))
- San Santoso, D., Ogunlana, S. O., & Minato, T. (2003). *Assessment of risks in high rise building construction in Jakarta*. Engineering, Construction and Architectural Management, 10(1), 43-55. <http://dx.doi.org/10.1108/09699980310466541>
- Sarhan, S., & Fox, A. (2013). *Barriers to implementing lean construction in the UK construction industry*. The built & human environment review.
- Saunders, M., Lewis, P. H., & Thornhill, A. D. (2007). *Research methods*. Business Students (4th ed.). England: Pearson Education Limited. <https://doi.org/10.12691/jbms-7-2-4>
- Shah, D., & Patel, P. (2018). *Productivity improvement by implementing lean manufacturing tools in manufacturing industry*. International Research Journal of Engineering and Technology, 3-7.
- Shahsavand, P., Marefat, A. & Parchamijalal, M. (2018). *Causes of delays in construction industry and comparative delay analysis techniques with SCL protocol*. Engineering, Construction and Architectural Management, pp. <https://doi.org/10.1108/ECAM-10-2016-0220>.
- Shang, G., & Sui Pheng, L. (2014). Barriers to lean implementation in the construction industry in China. *Journal of technology Management in China*, 9(2), 155-173. <http://dx.doi.org/10.1108/JTMC-12-2013-0043>
- Shingo Institute. (2023). *The Shingo Model*. <https://shingo.org/shingo-model/>.
- Sivarajah, T. (2021). Construction Projects delays in Sri Lanka. *Journal of Research Technology & Engineering*, 2(4), pp. 25-29. Construction. <https://www.jrte.org/wp-content/uploads/2021/10/Construction-Projects-delays-in-Sri-Lanka.pdf>

- Smith, R. (2014). *Is Six Sigma Killing Your Company's Future?*. <https://www.forbes.com/sites/ricksmith/2014/06/11/is-six-sigma-killing-your-companys-future/?sh=2d5bf0b7663a>.
- Solaimani, S., & Sedighi, M. (2020). Toward a holistic view on lean sustainable construction: A literature review. *Journal of Cleaner Production*, 119213. <https://doi.org/10.1016/j.jclepro.2019.119213>
- Statista. (2023). *Implementation of practices within the supply chain in 2017*. <https://www.statista.com/statistics/829738/process-improvement-supply-chain/>.
- Statista. (2023). *What impact will "Industry 4.0" have on the adoption of "Lean Management*. <https://www.statista.com/statistics/626143/industry-4-0-influence-on-lean-management-italy/>.
- Sundar, R., Balaji, A., & Satheesh, K. (2014). *A Review on Lean Manufacturing Implementation Techniques*. *Procedia Engineering*, (pp. 1875–1885). <https://doi.org/10.1016/j.proeng.2014.12.341>
- Tan, W. (2002). *Practical research methods*. Prentice Hall: Jurong.
- Thakurta, S., & Chetty, P. (2015, June 25). *Understanding research philosophy*. <https://www.projectguru.in/research-philosophy/>.
- Tiamaz, Y. & Souissi, N. (2017). *Lean Models Classification: Towards a Holistic View*. *International Scholarly and Scientific Research & Innovation*, 11(4). <https://web.archive.org/web/20201225164432/https://zenodo.org/record/1130021/files/10006885.pdf>
- Toyota. (2021). *WHAT IS TOYOTA LEAN MANAGEMENT?*. <https://www.toyotaforklift.com/blog/what-is-toyota-lean-management>.
- Toyota. (2023). *Toyota Believe: Our Values*. <https://www.toyota.co.nz/about-toyota/our-values/>.
- Turner, R., & Zolin, R. (2012). Forecasting success on large projects: Developing reliable scales to predict multiple perspectives by multiple stakeholders over multiple time frames. *Project management journal*, 43(5), 87-99.
- Valamede, L. & Akkari, A. (2020). *Lean 4.0: A New Holistic Approach for the Integration of Lean Manufacturing Tools and Digital Technologies*. *International Journal of Mathematical, Engineering and Management Sciences*, p. <https://doi.org/10.33889/IJMEMS.2020.5.5.066>.
- Voskresenskaya, E., Snetkov, V., Tebryaev, A., Safarik, D., Tabunschikov, Y., & Murgul, V. (2018). *Current-day matters of administration and law in the field of high-rise*

- construction. E3S Web of Conferences, (p. 03051).
<https://doi.org/10.1051/e3sconf/20183303051>
- Williams, C. (2007). Research Methods. *Journal of Business and Economic Research*, 5(3), 65-72. <https://doi.org/10.19030/jber.v5i3.2532>
- Womack, J. (2006). *The Lean Way Forward at Ford*. <https://www.lean.org/the-lean-post/articles/the-lean-way-forward-at-ford/>.
- World Economic Forum. (2016). *Shaping the Future of Construction: A Breakthrough in Mindset and Technology*. s.l.: World Economic Forum. https://www3.weforum.org/docs/WEF_Shaping_the_Future_of_Construction_full_report.pdf
- World Economic Forum (2016). *This is why construction is so corrupt*. <https://www.weforum.org/agenda/2016/02/why-is-the-construction-industry-so-corrupt-and-what-can-we-do-about-it/>.
- Yahya, M., Mohammad, M., Omar, B. & Ramly, E. (2016). A review on the selection of lean production tools and techniques. *Journal of Engineering and Applied Sciences*, 11(12). <https://doi.org/10.14419/ijet.v7i3.7.18875>
- Yu, H., Tweed, T., Al-Hussein, M., & Nasser, R. (2009). Development of lean model for house construction using value stream mapping. *Journal of construction engineering and management*, 135(8), 782-790. [http://dx.doi.org/10.1061/\(ASCE\)0733-9364\(2009\)135:8\(782\)](http://dx.doi.org/10.1061/(ASCE)0733-9364(2009)135:8(782))
- Zukauskas, P., Vveinhardt, J., & Andriukaitiene, R. (2017). *Management culture and corporate social responsibility*. In P. Zukauskas, J. Vveinhardt, & R. Andriukaitiene, *Philosophy and Paradigm of Scientific Research*. <http://dx.doi.org/10.5772/intechopen.70628>