

6 REFERENCES

- Abbas, A., Din, Z., & Farooqu, R. (2016). Achieving Greater Project Success & Profitability Through Pre-Construction Planning: A Case-Based Study. *International Conference on Sustainable Design, Engineering and Construction*, 804-811.
- Abidin, N. Z., Abdullah, R., & Yusof, N. (2017). Assessing the importance and performance of project management practices in Malaysian construction industry. *Procedia Engineering*, 304-311.
- Abu Hammad, A., Zaki, G., Saad, M., & Fouad, M. (2021). Optimization of photovoltaic system size using genetic algorithm for existing buildings. *Energy and Buildings*, 240.
- Akintoye, A. (1998). Analysis of factors influencing project cost estimating practice. *Construction Management and Economics*, 16(3), 291-302.
- Al-Kharashi, A., & Skitmore, M. (2004). Cost overruns in public sector construction projects in Saudi Arabia. *Construction management and Economics*, 22(4), 395-408.
- Amabile, T., & Pratt, M. G. (2016). The dynamic componential model of creativity and innovation in organizations: Making progress, making meaning. *Research in Organizational Behavior*, 157-183.
- Ameyaw, C., Mensah, S., & Osei-Tutu, E. (2017). Factors influencing client satisfaction with construction project delivery in Ghana. *Journal of Construction in Developing Countries*, 19-34.
- Anderson, D. &. (2018). A review of building information modeling in construction. *Journal of Computing in Civil Engineering*, 32(2).
- Anyanwu, C. (2013). The Role of Building Construction Project Team Members In Building Projects Delivery. . *IOSR Journal of Business and Management (IOSR-JBM)*, 30-34.
- Azhar, S., Khalfan, M., Maqsood, T., & Srinivasan, R. (2012). Building information modeling (BIM): now and beyond. *Australasian Journal of Construction Economics and Building*, 12(4), 15-28.
- Baiden, B., & Price, A. (2011). The effect of integration on project delivery team effectiveness. *International Journal of Project Management*, 129-136.
- Baiden, B., Price, A., & Dainty, A. (2006). The extent of team integration within construction projects. *International Journal of Project Management*, 13-23.
- Bakti, E., Majid, M., Zin, R., & Trigunaryah, B. (2011). Constructability improvement in seawater intake structure. *Engineering, Construction and Architectural Management*, 595-608.

- Belout, A., & Gauvreau, C. (2004). Factors influencing project success: the impact of human resource management. *International Journal of Project Management*, 22(1), 1-11.
- Best, R., de Valence, G., & MacIntosh, R. (2017). The four pillars of project portfolio management in industrialized firms. *International Journal of Project Management*, 950-965.
- Bezrukova, K. J. (2009). Do workgroup faultlines help or hurt? A moderated model of faultlines, team identification, and group performance. *Organization Science*. 35-50.
- Blanco-Aguilera, Garcia-Almirall, P., Sanchez-Julian, P., & Bermejo-Berros, J. (2019). Boosting knowledge sharing in construction industry through BIM technology: A case study of an interdisciplinary master's degree. *Automation in Construction*, 91-103.
- Brown, M. E. (2006). Ethical leadership: A review and future directions. . *The Leadership Quarterly*, 595-616.
- Busseri, M., & Palmer, J. (2000). Improving teamwork: the effect of self-assessment on construction design teams. 223-238.
- Buvik, M., & Rolfsen, M. (2014). Prior ties and trust development in project teams – A case study from the construction industry. *International Journal of Project Management*.
- Bylund, M., Martini, K., & Hochstein, J. (2017). Integrated project delivery: Developing a framework for design and construction. *Procedia Engineering*, 534-541.
- Cakmak, E., & Oztas, A. (2019). Identification of performance-related factors in Turkey construction industry: The expert opinions. *Journal of Performance of Constructed Facilities*.
- Cakmak, E., Erdogmus, E., & Romagnoli, J. A. (2013). Decision support for construction contract type selection using ANP and PROMETHEE methods. *Automation in Construction*, 1-10.
- Carvalho, R. F., & Rebechini Jr., R. (2015). Impact of risk management on project performance: The importance of soft skills. *International Journal of Production Research*, 53(2), 321-340.
- Cetin, I., Sivri, S., & Kaya, T. (2012). Comparison of construction master planning in developed and developing countries. *International Journal of Project Management*, 30(2), 255-266.
- Cheng, Y., & Li, X. (2012). Application of interpretive structural modeling to risk management in PPP infrastructure projects in China. *Journal of Infrastructure Systems*, 19(2), 222-234.

- Chetty, P. (n.d.). *Importance of Research approach in a research*. Retrieved 10 2016, from Project Guru: <https://www.projectguru.in/selecting-research-approach-business-studies/>
- Chusilp, P., & Tepsuttinun, W. (2016). The role of an architect in sustainable building design: A review. *Renewable and Sustainable Energy Reviews*. 849-855.
- Chusilp, P., Tepsuttinun, W., & Chusilp, P. (2016). The role of an architect in sustainable building design: A review. *Renewable and Sustainable Energy Reviews*.
- Collins, J. C. (1996). Building your company's vision., . *Harvard Business Review*, 65-77.
- Creswell, J. (2009). *Research Design (3rd ed.)*. SAGE Publications, Inc. Retrieved from https://us.sagepub.com/sites/default/files/upm-binaries/89166_Chapter_1_The_Selection_of_a_Research_Approach.pdf
- Dansoh, A., Oteng, D., & Frimpong, S. (2017). Challenges Associated with project Teams in Managin Various Construction Projects. Ghana. *6th International Conference on Infrastructure In Africa*, (pp. 121-131). Retrieved from <https://www.researchgate.net/publication/317266866>
- De Dreu, C. K., & Weingart, L. R. (2003). Task versus relationship conflict, team performance, and team member satisfaction: A meta-analysis. *Journal of Applied Psychology*, 88(4), 741-749.
- Depczynska, K., & Lanfranchi, G. (2016). *The importance of planning in project management-theoretical approach*. Retrieved 02 2019, from Reports on Economics and Finance, 2: <https://doi.org/10.12988/ref.2016.61110>
- Dikmen, I., Birgonul, M. T., & Anac, C. (2007). The analytic network process in multi-criteria decision making: An example of selecting a new location for a construction waste disposal site. *Waste Management*. 27(12), 1898-1910.
- Dikmen, I., Birgonul, M. T., & Hans , S. (2007). Using fuzzy risk assessment to rate cost overrun risk in international construction projects. *International Journal of Project Management*, 25(5), 494-505.
- Divr, D., Raz, T., & Shenhar, A. (2003). An empirical analysis of the relationship between project planning and project success. *International Journal of Project Management*, 89-95.
- Edmondson, A. C. (2012). Teaming: How organizations learn, innovate, and compete in the knowledge economy.
- Edmondson, A., & Nembhard, I. (2009). Product Development and Learning in Project Teams: The Challenges Are the Benefits. *Product Innovation Management*, 123-138.
- Excellence., C. (2004). *Effective Teamwork*. .

- Fisher, R., Ury, W., & Patton, B. (2017). *Getting to yes: Negotiating agreement without giving in*. Penguin.
- Galaviz, M., Cano-Benitez, S., & Ibarra-Rojas, O. (2018). Influence of stakeholders on performance in engineering projects: The case of stakeholder impact analysis. *International Journal of Project Management*, 36(5), 830-843.
- Garcia-Almirall, P., Blanco-Aguilera, A., Sanchez-Julian, P., & Bermejo-Berros, J. (2019). Boosting knowledge sharing in construction industry through BIM technology: A case study of an interdisciplinary master's degree. *Automation in Construction*, 91-103.
- Gerth, R., Boqvist, A., Bjelkemyr, M., & Lindberg, B. (2013). Design for construction: utilizing production experiences in development. *Construction Management and Economics*, 135-150.
- Gibson, G., Wang, Y., Cho, C., & Pappas, M. (2006). What Is Preproject Planning, Anyway? *Journal of Management in Engineering* © ASCE, 35-42.
- Gray, P. (2010, 05 07). *Humans are social Animals*. Retrieved from Product Management: <https://productmanagement.buzz/index.php/2010/05/07/humans-are-social-animals/>
- Green, S., Uzzi, B., & Galaskiewicz, J. (2004). Corporate affiliations and network dynamics: Organizational change in an emerging market. *Administrative Science Quarterly*, 49(3), 453-483.
- Gur, E. I., Cimren, E., & Arslan, G. (2020). Evaluating communication effectiveness for design team members in the construction industry. *Journal of Civil Engineering and Management*, 26(7), 677-687.
- Half, R. (2017, 04 26). *The Value of Teamwork in the Workplace*. Retrieved from <https://www.roberthalf.com/blog/management-tips/the-value-of-teamwork-in-the-workplace>
- Hanna, A., & Skiffington, M. (2010). Effect of Preconstruction Planning Effort on Sheet Metal Project Performance. *Journal of Construction Engineering and Management* © ASCE, 235-241.
- He, W., Zhang, Z., Li, H., & Akintoye, A. (2016). Communication in construction project management in China: Problems and practices. *International Journal of Project Management*, 641-652.
- Hikkerova, L., Bunka, M., & Chuda, D. (2019). Model for the development and implementation of a public strategy with the involvement of stakeholders. Communications: *The European Journal of Communication Research*, 44(1), 47-62.
- Holzmann, V. &. (2006). Managing uncertainty in IT projects: A new theoretical perspective and an agenda for future research. *Project Management Journal*, 5-18.

- Homan, A. C., Hollenbeck, J. R., Humphrey, S. E., Van Knippenberg, D., Ilgen, D. R., & Van Kleef, G. A. (2015). Facing differences with an open mind: openness to experience, salience of intragroup differences, and performance of diverse work groups. *Academy of Management Journal*, 1123-1147.
- Hong, Y., Shen, G., Gao, R., & Zhang, L. (2020). Decision-making process in design and build projects: A case study in China. *International Journal of Project Management*, 38(6), 414-428.
- Hu, X., Shen, Q., & Xu, J. (2012). Key performance indicators for measuring construction success. *International Journal of Project Management*, 615-6.
- Hwang, B., & Ho, J. (2012). Front-End Planning Implementation in Singapore: Status, Importance, and Impact., *Journal of Construction Engineering and Management* © ASCE, 567- 573.
- Ibrahim, C., Costello, S., & Wilkinson, S. (2011). Key Relationship Oriented Indicators of Team Integration in Construction Projects. *International Journal of Innovation, Management and Technology*, 441-445.
- Ibrahim, C., Costello, S., & Wilkinson, S. (2015). Key indicators influencing the management of team integration in construction projects. *International Journal of Managing Projects in Business*, 300-323.
- Ibrahim, K., Seosamh, B., & Costello, S. (2013). Key practice indicators of team integration in construction projects: a review. *Team Performance Management*, 132-152.
- Ilyas, M., Li, J., & Ullah, I. (2019). Assessment of Critical Factors Responsible for Cost and Time Overruns in Pre-Construction Planning Phase of Construction Projects. *11*(12).
- Jarkas, A. M., Elkadiri, S. O., & Ibrahim, M. B. (2019). Collaborative project planning through BIM: A comprehensive review of the barriers, challenges, benefits and opportunities. *Alexandria Engineering Journal*, 58(3), 819-835.
- Jiang, Y. S. (2016). Analysis of the influencing factors of satisfaction for Green Building (GB) projects based on a survey in China. *Renewable and Sustainable Energy Reviews*, 858-866.
- Kang, C. &. (2012). Document management systems and organizational change: An evaluation of post-implementation results. *International Journal of Information Management*, 533-543.
- Kashiwagi, J., Kashiwagi, D., & Kashiwagi, T. (2017). *Proactive project management: Aligning complex projects for success*. J. Ross Publishing.
- Kernaghan, J., & Cooke, R. (1990). Teamwork in Planning Innovative Projects:Improving Group Performance by Rational and Interpersonal Interventions in Group Process. *IEEE Transactions on Engineering Management*, 37(2), 109 - 116.

- Kezdi, S., Nemeth, R., & Simon, A. (2020). Site selection for renewable energy projects using a GIS-based multi-criteria decision analysis method. *Energies*.
- Khojastehpour, M., Rowlinson, S., & Keivani, R. (2012). Communication management in project teams: an Iranian perspective. *International Journal of Project Management*, 30(5), 567-576.
- Kim, W. &. (2009). An empirical study of the effects of IS capabilities on organizational agility and firm performance. *Journal of Management Information Systems*, 75-108.
- Kim, W., & Kankanhalli, A. (2009). An empirical study of the effects of IS capabilities on organizational agility and firm performance. *Journal of Management Information Systems*, 26(1), 75-108.
- Korkmaz, S., & Arslan, G. (2016). Assessing the critical success factors for PPP projects under the context of the pre-construction phase: A fuzzy AHP analysis. *International Journal of Project Management*, 34(4), 623-637.
- Kungwankiattichai, C., Suwannachit, C., & Boonma, P. (2019). State-of-the-art review of the design of hybrid structures. *Construction and Building Materials*, 735-750.
- Lam, P., Wong, F., & Chan, A. (2006). Contributions of designers to improving buildability and constructability. 457-479.
- Larson, C. E., & La Fasto, F. M. (1989). Teamwork: What must go right/what can go wrong.
- Larsson, J., Erik-Eriksson, P., & Pesamaa, O. (2018). The importance of hard project management and team motivation for construction project performance. *International Journal of Managing Projects in Business*.
- Laufer, A., & Tucker, R. (1987). Is construction project planning really doing its job? A critical examination of focus, role and process. *Construction Management and Economics*, 243-266.
- Lawanga, P., & Sandanayake, Y. (2021). Lean Design Management Practices Associated with Stakeholder Management During Pre-Construction Stage in Sri Lanka. *The 9th World Construction Symposium*, (pp. 392-402).
- Lee, G., & Kang, J. (2015). The impact of design coordination on construction productivity. *Automation in Construction*, 196-206.
- LePine, J., Hollenbeck, J., Ilgen, D., & Hedlund, J. (1997). Effects of individual differences on the performance of hierarchical decision-making teams. *Journal of Applied Psychology*, 82(5), 803-811.
- Liu, J., & Wang, C. (2020). Examining the relationship between team collaboration and project success: The moderating role of project complexity. *International Journal of Project Management*, 38(4), 154-168.

- Love, P. E., Mandal, P., & Smith, J. (2017). The human side of project planning—intertwining communication, culture, and trust. *International Journal of Project Management*, 35(2), 127-141.
- Love, P., Mandal, P., Smith, J., & Li, H. (2019). Scheduling culture and worker well-being in construction projects: A global study. *International Journal of Project Management*, 132-145.
- Lowe, D., & Leiringer, R. (2012). An exploratory study of construction project scheduling. *Engineering, Construction and Architectural Management*. 667-684.
- Lujan, H., DiLalla, L., & Buchcnen, E. (2014). Openness to diversity and conflict resolution styles. *Personality and Individual Differences*. 10-15.
- Marks, M. A., Mathieu, J. E., & Zaccaro, S. J. (2001). A temporally based framework and taxonomy of team processes. *Academy of Management Review*, 26(3), 356-376.
- Matheiu, J. E., Maynard, M. T., Rapp, T., & Glson, L. (2008). Team effectiveness 1997-2007: A review of recent advancements and a glimpse into the future. *Journal of Management*, 34(3), 410-476.
- Mohammed, S. &. (2001). Cognitive diversity and consensus in group decision making: The role of inputs, processes, and outcomes. *Organizational Behavior and Human Decision Processes*. 310-335.
- Ogunlana, S. O., & Li, H. (2009). Procurement system selection in the construction industry of developing countries: a multiple-criteria decision-making approach. *Construction Management and Economics*, 27(12), 1245-1263.
- Oliveira, S., Lopes, I., Braganca, S., & Vieira, J. (2011). A SWOT analysis of a construction project, case study. *Procedia Engineering*. 441-448.
- O'Mahony, S. &. (2008). Boundary organizations: Enabling collaboration among unexpected allies. *Administrative Science Quarterly*, 422-459.
- Oppong, T. (2016, 12 27). *No one Succeeds Alone*. Retrieved from <https://medium.com/the-mission/no-one-succeeds-alone-no-one-8428b244f1ab>
- Oyedele, L. O., Owolabi, H. A., Alaka, H. A., Ajayi, S. O., Akinade, O., Bilial, M., & Kadiri, K. O. (2017). Unpacking big data analytics in the public sector using interpretive structural modeling and analytic network process. *International Journal of Information Management*, 37(3), 142-152.
- Patrick, S., & Bobby, W. (2007). Interorganizational Teamwork in the Construction Industry. *Journal of Construction Engineering and Management* © ASCE, 157-168.
- Paulus, P., Dzindolet, M., Poletes, G., Camacho, L., & Martin, L. (2008). Social and cognitive influences in small groups: An integrative review of research. *Small Group Research*. 39(3), 309-339.

- Project Management Institute. (2017). *A Guide to the Project Management Body of Knowledge (Sixth edition ed.)*. Pennsylvania: : Project Management Institute.
- Rahim, M. (2017). *Managing conflict in organizations (4th ed.)*.
- Rodriguez-Ordenez, R., Camacho, J., & Dell'Olio, L. (2016). A methodology for the assessment of human vulnerability to natural hazards: the case of flood hazards. *Natural Hazards*. 80(1), 575-589.
- Salas, E., Sims, D., & Burke, C. S. (2008). Is there a “Big Five” in teamwork? *Small Group Research*. 39(5), 555-599.
- Schneider, S. M. (2015). Web-based visual data mining. *Information Visualization*. 89-110.
- Sebt, M. H., Akhavian, R., & Vanegas, J. A. (2013). A methodology to integrate sustainability into design-build projects. *Automation in Construction*, 58-69.
- Senior, B. (1997). Team roles and team performance: Is there ‘really’ a link? *Journal of Occupational and Organizational Psychology*, 241-258.
- Shenhar, A. J. (2007). Reinventing project management: The diamond approach to successful growth & innovation.
- Stewart, A., & Stinnett, H. (2009). *Navigating the social world: Perspectives on the social psychology of bias and social cognition*. Oxford University Press.
- Tennant, S., Langford, D., & Murray, M. (2011). Construction Site Management Team Working: A Serendipitous Event. *Journal of Management in Engineering* © ASCE, 220-228.
- Thomas, M., Jacques, P., Adams, J., & Kihneman-Wooten, J. (2008). Developing an Effective Project: Planning and Team Building. *Project Management Journal*, 39(7), 105-113.
- Tixier, A., Diekmann, J., Demmer, C., Dietrich, J., Grippekov, J., Guyetand, J., & Hartel, P. (2017). Scenario building and multi-criteria decision analysis for flood risk and vulnerability assessment in Southern Transylvania, Romania. *Science of the Total Environment*, 1593-1606.
- Turner, J. R. (2005). The project manager's leadership style as a success factor on projects: A literature review. . *Project Management Journal*, 49-61.
- Van der Vegt, G. S. (2003). (2003). Informational dissimilarity and organizational citizenship behavior: The role of intrateam interdependence and team identification. *Academy of Management Journal*, 715-727.
- Waly, A., & Thabet, W. (2002). A Virtual Construction Environment for preconstruction planning. *Automation in Construction*, 139-154.

- Wang, L. &. (2009). A time-based process model of team performance: A temporal dynamics approach. . *Academy of Management Review*, 334-354.
- Wang, Y., & Gibson, G. (2006). Pre-Project Planning and its Practices in Industry. . *International Symposium on Automation and. ISARC - 2006*, 878-883.
- Zhang, X., Wu, G., & Wang, J. (2019). Identification and analysis of key factors affecting early-stage construction project performance. *Journal of Management in Engineering*, 35(4).
- Zulkiffli, N. A., & Latiffi, A. A. (2019). Review on Project Manager's Leadership Skills in the Pre-Construction Phase of Sustainable Construction Projects. *Sustainable Construction and Built Environment (SCBE)*, 266.