

REFERENCES

- Aaron, A. C., Sihara, G., Hector, H.M., Upaka, R., Indrajith, R., Bimlesh, K., Parveen, S.(2022 December). - Minimizing Liability of the COVID-19 Pandemic on Construction Contracts - *A Structural Equation Model for Risk Mitigation of Force Majeure Impacts. Buildings* (2023). 13. Pg 70. <https://www.mdpi.com/2075-5309/13/1/70>
- Abdel-Hamid, M., Mostafa, A. R. A. (2023). The Effect of the FIDIC red book 2017 to avoid disputes in the Egyptian construction field. *Ain Shams Engineering Journal*,14(5). <https://doi.org/10.1016/j.asej.2022.101963>
- AIA A201 (2017): *General Conditions of the Contract for Construction by American Institute of Architects*.
https://www.wisconsin.edu/procurement/download/construction_contracts/A201-2017---220617.pdf
- Ali, T., Muhamad, F., Mahir, A., Takwa, T. (2015). Designing Guidelines to Discover Causes of Delays in Construction Projects: *The Case of Lebanon. International Business Research*, 8(6), 2015.
https://www.researchgate.net/publication/387518279_Designing_Guidelines_to_Discover_Causes_of_Delays_in_Construction_Projects_The_Case_of_Lebanon
- Al-Momani, H. A. (2000). Construction Delay: *A Quantitative Analysis. International Journal of Project Management* 2000. 20, 51-59.
<https://www.sciencedirect.com/science/article/abs/pii/S026378639800060X>
- Andrés, Olga, Rodríguez-Sastre, Íñigo, Sevilla, Elena. (2020). The impact of COVID-19 outbreak in international arbitration. *Andersen Global: Diariolaley*.
<https://es.andersen.com/en/publications-and-news/the-impact-of-covid-19-outbreak-on-international-arbitration.html>
- Aslan, S., Osman, H.T.(2022). A Construction Project Scheduling Methodology considering COVID-19. *Journal of Safety Research*. 80, 54-66.
<https://doi.org/10.1016/j.jsr.2021.11.007>.
- Babatunde, A. Salami., Saheed, O. Ajayi., Adekunle, S. Oyegoke. (2021). Tackling the impacts of Covid-19 on Construction projects: *An Exploration of Contractual dispute avoidance measures adopted by construction firms*. International Journal of Construction Management.
<https://www.tandfonline.com/doi/pdf/10.1080/15623599.2021.1963561>
- Banaszak, J., Corey, H., Garo, H. (2021). Infrastructure tendering in the midst of COVID-19.
<https://www.mckinsey.com/capabilities/operations/our-insights/infrastructure-tendering-in-the-midst-of-covid-19>

- Casady, C. B., Baxter, D. (2020). Pandemics, Public-Private Partnerships (PPP) and Force Majeure I COVID-19 Expectations & Implications. *Construction Management & Economics*, 38(12), 1077-1085.
<https://www.tandfonline.com/doi/abs/10.1080/01446193.2020.1817516?journalCode=rcme20>
- Chong, H.Y., Pauh, T.H. (2013). Incorporation of database approach into contractual issues: Methodology and practical guide for organizations. *Automation in Construction*. 31, 149-157. <https://www.sciencedirect.com/science/article/abs/pii/S0926580512001744>
- Chong, H.Y., Rosli, M. Z. (2009), A case study into the Language structure of Construction standard form in Malaysia. *International Journal of Project Management*, 28 (2010) 601- 608.
- Connolly, Smith. J. (2021). Q&A: Future pandemics are inevitable, but we can reduce the risk. Horizon: *The EU Research & Innovation Magazine*. <https://ec.europa.eu/research-and-innovation/en/horizon-magazine/qa-future-pandemics-are-inevitable-we-can-reduce-risk>
- Construction Inflation Alert (2022): *The Construction Association of Associated General Contractors of America*.
https://www.agc.org/sites/default/files/users/user21902/Construction%20Inflation%20Alert%20Dec%202022_V4.pdf
- Gergen, J., Prabhu, M. (2021, November 15). History's Seven Deadliest Plagues. *Vaccines Work: Gavi*. https://www.gavi.org/vaccineswork/historys-seven-deadliest-plagues?gclid=EAIaIQobChMI1YOc1MCD-wIVt5lmAh1fzg3gEAAAYASAAEgLVVfD_BwE.
- Gillion, F., Morson, R., Jackson, Sarah., & Jager, C. D. (2018). The new FIDIC Suite 2017: Significant Development & Key Changes. *International Construction Law Review Part 4(2018)*, ICLR 384.
- Hansen, S. (2020). Does the COVID-19 outbreak constitute a force majeure event? A pandemic impact on construction contracts. *Journal of Civil Engineering Forum 2020*, 6, 201–214. https://www.researchgate.net/publication/341478645_Does_the_COVID-19_Outbreak_Constitute_a_Force_Majeure_Event_A_Pandemic_Impact_onConstruction_Contracts
- Hardjomuljadi, S. (2014). Analysis on the Possession of Site as Physical Cause of Claim and the Related Clauses in the “FIDIC Conditions of Contract for Construction MDB

Harmonized Edition”. *Journal of Basic and Applied Scientific Research*. 4(12),109-121.

Hardjomuljadi, Sarwono. (1999), The Importance of Management Decisions in the Application of FIDIC Conditions of Contract for Civil Construction Works, Pikitring Summit and Aceh, Medan, Indonesia.

Hoek.S., (2009). Defects Notification Period and (Post Contractual) Defects Liability. *FIDIC – A guide for practitioners*, 305- 315.
https://www.researchgate.net/publication/312833379_Defects_Notification_Period_and_Post_Contractual_Defects_Liability.

Humphery, D., Antwi, J. K. (2012). Evaluation of the Factors Influencing Time & Cost Overruns in Telecom Tower Construction in Ghana. *ISSN 2222-1719*, 02, 6.

International Chamber of Commerce Force Majeure & Hardship Clauses (2020). *ICC Force Majeure Clause (“clause”) (Long Term)*. <https://iccncorge.no/wp-content/uploads/1.-icc-forcemajeure-hardship-clauses-march2020.pdf>.

Jayathilake, R. D. W. W., Waidyasekera, K. G.A.S. (2022). Contractual Implications Related To the Construction Industry in Pandemic Situations: *A Review of Case Laws. Proceedings of the 10th World Construction Symposium, 24-26 June 2022, Sri Lanka*. 249-261. <https://ciobwcs.com/2022-papers/>

Jonathan, J. Dunn. (2022). Take It to the Limit: The Outer Bounds of Limitation of Liability and Damage Limit Provisions in Construction-Related Contracts. *2022 Surety Bonding and Construction Risk Management Conference*.
[https://www.agc.org/sites/default/files/users/user22628/CLE%20Paper%20-%20Take%20it%20to%20the%20Limit%20Paper%20\(Dunn\).pdf](https://www.agc.org/sites/default/files/users/user22628/CLE%20Paper%20-%20Take%20it%20to%20the%20Limit%20Paper%20(Dunn).pdf)

Kiraz, S. E., Ustun, E. Y. (2021). COVID-19 and force majeure clauses: An examination of arbitral tribunals’ awards. *Uniform Law Review*, 25(4), 437–465.
<https://academic.oup.com/ulr/article/25/4/437/6055096>

McGowan, J. C. (2023). The Pandemic Part II: *Legal Strategies for Contractors to Survive the Surging Price Increases and Delays in the Later Stages of the Pandemic*.
<https://www.rjo.com/publications/the-pandemic-part-ii-legal-strategies-for-contractors-to-survive-the-surging-price-increases-and-delays-in-the-later-stages-of-the-pandemic/>

Malaysian Construction & Contract Law. (2012). *Procedure and Effects of delayed possession of the site under PAM 2006*.
<https://simplymalaysia.wordpress.com/articles/delays/procedure-and-effects-of-delayed-possession-of-site-under-pam-2006/>

- Manzanera, I. (2013). Contractual Claims References AACE International: *The Authority for Total Cost Management 2013*. 36.
https://www.academia.edu/7753084/CONTRACTUAL_CLAIMS_REFERENCES_BOOK
- Miller, J. (2023). Corona Virus & Construction Contracts: *Fenwick Elliot Web Site*.
file:///C:/Users/User/Downloads/coronavirus_and_construction_contract.pdf
- Mohamad, M. I., Zulkifli, M. (2006). Understanding Contract Documentation. *Proceedings of the 06th Asia-Pacific Structural Engineering and Construction Conference*. C12 – C15. <https://core.ac.uk/download/pdf/11777288.pdf>.
- Moursi, I. S. (2017). Root Delay Causes for Construction Projects. *International Journal of Innovative Research in Science, Engineering and Technology*. 06 (04).
- Owolabi, James. D., Lekan, A. M., Oloke C., Olusanya, O., Tunji- Olayeni, P., Owolabi, Dele., Peter, Joy., Omuh Ignatious. (2014). Causes & Effects of Delay on Project Construction Delivery Time. *International Journal of Education Research*. 02(04), 200.
https://www.academia.edu/7843259/CAUSES_AND_EFFECT_OF_DELAY_ON_PROJECT_CONSTRUCTION_DELIVERY_TIME
- Peter, E., Strniste, Jr. (2020). Who Will Bear the Risk and Cost for Coronavirus Construction Delays? A Contractual Analysis. *National Law Review*, Article 51.
<https://www.natlawreview.com/article/who-will-bear-risk-and-cost-coronavirus-construction-delays-contractual-analysis>.
- RIBA (2020). The Research Institute for British Architecture: *RIBA Plan of Work 2020 Overview*.
[file:///C:/Users/User/Downloads/2020RIBAPlanofWorkoverviewpdf%20\(3\).pdf](file:///C:/Users/User/Downloads/2020RIBAPlanofWorkoverviewpdf%20(3).pdf)
- Rumais, M. A. A. (2020 December). COVID-19 in Construction Contracts. *The Official E-Newsletter of the Institution of Engineers Sri Lanka*, Issue no 49.
<https://iesl.lk/SLEN/49/COVID-19%20-%20In%20Construction%20Contracts.php>
- Shuqi, Li., Nai, P., Yang, G., & Yu, T. (2022). Force majeure and changed circumstances during the COVID-19 pandemic: the case of sports service contracts and judicial responses in China. *The International Sports Law Journal*. 22, 259–270.
- Tarawneh, A. S. (2014). Marketing for Service Quality - Contractor's perception: UAE Case study. *European Journal of Business and Management ISSN 2222-2839*. 6(16). 94–102. <https://www.iiste.org/Journals/index.php/EJBM/article/view/13366>

Turrini, M., Hakim, I., Rahaman, H., Hudson, S. (2020 April 01). COVID-19: Considerations for Future Construction Contracts. <https://www.whitecase.com/insight-alert/covid-19-considerations-future-construction-contracts>

Unfair Terms Act 1977 Chapter 50. Amendment of Law for England & Wales and Northern Ireland. Published by Her Majesty's Stationery Office.
https://www.legislation.gov.uk/ukpga/1977/50/pdfs/ukpga_19770050_en.pdf

Vithana, N. D. I., Bandara, K. P. S. P. K., Jayasooriya, S. D. (2020 October 15). Impact of COVID-19 Pandemic on the Construction Industry in Sri Lanka. *13th International Research Conference, General Sir John Kotelawala Defense University*.
<http://ir.kdu.ac.lk/bitstream/handle/345/3267/pdfresizer.com-pdf-split%20%2821%29.pdf?sequence=1&isAllowed=y>