

REFERENCES

- Abi-Karam, T. (2001). Arbitration of disputes in international construction. *AACE International Transactions*.
<https://search.proquest.com/openview/3969b81d56af630044f5d06e0795ff72/1?pq-origsite=gscholar&cbl=27161>
- Abougamil, R. A., Thorpe, D., & Heravi, A. (2023). Investigating the Source of Claims with the Importance of BIM Application on Reducing Construction Disputable Claims in KSA. *Buildings* 2023, 13(9), 2219.
<https://doi.org/10.3390/BUILDINGS13092219>
- Acharya, N. K., Dai Lee, Y., & Man Im, H. (2006). Conflicting factors in construction projects: Korean perspective. *Engineering, Construction and Architectural Management*, 13(6), 543–566. <https://doi.org/10.1108/09699980610712364>
- Acharya, N. K., Dai Lee, Y., & Man Im, H. (2006). Conflicting factors in construction projects: Korean perspective. *Engineering, Construction and Architectural Management*, 13(6), 543–566. <https://doi.org/10.1108/09699980610712364>
- Acharya, N. K., Lee, Y. D., & Kim, J. K. (2006). Critical construction conflicting factors identification using analytical hierarchy process. *KSCE Journal of Civil Engineering*, 10(3), 165–174. <https://doi.org/10.1007/BF02824057>
- Ahmed, S. (2018). Barriers to implementation of building information modeling (BIM) to the construction industry: a review. *Journal of Civil Engineering and Construction*, 7(2), 107–113.
<https://www.jceclink.com/web/index.php/jcec/article/view/186>
- AIA, (2008). E202—2008 Building Information Modeling Protocol Exhibit. Retrieved April 14, 2021 from <https://www.scribd.com/document/390933747/AIAE202>.
- AIA, (2013). E203—2013 Building Information Modeling and Digital Data Exhibit. Retrieved April 14, 2021 from <https://zdassets.aiacontracts.org/ctrzdweb02/zdpdfs/aia-e203-2013-free-sample-preview.pdf>
- Al Hawary, A. N., & Nassar, A. H. (2016). The Effect Of Building Information Modeling (BIM) On Construction Claims. *JOURNAL OF SCIENTIFIC & TECHNOLOGY RESEARCH*, 5(12), 25–33.

- Al-Hammad, A. (1993). Factors affecting the relationship between contractors and their sub-contractors in Saudi Arabia. *Building Research and Information*, 21(5), 269–273. <https://doi.org/10.1080/09613219308727315>
- Ali, B., Zahoor, H., Nasir, A. R., Maqsoom, A., Khan, R. W. A., & Mazher, K. M. (2020). BIM-based claims management system: A centralized information repository for extension of time claims. *Automation in Construction*, 110, 102937. <https://doi.org/10.1016/J.AUTCON.2019.102937>
- Al-Sibaie, E. Z., Alashwal, A. M., Abdul-Rahman, H., & Zolkafli, U. K. (2014). Determining the relationship between conflict factors and performance of international construction projects. *Engineering, Construction and Architectural Management*, 21(4), 369–382. <https://doi.org/10.1108/ECAM-03-2014-0034/FULL/XML>
- Arshad, M. F., Thaheem, M. J., Nasir, A. R., & Malik, M. S. A. (2019). Contractual Risks of Building Information Modeling: Toward a Standardized Legal Framework for Design-Bid-Build Projects. *Journal of Construction Engineering and Management*, 145(4), 04019010. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001617](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001617)
- Ashworth, A., & Perera, S. (2018). Contractual procedures in the construction industry. In *Contractual Procedures in the Construction Industry: Seventh Edition* (7th ed.). Routledge. <https://doi.org/10.1201/9781315529059>
- Assaf, S. A., & Al-Hejji, S. (2006). Causes of delay in large construction projects. *International Journal of Project Management*, 24(4), 349–357. <https://doi.org/10.1016/j.ijproman.2005.11.010>
- Assaf, S., Hassanain, M. A., Abdallah, A., Sayed, A. M. Z., & Alshahrani, A. (2019). Significant causes of claims and disputes in construction projects in Saudi Arabia. *Built Environment Project and Asset Management*, 9(5), 597–615. <https://doi.org/10.1108/BEPAM-09-2018-0113>
- Azhar, S. (2011). Building information modeling (BIM): Trends, benefits, risks, and challenges for the AEC industry. *Leadership and management in engineering*, 11(3), 241-252.
- Babbie, E. (2001). *The practice of social research* (9th ed.). Wadsworth Thomson Learning. <http://www.worldcat.org/title/practice-of-social-research/oclc/44076041>

- Bakhary, N. A., Adnan, H., & Ibrahim, A. (2015). A Study of Construction Claim Management Problems in Malaysia. *Procedia Economics and Finance*, 23, 63–70. [https://doi.org/10.1016/S2212-5671\(15\)00327-5](https://doi.org/10.1016/S2212-5671(15)00327-5)
- Bazjanac, V. (2006). Virtual building environments (VBE) – applying information modeling to buildings. *5th European Conference on Product and Process Modeling in the Building and Construction Industry (ECPPM)*, 41–48. <https://doi.org/10.1201/9780203023426.CH7>
- Bergin, M. (2012). A brief history of BIM. Retrieved from <http://bit.ly/1gG8lSj>
- Both, P. von. (2012). Potentials and Barriers for Implementing BIM in the German AEC Market: Results of a Current Market Analysis. *30th International Conference on Education and Research in Computer Aided Architectural Design in Europe*, 2, 151–158. <https://doi.org/10.52842/CONF.ECAADE.2012.2.151>
- Bower, D. (2003). *Management of procurement*. Thomas Telford Publishing.
- Bramble, B. B., & Callahan, M. T. (1992). *Construction delay claims* (2nd ed.). Wiley Law Publications.
- Brando, F., Iannitelli, A., Cao, L., Malsch, E. A., Panariello, G., Abruzzo, J., & Pinto, M. J. (2013). Forensic Information Modeling: A New Forensic Tool. *Civil Engineering Magazine Archive*, 83(1), 48–53. <https://doi.org/10.1061/CIEGAG.0000433>
- Brown H. & Marriott A. (1999), *ADR Principles and Practice*. London, U.K.: Sweet and Maxwell
- BSI. (2013). *PAS-1192-2. Specification for Information Management for the Capital/Delivery Phase of Construction Projects Using Building Information Modeling*. Retrieved April 17, 2021 from <https://www.hfms.org.hu/joomla/images/stories/PAS/PAS1192-2 BIM.pdf>
- BSI. (2021). *PAS-1192-2. Specification for Information Management for the Capital/Delivery Phase of Construction Projects Using Building Information Modeling*. <https://www.hfms.org.hu/joomla/images/stories/PAS/PAS1192-2-BIM.pdf>
- Çelik, T., Kamali, S., & Arayici, Y. (2017). Social cost in construction projects. *Environmental impact assessment review*, 64, 77-86.
- Chan, D. W. M., & Kumaraswamy, M. M. (2002). Compressing construction durations: lessons learned from Hong Kong building projects. *International*

- Journal of Project Management*, 20(1), 23–35.
<https://www.sciencedirect.com/science/article/pii/S0263786300000326>
- Chan, E. H. W., & Suen, H. C. H. (2005). Dispute resolution management for international construction projects in China. *Management Decision*, 43(4), 589–602. <https://doi.org/10.1108/00251740510593576/FULL/XML>
- Charehzehi, A., Chai, C. S., Md Yusof, A., Chong, H. Y., & Loo, S. C. (2017). Building information modeling in construction conflict management. *International Journal of Engineering Business Management*, 9(2), 1–18. <https://doi.org/10.1177/1847979017746257>
- Charehzehi, A., Yusof, A., & CHAI, saar chang. (2015). Conceptualizing building information modeling: In construction conflict management. *26th International Business Information Management Association Conference-Innovation Management and Sustainable Economic Competitive Advantage: From Regional Development to Global Growth, IBIMA 2015*, 1337–1358. <https://espace.curtin.edu.au/handle/20.500.11937/24879>
- Chen, K., & Lu, W. (2019). Bridging BIM and building (BBB) for information management in construction: The underlying mechanism and implementation. *Engineering, Construction and Architectural Management*, 26(7), 1518–1532. <https://doi.org/10.1108/ECAM-05-2018-0206/FULL/XML>
- Chen, X., Chang-Richards, A. Y., Pelosi, A., Jia, Y., Shen, X., Siddiqui, M. K., & Yang, N. (2022a). Implementation of technologies in the construction industry: a systematic review. *Engineering, Construction and Architectural Management*, 29(8), 3181–3209. <https://doi.org/10.1108/ECAM-02-2021-0172/FULL/HTML>
- Chen, X., Chang-Richards, A. Y., Pelosi, A., Jia, Y., Shen, X., Siddiqui, M. K., & Yang, N. (2022b). Implementation of technologies in the construction industry: a systematic review. *Engineering, Construction and Architectural Management*, 29(8), 3181–3209. <https://doi.org/10.1108/ECAM-02-2021-0172/FULL/HTML>
- Cheung, S. O., & Pang, K. H. Y. (2012a). Anatomy of construction disputes. *Journal of Construction Engineering and Management*, 139(1), 15–23.
- Cheung, S. O., & Pang, K. H. Y. (2012b). Anatomy of construction disputes. *Journal of Construction Engineering and Management*, 139(1), 15–23.
- Cheung, S. O., Suen, H. C. H., & Cheung, K. K. W. (2004). PPMS: a Web-based construction Project Performance Monitoring System. *Automation in Construction*, 13(3), 361–376. <https://doi.org/10.1016/j.autcon.2003.12.001>

- Cheung, S. O., & Yiu, T. W. (2006). Are construction disputes inevitable? *IEEE Transactions on Engineering Management*, 53(3), 456–470. <https://doi.org/10.1109/TEM.2006.877445>
- Cheung, S. O., Yiu, T. W., & Yeung, S. F. (2006). A Study of Styles and Outcomes in Construction Dispute Negotiation. *Journal of Construction Engineering and Management*, 132(8), 805–814. [https://doi.org/10.1061/\(asce\)0733-9364\(2006\)132:8\(805\)](https://doi.org/10.1061/(asce)0733-9364(2006)132:8(805))
- ConsensusDocs, (2008). ConsensusDocs 301: Building Information Modeling (BIM) Addendum. Retrieved April 12, 2021 from <http://unh.edu/purchasing/CD301%20-%20BIM%20Addendum.pdf>.
- Construction Industry Council (CIC), (2018). *Building Information Model (BIM) Protocol*. Retrieved April 10, 2022 from cic.org.uk/uploads/files/old/bim-protocol-2ndedition-2.pdf
- Clough, R. H., Sears, G. A., & Sears, S. K. (2000). *Construction project management*. John Wiley & Sons, Inc.
- Construction industry best practice programme. (1998). Construction industry best practice programme. *Facilities*, 16(7/8).
- Demian, P., & Walters, D. (2014). The advantages of information management through building information modelling. *Construction management and economics*, 32(12), 1153-1165.
- Dehalwar, K., & Sharma, S. N. (2023). *Fundamentals of Research Writing and Uses of Research Methodologies* (1st ed.). Edupedia Publications Pvt Ltd. https://books.google.lk/books?hl=en&lr=&id=1sjcEAAQBAJ&oi=fnd&pg=PR2&dq=Fundamentals+of+research+methodology&ots=cJ1nztdBka&sig=7cC291eC_-M-AG-AXZWvUII46-o&redir_esc=y#v=onepage&q=Fundamentals%20of%20research%20methodology&f=false
- Doumbouya, L., Gao, G., & Guan, C. (2016). Adoption of the Building Information Modeling (BIM) for Construction Project Effectiveness : The Review of BIM Benefits. *American Journal of Civil Engineering and Architecture*, 4(3), 74–79. <https://doi.org/10.12691/ajcea-4-3-1>
- Eadie, R., Browne, M., Odeyinka, H., McKeown, C., & McNiff, S. (2013). BIM implementation throughout the UK construction project lifecycle: An analysis.

Automation in Construction, 36, 145–151.
<https://doi.org/10.1016/J.AUTCON.2013.09.001>

- Eastman, C., Teicholz, P., Sacks, R., & Liston, K. (2011). BIM handbook: A guide to building information modeling for owners, managers, designers, engineers and contractors (2nd ed.). John Wiley & Sons.
[https://books.google.com/books?hl=en&lr=&id=-GjrBgAAQBAJ&oi=fnd&pg=PP7&dq=\(Eastman,+Teicholz,+Sacks+%26+Liston,+2011\).+&ots=PgnLc-4nnq&sig=5xeER-vDljnBuGd-NynSGj3rXJ8](https://books.google.com/books?hl=en&lr=&id=-GjrBgAAQBAJ&oi=fnd&pg=PP7&dq=(Eastman,+Teicholz,+Sacks+%26+Liston,+2011).+&ots=PgnLc-4nnq&sig=5xeER-vDljnBuGd-NynSGj3rXJ8)
- Eastman, C., Teicholz, P., Sacks, R., & Liston, K. (2018). BIM Handbook: a Guide to Building Information Modeling for Owners, Managers, Architects, Engineers, Contractors, and Fabricators. John Wiley & Sons, Incorporated.
- Easton, G. R. (1989). Construction claims. Dept. of Civ. Engrg., Loughborough University, UK.
- Elhag, T., Eapen, S., & Ballal, T. (2020). *Moderating claims and disputes through collaborative procurement*. 20(1), 79–95. <https://doi.org/10.1108/CI-02-2019-0020>
- El-Mesteckawi, L. (2007). *Managing construction disputes in Egypt*. Cairo University, Egypt.
- El-Sayegh, S., Ahmad, I., Aljanabi, M., Herzallah, R., Metry, S., & El-Ashwal, O. (2020). Construction Disputes in the UAE: Causes and Resolution Methods. *Buildings* 2020, Vol. 10, Page 171, 10(10), 171.
- El-Wakel, E. (2006). *Developing computerized construction claims decision support system to raise ability of construction management team against claims*. Egypt: Zagazig University.
- Emmitt, S., & Gorse, C. A. (2003). Construction communication. Blackwell Pub.
- Enshassi, A., Arain, F., & Tayeh, B. (2012). Major causes of problems between contractors and subcontractors in the Gaza Strip. *Journal of Financial Management of Property and Construction*, 17(1), 92–112.
- Fellows, R., & Liu, A. (2008). *Research Methods for Construction* (3rd ed.). Oxford: Blackwell Science. <https://hub.hku.hk/handle/10722/136637>
- Fenn, P., Lowe, D., & Speck, C. (1997). Conflict and dispute in construction. *Construction Management & Economics*, 15(6), 513–518. <https://doi.org/10.1080/014461997372719>

- Forbes, L. H., & Ahmed, S. M. (2010). *Modern construction: lean project delivery and integrated practices*. CRC press.
- Gamage, A. N. K. K., & Kumar, S. (2024). Causes of Disputes in Construction Projects. *Saudi Journal of Civil Engineering*, 8(02), 42–48.
- Gardiner, P. D., & Simmons, J. E. L. (1992). Analysis of conflict and change in construction projects. *Construction Management and Economics*, 10(6), 459–478. <https://doi.org/10.1080/014461992000000046>
- Ghaffarianhoseini, A., Tookey, J., Ghaffarianhoseini, A., Naismith, N., Azhar, S., Efimova, O., & Raahemifar, K. (2017). Building Information Modelling (BIM) uptake: Clear benefits, understanding its implementation, risks and challenges. *Renewable and Sustainable Energy Reviews*, 75, 1046–1053. <https://doi.org/10.1016/J.RSER.2016.11.083>
- Gibbs, D.-J., Emmitt, S., Ruikar, K., & Lord, W. (2013). An Investigation into whether Building Information Modelling (BIM) can Assist with Construction Delay Claims. *International Journal of 3-D Information Modeling*, 2(1), 45–52. <https://doi.org/10.4018/IJ3DIM.2013010105>
- Giwa, F., Omotayo, T., Tzortzopoulos, P., & Malalgoda, C. (2024). BIM-Enabled Claims Management Concept: Implications for Dispute Avoidance and Management. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 16(3), 04524009. <https://doi.org/10.1061/JLADAH.LADR-1112>
- Gould, F. E., & Joyce, N. (2015). *Construction project management*. Pearson.
- Graziano, A. M., & Raulin, M. L. (2010). *Research Methods, A Process of Inquiry* (7th ed.). Pearson Education.
- Greenwald, N. W. (2012). A Creative Proposal for Dispute Systems Design for Construction Projects Employing BIM. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 5(1), 2–5.
- Greenwald, N. W. (2013). A creative proposal for dispute systems design for construction projects employing BIM. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 5(1), 2-5.
- Guo, L., Li, H., Li, P., & Zhang, C. (2016). Transaction costs in construction projects under uncertainty. *Emerald.ComL Guo, H Li, P Li, C ZhangKybernetes*, 2016•emerald.Com, 45(6), 866–883. <https://doi.org/10.1108/K-10-2014-0206/FULL/HTML>

- Harmon, K. M. J. (2003a). *Conflicts between Owner and Contractors : Proposed Intervention Process*. July, 121–125.
- Harmon, K. M. J. (2003b). *Conflicts between Owner and Contractors : Proposed Intervention Process*. July, 121–125.
- Harmon, K. M. J. (2003c). Resolution of construction disputes: A review of current methodologies. *Leadership and Management in Engineering*, 3(4), 187–201.
- Harmon, K. M. J. (2003d). Resolution of construction disputes: A review of current methodologies. *Leadership and Management in Engineering*, 3(4), 187–201.
- Hartmann, T., Van Meerveld, H., Vossebeld, N., & Adriaanse, A. (2012). Aligning building information model tools and construction management methods. *Automation in Construction*, 22, 605–613. <https://doi.org/10.1016/j.autcon.2011.12.011>
- Hasan, A. N., & Rasheed, S. M. (2019). The benefits of and challenges to implement 5D BIM in construction industry. *Civil Engineering Journal*, 5(2), 412.
- Hawkins, W. L. (1984). *Polymer degradation and stabilization*. Berlin Heidelberg New York Tokyo Springer
- Ibraheem, R. A. R., & Mahjoob, A. M. R. (2022). Facilitating claims settlement using building information modeling in the school building projects. *Innovative Infrastructure Solutions*, 7(1), 1–17. <https://doi.org/10.1007/S41062-021-00646-2/FIGURES/17>
- Ismail, N. A. A., Chiozzi, M., & Drogemuller, R. (2017). An overview of BIM uptake in Asian developing countries. *AIP Conference Proceedings*, 1903, 080008. <https://doi.org/10.1063/1.5011596>
- ISO, EN. "19650-1. (2018). Organization and Digitization of Information about Buildings and Civil Engineering Works, Including Building Information Modelling (BIM)-Information Management Using Building Information Modelling-Part 1: Concepts and Principles. *ISO: Geneva, Switzerland*.
- Jaffar, N., Abdul Tharim, A. H., & Shuib, M. N. (2011). Factors of conflict in construction industry: A literature review. *Procedia Engineering*, 20, 193–202. <https://doi.org/10.1016/j.proeng.2011.11.156>
- Jalal, P. M., Roushan, Y. T., Noorzai, E., & Alizadeh, M. (2020). A BIM-based construction claim management model for early identification and visualization of claims. *Smart and Sustainable Built Environment*, 10(2), 227–257. <https://doi.org/10.1108/SASBE-10-2019-0141/FULL/XML>

- Jamil, A. H. A., & Fathi, M. S. (2020). Enhancing BIM-Based Information Interoperability: Dispute Resolution from Legal and Contractual Perspectives. *Journal of Construction Engineering and Management*, 146(7), 05020007. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001868](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001868)
- Jayasena, H. S., & Weddikkara, C. (2012). Building information modelling for Sri Lankan construction industry. In *World Construction Conference* (pp. 196-201).
- Joint Contracts Tribunal, J. (2016). *JCT Design and Build Contract Guide 2016: Guidance note*. Sweet & Maxwell.
- Jones, S. A. (2008). Introduction to BIM. *SmartMarket Report Special Section*, 21–24. https://scholar.google.com/scholar?hl=en&as_sdt=0%2C5&q=Jones%2C+SA+2008%2C+%E2%80%98Introduction+to+BIM%E2%80%99%2C+SmartMarket+Report+special+section%2C+pp+21-24%2C+McGraw%E2%80%99+construction.&btnG=#d=gs_cit&t=1761043555963&u=%2Fscholar%3Fq%3Dinfo%3A42VqG4N-sLUJ%3Ascholar.google.com%2F%26output%3Dcite%26scirp%3D1%26hl%3Den
- Karanci, E., & Nagata, R. (2013). A New Method for Managing and Presenting Façade Investigation Data. *6th Congress on Forensic Engineering*, 861–870. <https://doi.org/10.1061/9780784412640.091>
- Kartam, S. (1999). Generic Methodology for Analyzing Delay Claims. *Journal of Construction Engineering and Management*, 125(6), 409–419. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1999\)125:6\(409\)](https://doi.org/10.1061/(ASCE)0733-9364(1999)125:6(409))
- Khoshnava, S. M., Ahankoob, A., Rostami, R., & Preece, C. (2012). Potential application of BIM in construction dispute and conflict. *Management in Construction Research Association (MiCRA) Postgraduate Conference*, 5–6.
- Khosrowshahi, F., & Arayici, Y. (2012). Roadmap for implementation of BIM in the UK construction industry. *Engineering, Construction and Architectural Management*, 19(6), 610–635. <https://doi.org/10.1108/09699981211277531/FULL/XML>
- Kikwasi, G. (2013). Causes and Effects of Delays and Disruptions in Construction Projects in Tanzania. *Australasian Journal of Construction Economics and Building - Conference Series*, 1(2), 52. <https://doi.org/10.5130/ajceb-cs.v1i2.3166>

- Kjartansdóttir, I., Mordue, S., Nowak, P., & Philp, D. (2017). Building information modelling-BIM. *Building Information Modelling-BIM- BIM*. https://csd.sagirov.com/assets/documents/building_information_modelling.pdf
- Koç, S., & Skaik, S. (2014). Disputes resolution : can Bim help overcome barriers? *In Proceedings of the CIB 2014 International Conference on Construction in a Changing World*.
- Koch, C., & Beemsterboer, S. (2017). Making an engine: performativities of building information standards. *Building Research and Information*, 45(6), 596–609. <https://doi.org/10.1080/09613218.2017.1301745>
- Kuiper, I., & Holzer, D. (2013). Rethinking the contractual context for Building Information Modelling (BIM) in the Australian built environment industry. *Construction Economics and Building*, 13(4), 1–17. <https://doi.org/10.5130/AJCEB.v13i4.3630>
- Kululanga, G. K., Kuotcha, W., McCaffer, R., & Edum-Fotwe, F. (2001). Construction Contractors' Claim Process Framework. *Journal of Construction Engineering and Management*, 127(4), 309–314. [https://doi.org/10.1061/\(ASCE\)0733-9364\(2001\)127:4\(309\)](https://doi.org/10.1061/(ASCE)0733-9364(2001)127:4(309))
- Kumanayake, R., & Bandara, P. (2012). Building Information Modelling (BIM); How it Improves Building Performance. *International Symposium on Ensuring National Security through Reconciliation and Sustainable Development*, 22–23.
- Kumar, R. (2005). *Research methodology: A step by step Guide for Beginners* (2nd ed.). Dorling Kindersley Pvt. Ltd.
- Kumar, R. (2011). *Research Methodology, a step-by-step guide for beginners*. SAGE Publications Ltd.
- Kumaraswamy, M. M. (1997). Conflicts, claims and disputes in construction. *Engineering, Construction and Architectural Management*, 4(2), 95–111. <https://doi.org/10.1108/EB021042/FULL/XML>
- Latiffi, A. A., Mohd, S., Kasim, N., & Fathi, M. S. (2013). Building Information Modeling (BIM) Application in Malaysian Construction Industry. *International Journal of Construction Engineering and Management*, 2(4A), 1–6. <https://doi.org/10.5923/S.IJCEM.201309.01>
- Le-Hoai, L., Lee, Y. D., & Lee, J. Y. (2008). Delay and cost overruns in Vietnam large construction projects: A comparison with other selected countries. *KSCE Journal of Civil Engineering*, 12(6), 367–377. <https://doi.org/10.1007/s12205-008-0367-7>

- Levin, P. (1998). Construction Contract Claims, Changes, and Dispute Resolution. In *Construction Contract Claims, Changes, and Dispute Resolution* (2nd ed.). American Society of Civil Engineers. <https://doi.org/10.1061/9780784414293>
- Liu, S., Xie, B., Tivendal, L., & Liu, C. (2015). Critical Barriers to BIM Implementation in the AEC Industry. *International Journal of Marketing Studies*, 7(6), 162. <https://doi.org/10.5539/IJMS.V7N6P162>
- Long, N. D., Ogunlana, S., Quang, T., & Lam, K. C. (2004a). Large construction projects in developing countries: A case study from Vietnam. *International Journal of Project Management*, 22(7), 553–561. <https://doi.org/10.1016/j.ijproman.2004.03.004>
- Long, N. D., Ogunlana, S., Quang, T., & Lam, K. C. (2004b). Large construction projects in developing countries: A case study from Vietnam. *International Journal of Project Management*, 22(7), 553–561. <https://doi.org/10.1016/j.ijproman.2004.03.004>
- Long, R., & Eng, P. (2011). Acceleration Claims on Engineering and Construction Projects Acceleration Claims on Engineering and Construction Projects. <https://www.long-intl.com/wp-content/uploads/2013/12/Long-Intl-Acceleration-Claims-on-Eng-and-Constr-Projects.pdf>
- Love, P., Davis, P., Ellis, J., & Cheung, S. O. (2010). Dispute causation: Identification of pathogenic influences in construction. *Engineering, Construction and Architectural Management*, 17(4), 404–423. <https://doi.org/10.1108/09699981011056592/FULL/XML>
- Marzouk, M., Othman, A., Enaba, M., & Zaher, M. (2018). Using BIM to Identify Claims Early in the Construction Industry: Case Study. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 10(3). [https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000254](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000254)
- Masood, R., Kharal, M. K. N., & Nasir, A. R. (2014). Is BIM Adoption Advantageous for Construction Industry of Pakistan? *Procedia Engineering*, 77, 229–238. <https://doi.org/10.1016/J.PROENG.2014.07.021>
- McAuley, Barry., Hore, A. V., & West, Roger. (2012). Implementing building information modeling in public works projects in Ireland. *Proceedings of the 9th European Conference on Product and Process Modelling*, 589–596. <https://doi.org/10.1201/B12516-94>
- Mering, M. M., Aminudin E, Chai, C. S., Zakaria, R., Tan, C. S., Lee, Y. Y., & Redzuan, A. A. (2017). Adoption of Building Information Modelling in project

- planning risk management. *IOP Conf. Series: Materials Science and Engineering*, 271. <https://doi.org/10.1088/1757-899X/271/1/012043>
- Mishmish, M., & El-Sayegh, S. M. (2018). Causes of claims in road construction projects in the UAE. *International Journal of Construction Management*, 18(1), 26–33. <https://doi.org/10.1080/15623599.2016.1230959>
- Mitkus, S., & Mitkus, T. (2014). Causes of conflicts in a construction industry: A communicational approach. *Procedia-Social and Behavioral Sciences*, 110, 777–786.
- Mitkus, S., & Mitkus, T. (2014b). Causes of Conflicts in a Construction Industry: A Communicational Approach. *Procedia - Social and Behavioral Sciences*, 110, 777–786. <https://doi.org/10.1016/j.sbspro.2013.12.922>
- Mitropoulos, P., & Howell, G. (2001). Model for understanding, preventing, and resolving project disputes. *Journal of Construction Engineering and Management*, 127(3), 223–231.
- Mohamed, H. H., Ibrahim, A. H., & Soliman, A. A. (2014). Reducing Construction Disputes through Effective Claims Management. *American Journal of Civil Engineering and Architecture*, 2(6), 186–196. <https://doi.org/10.12691/AJCEA-2-6-2>
- Muhammad, R., & Nasir, A. R. (2022). Integrating BIM in Construction Dispute Resolution: Development of a Contractual Framework. *Buildings* 2022, 12(11), 1828. <https://doi.org/10.3390/BUILDINGS12111828>
- National Institute of Building Sciences (NIBS), (2007). United States National Building Information Model Standard, Version 1. Retrieved May 29, 2013 from http://www.wbdg.org/pdfs/NBIMSv1_p1.pdf. pp 1-2.
- National Research Council, Division on Engineering, Physical Sciences, Board on Infrastructure, the Constructed Environment, Committee on Advancing the Productivity, & Competitiveness of the US Industry Workshop. (2009). Advancing the competitiveness and efficiency of the US construction industry. National Academies Press.
- Nayak, J. K., & Singh, P. (2021). *Fundamentals of research methodology problems and prospects* (2nd ed.). SSDN Publishers & Distributors.
- Ning, G., & London, K. (2010). Understanding and facilitating BIM adoption in the AEC industry. *Automation in construction*, 19(8), 988-999.

- Ofori, G. (1990). *The construction industry: aspects of its economics and management*. National University of Singapore Press.
<https://books.google.com/books?hl=en&lr=&id=glkZox6TStwC&oi=fnd&pg=PR8&dq=The+construction+industry:+Aspects+of+its+economics+and+management&ots=vYnNlX7Rma&sig=9fE9wdykI0sAaQt-iVvtE6ThaJg>
- Olbina, S. (2015). Building Information Modeling: Applications and Practices. In R. A. Issa & S. Olbina (Eds.), *Building Information Modeling: Applications and Practices*. American Society of Civil Engineers.
<https://doi.org/10.1061/9780784413982>
- Oyegoke, A. S., Dickinson, M., Khalfan, M. M. A., McDermott, P., & Rowlinson, S. (2009). Construction project procurement routes: An in-depth critique. *International Journal of Managing Projects in Business*, 2(3), 338–354.
<https://doi.org/10.1108/17538370910971018>
- Pärn, E. A., & Edwards, D. J. (2017). Conceptualising the FinDD API plug-in: A study of BIM-FM integration. *Automation in Construction*, 80, 11–21.
<https://doi.org/10.1016/j.autcon.2017.03.015>
- Patel, M., & Patel, N. (2019). Exploring research methodology. *International Journal of Research and Review, academia. Edu*, 6(3), 48–55.
<https://www.academia.edu/download/63543152/IJRR001120200605115829-bxlrli.pdf>
- Penttilä, H. (2006). Describing the changes in architectural information technology to understand design complexity and free-form architectural expression. *Journal of Information Technology in Construction*, 11(29), 395–408.
<https://itcon.org/paper/2006/29>
- Qasem, A., Hamad, A. H. M., Gharaibeh, E. S., & Abu-khait, T. M. (2020). Building Information Modelling (BIM) in Managing Construction Claims: Now and Beyond – A Review (Jordan Perspective). *International Journal of Innovative Technology and Exploring Engineering*, 9(7), 1099–1115.
<https://doi.org/10.35940/ijitee.a2551.059720>
- Rauzana, A. (2016). Causes of Conflicts and Disputes in Construction Projects. *IOSR Journal of Mechanical and Civil Engineering (IOSR-JMCE) e-ISSN*, 13(5), 44–48. <https://doi.org/10.9790/1684-1305064448>
- Ren, Z., Anumba, C. J., & Ugwu, O. O. (2003). Multiagent System for Construction Claims Negotiation. *Journal of Computing in Civil Engineering*, 17(3), 180–188.
[https://doi.org/10.1061/\(ASCE\)0887-3801\(2003\)17:3\(180\)](https://doi.org/10.1061/(ASCE)0887-3801(2003)17:3(180))

- Ren, Z., Anumba, G. J., & Ugwu, O. O. (2001). Construction claims management: Towards an agent-based approach. *Engineering, Construction and Architectural Management*, 8(3), 185–197. <https://doi.org/10.1108/EB021181/FULL/HTML>
- Samantha, I. (2004). An overview of construction claims: How they arise and how to avoid them. *Lorman Seminar for Construction Contracting for Public Entities in British Columbia*, 1–37. <https://www.academia.edu/download/44920867/construction-claims.pdf>
- Saunders, M., Lewis, P., & Thornhill, A. (2009). *Research Methods for Business Students* (5th ed.). Pearson Education Limited.
- Saxon, R. D. (2013). *Growth through BIM*.
- Saygili, M., Mert, I. E., & Tokdemir, O. B. (2022). A decentralized structure to reduce and resolve construction disputes in a hybrid blockchain network. *Automation in Construction*, 134, 104056. <https://doi.org/10.1016/J.AUTCON.2021.104056>
- Semple, C., Hartman, F. T., & Jergeas, G. (1994). Construction Claims and Disputes: Causes and Cost/Time Overruns. *Journal of Construction Engineering and Management*, 120(4), 785–795. [https://doi.org/10.1061/\(ASCE\)0733-9364\(1994\)120:4\(785\)](https://doi.org/10.1061/(ASCE)0733-9364(1994)120:4(785))
- Shaikh, H. H., Zainun, N. Y., & Khahro, S. H. (2020, May). Claims in construction projects: A comprehensive literature review. In IOP Conference Series: Earth and Environmental Science (Vol. 498, No. 1, p. 012095). IOP Publishing.
- Shami, K. Al. (2018). Investigating the use of building information modeling (BIM) in managing construction claims. *PM World Journal*, 7(2), 1–17. <https://pmworldlibrary.net/wp-content/uploads/2018/02/pmwj67-Feb2018-Al-Shami-use-of-BIM-for-managing-construction-claims-featured-paper.pdf>
- Shou, W., Wang, J., Wang, X., & Chong, H. Y. (2015). A Comparative Review of Building Information Modelling Implementation in Building and Infrastructure Industries. *Archives of Computational Methods in Engineering*, 22(2), 291–308. <https://doi.org/10.1007/S11831-014-9125-9>
- Smith, N. J. (2008). *Engineering project management*. Blackwell.
- Snyder, H. (2019). Literature review as a research methodology: An overview and guidelines. *Journal of Business Research*, 104, 333–339. <https://www.sciencedirect.com/science/article/pii/S0148296319304564>

- Society Of Construction Law. (2017). *Society of construction law delay and disruption protocol 2nd Edition*.
- Soltani, Z., Anderson, S., & Kang, J. (2017). The Challenges of Using BIM in Construction Dispute Resolution Process. *53rd ASC Annual International Conference Proceedings*, 771–776.
- Succar, B. (2009). Automation in Construction Building information modelling framework: A research and delivery foundation for industry stakeholders. *Automation in Construction*, 18(3), 357–375. <https://doi.org/10.1016/j.autcon.2008.10.003>
- Succar, B. (2010). The Five Components of BIM Performance Measurement. *CIB World Congress*. https://www.researchgate.net/publication/215722822_The_Five_Components_of_BIM_Performance_Measurement
- Tan, H. C., & Anumba, C. J. (2013). Web-based Construction Claims Management System: Operation of the Prototype. *30th International Conference on Applications of IT in the AEC Industry*, 594–604.
- Tan, W. (2002). *Practical Research Methods*. Pearson Education Asia pte Ltd.
- Tanko, B. L., Zakka, W. P., & Heng, W. N. (2024). BIM in the Malaysian construction industry: a scientometric review and case study. *Engineering, Construction and Architectural Management*, 31(3), 1165–1186.
- Tharuk, D. (1992). *Research methodology in social sciences*. Deep and deep publications.
- Timchuk, O. G., Nikityuk, L. G., & Bakhtairova, E. A. (2021). Integration of innovations in the construction industry. *IOP Conference Series: Earth and Environmental Science*, 751(1), 012181. <https://doi.org/10.1088/1755-1315/751/1/012181>
- Ullah, K., Lill, I., & Witt, E. (2019, May). An overview of BIM adoption in the construction industry: Benefits and barriers. In *10th Nordic conference on construction economics and organization* (pp. 297-303). Emerald Publishing Limited
- Vaismoradi, M., Turunen, H., & Bondas, T. (2013). Content analysis and thematic analysis: Implications for conducting a qualitative descriptive study. *Nursing and Health Sciences*, 15(3), 398–405. <https://doi.org/10.1111/NHS.12048>

- Waldron, B. D. (2006a). *Scope for Improvement: A Survey of Pressure Points in Australian Construction and Infrastructure Projects*.
- Waldron, B. D. (2006b). *Scope for Improvement: A Survey of Pressure Points in Australian Construction and Infrastructure Projects*.
- Walter, B. F. (2006). Information, uncertainty, and the decision to secede. *International Organization*, 60(1), 105-135.
- Whitfield, J. (1994). *Conflicts in construction*. Palgrave.
- Yin, R. K. (2018). *Case study research and applications: Design and Methods* (Vol. 6). Thousand Oaks, CA: Sage.
- Yiu, T. W., & Cheung, S. O. (2007). *Behavioral Transition: A Framework for the Construction Conflict – Tension Relationship*. 54(3), 498–505.
- Zaia, Y. Y., Mustafa Adam, S., & Heeto Abdulrahman, F. (2022). Investigating BIM level in Iraqi construction industry. *Ain Shams Engineering Journal*, 101881. <https://doi.org/10.1016/j.asej.2022.101881>
- Zaneldin, E. K. (2006). Construction claims in United Arab Emirates: Types, causes, and frequency. *International journal of project management*, 24(5), 453-459.
- Zhang, S., Teizer, J., Lee, J. K., Eastman, C. M., & Venugopal, M. (2013). Building Information Modeling (BIM) and Safety: Automatic Safety Checking of Construction Models and Schedules. *Automation in Construction*, 29, 183–195. <https://doi.org/10.1016/J.AUTCON.2012.05.006>