REFERENCES

Abdelhadi, Y. F. J. (2015). *Common delay analysis methods and factors influencing the selection of such methods in construction projects in the UAE* [Master's thesis, The British University in Dubai].

Ahmed, A., & Jamal, M. S. (2022). *Guidelines for developing and reviewing baseline schedules for Wyoming transportation projects*. Bureau of Transportation Statistics. https://rosap.ntl.bts.gov/view/dot/64092

Ahmed, N. A. S. (2023). Assessment of contractor's extension of time claim (EOT). *Proceedings of the International Conference on Civil Infrastructure and Construction*, 253–261. https://doi.org/10.29117/cic.2023.0036

Al-Azad, N., Enegbuma, W. I., Bamgbade, J. A., & Ohueri, C. C. (2019). Influencing factors in extension of time claims. *Journal of Engineering and Technology Management, 52*, 1–10.

Alazaiza, N., Ramli, M. Z., Maskari, T. A., & Mohamad, D. (2026). Value management implementation as determinants of overall project success: An Empirical PLS-SEM study of building projects in Oman. *Buildings*, *16*(4), 818. https://doi.org/10.3390/buildings16040818

Albawab, A. F. (2015). *Contractor's entitlement to extension of time in the United Arab Emirates* [Master's thesis, The British University in Dubai].

Alnaas, K. A. A., Khalil, A. H. H., & Nassar, G. E. (2014). Guideline for preparing comprehensive extension of time (EoT) claim. *HBRC Journal, 10*(3), 308–316. https://doi.org/10.1016/j.hbrcj.2014.01.005

Aminuddin, F. A., Ting, C. W., & Ismail, A. S. (2024). Condition precedents to the extension of time (EOT) claims in building and infrastructure projects: A review of the Malaysian litigation cases. *International Journal of Real Estate Studies, 18*(2), 103–119. https://doi.org/10.11113/intrest.v18n2.384

Ansley, R. B., Kelleher, T. J., & Lehman, A. D. (2001). *Common sense construction law: A practical guide for the construction professional* (2nd ed.). John Wiley & Sons.

Braimah, N. (2014). Construction delay techniques: A review of application issues and improvement needs. *Buildings, 4*(3), 506–531. https://doi.org/10.3390/buildings4030506

Carnell, N. J. (2005). *Causation and delay in construction disputes* (2nd ed.). Blackwell Publishing.

Çevikbaş, M., & Işık, Z. (2021). An overarching review on delay analyses in construction projects. *Buildings, 11*(3), Article 109. https://doi.org/10.3390/buildings11030109

Chen, C. B., & Wang, D. C. (2012). Study on the construction process control claims management. *Applied Mechanics and Materials, 120*, 385–388. https://doi.org/10.4028/www.scientific.net/AMM.120.385

Chong, H. Y. (2012). Legal approach on assessment of contractors' entitlement to extension of time. *African Journal of Business Management, 6*(14), 4933–4939. https://doi.org/10.5897/AJBM11.1405

Creswell, J. W. (2009). *Research design: Qualitative, quantitative, and mixed methods approaches* (3rd ed.). Sage Publications.

Denscombe, M. (2010). *The good research guide: For small-scale social research projects* (4th ed.). Open University Press.

Dentons, Ryburn, D., Fairbairn, S., El-Bayouk, A., & Hassan, P. (2023). Construction: United Arab Emirates. *Country Comparative Guides.*

Dulaimi, M., & Hariz, A. (2011). The impact of cultural diversity on the effectiveness of construction project teams. *Engineering Project Organization Journal, 1*(4), 213–221. https://doi.org/10.1080/21573727.2011.621419

El Sayed, A. (2019). *A practical framework for delay claims in the UAE: What are the key topics that a legal practitioner should be aware of?* [Master's thesis, The British University in Dubai].

El-Sayegh, S., Ahmad, I., Aljanabi, M., Herzallah, R., Metry, S., & El-Ashwal, O. (2020). Construction disputes in the UAE: Causes and resolution methods. *Buildings, 10*(10), Article 171. https://doi.org/10.3390/buildings10100171

Emam, H., Farrell, P., & Abdelaal, M. (2014). Causes of delay in GCC construction projects. In *Proceedings of the 30th Annual ARCOM Conference* (pp. 469–478). Association of Researchers in Construction Management.

Emam, H., Farrell, P., & Abdelaal, M. (2015). Causes of delay on infrastructure projects in Qatar. In *Proceedings of the 31st Annual ARCOM Conference* (pp. 257–266). Association of Researchers in Construction Management.

George, D., & Mallery, P. (2003). *SPSS for Windows step by step: A simple guide and reference* (4th ed.). Allyn & Bacon.

Gopal, O. N. (2024, December 19). *UAE approves federal general budget for FY2025, balancing revenues and expenditures at a total of AED 71.5 billion*. Ministry of Finance, UAE. https://mof.gov.ae/uae-approves-federal-general-budget-for-fy2025-balancing-revenues-and-expenditures-at-a-total-of-aed-71-5-billion/

Hafez, S. M. (2013). Simple delay analysis methodologies selection advisor for construction practitioners (DAMSA). *International Journal of Engineering and Innovative Technology, 2*(8), 1–9.

Hair, J. F., Black, W. C., Babin, B. J., & Anderson, R. E. (2019). *Multivariate data analysis (8th ed.)*. Cengage.

Hasbi, H. A., Ismail, Z., Mahat, N., Judi, S. S., & Malek, M. I. A. (2024). A review of key factors influencing extension of time (EOT) applications in Malaysian Institute of Architects (MIA) contracts. *International Journal of Research and Innovation in Social Science, VIII*(X), 3110–3122. https://doi.org/10.47772/ijriss.2024.8100262

Hegazy, S. (2012). Delay analysis methodology in UAE construction projects. *PM World Journal, 1*(2), 1–21.

Hewitt, A. (2011). *Construction claims and responses: Effective writing and presentation* (1st ed.). Wiley-Blackwell.

Khangale, J., Musonda, I., & Okoro, C. S. (2022). Success rate and implications of contractual claims decisions on contractors in South Africa. *Journal of the National Association of Sciences, 58*(1), 1–14. https://journals.unza.zm/index.php/JONAS/article/view/715

Kululanga, G. K., Kuotcha, W., McCaffer, R., & Edum-Fotwe, F. (2001). Construction contractors' claim process framework. *Journal of Construction Engineering and Management, 127*(4), 309–314. https://doi.org/10.1061/(ASCE)0733-9364(2001)127:4(309)

Kumaraswamy, M. M., & Yogeswaran, K. (2003). Substantiation and assessment of claims for extensions of time. *International Journal of Project Management, 21*(1), 27–38. https://doi.org/10.1016/S0263-7863(01)00064-2

Kumaraswamy, M. M., Nadarajah, R., Palaneeswaran, E., & Rahman, M. M. (2001). Dealing with delays in evaluating extensions of time. In *Proceedings of the 17th Annual ARCOM Conference* (pp. 753–763). Association of Researchers in Construction Management.

Lam, T. S. (2020). *Profiling of valid available grounds to claim extension of time in construction industry* [Master's thesis, Universiti Teknologi Malaysia].

Latif, Q. B. A. I., Saadi, A. M. D. A., & Rahman, I. A. (2019). Identification of delay factor in Oman construction industry. *International Journal of Sustainable Construction Engineering and Technology, 10*(1), 1–14. https://doi.org/10.30880/ijscet.2019.10.01.004

Lew, Y.-L., Hassim, S., Muniandy, R., & Tan, M.-L. (2012). The assessment of applications for extension of time claims in Malaysian construction industry. *International Journal of Engineering and Technology, 4*(4), 446–453.

Liu, J. (2010). The features of construction claim document and its writing. *Construction Economy*, (10), 86–89.

Mat Saad, N. J. A., & Ismail, N. A. (2021). Factors of late claim submission in extension of time. In *Proceedings of the 5th International Undergraduate Seminar on Built Environment and Technology* (pp. 208–209).

Mohamed, S. A. A. (2023). *Delay analysis framework for residential building construction in Abu Dhabi* [Master's thesis, The British University in Dubai].

Mohammed, S. A. A., & Fathi, M. S. (2022). Effective criteria for selecting delay analysis methodologies for construction projects in Abu Dhabi. *ASEAN Engineering Journal, 12*(2), 101–109. https://doi.org/10.11113/aej.v12.17117

Mohd Daauri, M. S., Othman, M., Abdul-Rahman, H., & Lim, C. C. (2006). Application and assessment of extension of time claim: Findings of case studies conducted in Malaysia. In *Proceedings of the International Conference on Construction Industry* (pp. 1–12).

Namous, E., & Albattah, M. (2021). Evaluating the factors that cause cost and time overrun in UAE residential projects. *International Journal of Civil Engineering and Technology, 12*(5), 1–12.

Narayan, S., Tan, H. C., & Jack, L. B. (2024). Claims management: A review of challenges faced. *International Journal of Construction Management, 24*(16), 1789–1795. https://doi.org/10.1080/15623599.2023.2299527

Okereke, R. A., Zakariyau, M., & Eze, E. C. (2021). Extension of time (EoT) claims substantiation and associated issues in complex multi-stakeholders' building construction contracts. *ITEGAM – Journal of Engineering and Technology for Industrial Applications, 7*(32), 23–31. https://doi.org/10.5935/jetia.v7i32.782

Oyegoke, A. S. (2006). Building competence to manage contractual claims in international construction environment. *Engineering, Construction and Architectural Management, 13*(1), 96–113. https://doi.org/10.1108/09699980610646520

Prinsloo, H. F. (2016). *Towards a decision framework for the analysis of construction delay claims* [Doctoral thesis, University of Pretoria]. University of Pretoria Repository. https://repository.up.ac.za/handle/2263/60023

Rachmatullah, A., & Hardjomuljadi, S. (2020). Analysis of accepted claims for extension of time and additional cost in water building projects. *Journal of Engineering and Technological Sciences, 52*(5), 693–710.

Rahhal, A. Y. (2013). *Entitlement to extension of time in cases of concurrent delays under UAE law* [Master's thesis, The British University in Dubai].

Ramachandra, T., Rotimi, J. O., & Gunaratne, S. (2014). Reasons for contractors' delay claims failures in Sri Lanka. In *Proceedings of the 30th Annual ARCOM Conference* (pp. 475–484). Association of Researchers in Construction Management.

Samaratunga, I. (2024). *Laws of the UAE: EoT and delay damages* [PowerPoint slides]. [Institutional affiliation not specified].

Scott, S. (1990). Keeping better site records. *Chartered Institute of Building Site Management Journal, 8*(4), 243–249.

Sepasgozar, S. M. E., Karimi, R., Shirowzhan, S., Mojtahedi, M., Ebrahimzadeh, S., & McCarthy, D. (2019). Delay causes and emerging digital tools: A novel model of delay analysis. *Buildings, 9*(9), Article 191. https://doi.org/10.3390/buildings9090191

Shadid, M. S. R. (2015). *Construction claims management in UAE construction industry* [Master's thesis, The British University in Dubai].

Shahsavand, P., Marefat, A., & Parchamijalal, M. (2017). Causes of delays in construction industry and comparative delay analysis techniques with SCL protocol. *Engineering, Construction and Architectural Management, 25*(4), 497–533. https://doi.org/10.1108/ECAM-10-2016-0220

Society of Construction Law. (2017). *SCL delay and disruption protocol* (2nd ed.). Society of Construction Law. https://www.scl.org.uk/resources/delay-disruption-protocol

Statistics Centre – Abu Dhabi (SCAD). (2025). *Abu Dhabi's GDP grows by 3.8% in 2024, with non-oil sector expanding by 6.2%*. SCAD. https://www.statad.gov.ae/web/guest/w/abu-dhabi-s-gdp-grows-by-3-8-in-2024-with-non-oil-sector-expanding-by-6-2-

Sweeney, M., & Intelligence Online. (2024, December 5). Sprawling Abu Dhabi airport dispute comes to a head as arbitration decisions released. *Intelligence*

Online. https://www.intelligenceonline.com/international-dealmaking/2024/12/05/sprawling-abu-dhabi-airport-dispute-comes-to-a-head-as-arbitration-decisions-released,110347926-art

Tan, H. S. A. (2010). Evaluating extension of time claims. In *Proceedings of the 18th CIB World Building Congress* (pp. 141–152). Cape Town.

Team, G. R. (2025, June 3). *United Arab Emirates (UAE) population statistics 2025*. Global Media Insight. https://www.globalmediainsight.com/blog/uae-population-statistics/

The Oath. (2024, October 1). HKA's latest CRUX Insight Report – Changing the narrative – reveals how the drive to fast-track projects is causing delays and disputes across the region. *The Oath*. https://theoath-me.com/hkas-latest-crux-insight-report-changing-the-narrative-reveals-how-the-drive-to-fast-track-projects-is-causing-delays-and-disputes-across-the-region/

Ting, S. N., Darrell, V. C., Kueh, A. B. H., Lee, Y. Y., & Ng, C. K. (2021). Extension of time (EoT) considerations in construction duration estimate for public construction projects. *IOP Conference Series: Materials Science and Engineering, 1101*(1), Article 012030. https://doi.org/10.1088/1757-899X/1101/1/012030

Turner, B. & Co Solicitors. (1995). *Contractual and practical aspects of managing claims in construction projects*. Turner & Co.

UAE Government. (2017). *UAE Centennial 2071: National strategy*. Government of the United Arab Emirates. https://u.ae/en/about-the-uae/strategies-initiatives-and-awards/strategies-plans-and-visions/innovation-and-future-shaping/uae-centennial-2071

UAE Federal Law No. 5 of 1985 Concerning Civil Transactions (Civil Code of the UAE). Government of the United Arab Emirates

Umar, A. A., Rizeiqi, R. K. A., & Badr, A. (2020). Major causes assessment of construction delays. *Journal of Engineering, Project, and Production Management, 10*(3), 211–218. https://doi.org/10.2478/jeppm-2020-0020

Venturesonsite. (2025, June 11). *Major construction projects in UAE: New projects in UAE*. Venturesonsite. https://www.venturesonsite.com/projects/uae-major-construction-projects

WAM – Emirates News Agency. (2020, August 16). Sri Lankan expats find new job opportunities in UAE [News release]. Emirates News Agency. https://www.wam.ae/en/article/hszrar6w-sri-lankan-expats-find-new-job-opportunities-uae

Yahya, N. H. (2021). *A framework on mitigating contractor's claim on loss and expense due to extension of time* [Master's thesis, Universiti Teknologi MARA]. UiTM Repository. https://ir.uitm.edu.my/id/eprint/60370/

Yang, S. S., & Xu, J. (2011). Construction claims management of civil engineering. *Advanced Materials Research, 243–249*, 6348–6351. https://doi.org/10.4028/www.scientific.net/AMR.243-249.6348

Yusuwan, N. M., & Adnan, H. (2013a). Issues associated with extension of time (EoT) claim in Malaysian construction industry. *Procedia Technology, 9*, 740–749. https://doi.org/10.1016/j.protcy.2013.12.082

Yusuwan, N. M., & Adnan, H. (2013b). Assessing extension of time application in Malaysian construction industry: Views from professionals. *Procedia – Social and Behavioral Sciences, 105*, 54–63. https://doi.org/10.1016/j.sbspro.2013.11.007

Yusuwan, N. M., & Adnan, H. (2018). Extension of time claim assessment in Malaysian construction industry: Views from professionals. *Asian Journal of Environment-Behaviour Studies, 3*(10), 28–35. https://doi.org/10.21834/aje-bs.v3i10.310

Yusuwan, N. M., Adnan, H., Supardi, A., & Ahmad Rashid, Z. Z. (2012). Investigating reasons for the unsuccessful extension of time (EoT) claim in the Malaysian construction industry: Views from the professionals. In *Proceedings of the IEEE Colloquium on Humanities, Science and Engineering Research* (pp. 478–483). IEEE. https://doi.org/10.1109/CHUSER.2012.6504375

Yusuwan, N. M., Adnan, H., Mahat, N. A. A., Ahmad, Z. Z., & Baharuddin, H. E. A. (2017). Investigating reasons for the unsuccessful extension of time (EoT) claim in the Malaysian construction industry: Views from the professionals. *Advances in Science, Technology and Engineering Systems Journal, 2*(3), 1182–1188.

Yusuwan, N. M., Adnan, H., Rashid, Z. Z. A., Ismail, W. N. W., & Mahat, N. A. A. (2019). Consensus views on the success elements for extension of time claim (EOT) in the Malaysian construction industry: A modified Delphi study. *IOP Conference Series: Earth and Environmental Science, 385*(1), Article 012062. https://doi.org/10.1088/1755-1315/385/1/012062

Yusuwan, N. M., Adnan, H., Rashid, Z. Z. A., Ismail, W. N. W., & Mahat, N. A. A. (2021a). Towards a successful extension of time (EOT) claim. *Engineering Journal, 25*(1), 263–274. https://doi.org/10.4186/ej.2021.25.1.263

Yusuwan, N. M., Adnan, H., Rashid, Z. Z. A., & Bakhari, N. A. (2021b). Resolving issues and disputes in extension of time (EoT) claim in the Malaysian

construction industry. *IOP Conference Series: Earth and Environmental Science, 685*(1), Article 012015. https://doi.org/10.1088/1755-1315/685/1/012015

Yusuwan, N. M., Adnan, H., Mahat, N. A. A., Ahmad, Z. Z., & Baharuddin, H. E. A. (2022). Investigating reasons for the unsuccessful extension of time (EoT) claim in the Malaysian construction industry: Views from the professionals. *IOP Conference Series: Earth and Environmental Science, 1067*(1), Article 012055. https://doi.org/10.1088/1755-1315/1067/1/012055

Zailani, S., Ariffin, H. M., Iranmanesh, M., Moeinzadeh, S., & Iranmanesh, M. (2016). The moderating effect of project risk mitigation strategies on the relationship between delay factors and construction project performance. *Journal of Science and Technology Policy Management, 7*(3), 346–368. https://doi.org/10.1108/JSTPM-12-2015-0041

Zaneldin, E. K. (2006). Construction claims in the United Arab Emirates: Types, causes, and frequency. *International Journal of Project Management, 24*(5), 453–459. https://doi.org/10.1016/j.ijproman.2005.12.005

Zubaida, N. M. (2012). *Claims management and substantiation in the United Arab Emirates construction sector* (A. Bajracharya, Ed.) [Master's thesis, The British University in Dubai].