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ABSTRACT 

 

Conflict Handling styles used in Re-Measurement Construction Contracts in      

Sri Lanka 

 

Re-measurement contracts often suffer from massive conflicts between the consultant and 

contractor during the post-contract stage. A high diversity of multidisciplinary involvement 

with more stakeholders occurs in this stage. These conflicts influence the project positively 
and negatively. In a re-measurement contract, experts use different styles to handle these 

different dispute types during a post-contract stage. Thus, this study aimed at investigating the 

use of conflict handling styles to resolve conflicts encountered by consultants and contractors 
in re-measurement contracts during the post-contract stage of Sri Lankan construction projects. 

A qualitative research approach was selected using semi-structured interviews as the data 

collection technique to attain the study’s aim. The empirical data collected from the twelve 

interviews were analyzed using manual content analysis. The scope of the study was limited 
to the post-contract stage of re-measurement construction projects which use ICTAD/SBD/02. 

 

As per the research findings, interviewees identified forty-three (43) conflicts. Thirty-nine (39) 
and forty-one (41) conflicts by consultants and contractors in re-measurement contracts, 

respectively, during the post-contract stage of Sri Lankan construction projects. Twenty-two 

(22) conflicts, most common to both the consultant and the contractor, were identified, 

whereas Impracticable design and Consultant changes by the client and the consultant were 
identified as unique to the consultant, and contradictory record-keeping and Less experiences 

were noted as unique to the contractor. After considering the conflict-handling styles, the 

consultants identified eleven (11) conflict-handling styles applicable to solve thirty-nine (39) 
conflicts, and contractors identified ten (10) conflict-handling styles that can solve (41) 

conflicts during the interviews. Nine (9) conflict-handling styles were unique to the consultant 

and seven (7) conflict-handling styles were unique to the contactor. Finally, the study revealed 
that the majority of conflict-handling styles are common to both consultants and contractors. 

Consultants and contractors used only a few conflict-handling styles, unique for each, during 

the post-contract stage in re-measurement contracts. 

  

Keywords: Conflict handling styles, Conflicts, Consultant, Contractor, Re-

measurement Contract, Post-Contract Stage 
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