

REFERENCES

- About Us*. (2014, January 22). Retrieved from National Water Supply & Drainage Board : http://www.waterboard.lk/scripts/ASP/about_us.asp
- Amalraj, J., Hernani, C., Ladouceur, K., & Verma, A. (2007). *Project Management: Challenges and Lessons Learned*. Alberta, Canada.: Joseph Doucet.
- Architect, B. I. (2005). *From Crisis to Control: A New Era in Strategic Project Management*. Toronto.
- Architect, B. I. (2005). *Project World*. Toronto.
- Bandara, H. M. (2010). *Project Control in Multi-Project Environment in Sri Lanka*. University of Moratuwa. Department of Civil Engineering.
- Bee, R., & Bee, F. (2000). *Project Management : The People Challenge* (3 ed.). Wiltshire, Great Britain : Cromwell Press.
- Bittner, E. & Gregorc, W. (2010). *Experience Project Management - Projects, Changes & Lessons Learned*. Germany: Publicis Publishing.
- Bruce, D., & Dulipovici, A. (2001). *Results of CFIB Surveys on the Shortage of Qualified Labour*. Retrieved from http://www.cfib.ca/research/reports/sql_e.pdf
- Carayannis, E. G., Kwak, Y. H., & Anbari, F. T. (2005). *The Story of Managing Projects - An Interdisciplinary Approach*. Westport: Praeger Publishers.
- (2011). *Central Bank Annual Report*. Colombo: Central Bank of Sri Lanka.
- Clarke, A. (1999). A Practical Use of Key Success Factors to Improve the Effectiveness of Project Management. *International Journal of Project Management*, 17, pp. 139-145.
- Cleland, D. I., & Ireland, L. R. (2008). *Project Manager's Handbook - Applying Best Practices across Global Industries*. London: McGraw-Hill Companies, Inc.

- Corporate Plans for National Water Supply & Drainage Board 2007-2011.* (2007).
National Water Supply & Drainage Board.
- Corporate Plans for National Water Supply & Drainage Board 2012-2016.* (2012).
National Water Supply & Drainage Board.
- Creswell, J. (1994). *Research design: Qualitative & quantitative approaches.*
Thousand Oaks: Sage Publications.
- Davidson, R. A., & Maguire, M. G. (2006). *Ten most common causes of construction failure.* Davidson and Golden PC.
- Davison, A., Howard, G., Stevens, M., Callan, P., Fewtrell, L., Deere, D., & Bartram, J. (2005). *Water Safety Plan.* Geneva: World Health Organization.
- Dinsmore, P. C., & Benitez, M. M. (2010). Cultural Challenges in Managing International Projects. In A. M. Association, *The AMA Handbook of Project Management* (2 ed., pp. 399-411). New York: AMACOM.
- Dowdy, S., Wearden, S., & Chalko, D. (2004). *Statistics for Research* (3 ed.). New Jersey: John Wiley & Sons, Inc.
- Drinking Water and Health: What You Need to Know!* (1999). Washington.
- Drinking Water, Biodiversity and Development: A Good Practice Guide.* (2010).
Montreal: Secretariat of the Convention on Biological Diversity.
- Drinking Water: Equity, Safety and Sustainability.* (2011). New York: World Health Organization.
- Energy, D. o. (2003, January). Major Management Challenges and Program Risks. *Performance and Accountability Series*, pp. 16-17.
- Ford, P. W. (2004). *Top 10 project management challenges.* Retrieved 04 22, 2013, from <http://www.projectmanagementcourse.com/project-challenges.html>
- Garriga, R. G. (2007). *Strategy Comparison of Implementation of Water Supply Points and Sustainability in Tanzania.* London.

- Groves, R. M. (1989). *Survey Errors and Survey Costs*. New Jersey: John Wiley & Sons.
- Hajela, R. (2012). *Shortage of Skilled Workers*. Cardiff : SKOPE.
- Halepota, H. A. (2005). Motivational theories and their application in construction. *Cost Engineering*, 47(3), pp. 14-18.
- Hallows, J. (1998). *Information Systems Project Management*. New York: AMACOM.
- Hanim, A. (2010, February 09). Labour shortage affecting oil palm plantations. *The Star*. Retrieved from <http://biz.thestar.com.my/news/story.asp?file=/2010/2/9/business/5637194&sec=business>
- Harisaweni. (2007). *The Framework for Minimizing Construction Time & Cost Overruns*. University of Teknologi Malaysia, Faculty of Built Environment, Malaysia.
- Haughey, D. (2009). *Project Planning: A step by step guide*. Weybridge: Project Smart.
- Hussain, I., Thrikawala, S., & Barker, R. (2002, June). Economic Analysis of Residential, Commercial and Industrial Uses of Water in Sri Lanka. *Water International*, 27, pp. 183-193.
- Julian, L. (2010). Knights and knaves return: public service motivation and the delivery of public services. *International public management journal*, 13(1), pp. 56-71.
- Kadir, M. R., Lee, W. P., Jaafar, M. S., Sapuan, S. M., & Ali, A. A. (2005). Factors affecting construction labour productivity for Malaysian residential projects. *Structural Survey*, 23(1), pp. 42-54.
- Kendrick, T. (2011). *101 Project Management Problems and How to Solve them*. New York: American Management Association.

- Kerzner, H. (2009). *Project Management: A Systems Approach to Planning, Scheduling and Controlling* (10 ed.). New Jersey: John Wiley & Sons Inc.
- Kozisek, F. (2004). *Health Risks from Drinking Demineralised Water*. Geneva: World Health Organization.
- Lakshita, W. (2012, March). Inventing the wheel: ignoring the Axle. *Sri Lanka Engineering News*, pp. 4-5.
- Levy, P. S., & Lemeshow, S. (2008). *Sampling of Populations - Methods and Applications*. New Jersey: John Wiley & Sons.
- Meredith, J. R., & Mantel, S. J. (2008). *Project Management: A Managerial Approach* (8 ed.). New Jersey: John Wiley & Sons Inc.
- Mochal, T. (2003). *Poor planning is project management mistake number one*. Moscow.
- Nismy, R. M. (2004). *Impact of Contract Documents on Quality Management Aspects: In Building Construction Industry of Sri Lanka*. University of Moratuwa, Department of Civil Engineering, Colombo.
- (2011). *NWSDB Annual Report for 2011*. Colombo.
- Perera, A. W. (2010). *Causes and Effects of delays in Construction of Water Supply Projects*. University of Moratuwa, Department of Civil Engineering, Colombo.
- Perera, W. D. (2010). *Causes and Effects of Delays in Construction of Water Supply Projects*. University of Moratuwa, Department of Civil Engineering , Colombo.
- Pinto, J. K. (2007). *Project Managment: Achieving Competitive Advantage and MS Project*. Upper Sandle River: Pearson Education.
- Premanath, K. L. (1994). *Engineering Management and Time Extension Claims for the National Water Supply & Drainage Board*. University of Moratuwa, Department of Civil Engineering, Colombo.

- Saleh, M. (2010). *Construction Project Scheduling and Control* (2 ed.). New Jersey: John Wiley & Sons, Inc.
- Sambasivan, M., & Soon, Y. W. (2007). Causes and effects of delays in Malaysian construction industry. *International Journal of Project Management*, 25(5), 517-526.
- Sears, S. K., Sears, G. A., & Clough, R. H. (2008). *Construction Project Management - A Practical Guide to Field Construction Management* (5 ed.). New Jersey: John Wiley & Sons, Inc.,.
- Skulmoski, G. J., Hartman, F. T., & Krahn, J. (2007). The Delphi Method for Graduate Research. *Journal of Information Technology Education, Volume 6*, 122-143.
- Smith, N. J. (2002). *Engineering Project Management* (2 ed.). Oxford: Blackwell Science Ltd.
- Stoll, B. L., O'Reilly, J. E., & Bell, L. C. (2007, June). Manpower shortage and ways to manage. *International public management journal*, pp. 47-56.
- Sweis, G., Sweis, R., Hammad, A. A., & Shboul, A. (2008). Delays in construction projects: The case of Jorda. *International Journal of Project Management*, 26(6), 665-674.
- The 3rd United Nations World Water Development Report: Water in a Changing World*. (2009). London: UNESCO Publishing.
- The Power of Project Management*. (2011). Project Management Institute.
- Trendle, B. (2008). Skill and labour shortages - definition, cause and implications. (D. o. Education, Ed.) Retrieved from <http://www.trainandemploy.qld.gov.au/resources/employers/pdf/wp54-skill-labour-shortages.pdf>
- Turner, J. R. (2009). *The Handbook of Project Based Management - Leading Strategic Change in Organization* (3 ed.). London: McGraw-Hill Companies, Inc.

- Walker, A. (2004). *Project Management in Construction* (4 ed.). Oxford: Blackwell.
- Wang, F. (2010, March 10). China's exporters fret over labour shortage. *My Sinchew*. Retrieved from <http://www.mysin Chew.com/node/36157>
- (2006). *Water Demand Management Strategy and Implementation Plan* . Nairobi: United Nations Human Settlements Programme.
- Wirick, D. K. (2009). *Public-Sector Project Management: Meeting the Challenges and Achieving Results*. New Jersey: John Wiley & Sons.
- Zagorsky, J. L. (2007). Do you have to be smart to be rich? The impact of IQ on wealth, income and financial distress. *Intelligence*, 35(5), pp. 489-501.



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk