

6 CHAPTER – REFERENCES

- Atkinson, R., 1999. Project management: Cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria.. *International Journal of Project Management*, Volume 17(6), pp. 337-342.
- Axelos, 2017. *PRINCE2 Agile: An Implementation Pocket Guide*.. The Stationary Office: s.n.
- Baron,, R. M. & Kenny, D. A., 1986. The moderator-mediator variable distinction in social psychological research: Conceptual, strategic, and statistical considerations. *Journal of Personality and Social Psychology*, pp. pp.1173-1182.
- Blumberg, B., Cooper, D. R. & Schindler, P. S., 2008. *Business Research Methods*. 2nd ed ed. s.l.:Maidenhead: McGraw-Hill Education.
- Boehm, B. & Turner, R., 2005. Management Challenges to Implementing Agile Process in Traditional Development Organizations. pp. 30-39.
- Brown , C. & Chen, D., 2022. Innovative Strategies for IT Project Management: Integrating AI Solutions’.. *Journal of Project Management Technology*, Volume 34(2), pp. pp. 198-212.
- Brown, D. & Smith, E., 2020. The role of infrastructure in AI integration within project management.. *International Journal of AI and Project Management*, Volume 5(2), pp. 89-103..
- Brown, R., Green , S. & White, L., 2020. Organizational structure and leadership in AI integration: A project management perspective. 38(7), 425-439.. *International Journal of Project Management*, Volume 38(7), pp. 425-439.
- Chen, M. & Li, H., 2019. AI-Based Virtual Assistants in IT Project Teams: Improving Efficiency and Communication. *International Journal of Project Management*, Volume 37(4), pp. pp. 567-580..
- Cicmil, S., 2000. Quality in project environments: a non-conventional agenda. *International Journal of Quality & Reliability Management*, Volume 17(4/5), pp. 554-570.
- Cockburn, A. & Highsmith, J., 2001. Cockburn, A., & Highsmith, J. (2001). *Agile software development: The people factor*. *Computer*, 34(11), 131–133. <https://doi.org/10.1109/2.963450>, s.l.: s.n.
- Collis, J. & Hussey, R., 2014. *Research in Business and Management*. 4th ed ed. s.l.:London: Palgrave..
- Crawford, L., Pollack, J. & England , D., 2018. Project Management and Artificial Intelligence: A Comprehensive Framework for Intelligent Project Management.. *Routledge*.

- Cui, Y. & Olsson, N., 2009. Project flexibility in practice: An empirical study of reduction lists in large governmental projects.. *International Journal of Project Management*, pp. 447-455.
- Davies, M., 2017. *Data Analytics in Education*, in Thompson, S. (Ed.), *Emerging Trends in Learning Analytics*.. s.l.:New York: Education Publishers.
- Eden , C., Ackermann, F. & Williams, T., 2005. The amoebic growth of project costs.. *Project Management Journal*, pp. 15-28.
- Fernandez , D. & Fernanadez, J., 2008. Agile project management - Agilism versus traditional approaches. *Journal of Computer Information Systems*, p. 49.
- Flick, U., 2011. *An Introduction to Qualitative Research*. 4th ed ed. s.l.:London: Sage Publications.
- Garcia, E. & Nguyen, H., 2022. Dissemination and Impact of IT Project Management Research. *Journal of Modern Project Management Studies*, Volume 11(2), pp. pp. 134-149..
- Hair, J. F. et al., 2006. *Multivariate Data Analysis*. 6th ed. ed. s.l.:pper Saddle River, NJ: Pearson Prentice Hall.
- Haynes, S. N., Richard, D. C. S. & Kubany , E. S., 1995. *Content validity in psychological assessment: A functional approach to concepts and methods*.. s.l.:s.n.
- Johnson, A., Smith, B. & Lee, C., 2019. Market competition and regulatory requirements in AI adoption. 456-472.. *Journal of Technology Management*, Volume 31(4), pp. 456-472.
- Jones, A. & et al, 2020. Competitive Advantage through AI-driven Project Management Tools', *Management Science and Operations*., Volume 37(4), pp. pp. 475-490..
- Jones, A. & Jones, B., 2020. Agile Methodologies and IT Project Success: A Meta-Analysis. *International Journal of Agile Management Systems*, Volume 22(3), pp. pp. 305-320..
- Jones, M., Smith, P. & Taylor, L., 2020. IT expertise and AI in project management systems. *International Journal of Artificial Intelligence Integration*, Volume 7(1), pp. 45-60..
- Kerzner, H., 2017. *Project Management 2.0*. s.l.:John Wiley & Sons.
- Kerzner, H. R., 2020. *Project Management Metrics, KPIs, and Dashboards: A Guide to Measuring and Monitoring Project Performance*. Volume 3rd Edition.
- Kock, N., 2015. Common method bias in PLS-SEM: A full collinearity assessment approach.. *International Journal of e-Collaboration*, pp. 1-10.

- Laanti, M., Abrahamsson, p. & Salo, O., 2011. *Agile methods rapidly replacing traditional methods at Nokia: A survey of opinions on agile transformation. Information and Software Technology*. s.l., s.n., pp. 276-290.
- Lee, A., 2019. *Machine Learning Algorithms for Data-Driven Decision-Making in Healthcare Sector*. University of Technology, Sydney, s.n.
- Liu, Y., Zhao, H. & Zeng, D., 2019. Artificial Intelligence in Project Management: Opportunities, Challenges, and Future Directions.. *Journal of Construction Engineering and Management*, Volume 145(11).
- Marr, B., 2020. *7 Ways COVID-19 Is Affecting IT And Tech Spending*.. [Online] Available at: <https://www.forbes.com/sites/bernardmarr/2020/05/04/7-ways-covid-19-is-affecting-it-and-tech-spending/?sh=60fa9f7b2bc3>
- McKeen , J. & Smith, H. A., 2015. *IT Strategy: Issues and Practices*. s.l.:Person.
- Mohan, A., 2018. *Thesis in Industrial Innovation Management*. s.l., s.n.
- Moran, A., 2015. *Agile Project Management*. In: *Managing Agile*. Springer, Cham, s.l.: s.n.
- Nicholls, G., Lewis, N. & Eschenbach, T., 2015. Determining when simplified Agile project management is right for small teams.. *Engineeering Management Journal* , pp. 3-10.
- Panayides, P., 2013. Coefficient alpha: Interpret with caution. *Europe's Journal of Psychology*, pp. 687-696.
- Perminova, O., Gustafsson, M. & Wikstrom , K., 2008. Defining uncertainty in projects - a new perspective.. *International Journal of Project Management*, Volume 26(1), pp. 73-79.
- Podsakoff, P. M., MacKenzie, S. B. & Lee, J. Y., 2003. Common method biases in behavioral research: A critical review of the literature and recommended remedies.. *Journal of applied psychology*, Volume 83(3), p. 837.
- Project Management Institute, 2000. *A guide to the project management body of knowledge (PMBOK® guide)*. Project Management Institute., s.l.: s.n.
- Raymond, L. & Bergeron, F., 2008. Project management information systems: An empirical study of their impact on project managers and project success.. *International Journal of Project Management*, Volume 26(2), pp. 213-220.
- Saunders, M., Lewis, P. & Thornhill, A., 2012. *Research Methods for Business Students*. 6th ed ed. s.l.:Harlow: Pearson Education Limited.
- Schwaber, K. & Sutherland , J., 2017. *The Scrum Guide: The Definitive Guide to Scrum: The Rules of the Game*.. s.l.:s.n.
- Schwaber, K. & Sutherland, J., 2017. *The Scrum Guide*.. s.l.:Scrum.org..
- Schwalbe, 2015. *Information Technology Project Management*. s.l.:Cenagage Learning.

- Sekaran, U., 2008. *Research Methods for Business: A Skill Building Approach*. 5th edition ed. s.l.:John Wiley & Sons.
- Sekaran, U., 2008. *Research Methods for Business: A Skill-Building Approach*. s.l.:John Wiley & Sons.
- Sekaran, U. & Bougie, R., 2009. *Research Methods for business*. 5th edition ed. s.l.:s.n.
- Sharma, R., R., Yetton, P. & Crawford, J., 2009. Estimating the effect of common method variance: The method—method pair technique with an illustration from TAM Research.. *MI Quarterly*, pp. 473-490.
- Shenhar, A., Dvir, D., Lechler, T. & Patanakul, P., 2017. Project Success: A Multidimensional Strategic Concept.. In: *The Oxford Handbook of Project Management*. s.l.:Oxford University Press, pp. 118-147.
- Sidali, K., Schulze, H. & Spiller, A., 2007. *Success factors in the Development of Farm Vacation Tourism Retrieved 14 June 2021, from*. [Online] Available at: <https://ideas.repec.org/p/ags/ea105/7887.html> [Accessed 28 October 2023].
- Smith, J. & Reinertsen, D., 2019. Implementing PMBOK and PRINCE2 Frameworks Across Industries: A Comparative Study'. *Journal of Project Management*, Volume 31(4), pp. pp. 234-245..
- Smith, J. & Johnson, K., 2018. The role of IT expertise in the deployment of AI tools in project management. *Journal of Project Management*, Volume 15(3), pp. 112-123..
- Smith & Jones, 2019. The impact of organizational culture on the adoption of AI technologies in project management.. *Journal of Business and Management*, Volume 24(2), pp. 134-150.
- Smith, R., 2023. Effective Integration of AI in IT Project Management'. *International Journal of Advanced Project Management*, Volume 29(1), pp. pp. 55-70..
- Stangor, C., 2011. *Research Methods for the Behavioral Sciences*. 4th ed ed. s.l.:CA: Wadsworth Cengage Learning.
- Strode, D., Finkle, T. & Singh, R., 2020. A Framework for Enhanced Project Performance.. *International Journal of Project Management*, Volume 38(5), pp. 286-295.
- Wang, Li & Zhang, 2019. *International Journal of Information Technology*.
- Wang, X., Li, Y. & Zhang, J., 2021. Utilization of AI-Driven Predictive Analytics in IT Project Risk Management. *Journal of Information Technology Management*, Volume 32(2), pp. pp. 118-131.

Wang, X. & Zhang, Y., 2020. *Agile Methodologies and AI in Software Development*. Shanghai, s.n., pp. 255-262.

Wysocki, R., 2014. *Effective Project Management: Traditional, Agile, Extreme*. In: s.l.:s.n.

Yusuf, Y., Sarhadi, M. & Gunasekaran, A., 1999. *Agile manufacturing: the drivers, concepts and attributes*, s.l.: s.n.

Zikmund, W. G., Babin, B. J., Carr, J.C., J. C. & Griffin, M., 2009. *Business Research Methods*. 8th edition ed. Mason: OH: South-Western Cengage Learning..