
  

PRIORITIZING 

PROCUREMENT SELECTION PARAMETERS 

FOR DISASTER RECONSTRUCTION PROJECTS 

 

 

 

 

Weerawardhana I A D S S 

 

 

 

 

Department of Building Economics 

University of Moratuwa 

Sri Lanka 

 

 

 

 

Submitted in Partial Fulfillment of the Requirements of the 

Degree of Master of Science 

 

 

2010 

 

94533 

 

 

 

 



  

Abstract 

 

In almost all the countries construction industry is one of the backbones of the 

countries' economy. In this respect the importance of a healthy construction industry  

in such countries is beyond doubt. 

 

The purpose of this study is to address the problem of selecting suitable construction 

procurement in Post Disaster Reconstruction scenarios. Wrong selection of 

construction procurement leads to enough problems in terms of all ultimately. The 

attempts were made to identify and analyze the factors which are highly influencing 

in the selection of a procurement system for disaster reconstruction projects. 

 

Questionnaire survey was conducted, to extract a set of exclusive factors and their 

ranks and to identify the suitability of available construction procurement options for 

disaster reconstruction projects with participation of procurement experts who are 

engaged in disaster reconstruction procurement selection. The panel represents the 

client, consultant and contractor organizations. 

 

Construction Time, Price Certainty, Accountability & Transparency were identified 

as the most important factors in disaster reconstruction procurement selection. 

Design and Build was identified as the most appropriate procurement system to 

procure the disaster reconstruction projects. 

 

Through the analysis of rank of each factor in each type of organization, Client. 

Consultant and Contractor, it was identified the procurement selection criteria of 

these three types of organizations differs from each other.  

 

Keywords: Post Disaster Reconstruction Procurement, Procurement Selection 

Parameters, Procurement System 
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